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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION # 00020 

INVITATION TO BID 
 
Purpose:  
The Fulton County Purchasing Department solicits bids from qualified and experienced vendors 
for the Fulton Industrial near Shirley Drive Sewer Relocation project to establish a contract for the 
scope of work identified within this Invitation to bid. 
 

Description of Project: 
This project consists of relocating approximately 355 linear feet of 10-inch sewer pipe located in 
South Fulton in undeveloped property off of Interstate 20 at Fulton Industrial Boulevard near 
Shirley Drive.  This project is required by EPD Consent Order EPD-WQ-4317.  The existing pipe 
is exposed and must be replaced, sealed, abandoned and relocated to eliminate an aerial span as 
generally described in the Project Drawings and the site survey is complete with relocation details.  
(See Reference Documents – attached)   
 

Scope of Work Summary: 
This Contract shall include, but not be limited to site inspection, verification of utility locations, 
permitting, manhole replacement, pipe connection to existing manholes, bypass pumping, traffic 
control plan, site restoration, clearing, paving, safety plan and requirements to seal, abandon and 
relocate existing sanitary sewer line and install ductile iron pipe by the open cut method and 
reconnecting to existing sewer system (“Work”).  The Contractor shall be responsible for quality 
control including testing procedures and television inspection in accordance with the Contract 
documents. 

  

Purchasing the Bid Document 
This document and supporting documents can be downloaded at the Fulton County Website, 
http://www.co.fulton.ga.us/ under “Bid Opportunities”. 

Applications for documents, along with a non-refundable $50.00 payment must be made to 
Department of Public Works, 141 Pryor Street, S.W., Suite 3077, Atlanta, Georgia 30303. 
Payment must be in the form of a certified check, treasurer’s check, cashier‘s check, money 
order or company check issued by a responsible bank or trust company (no personal checks), 
made payable to Parsons PM Team. Checks returned for any reason will result in the proposal 
being deemed non-responsive.  This amount includes all fees for printing and distribution and 
will be used to defray a portion of the printing cost that may have been incurred for the tendering 
of the Project. Partial sets of the bid document will not be issued.  

For payment information, contact Carllisa Boyce, Department of Public Works at 404-893-0873.  
All other questions should be addressed by the procedures outlined in this ITB to Donna Jenkins, 
Fulton County Purchasing Department at 404-730-4213, donna.jenkins@co.fulton.ga.us.  

The Instructions to Bidders, Bid, Specifications, Bid Bond, Performance Bond, Payment Bond 
Requirements and other Documents may be examined at the following locations: 
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McGraw Hill Construction Dodge 
3200 Riverside Dr 
STE 310 
Macon, Georgia 31210 

Fulton County 
Public Works Department  
STE 6001 
141 Pryor ST, S.W., 6th Floor 
Atlanta, Georgia30303 

AGC Builders Exchange 
1940 The Exchange 
STE 300 
Atlanta, Georgia 30339 

CMD / Construction Market Data 
30 Technology Blvd 
STE 100 
Norcross Georgia 30092 

FW Dodge Corporation 
4170 Ashford-Dunwoody Rd 
STE 200 
Atlanta, Georgia 30319 

Minority Business Development Agency 
401 West Peachtree St 
Summit Bldg STE 1715 
Atlanta Georgia 30308 

 
Term of Contract: 
The Bidder agrees hereby to commence work under this Contract, with adequate personnel and 
equipment, on a date to be specified in a written order of the Contracting Officer and to fully 
complete all work under this Contract within 90 consecutive calendar days from and including 
said date. 
 
No Contact Provision 
It is the policy of Fulton County that the evaluation and award process for County contracts shall 
be free from both actual and perceived impropriety, and that contacts between potential vendors 
and County officials, elected officials and staff regarding pending awards of County contracts 
shall be prohibited. 

 

A. No person, firm, or business entity,  however situated or composed, obtaining a copy of 
or responding to this solicitation, shall initiate or continue any verbal or written 
communication regarding this solicitation with any County officer, elected official, 
employee, or designated County representative, between the date of the issuance of this 
solicitation and the date of the County Manager’s recommendation to the Board of 
Commissioners for award of the subject contract, except as may otherwise be 
specifically authorized and permitted by the terms and conditions of this solicitation. 

 

B. All verbal and written communications initiated by such person, firm, or entity regarding 
this solicitation, if same are authorized and permitted by the terms and conditions of this 
solicitation, shall be directed to the Purchasing Agent. 

 

C. Any violation of this prohibition of the initiation or continuation of verbal or written 
communications with County officers, elected officials, employees, or designated County 
representatives shall result in a written finding by the Purchasing Agent that the 
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submitted Bid or proposal of the person, firm, or entity in violation is “non-responsive”, 
and same shall not be considered for award. 

Bid Contact 
Information regarding the bid, either procedural or technical, may be obtained by contacting 
Donna Jenkins, donna.jenkins@co.fulton.ga.us Assistant Purchasing Agent at 404-730-4213, 
Fulton County Department of Purchasing.  Information regarding the bid requirements may be 
obtained by using the following procedure.  Inquiries must be submitted in writing to; 

Fulton County Purchasing Department 
Attn:  Donna Jenkins 
130 Peachtree Street, S.W. Suite 1168 
Atlanta, GA 30303  
Phone:  404-730-4213 
Fax:  404-335-5807 
Reference Bid # 0649438ITBK-DJ 
 
Basis of Award 
The Contract, if awarded, will be awarded on a lump sum basis to the lowest responsive and 
responsible bidder.  No bid may be withdrawn for a period of sixty (60) days after the date of bid 
opening except as permitted by O.C.G.A., §36-91-41 et seq., as amended.  Each Bid must be 
accompanied by a Bid Bond in accordance with the Bid Bond Requirements provided in the 
Contract Documents, on a Surety Company’s Standard Bid Bond Form acceptable to the County 
in an amount no less than 5% of the amount bid.  The successful bidder will be required to furnish 
a Performance Bond and Payment Bond, on or before the issuance of Notice to Proceed, each in 
the amount of 100% of the Contract Amount.  All other required Contract Documents must be fully 
completed and executed by the Contractor and his/her Surety, and submitted to the Owner on or 
before the issuance of the Notice to Proceed. 

 
Pre-Bid Conference 
Date: March 24, 2006 
Time: 2:00 P.M. 
Location: Fulton County Purchasing Department, Public Safety Building 
 130 Peachtree Street, S.W. Suite 1168 
 Atlanta, GA 30303 

A pre-bid conference will be held in the Fulton County Purchasing Department Conference 
Room, located at 130 Peachtree Street, S.W. Suite 1168, Atlanta, Georgia 30303.  Inquiries 
regarding the solicitation either technical or otherwise may be submitted in writing prior 
to the pre-bid conference and will be addressed at the pre-bid conference.  Any additional 
questions asked at the pre-bid conference must be submitted in written form at the pre-bid 
conference and will be responded to in the form of an addendum with the County’s official 
responses. 

The Pre-bid conference will be conducted for the purpose of explaining the County’s bid 
process, the specifications/technical documents, and to provide and initial verbal, non-binding 
verbal response to questions concerning these bid specifications and to discuss issues from the 
bidders perspective.  However, no verbal response provided at the pre-bid conference binds the 
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County.  Only those responses to written and responded to by the County in written 
communications will be official. 

END OF SECTION # 00020
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION # 00100 

INSTRUCTIONS TO BIDDERS 
 

A. Contract Documents 

The Contract Documents include the Invitation to Bid, Instructions to Bidders, Contractor's 
Bid (including all documentation accompanying the Bid and any post-Bid documentation 
required by the County prior to the Notice of Award), Bonds, all Special Conditions, 
General Conditions, Supplementary Conditions, Specifications, Drawings and addenda, 
together with written amendments, change orders, field orders and the Construction 
Manager's written interpretations and clarifications issued in accordance with the General 
Conditions on or after the date of the Contract Agreement. Shop drawing submittals 
reviewed in accordance with the General Conditions, geotechnical investigations and soils 
report and drawings of physical conditions in or relating to existing surface structures at or 
contiguous to the site are not Contract Documents.  The Contract Documents shall define 
and describe the complete work to which they relate. 

B. Definitions:  
Where the following words or the pronouns used in their stead occur herein, they shall 
have the following meaning.  If a conflict exists as to the meaning of a word, the definition 
existing in the General Conditions, if present, shall govern. 

1. "Contractor" shall mean the party to the second part of the Contract Agreement or the 
authorized and legal representative of such party. 

2. "Contract Term" shall mean the time specified in the contract for completion of the work. 

3. “County” shall mean Fulton County, Georgia, a political subdivision of the State of 
Georgia, acting by and through the Chairman of its Board of Commissioners. 

4. “Change Order” shall mean as is provided in the General Conditions. 
5. “Day” shall mean a calendar day of twenty-four hours lasting from midnight of one day 

to midnight the next day. 

6. “Drawings” shall mean, all of the drawings pertaining to the Contract and made part 
thereof, and also such Not For Construction drawings provided as part of this Contract.  In 
the event of conflicting provisions, the Contract Documents will take precedence over the 
Drawings. 

7. “Liquidated Damages" shall mean the amount per day specified in the Agreement, which 
amount shall be paid by the Contractor to the County for each act of non-compliance 
and/or non-performance by the Contractor in the execution of the contract.    

8. “Notice to Proceed” shall mean a written communication issued by the County to the 
Contractor authorizing it to proceed with the work, establishing the date of 
commencement and completion of the work, and providing other direction to the 
Contractor. 

9. "Products" shall mean materials or equipment permanently incorporated into the work. 

10. “Program Manager or Construction Manager” shall mean the person or entity 
identified in writing by the County.  The term shall be synonymous and shall mean 
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Program Management/Construction Management Joint Venture. The County has 
contracted with the Parsons PM Team to provide program planning that establishes 
direction and performance goals for the implementation of numerous projects contained 
in the County’s Capital Improvements Program.   The Program/Construction Manager 
has oversight responsibility for the execution of this project. 

11. "Provide" shall mean to furnish and install. 

12. “Work” shall mean all of the services specified, indicated, shown or contemplated by 
the contract documents, and furnishing by the Contractor of all materials, equipment, 
labor, methods, processes, construction and manufacturing materials and equipment, 
tools, plans, supplies, power, water, transportation and other things necessary to 
complete such services in accordance with the contract documents to insure a functional 
and complete facility. 

C. Bidder’s Modification and Withdrawal of Bids: 
A Bidder may modify or withdraw its bid by written request, provided that the request is 
received by the County prior to the bid due date and time at the address to which bids 
are to be submitted.  Provided further, that in case of an electronic request (i.e. facsimile, 
e-mail, etc.) a written confirmation thereof over the authorized signature of the  Bidder 
must be received by the County at the address to which original Bids are to be submitted 
within three (3) calendar days after issue of the electronic message.  Following 
withdrawal of its bid, the Bidder may submit a new, providing delivery is affected prior to 
the established bid opening date and time.  No bid may be withdrawn after bid due 
date for sixty (60) calendar days. 

D. Addenda and Interpretations:  
No interpretations of the meaning of the Drawings, Specifications or other pre-bid 
documents will be made to any Bidder orally.  Bidders requiring clarification or 
interpretation of the Bidding Documents shall make a request to Donna Jenkins no later 
than 5:00 PM March 31, 2006.  Written requests for clarification or interpretation may be 
mailed, hand delivered, e-mailed, or faxed to the Assistant Purchasing Agent at the 
address below, e-mail address or fax number.  Telephone inquiries will not be accepted. 

Donna Jenkins, Assistant Purchasing Agent 
Department of Purchasing 
Fulton County Public Safety Building 
130 Peachtree Street, S.W., 1168 
Atlanta, GA  30303 
Fax:  404-335-5807 
donna.jenkins@co.fulton.ga.us 

Only communications from firms that are in writing and signed will be recognized by the 
County as duly authorized expressions on behalf of proposers/bidders.  Any and all such 
interpretations and any supplemental instructions will be in the form of written Addenda to 
the Specifications which, and if any addenda are issued to this Invitation to Bid. 

E. Site Examination:  
There will be no site visit for this project.  However, bidders are encouraged to visit the 
route of the reuse main per the design drawings on their own. 

Bid: All Bids must be made on the Bid forms contained herein.  The Bid shall be enclosed 
in a sealed envelope, addressed to Department of Purchasing, Fulton County Public 
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Safety Building, 130 Peachtree Street, S.W., Suite 1168 Atlanta, Georgia 30303 and 
labeled "Bid for ITB-0649438ITBK-DJ, FULTON INDUSTRIAL BLVD. NEAR SHIRLEY 
DRIVE SEWER RELOCATION . 
REQUIRED SUBMITTALS:  The bidder must complete and execute the following: 

1. Bid Form 
2. Bid Schedule 
3. Bid Bond  
4. Certification of Acceptance of Bid/Proposal Requirements  
5. Corporate or Partnership Certificate   
6. Non-Collusion Affidavit of Prime Bidder  
7. Non-Collusion Affidavit of Subcontractor   
8. Contract Compliance Forms, fully executed  

a. Promise of Non-Discrimination  (Exhibit A) 
b. Employment Report  (Exhibit B) 
c. Schedule of Intended Subcontractor Utilization (Exhibit C) 
d. Letter of Intent to Perform As a Subcontractor or Provide Materials 

or Services  (Exhibit D) 
e. Declaration Regarding subcontractor Practices (Exhibit E) 
f. Joint Venture Disclosure Affidavit (Exhibit F) 

g. Equal Business Opportunity (EBO) Plan 

Any bids received after the stated time and date shall not be considered.  It shall be the 
sole responsibility of the bidder to have his/her bid delivered to the Fulton County 
Department of Purchasing for receipt on or before the stated time and date (section 
00020).If a bid is sent by U.S. Mail, the bidder shall be responsible for its timely delivery 
to the Purchasing Department.  Bids delayed by mail will not be considered, shall not be 
opened, and arrangements shall be made for their return at the bidder's request and 
expense. 

The original signed bid with three (3) copies shall be submitted in a sealed package, 
clearly marked on the outside "Bid for the S228, FULTON INDUSTRIAL BLVD. NEAR 
SHIRLEY DRIVE SEWER RELOCATION .   

F. UTILITY CONTRACTORS. 
All Bidders/Proposers shall comply with the requirements of O.C.G.A. § 43-14-
8.2(h) which states: 
 
After June 30, 1994, it shall be unlawful for any contracting body to open or 
consider any bid for utility contracting unless the bidder has obtained the license 
required by this Code section or intends to have the utility contracting work 
performed by another person who has obtained such license.  The utility 
contractor’s license number of the person who will perform the utility work shall 
be written on the face of the bid envelope, unless otherwise provided.  If 50 
percent or more of any multifaceted project being proposed is utility work, the 
bidder must have obtained a utility license and his or her number must be written 
on the face of the bid. (Code 198, § 43-14-8.2, enacted by Ga. L. 1989, P.175, 
§7; Ga. L. 1993, p.123, § 31; Ga. L. 1993, p.1339, §7; Ga. L. 1994, p.1, §1; Ga. 
L. 1994, p. 383, §4.) 
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ANY BIDDER FAILING TO COMPLY WITH THE REQUIREMENTS OF 
PLACING ITS UTILITY CONTRACTOR’S LICENSE NUMBER ON THE FACE 
OF THE BID ENVELOPE SHALL BE DEEMED NON-RESPONSIVE AND ITS 
BID SHALL NOT BE OPENED.  
Bid shall be publicly opened, with only the names and total bid price of the bidders 
disclosed at the opening. 

G. Bid and Contract Security:  
A Bid Bond for an amount equal to five percent (5%) of the bid amount must accompany 
each Proposal.  The bid bond shall be submitted in a separate, sealed envelope marked 
“Bid Bond”.  

Bids must be accompanied by a bid bond or certified check in an amount of five 
percent (5%) of the TOTAL AMOUNT of the base bid.  The bid bond or certified check 
shall apply ONLY TO THIS BID.  The bid name and contract number must appear on the 
security instrument.  The bond must remain in full force and effect until the Bidder 
executes the final Contract.  Bids not satisfying the bonding requirements of this project 
will be declared non-responsive. 
Any bid bond, performance bond, payment bond, or security deposit required for public 
works construction contract shall be approved and filed with purchasing agent.  At the 
option of the County, if the surety named in the bond is other than a surety company 
authorized by law to do business in this state pursuant to a current certificate of authority 
to transact surety business by the Commissioner of Insurance, such bond shall not be 
approved and filed unless such surety is on the United States Department of Treasury’s 
list of approved bond sureties.   

A Purchasing Agent shall approve as to form and as to the solvency of the surety any 
bid bond, performance bond, or payment bond required by this.  In the case of a bid 
bond, such approval shall be obtained prior to acceptance of the bid or proposal.  In the 
case of payment bonds and performance bonds, such approval shall be obtained prior to 
the execution of the contract. 

Whenever, in the judgment of the County: 

(1) Any surety on a bid, performance, or payment bond has become insolvent; 
(2) Any corporation surety is not longer certified or approved by the Commissioner of 

Insurance to do business in the state; or 
(3) For any cause there are no longer proper or sufficient sureties on any or all the 

bonds  

The County may require the contractor to strengthen any or all of the bonds or to furnish 
a new or additional bond or bonds within ten days.  Thereupon, if so ordered by the 
County, all work on the contract shall cease unless such new or additional bond or 
bonds are furnished.  If such bond or bonds are not furnished within such time, the 
County may terminate the contract and complete the same as the agent of and at the 
expense of the contractor and his or her sureties. 

As a condition of responsiveness the bidder must contain a Bid Bond for an amount 
equal to 5% of the bid amount.  The Bid Bond shall be included in a separate envelope 
marked on the outside “Bid Bond”.  Checks or letters of credit of any type will not be 
accepted.  A certified cashier’s check will be acceptable.  Provide a completed and fully 
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executed Bid Bond.  When the bidder’s package is opened, a purchasing agent will 
verify the presence of the Bid Bond and remove it from the Proposal Package. 

If the bidder withdraws its bid from the competition after the selection of its bid for a 
reason not authorized by Georgia law, the County will proceed on the Bid Bond, along 
with any other available remedies. 

The Surety of the Bid Bond shall be from a surety company authorized to do business in 
the State of Georgia, shall be listed in the Department of Treasury Circular 570, and 
shall have an underwriting limitation in excess of 100% of the bid amount.  The Bonds 
and Surety shall be subject to approval by the County Attorney. 

Attorneys-in-fact for bidders who sign bid bonds or contract bonds must file with each 
bond a certified and effectively dated copy of their power of attorney. 

H. Right to Reject Bids:  
The County reserves the right to reject any or all bids and to waive informalities.  No bids 
will be received after the time set for opening bids.  Any unauthorized conditions, 
limitations or provisions attached to the Bid, except as provided herein, will render it 
informal and may cause its rejection.  Unbalanced bids will be subject to rejection.  Any 
bidder may withdraw his/her bid, either personally or by telegraphic or written request, at 
any time prior to the scheduled closing time for receipt of bids.  Telegraphic or written 
requests for withdrawal must be in the possession of the County prior to the closing time 
for receipt of bids. 

I. Applicable Laws:   
All applicable laws and regulations of the State of Georgia and ordinances and regulations 
of Fulton County shall apply.  Protestors shall seek resolution of their complaints in the 
manner provided in the Fulton County Code of Laws §2-324, which is incorporated by 
reference herein. 

J. Examination of Contract Documents:   
Prospective bidders shall examine the contract documents and before submitting a bid, 
shall make a written request to the County for an interpretation or correction of any 
ambiguity, in consistency or error therein which could be discovered by a bidder.  At the 
bid opening each bidder shall be presumed to have read and be familiar with the contract 
documents.   

K. Termination:   
The County may terminate the contract resulting from this solicitation at any time the 
vendor fails to carry out the contract provisions, if in the opinion of the County, the 
performance of the contract is unreasonably delayed, or the vendor is in direct violation of 
the contract conditions.  The County shall provide the vendor with notice of any conditions 
which violate or endanger the performance of the contract and, if after such notice the 
contractor fails to remedy such conditions within thirty (30) days, to the satisfaction of the 
County, the County may exercise their option in writing to terminate the Contract without 
further notice to the Contractor and order the Contractor to stop work immediately and 
vacate the premises.  Vendor agrees by its bid submission that the County’s decision is 
final and valid.   

L. Indemnification and Hold Harmless Agreement:  
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The successful contractor will agree to indemnify, save harmless and defend the County, 
its agents, servants, and employees from all lawsuits, claims, demands, liabilities, losses 
and expenses for or on account of any injury or loss in connection with the work performed 
under this contract:  Provided, however the Contractor shall not be liable for any damages 
resulting for the sole negligent or intentional acts or omission of the County and its 
employees, agents or representatives.  

M. Bid Opening:  
Bids will be opened in public and read aloud.  All bidders are requested to be present at 
the opening. 

N. Determination of Successful Bidder:  
Fulton County desires to complete this work in a timely manner.  The Contract will be 
awarded to the lowest responsive, responsible bidder(s), if awarded.   

1) Responsibility:  The determination of the bidder’s responsibility will be made by 
the County based on whether the bidder meets the following minimum 
requirements:  

a) The County reserves the right to reject any bid if the evidence submitted 
by, or investigation of, the bidder fails to satisfy the County that he/she is 
properly qualified to carry out the obligations of the Contract. 

b) Is properly licensed to perform this type of work in Fulton County.  
Bidders must have a utility contractors license to perform this work.  
O.C.G.A. §43-14-8.3 (h) 

c) Maintains a permanent place of business individually or in conjunction 
with the prime contractor. 

d) Has the appropriate and adequate technical experience.  Designated 
Project Manager must be proficient in all aspects of contracted work. 

e) Has adequate personnel and equipment to do the work expeditiously. 

f) Has suitable financial means to meet obligations incidental to the work. 

2) Responsiveness: The determination of responsiveness will be made by the 
County based on a consideration of whether the bidder has submitted a complete 
Bid form without irregularities, excisions, special conditions, or alternative bids for 
any item unless specifically requested in the Bid form. 

O. Wage Clause:  
Pursuant to 102-391, Each Contractor shall agree that in the performance of the Contract 
he will comply with all lawful agreements, if any, which the Contractor had made with any 
association, union, or other entity, with respect to wages, salaries, and working conditions, 
so as not to cause inconvenience, picketing, or work stoppage. 

P. Notice of Award of Contract:  
As soon as possible, and within ninety (90) days after receipt of bids, the County shall 
notify the successful Bidder of the Award of Contract. 

The award shall be made by the Board of Commissioners of Fulton County to the lowest 
responsive, responsible bidder(s) as soon as possible after receipt of bids, taking into 
consideration price and the responsiveness to the requirements set forth in the Invitation 
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for Bid.  In such case, no claim shall be made by the selected Contractor(s) for loss of 
profit if the contract is not awarded or awarded for less work than is indicated and for less 
than the amount of his bid.  The total of the awarded contract shall not exceed the 
available funds allocated for this project. 

Should the County require additional time to award the contract, the time may be extended 
by mutual agreement between the County and the successful bidder.  If an Award of 
Contract has not been made within ninety (90) days from the bid date or within the 
extension mutually agreed upon, the Bidder may withdraw the Bid without further liability 
on the part of either party. 

Any award made by the Board of Commissioners as a result of this bid will begin from 
the date of the notice to proceed.  The Bidder agrees hereby to commence work under 
this Contract, with adequate personnel and equipment, on a date to be specified in a 
written order of the Program Manager.  The contract shall become effective on the 
Contract Date and shall continue in effect until the end of the term of the contract or until 
the project has been closed-out by the Program Manager unless earlier terminated 
pursuant to the termination provisions of the contract. 

Q. Execution of Contract Documents:  
Upon notification of Award of Contract, the County shall furnish the Contractor the 
conformed copies of Contract Documents for execution by the Contractor and 
Contractor’s surety. 

Within ten (10) days after receipt the Contractor shall return all the documents properly 
executed by the Contractor and the Contractor’s surety.  Attached to each document shall 
be an original power-of-attorney for the person executing the bonds for the surety and 
certificates of insurance for the required insurance coverage. 

After receipt of the documents executed by the Contractor and his surety with the power-
of-attorney and certificates of insurance, the County shall complete the execution of the 
documents.  Distribution of the completed documents will be made upon completion. 

Should the contractor and/or surety fail to execute the documents within the time specified, 
the County shall have the right to proceed on the Bid Bond accompanying the bid. 

If the County fails to execute the documents within the time limit specified, the Contractor 
shall have the right to withdraw the Contractor’s bid without penalty. 

Should an extension of any of the time limits stated above be required, this shall be done 
only by mutual agreement between both parties. 

Any agreement or contract resulting from the acceptance of a bid shall be on a County 
approved document form.  The County reserves the right to reject any agreement that 
does not conform to the Invitation for Bid and any County requirements for agreements 
and contracts.  The County reserves the right to modify the agreement resulting from this 
bid upon the recommendation of the County Attorney. 

R. Joint Venture  

Any Bidder intending to respond to this solicitation as a joint venture must submit an 
executed joint venture agreement with its offer.  The agreement must designate those 
persons or entities authorized to execute documents or otherwise bind the joint venture in 
all transactions with Fulton County, or be accompanied by a document, binding upon the 
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joint venture and its constituent members, making such designation.  Offers from joint 
ventures that do not include these documents will be rejected as being non-responsive. 

S. Contractors Compliance With All Assurances And/Or Promises Made In Response 
To Procurement:   
Should any Bidder submit a response to the County promising to provide a certain level 
of service for either the scope of work, MFBE participation, or any other matter, including 
where such promise or assurance is greater than what is required by the procurement 
documents, and should this response containing the promise or assurance be accepted 
by the County and made a part of the Contract Documents, then this degree or level of 
service promised by the bidder relating to the scope of work, MFBE participation, or 
other matter shall be considered to be a material part of the Agreement between the 
bidder and the County, such that the bidder’s failure to provide the agreed upon degree 
or level of service or participation shall be a material breach of the Agreement giving the 
County just cause to terminate the Agreement for cause, pursuant to the General 
Conditions of the Agreement. 

T. Availability Of Funding:   
Any award of work, contract, or service for any portion of the S228, FULTON 
INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  will be conditional 
and subject to Fulton County obtaining financing through the issuance of water and 
sewer revenue bonds where the proceeds from such bonds are in an amount sufficient 
to fund the S228, FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER 
RELOCATION .  This conditional award will not be in effect until Fulton County has been 
successful in raising the required funds for payment of the S228, FULTON INDUSTRIAL 
BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION .  If it proves impossible for 
Fulton County to raise the required funds, the conditional award will be cancelled by 
Fulton County without any recourse by the responding entity.  The submittal of a bid in 
response to any phase of the procurement for the S228, FULTON INDUSTRIAL BLVD. 
NEAR SHIRLEY DRIVE SEWER RELOCATION  serves as acceptance of this condition 
by the entity responding to the procurement.  Without waiving any of the conditions 
contained herein, and solely for informational purposes, please be aware that the Fulton 
County Board of Commissioners has taken legislative action authorizing the Fulton 
County Director of Finance to procure the services of the various professionals that will 
assist in obtaining the bond proceeds, and it is anticipated that the funding will be in 
place by the second or third quarter of 2006. 
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FULTON COUNTY PURCHASING DEPARTMENT 
BID GENERAL REQUIREMENTS  

0649438ITBK-DJ - S228, FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER 
RELOCATION  

 

The following information pertains to the submission of a Bid to Fulton County, and contains 
instructions on how Bids must be presented in order to be considered.  Listed below are the 
requirements for all Bidders interested in doing business with Fulton County. 

1. The Bid sheets included in this Invitation to Bid (“Bid”) must be fully completed and 
returned with the Bid unless otherwise specified in writing by the Purchasing 
Department.  Type or neatly print the date, company name, and the full legal name 
and title of the person(s) signing the Bid in the place provided at the bottom of each 
Bid sheet.  Any additional sheets submitted must contain the same signature and 
Bidder information. 

2. Original signature(s) must appear on each page of the Bid document.  All signatures 
must be executed by person(s) having contracting authority for the Bidder. 

3. Absolutely no fax Bids or reproduction Bids will be accepted, except that photocopies  
may be submitted in addition to the original when multiple copies of the Bid are 
specifically requested in the solicitation.  

4. The envelope in which the Bid response is submitted must be sealed and clearly 
labeled with the Bid number, project title, due date and time, and the name of the 
company or individual submitting the proposal.  Bids must be received by the 
opening date and time shown on this Bid in order to be considered.  The Purchasing 
Agent has no obligation to consider Bids which are not in properly marked 
envelopes.  Contract Compliance submittals shall be submitted in a separate sealed 
envelope or package. 

5. The original and the required number of copies of the Bid must be returned to: 

Donna Jenkins 
Fulton County Purchasing Department 
130 Peachtree Street, S.W., Suite 1168 
Atlanta, Georgia 30303 

Any inquiries, questions, clarifications or suggestions regarding this solicitation 
should be submitted in writing to the Purchasing Contact Person.  Contact with any 
other County personnel in regard to a current solicitation is strictly prohibited in 
accordance with Fulton County “No Contact” policy outlined in Section 35. 

6. Show information and prices in the format requested.  Prices are to be quoted F.O.B. 
Destination, and must include all costs chargeable to the Contractor executing the 
Contract, including taxes.  Unless otherwise provided in the Contract, Fulton County 
shall have no liability for any cost not included in the price.  The Contractor shall 
provide Fulton County the benefit through a reduction in price of any decrease in the 
Contractor’s costs by reason of any tax exemption based upon Fulton County’s 
status as a tax-exempt entity. 

7. All prices Bid must be audited by the Bidder to ensure correctness before the Bid is 
submitted.  The Bidder is solely responsible for the accuracy of information placed on 
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a Bid sheet, including prices.  Clerical or mathematical error is insufficient to void a 
successful Bid but a Bidder may withdraw a sealed Bid prior to opening without a 
penalty. 

8. All prices must be submitted in the format requested and less all trade discounts.  
When multiple items are being Bid, Bidder must show both the unit price and the 
total extended price for each item. When applicable, the Bidder must include an 
additional lump sum Bid for groups or items.  In the event a Bidder is offering an 
additional discount on groups of items, Bidder must indicate the total lump sum Bid 
for the particular group of items before any extra discount, the amount of extra 
discount, and the net total for the particular group.  In the event of an extension error, 
unit pricing shall prevail. 

9. By submitting a signed Bid, Bidder agrees to accept an award made as a result of 
that Bid under the terms and conditions spelled out in the Bid documents.  In the 
event of a conflict between the different Bid documents, the County’s cover Contract 
(if used) shall have precedence, followed in order by the Invitation to Bid, Purchase 
Order, Bid, Contractor’s Warranty Agreement, Maintenance Agreement, and/or other 
Contractor provided agreements.  

10. A Bidder may submit only one (1) Bid response for each specific Bid solicitation 
unless otherwise authorized in the specifications. 

11. All prices submitted by the Bidder to Fulton County must be guaranteed by the 
authorized person(s) against any price increase for the time period designated in the 
Bid specifications, and Fulton County must be given the benefit of any price 
decrease occurring during such designated time period. 

12. All items Bid must be new. Used, rebuilt and refurbished items will not be considered 
unless specifically authorized by Fulton County in the written specifications. 

13. All Bidders must specify in the Bid response the earliest actual delivery date for each 
item unless otherwise specified in writing by Fulton County.  The delivery date may 
be a factor in deciding the Bidder’s capability to perform. 

14. A successful Bidder’s delivery ticket(s) and invoice(s) must list each item separately 
and must show Fulton County’s purchase order number as well as the proper 
department and address to which delivery was made, as listed on the purchase order 
or in the Bidder’s contract with Fulton County. 

15. Unless clearly shown as “no substitute” or words to that effect, any items in this 
invitation to Bid which have been identified, described or referenced by a brand 
name or trade name are for reference only.  Such identification is intended to be 
descriptive but not restrictive, and is to indicate the general quality and 
characteristics of products that may be offered.  Each item Bid must be individually 
identified as to whether it is a specified item or an equivalent item by typing or 
printing after the item(s):  The brand name; model or manufacturer’s number, or 
identification regularly used in the trade.  Deviations from the specifications must be 
clearly and fully listed on the Bid sheet, including photographs or cuts, specifications, 
and dimensions of the proposed “alternate”.  Fulton County is the sole judge of 
“exact equivalent”, or “alternate”.  The factors to be considered are: function, design, 
materials, construction, workmanship, finishes, operating features, overall quality, 
local service facilities, warranty terms and service, and other relevant features of 
item(s) Bid. 
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16. For all Bids, Fulton County reserves the right to request representative samples.  If 
requested, samples must be delivered at the Bidder’s cost within three (3) business 
days.  Samples are submitted at the risk of the Bidder and may be subjected to 
destructive tests by Fulton County.  Samples must be plainly tagged with Fulton 
County’s Bid number, item name, manufacturer, and the name of the Bidder. 

17. Item(s) Bid must be complete and ready to operate.  No obvious omissions of 
components or necessary parts shall be made even though the specifications may 
not detail or mention them.  Unit(s) must be furnished with factory installed 
equipment and must be comparable with the basic form, fit, and functional 
requirements which are all to be included in the base price as well as any other 
equipment included as standard by the manufacturer or generally provided to the 
buying public. 

18. All successful Bidders must assume full responsibility for all item(s) damaged prior to 
F.O.B. Destination delivery and agree to hold harmless Fulton County of all 
responsibility for prosecuting damage claims. 

19. All successful Bidders must assume full responsibility for replacement of all defective 
or damaged goods within thirty (30) days of notice by Fulton County of such defect or 
damage. 

20. All successful Bidders must assume full responsibility for providing or ensuring 
warranty service on any and all items including goods, materials, or equipment 
provided to the County with warranty coverage.  If a successful Bidder is not the 
manufacturer, all manufacturers’ warranties must be passed through to Fulton 
County.  The Bidder and not Fulton County is responsible for contacting the 
manufacturer of the warranty service provided during the warranty period and 
supervising the completion of the warranty service to the satisfaction of Fulton 
County. 

21. As a successful Bidder providing any equipment which requires fitting and assembly, 
the Bidder shall be solely responsible for such installation being performed by a 
manufacturer’s authorized or approved servicer or an experienced worker, utilizing 
workmanship of the highest caliber.  The Bidder must verify all dimensions at the 
site, shall be responsible for their correctness, and shall be responsible for the 
availability of replacement parts when specified in writing by Fulton County in the 
specifications, purchase order, or other contract. 

22. A successful Bidder is solely responsible for disposing of all wrappings, crating, and 
other disposable material upon deliver of item(s). 

23. All Bidders are required to be authorized distributors or regularly engaged in the sale 
or distribution of the type of goods, materials, equipment or services for which the 
Bidder is submitting a Bid response in addition, all Bidders are required to provide 
Fulton County with three (3) written references documenting the successful 
completion of Bids or contracts for the types of items including goods, materials, 
equipment, or services for which the Bidder is submitting a Bid response.  In 
instances where a Bidder has never supplied such goods, material, equipment, or 
services before, the Bidder must submit with the Bid response a statement and 
supporting documentation demonstrating such expertise, knowledge, or experience 
to establish the Bidder as a responsible Bidder, capable of meeting the Bid 
requirements should an award be made.  No exceptions to this provision will be 
made unless authorized in the Bid specifications. 
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24. Bidders may be required to furnish evidence that they maintain permanent places of 
business of a type and nature compatible with their Bid proposal, and are in all 
respects competent and eligible vendors to fulfill the terms of the specifications.  
Fulton County may make such investigations as it deems necessary to determine the 
ability of the Bidder to perform such work, and reserves the right to reject any Bidder 
if evidence fails to indicate that the Bidder is qualified to carry out the obligation of 
the Contract and to complete the work satisfactorily. 

25. All Bidders must comply with all Fulton County Purchasing laws, policies, and 
procedures, non-discrimination in contracting and procurement ordinances, and 
relevant state and federal laws including but not limited to compliance with EEOC 
hiring guidelines and requirements under the Americans with Disabilities Act.  
Successful Bidder must obtain all permits, licenses, and inspections as required and 
furnish all labor, materials, insurance, equipment, tools, supervision, and incidentals 
necessary to accomplish the work in these specifications. 

26. If a successful Bidder is unable or unwilling to enter into a Contract with Fulton 
County subsequent to being granted an award, or who fails to perform in accordance 
with the Bid specifications the Bidder will be subject to damages and all other relief 
allowed by law. 

27. Successful Bidders contract directly with Fulton County and are the party or parties 
obligated to perform.  Contracts may not be assigned and any failure to perform the 
Contract in accordance with the specifications will constitute a breach of Contract 
and may result in a Bidder being found to be “non-responsive” in the future. 

28. In case of default by the successful Bidder, Fulton County may procure the articles 
for services from another source and hold the successful Bidder responsible for any 
resulting excess cost. 

29. The County may award any Bid in whole or in part to one or more vendors or reject 
all Bids and/or waive any technicalities if it is in the best interests of the County to do 
so.  In the event that all Bids are not rejected, Bids for items including goods, 
materials, equipment, and services will be awarded to the lowest “responsible” 
Bidder(s) as determined by Fulton County.  Submitting the lowest Bid, as published 
at the Bid opening, does not constitute an award or the mutual expectation of an 
award of a Contract and purchase order.  For purposes of this notice and the 
attached Bid sheets, a purchase order is a Contract to provide items including goods, 
materials, equipment, and services and is intended to have the full force and effect of 
a Contract.  A breach of the terms and conditions of a purchase order constitutes a 
breach of Contract. 

30. Bids for projects that are solicited pursuant to the Georgia Local Government Public 
Works Construction Law (O.C.G.A. § 36-91-1 et seq.) may withdrawn as follows: 

Competitive sealed Bids (“Bid”) may not be revoked or withdrawn until 60 days after 
the time set by the governmental entity for opening of Bids.  At the end of this time 
period, the Bid will cease to be valid, unless the Bidder provides written notice to the 
County prior to the scheduled expiration date that the Bid will be extended for a time 
period specified by the County.  

31. In the evaluation of the Bids, any award will be subject to the Bid being: 

A. Compliant to the specification – meets form, fit, and function requirements 
stated or implied in the specification. 



FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  Section # 00100 
 INVITATION TO BID 

 

S228 - FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
March 2006 

Page 17 
 

B. Lowest cost to the County over projected useful life. 

C. Administratively Compliant – Including all required bonds, insurance, 
established quality of work and general reputation, financial responsibility, 
relevant experience, and related criteria. 

32. All proposals and Bids submitted to Fulton County are subject to the Georgia “Open 
Records Act”, Official Code of Georgia, Annotated (O.C.G.A.) §50-18-70 et seq.  

33. All proposals and Bids submitted to Fulton County involving Utility Contracting are 
subject to the Georgia law governing licensing of Utility Contractors, O.C.G.A. §43-
14-8.2(h).  The Utility Contractor License number of the person who will perform the 
utility work shall be written on the face of the Bid envelope. 

34. The apparent silence of this specification, and any supplement thereto, as to details, 
of the omission from it of a detailed description concerning any point, will be 
regarded as meaning only the best commercial practices are to prevail.  Only 
materials of the highest quality, correct type, size, and design are to be used.  All 
interpretations of this specification will be made upon the basis of this statement, with 
Fulton County interpretation to prevail. 

35. It is the policy of Fulton County that the evaluation and award process for County 
contracts shall be free from both actual and perceived impropriety, and that contacts 
between potential vendors and County officials, elected officials and staff regarding 
pending awards of County contracts shall be prohibited. 

A. No person, firm, or business entity,  however situated or composed, 
obtaining a copy of or responding to this solicitation, shall initiate or 
continue any verbal or written communication regarding this solicitation 
with any County officer, elected official, employee, or designated County 
representative, between the date of the issuance of this solicitation and 
the date of the County Manager’s recommendation to the Board of 
Commissioners for award of the subject contract, except as may 
otherwise be specifically authorized and permitted by the terms and 
conditions of this solicitation. 

B. All verbal and written communications initiated by such person, firm, or 
entity regarding this solicitation, if same are authorized and permitted by 
the terms and conditions of this solicitation, shall be directed to the 
Purchasing Agent. 

C. Any violation of this prohibition of the initiation or continuation of verbal or 
written communications with County officers, elected officials, employees, 
or designated County representatives shall result in a written finding by 
the Purchasing Agent that the submitted Bid or proposal of the person, 
firm, or entity in violation is “non-responsive”, and same shall not be 
considered for award. 

36. Any Bidder intending to respond to this solicitation as a Joint Venture must submit an 
executed Joint Venture Agreement with this Bid.  This agreement must designate 
those persons or entities authorized to execute documents or otherwise bind the 
Joint Venture in all transactions with Fulton County, or are accompanied by a 
document, binding upon the Joint Venture and its constituent members, making such 
designation.  Bids from Joint Ventures that do not include these documents will be 
rejected as being “non-responsive”. 
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37. Any Bidder intending to respond to this solicitation must complete all of the 
Procurement Affidavit Forms provided in this solicitation.  Bids that do not include 
these completed documents will be rejected as being “non-responsive”.  

 

 

 

 

END OF SECTION # 00100
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION # 00110 

BID FORM 
 

Submitted ____________________, 2006. 

 

The undersigned, as Bidder, hereby declares that the only person or persons interested in the 
Bid as principal or principals is or are named herein and that no other person than herein 
mentioned has any interest in this Bid or in the Contract to be entered into; that this Bid is made 
without connection with any other person, company or parties making a Bid; and that it is in all 
respects fair and in good faith without collusion or fraud. 
 
The Bidder further declares that he has examined the site of the work and informed himself fully 
in regard to all conditions pertaining to the place where the work is to be done; that he has 
examined the Drawings and Specifications for the work and contractual documents relative 
thereto, and has read all instructions to Bidders and General Conditions furnished prior to the 
openings of bids; that he has satisfied himself relative to the work to be performed. 
 
The Bidder proposes and agrees, if this Bid is accepted, to contract with the Board of 
Commissioners of Fulton County, Atlanta, Georgia, in the form of contact specified, to furnish all 
necessary materials, equipment, machinery, tools, apparatus, means of transportation and labor 
necessary, and to complete the construction of the work in full and complete accordance with 
the shown, noted, and reasonably intended requirements of the Specifications and Contract 
Documents to the full and entire satisfaction of the Board of Commissioners of Fulton County, 
Atlanta, Georgia, with a definite understanding that no money will be allowed for extra work 
except as set forth in the attached General Conditions and Contract Documents for the following 
prices. 
 
THE BASE BID IS THE AMOUNT UPON WHICH THE BIDDER WILL BE FORMALLY 
EVALUATED AND WHICH WILL BE USED TO DETERMINE THE LOWEST RESPONSIBLE 
BIDDER. 
 
The base bid may not be withdrawn or modified for a period of sixty (60) days following the 
receipt of bids. 
 
BASE BID AMOUNT (Do not include any Bid Alternates) 
 
$             
(Dollar Amount In Numbers) 
 
             
(Dollar Amount in Words) 
 
The Bidder agrees hereby to commence work under this Contract, with adequate personnel and 
equipment, on a date to be specified in a written order of the Contracting Officer and to fully 
complete all work under this Contract within Ninety (90) consecutive calendar days from and 
including said date. 
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The Bidder declares that he understands that the quantities shown for the unit prices items are 
subject to either increase or decrease, and that should the quantities of any of the items of work 
be increased, the Bidder proposes to do the additional work at the unit prices stated herein; and 
should the quantities be decreased, the Bidder also understands that payment will be made on 
the basis of actual quantities at the unit price bid and will make no claim for anticipated profits 
for any decrease in quantities; and that actual quantities will be determined upon completion of 
work, at which time adjustments will be made to the contract amount by direct increase or 
decrease. 
 
The Bidder furthermore agrees that, in the case of a failure on his part to execute the Contract 
Agreement and Bonds within ten days after receipt of conformed contract documents for 
execution, the Bid Bond accompanying his bid and the monies payable thereon shall be paid 
into the funds of the Owner as liquidated damages for such failure. 

The undersigned acknowledges receipt of the following addenda (list by the number and date 
appearing on each addendum) and thereby affirms that its Bid considers and incorporates any 
modifications to the originally issued Bidding Documents included therein. 
 
ADDENDUM #     DATED    
 
ADDENDUM #     DATED    
 
ADDENDUM #     DATED    
 
ADDENDUM #     DATED    
 
BIDDER:            
 
  Signed by:           
    [Type or Print Name] 
 
 Title:            
 
 Business Address:          
         
                   
                 
 
 Business Phone:             
 
 Bidder’s Contractor License No:         
          [State/County] 
 
 License Expiration Date:         
 
Enclosed is a Bid Bond in the approved form, in the sum of: 
 
          Dollars 
 
($   ) according to the conditions of “Instructions to Bidders” and provisions  
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thereof. 
BASE BID AMOUNT BREAKDOWN  
 
(A) EQUIPMENT  
 

Provide the cost for the following items including labor, materials and installation: 
 

    QUANTITY UNIT
 UNIT 
COST   VALUE  

 PIPELINES (to include bypass pumping)       
1 ABOVE GROUND REMOVAL 200 LF  $   $  

2 OPEN CUT REMOVAL 143 LF  $   $  

3 
ABANDON IN PLACE 
(UNDERGROUND) 90 LF  $   $  

4 OPEN CUT SEWER INSTALLATION 355 LF  $  $ 

 
MANHOLES  
(to include bypass pumping and testing)   

5 REPLACEMENT (UP TO 10 FT DEEP) 2 EA  $   $  
6 LID SEALING 2 EA  $   $  

7 
PIPE CONNECTION TO NEW 
MANHOLES 2 EA  $   $  

8 PERMITTING 1 LS  $   $  

9 SEWER EASEMENT CLEARING 500 LF  $   $  

10 POST CONSTRUCTION CCTV  355 LF  $   $  

11 CONSTRUCTION EXITS/ENTRANCE 2 EA  $   $  

12 
EROSION AND SEDIMENT CONTROL 
(includes silt fence) 1 LS  $   $  

13 ASPHALT PAVEMENT WORK 1000 SY  $   $  

15 TRENCH STABILIZATION 1 LS  $   $  

16 ROCK EXCAVATION 1 LS  $   $  

17 
SITE RESTORATION AND 
LANDSCAPING/ RE-SEEDING 1 LS  $   $  

 
SUBTOTAL EQUIPMENT  $ 

 
(B) ALLOWANCE  
 
A construction allowance in the amount of $ 25,000 will be put aside and utilized for this sewer 
relocation project as part of this construction contract.  The allowance will only be used at the 
discretion of the Construction Manager.  
 

SUBTOTAL ALLOWANCE                          $   25,000.00 
 
TOTAL ITEM A THROUGH ITEM B INCLUSIVE 
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the amount of                                                                                                   Dollars 
($_______________) 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION # 00300 

PURCHASING FORMS & INSTRUCTIONS 
 

This section contains the procurement forms that are required to be executed and submitted 
with the bid package.  This section does not contain all forms required to be included with the 
bid package submittal.   
To be deemed responsive to this ITB, Bidders must provide the information requested and 
complete in detail all Purchasing Forms. The appropriate individual(s) authorized to commit the 
Bidder to the Project must sign the Purchasing Forms. Bidders should reproduce each 
Purchasing Form, as required, and complete the appropriate portions of the forms provided in 
this section. 

• Form A:  Non-Collusion Affidavit of Prime Bidder 

• Form B:  Non-Collusion Affidavit of Sub-Contractors  

• Form C:  Certificate of Acceptance of Request for Bid Requirements 

• Form D:  Contractor License Certification  

• Form E:  Certification Regarding Debarment 

• Form F:   Corporate Certification 

• Form G:   Offeror’s Disclosure Form and Questionnaire. 
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Form A – NON-COLLUSION AFFIDAVIT OF BIDDER/OFFEROR 
 
STATE OF GEORGIA 
COUNTY OF FULTON 

I, __________________________________ certify that pursuant to Fulton County Code 
Section 2-320 (11), this bid or proposal is made without prior understanding, agreement or 
connection with any corporation, firm or person submitting a bid for the same work, labor or 
service to be done or the supplies, materials or equipment to be furnished and is in all respects 
fair and without collusion or fraud.  I understand collusive bidding is a violation of state and 
federal law and can result in fines, prison sentences and civil damages awards.  I agree to abide 
by all conditions of this bid or proposal and certify that I am authorized to sign this bid or 
proposal for the bidder. 

Affiant further states that pursuant to O.C.G.A. Section 36-91-21 (d) and (e), 
______________________________________________ has not, by itself or with others, 
directly or indirectly, prevented or attempted to prevent competition in such bidding or proposals 
by any means whatsoever.  Affiant further states that (s)he has not prevented or endeavored to 
prevent anyone from making a bid or offer on the project by any means whatever, nor has 
Affiant caused or induced another to withdraw a bid or offer for the work. 

Affiant further states that the said offer of ____________________________ is bona fide, and 
that no one has gone to any supplier and attempted to get such person or company to furnish 
the materials to the bidder only, or if furnished to any other bidder, that the material shall be at a 
higher price. 

_______________________________________________ 
(COMPANY NAME) 
_______________________________________________ 
(PRESIDENT/VICE PRESIDENT) 

Sworn to and subscribed before me this ______ day of _________________, 200__. 
________________________________________________ 
(SECRETARY/ASSISTANT SECRETARY) 

(Affix corporate seal here, if a corporation)  

Notary Public: ________________________________ 
County: _____________________________________ 
Commission Expires: __________________________ 
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NOTE: 
IF THE OFFEROR IS A PARTNERSHIP, ALL OF THE PARTNERS AND ANY OFFICER, 
AGENT, OR OTHER PERSON WHO MAY HAVE REPRESENTED OR ACTED FOR THEM IN 
BIDDING FOR OR PROCURING THE CONTRACT SHALL ALSO MAKE THIS OATH. 
IF THE OFFEROR IS A CORPORATION, ALL OFFICERS, AGENTS, OR OTHER PERSONS 
WHO MAY HAVE ACTED FOR OR REPRESENTED THE CORPORATION IN BIDDING FOR 
OR PROCURING THE CONTRACT SHALL MAKE THE OATH. 
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Form B – NON-COLLUSION AFFIDAVIT OF SUBCONTRACTOR 
 
STATE OF GEORGIA 
COUNTY OF FULTON 

I, __________________________________ certify that pursuant to Fulton County Code 
Section 2-320 (11), this bid or proposal is made without prior understanding, agreement or 
connection with any corporation, firm or person submitting a bid for the same work, labor or 
service to be done or the supplies, materials or equipment to be furnished and is in all respects 
fair and without collusion or fraud.  I understand collusive bidding is a violation of state and 
federal law and can result in fines, prison sentences and civil damages awards.  I agree to abide 
by all conditions of this bid or proposal and certify that I am authorized to sign this bid or 
proposal for the bidder. 

Affiant further states that pursuant to O.C.G.A. Section 36-91-21 (d) and (e), 
______________________________________________ has not, by itself or with others, 
directly or indirectly, prevented or attempted to prevent competition in such bidding or proposals 
by any means whatsoever.  Affiant further states that (s)he has not prevented or endeavored to 
prevent anyone from making a bid or offer on the project by any means whatever, nor has 
Affiant caused or induced another to withdraw a bid or offer for the work. 

Affiant further states that the said offer of ____________________________ is bona fide, and 
that no one has gone to any supplier and attempted to get such person or company to furnish 
the materials to the bidder only, or if furnished to any other bidder, that the material shall be at a 
higher price. 
_______________________________________________ 
(COMPANY NAME) 

_______________________________________________ 
(PRESIDENT/VICE PRESIDENT) 

Sworn to and subscribed before me this ______ day of _________________, 200__. 
________________________________________________ 
(SECRETARY/ASSISTANT SECRETARY) 

(Affix corporate seal here, if a corporation)  

Notary Public: ________________________________ 
County: _____________________________________ 
Commission Expires: __________________________ 



FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER 
RELOCATION  

Section# 00300 

 PURCHASING FORMS & INSTRUCTIONS 
 

S228 - FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
March 2006 

Page 27 
 

NOTE: 
IF THE OFFEROR IS A PARTNERSHIP, ALL OF THE PARTNERS AND ANY OFFICER, 
AGENT, OR OTHER PERSON WHO MAY HAVE REPRESENTED OR ACTED FOR THEM IN 
BIDDING FOR OR PROCURING THE CONTRACT SHALL ALSO MAKE THIS OATH. 
IF THE OFFEROR IS A CORPORATION, ALL OFFICERS, AGENTS, OR OTHER PERSONS 
WHO MAY HAVE ACTED FOR OR REPRESENTED THE CORPORATION IN BIDDING FOR 
OR PROCURING THE CONTRACT SHALL MAKE THE OATH. 
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Form C – FULTON COUNTY CERTIFICATE OF ACCEPTANCE OF BID/PROPOSAL 
REQUIREMENTS 

 

This Is To Certify That On This Day Bidder/Proposer Acknowledges That He/She Has Read This 
Bid Document, Pages            To            Inclusive, Including Addendum(s)        To       , And/Or 
Appendices        To       , In Its Entirety, And Agrees That No Pages Or Parts Of The Document 
Have Been Omitted, That He/She Understands, Accepts And Agrees To Fully Comply With The 
Requirements Therein, And That The Undersigned Is Authorized By The Bidding/Proposing 
Company To Submit The Bid/Proposal Herein And To Legally Obligate The Bidder/Proposer 
Thereto. 

 

Company:  
______________________________________________________________________ 

Signature:  
______________________________________________________________________ 

Name:  
_________________________________________________________________________ 

Title:  
__________________________________________________________________________ 

Date:  
__________________________________________________________________________ 

(Corporate Seal)  
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Form D – CONTRACTOR’S GEORGIA UTILITY LICENSE CERTIFICATION 

 
S228 – Fulton Industrial Blvd. Near Shirley Drive Sewer Relocation 

 
 
 
NOTE: The Utility Contractor’s License Number is also required on the Bid 

Envelope. 
 
 
 
Contractor’s Name: ________________________________________________ 
 
 
Bidder’s Georgia Utility Contractor’s License Number: _____________________ 
 
 
Expiration Date of License: __________________________________________ 
 
 
I certify that the above information is true and correct and that the classification noted is 
applicable to the Bid for this Project. 
 
 
     Signed: ______________________________ 
 
 
     Printed: ______________________________ 
 
 
     Date: ________________________________ 
 
 
 

(ATTACH COPY OF LICENSE)
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Form E – CERTIFICATION REGARDING DEBARMENT 
 

1. The Offeror certifies that neither it or its subcontractors is presently debarred, 
suspended, proposed for debarment, declared ineligible, or otherwise excluded from 
doing business with any government agency.  Any such exclusion may cause prohibition 
of your firm from participating in any procurement by the Fulton County Government. 

2. If the Offeror is unable to certify to any of the statements in this certification, such Offeror 
or subcontractor shall attach an explanation to this bid or proposal. 

INSTRUCTIONS FOR CERTIFICATION  

By signing and submitting this certification, the Offeror is providing the certification set out 
below: 

1. The certification in this clause is a material representation of fact upon which reliance will 
be placed.   If it is later determined that the prospective vendor knowingly rendered a 
false certification, the Purchasing Agent may pursue all available remedies, including 
suspension and/or debarment, for withdrawal of award or termination of a contract. 

2. The prospective Offeror shall provide immediate written notice to the Purchasing Agent if 
at anytime the Offeror learns that its certification was erroneous when submitted or has 
become erroneous by reason of changed circumstances. 

3. Offeror shall be under a continuing duty to immediately inform the Purchasing Agent in 
writing of any changes, if as a result of such changes, the Offeror certification regarding 
debarment is affected. 

DEBARMENT ORDINANCE 
The following Section 2-322 of Fulton County Code of Laws establishes the procedure for the 
debarment of contractors. 

(a) Authority to suspend. 

After reasonable notice to the entity involved and reasonable opportunity for that entity to be 
heard, the Purchasing Agent, after consultation with user department, the County Manager and 
the County Attorney shall have the authority to suspend an entity for cause from consideration 
for award of county contracts.  As used in this section, the term entity means any business 
entity, individual, firm, contractor, subcontractor or business corporation, partnership, limited 
liability corporation, firm, contractor, subcontractor or business structured; provided, further, that 
any such entity shall also be subject to suspension under this section if any of its constituents, 
members, subcontractors at any tier of such entity’s and the entity, or any constituent or 
member, knew or should have known of the commission of the act.  The suspension shall be for 
a period not to exceed three (3) years unless cause is based on a felony conviction for an 
offense related or associated with fraudulent contracting or misappropriation of funds wherein 
the suspension shall not exceed seven (7) years. 

(b) Causes for Suspension.  The causes for suspension include: 
1) Conviction for commission of a criminal offense as an incident to obtain or attempting to 

obtain a public or private contract or subcontract, or in performance of such contract or 
subcontract; 

2) Conviction of state or federal statutes of embezzlement, theft, forgery, bribery, 
falsification or destruction of records, receiving stolen property or other offense indicating 
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a lack of business integrity or business honesty which currently, seriously and directly 
affects responsibility as a county contractor. 

3) Conviction of state or federal anti-trust statues arising out of the solicitation and 
submission of bids and proposals; 

4) Violation of contract provisions, as set forth below, of a character which is regarded by 
the Purchasing Agent to be so serious as to justify suspension action: 

a. Failure to perform in accordance with the specifications within a time limit 
provided in a county contract; 

b. A recent record of failure to perform or unsatisfactory performance in accordance 
with the terms of one or more contracts; provided, that failure to perform or 
unsatisfactory performance caused by acts beyond the control of the contractor 
shall not be considered to be a basis for suspension; 

c. Material representation of the composition of the ownership or workforce or 
business entity certified to the county as a minority business enterprise; or 

d. Falsification of any documents. 

5) For violation of the ethical standards set forth in Fulton County Code Chapter 9, Code of 
Ethics. 

6) Knowing misrepresentation to the county, of the use which a majority owned contractor 
intends to make a minority business enterprise (a business entity at least 51 percent of 
which is owned and controlled by minority persons, as defined in Fulton County Code 
Chapter 6, Article B, Minority  

Business Enterprise Affirmative Action Program and certified as such by the County) as 
a subcontractor or a joint venture partner, in performing work under contract with the 
County. 

Failure to fully and truthfully provide the information required, may result in the 
disqualification of your bid/proposal from consideration or termination of the Contract, 
once awarded.  This document must be completed and included as a part of the 
bid/proposal package along with other required documents. 

[SIGNATURES ON NEXT PAGE] 
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Under penalty of perjury, I declare that I have examined this certification and all attachments 
hereto, if applicable, to the best of my knowledge and belief, and all statements contained 
hereto are true, correct, and complete. 

On this _______ day of __________________, 2006 

____________________________________________ 
(Legal Name of Offeror)  (Date) 

____________________________________________ 
(Signature of Authorized Representative) (Date) 

____________________________________________ 
 (Title) 
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Form F – CORPORATE CERTIFICATE 

Corporations 

I, ___________________________________________, certify that I am the Secretary of the 

Corporation named as Contractor in the foregoing Bid; that 

_____________________________________, who signed said Bid on behalf of the Contractor 

was then _________________________________ of said Corporation; that said Bid was duly 

signed for and on behalf of said Corporation by authority of its Board of Directors, and is within the 

scope of its corporate powers; that said Corporation is organized under the laws of the State of 

______________________________. 

This _________day of _____________________, 20 ____  

_______________________________________________ 
(SEAL) must be affixed 

 

Partnership or other entities: 

I, ___________________________________________, certify that I am authorized to sign to 
commit ___________________________ named as Contractor in the foregoing Bid.  That said 
company is formed under the laws of the State of ______________________________. 

This _________day of _____________________, 20 ___ . 

_______________________________________________ 

It is necessary to attach a letter on company letterhead and dated on or after the date of this 
certificate that the individual signing to commit the partnership or other entity not a corporation to 
the stipulations of this bid is authorized to do so.  The letter should be signed by an individual 
working for the company who has knowledge of this fact. 
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Form G – OFFEREOR’S DISCLOSURE FORM AND QUESTIONNAIRE 
 

S228 – Fulton Industrial Blvd. Near Shirley Drive Sewer Relocation 
 
 
1. Please provide the names and business addresses of each of the Offeror’s firm’s officers 

and directors.    
 

For the purposes of this form, the term “Offeror” means an entity that responds to a 
solicitation for a County contract by either submitting a proposal in response to a 
Request for Proposal or a Request for Qualification or a Bid in response to an Invitation 
to Bid.  
Describe accurately, fully and completely, their respective relationships with said Offeror, 
including their ownership interests and their anticipated role in the management and 
operations of said Offeror. 

 
2. Please describe the general development of said Offeror's business during the past five 

(5) years, or such shorter period of time that said Offeror has been in business.  
 
3. Please state whether any employee, agent or representative of said Offeror who is or will 

be directly involved in the subject project has or had within the last five (5) years: (i) 
directly or indirectly had a business relationship with Fulton County; (ii) directly or 
indirectly received revenues from Fulton County; or (iii) directly or indirectly receives 
revenues from the result of conducting business on Fulton County property or pursuant 
to any contract with Fulton County.   Please describe in detail any such relationship. 

 
LITIGATION DISCLOSURE: 
 
Failure to fully and truthfully disclose the information required, may result in the disqualification 

of your bid or proposal from consideration or termination of the Contract, once awarded. 

 
1. Please state whether any of the following events have occurred in the last five (5) years 

with respect to said Offeror.  If any answer is yes, explain fully the following: 

 
(a) whether a petition under the federal bankruptcy laws or state insolvency laws 

was filed by or against said Offeror, or a receiver fiscal agent or similar officer 
was appointed by a court for the business or property of said Offeror; 

 
(b) whether Offeror was subject of any order, judgment, or decree not subsequently 

reversed, suspended or vacated by any court of competent jurisdiction, 
permanently enjoining said Offeror from engaging in any type of business 
practice, or otherwise eliminating any type of business practice; and 
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(c) whether said Offeror's business was the subject of any civil or criminal 
proceeding in which there was a final adjudication adverse to said  or Offeror, 
which directly arose from activities conducted by the business unit or corporate 
division of said Offeror which submitted a bid or proposal for the subject project. 
If so please explain. 

 
2. Have you or any member of your firm or team to be assigned to this engagement ever 

been indicted or convicted of a criminal offense within the last five (5) years?  
 

 
  Circle One:  YES   NO 
 
 
3. Have you or any member of your firm or team been terminated (for cause or otherwise) 

from any work being performed for Fulton County or any other Federal, State or Local 
Government ? 

 
 
  Circle One:  YES   NO 
 
 
4. Have you or any member of your firm or team been involved in any claim or litigation 

adverse to Fulton County or any other federal, state or local government, or private 
entity during the last three (3) years? 

 
 
  Circle One:  YES   NO 
 
5. Has any offeror, member of offeror’s team, or officer of any of them (with respect to any 

matter involving the business practices or activities of his or her employer), been notified 
within the five (5) years preceding the date of this offer that any of them are the target of 
a criminal investigation, grand jury investigation, or civil enforcement proceeding? 

 
  Circle One:  YES   NO 
 
If you have answered “YES” to any of the above questions, please indicate the name(s) of the 
person(s), the nature, and the status and/or outcome of the information, indictment, conviction, 
termination, claim or litigation, the name of the court and the file or reference number of the 
case, as applicable.  Any such information should be provided on a separate page, attached to 
this form and submitted with your proposal. 
 
NOTE:  If any response to any question set forth in this questionnaire has been disclosed 
in any other document, a response may be made by attaching a copy of such disclosure.  
(For example, said Offeror's most recent filings with the Securities and Exchange 
Commission (“SEC”) may be provided if they are responsive to certain items within the 
questionnaire.)  However, for purposes of clarity, Offeror should correlate its responses 
with the exhibits by identifying the exhibit and its relevant text. 
 
Disclosures must specifically address, completely respond and comply with all information 
requested and fully answer all questions requested by Fulton County.  Such disclosure must be 



FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER 
RELOCATION  

Section# 00300 

 PURCHASING FORMS & INSTRUCTIONS 
 

S228 - FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
March 2006 

Page 36 
 

submitted at the time of the bid or proposal submission and included as a part of the 
bid/proposal submitted for this project.   Disclosure is required for Offerors, joint venture 
partners and first-tier subcontractors. 

 
Failure to provide required disclosure, submit officially signed and notarized documents or 
respond to any and all information requested/required by Fulton County can result in the 
bid/proposal declared as non-responsive.  This document must be completed and included as a 
part of the bid/proposal package along with other required documents. 
 
 
 
 
 
 

[SIGNATURES ON NEXT PAGE] 
 
 
Under penalty or\f perjury, I declare that I have examined this questionnaire and all attachments 
hereto, if applicable, to the best of my knowledge and belief, and all statements contained 
hereto are true, correct, and complete. 
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    On this _______ day of __________________, 2006 
 
 
                
        (Legal Name of Proponent)     (Date) 
 
 
                
       (Signature of Authorized Representative) (Date) 
 
 
       ____________________________________________ 
       (Title) 
 
Sworn to and subscribed before me, 
 
this _________ day of ___________________________, 2006 
 
 
__________________________________________________ 
(Notary Public)                       (Seal) 
 
 
Commission Expires _________________________________ 
                (Date)  
 
 

 
 
 
 
 
 
 
 
 
 

END OF SECTION # 00300 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION # 00310 

BID BOND 
 
No bid for a contract in Fulton County for work to be done shall be valid for any purpose unless 
the Contractor shall give a Bid Bond with good and sufficient surety payable to, in favor of, and for 
the protection of Fulton County. The Bid Bond shall be in the amount of not less than 5% of the 
total amount payable by the terms of the Contract. No bid shall be read aloud or considered if a 
proper bid bond has not been submitted. 

Surety companies executing Bonds must appear on the Treasury Department's most current list 
(Circular 570 as amended) and be authorized to transact business in the State of Georgia. 

Attestation for the corporation must be by the corporate officer; for a partnership by another 
partner; for an individual by a notary with the corporate seal. 
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BID BOND 
S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  

FULTON COUNTY GOVERNMENT 

KNOW ALL MEN BY THESE PRESENTS, THAT WE __________________________ 

_____________________________________________________________________ 

hereinafter called the PRINCIPAL, and ______________________________________ 

_____________________________________________________________________ 

hereinafter call the SURETY, a corporation chartered and existing under the laws of the State of 

__________________________and duly authorized to transact Surety business in the State of 

Georgia, are held and firmly bound unto the Fulton County Government, in the penal sum of 

_____________________ Dollars and Cents ($_________________________) good and 

lawful money of the United States of America, to be paid upon demand of the Fulton County 

Government, to which payment well and truly to be made we bind ourselves, our heirs, 

executors, and administrators and assigns, jointly and severally and firmly by these presents. 

WHEREAS the PRINCIPAL has submitted to the Fulton County Government, for S228 – 

FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  , a Bid; 

WHEREAS the PRINCIPAL desires to file this Bond in accordance with law: 

NOW THEREFORE:  The conditions of this obligation are such that if the Bid be accepted, the 

PRINCIPAL shall within ten (10) calendar days after receipt of written notification from the 

COUNTY of the award of the Contract execute a Contract in accordance with the Bid and upon 

the terms, conditions and prices set forth therein, in the form and manner required by the Fulton 

County Government, and execute sufficient and satisfactory Performance and Payments Bonds 

payable t the Fulton County Government, each in the amount of one hundred (100%) percent of 

the total contract price in form and with security satisfactory to said Fulton County Government, 

then this obligation to be void; otherwise, to be and remain in full force and virtue in law; and the 

SURETY shall upon failure of the PRINCIPAL to comply with any or all of the foregoing 

requirements within the time specified above immediately pay to the Fulton County 

Government, upon demand the amount hereof in good and lawful money of the United States of 

America, not as a penalty but as liquidated damages. 
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In the event suit is brought upon this Bond by the COUNTY and judgment is recovered, the 

SURETY shall pay all costs incurred by the COUNTY in such suit, including attorney’s fees to 

be fixed by the Court. 

Enclosed is a Bid Bond in the approved form, in the amount of: 

_______________________________________________________________Dollars 

($_____________________) being in the amount of five (5%) percent of the CONTRACT Sum.  

The money payable on this bond shall be paid to the Fulton County Government, for the failure 

of the Bidder to execute a CONTRACT within ten (10) days after receipt of the Contract form 

and at the same time furnish a Payment Bond and Performance Bond. 

IN TESTIMONY THEROF, the PRINCIPAL and SURETY have caused these presents to be 

duly signed and sealed this _______________day of ______________, 2006. 

(Signatures on next page) 
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ATTEST: 

_______________________________ 
PRINCIPAL 

_______________________________ BY_______________________________ 

(SEAL) 

CERTIFICATE AS TO CORPORATE PRINCIPAL 

I, _____________________________, certify that I am the Secretary of the Corporation named 

as principal in the within bond; that ________________________________, Who signed the 

said bond of said corporation; that I know this signature, and his/her signature thereto is 

genuine; and that said bond was duly signed, sealed and attested for in behalf of said 

Corporation by authority of its governing body. 

________________________________ 
SECRETARY 

(CORPORATE SEAL) 

_________________________________ 
SURETY 

_________________________________ BY_____________________________ 

(SEAL) 

END OF SECTION # 00310 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION # 00400 

CONTRACT COMPLIANCE REQUIREMENTS 
 
Policy Statement:  It is the policy of Fulton County Government that discrimination against 
businesses by reason of the race, color, gender or national origin of the Ownership of any such 
business is prohibited. Furthermore, it is the policy of the Board of Commissioners (Board) that 
Fulton County Government and all vendors and contractors doing business with Fulton County 
shall provide to all businesses the opportunity to participate in contracting and procurement 
paid, in whole or in part, with monetary appropriations of the Board without regard to the race, 
color, gender or national origin of the Ownership of any such business.  Similarly, it is the policy 
of Fulton County Government that the contracting and procurement practices of Fulton County 
Government should not implicate Fulton County as either an active or passive participant in the 
discriminatory practices engaged in by private contractors seeking to obtain contracts with 
Fulton County. 

 
Equal Business Opportunity Plan (EBO Plan): In addition to the proposal submission 
requirements, each vendor must submit an Equal Business Opportunity Plan (EBO Plan) with 
the bid/proposal. The EBO Plan is designed to enhance the utilization of a particular racial, 
gender or ethnic group by a bidder/proposer, contractor, vendor or by Fulton County.  The 
respondent must outline a plan of action to encourage and achieve diversity and equality in the 
available procurement and contracting opportunities with this solicitation.   

The Plan must identify and include: 

1. Potential opportunities within the scope of work of this solicitation that will allow for 
participation of racial, gender or ethnic groups. 

2. Efforts that will be made by the bidder/proposer to encourage and solicit minority and 
female businesses utilization in this solicitation. 

Fulton County encourages joint ventures, teaming, partnering and mentor-protégé relationships 
with minority and female businesses in an effort to achieve contracting and procurement 
diversity. 

 
Prompt Payment:  The prime contractor must certify in writing and must document on the 
Department of Contract Compliance’s Exhibit G Form (Prime Contractor/Subcontractor 
Utilization Report) that all subcontractors, sub-consultants and suppliers have been promptly 
paid for work and materials and previous progress payments received (less any retainage by 
the prime contractor prior to receipt of any further progress payments).  In the event the prime 
contractor is unable to pay subcontractors, sub-consultants or suppliers until receipt of a  
payment from Fulton County, the prime contractor shall pay funds due from said progress 
payments within forty-eight (48) hours of receipt of payment from Fulton County and in no event 
later than fifteen (15) days as provided for by state law. 
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COMPLIANCE PROCEDURES: 
In order to be compliant with the intent and provisions of the Fulton County Non-Discrimination 
in Purchasing and Contracting Ordinance (99-0960), bidders/proposers must submit the 
following completed documents.  Failure to provide this information shall result in the 
bid/proposal being deemed non-responsive: 

• Exhibit A -  Promise of Non-Discrimination  
• Exhibit B - Employment Report  
• Exhibit C - Schedule of Intended Subcontractor Utilization 
• Exhibit D - Letter of Intent to Perform As a Subcontractor or Provide Materials or 

Services  
• Exhibit E - Declaration Regarding Subcontractor Practices, (if applicable) 
• Exhibit F - Joint Venture Disclosure Affidavit, (if applicable) 
• Equal Business Opportunity Plan (EBO Plan) – This document is not a form.  It is a 

statement created by the bidder/proposer on it’s company letterhead addressing the 
EBO Plan requirements. 

All Contract compliance documents (Exhibits A-F and the EBO Plan) are to be placed in a 
separate sealed envelope clearly marked “Contract Compliance”.  The EBO Plan must be 
submitted on company letterhead.  These documents are considered a part of and should be 
submitted with the Technical Proposal. 
The following document must be completed as instructed if awarded the bid: 

• Exhibit G - Prime Contractor’s Subcontractor Utilization Report  

END OF SECTION # 00400 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION # 00400A 

EXHIBIT A – PROMISE OF NON-DISCRIMINATION 
 

“Know all persons by these presents, that I/We (______________________________________),    
 Name 
___________________________________ ______________________________________ 
 Title Firm Name 

Hereinafter “Company”, in consideration of the privilege to bid on or obtain contracts funded, in 
whole or in part, by Fulton County, hereby consent, covenant and agree as follows: 

1) No person shall be excluded from participation in, denied the benefit of, or 
otherwise discriminated against on the basis of race, color, national origin or 
gender in connection with any bid submitted to Fulton County for the 
performance of any resulting there from, 

2) That it is and shall be the policy of this Company to provide equal opportunity to 
all businesses seeking to contract or otherwise interested in contracting with this 
Company without regard to the race, color, gender or national origin of the 
ownership of this business, 

3) That the promises of non-discrimination as made and set forth herein shall be 
continuing in nature and shall remain in full force and effect without interruption, 

4) That the promise of non-discrimination as made and set forth herein shall be 
made a part of, and incorporated by reference into, any contract or portion 
thereof which this Company may hereafter obtain, 

5) That the failure of this Company to satisfactorily discharge any of the promises of 
non-discrimination as made and set forth herein shall constitute a material 
breach of contract entitling the Board to declare the contract in default and to 
exercise any and all applicable rights and remedies, including but not limited to 
cancellation of the contract, termination of the contract, suspension and 
debarment from future contracting opportunities, and withholding and/or forfeiture 
of compensation due and owning on a contract; and 

6) That the bidder shall provide such information as may be required by the Director 
of Contract Compliance pursuant to Section 4.4 of the Fulton County Non-
Discrimination in Purchasing and Contracting Ordinance. 

 

SIGNATURE: _______________________________________________________________ 

ADDRESS: __________________________________________________________________ 

____________________________________________________________________________ 

TELEPHONE NUMBER: ________________________________________________________ 
 

END OF SECTION # 00400A 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION # 00400B 

EXHIBIT B – EMPLOYMENT REPORT 
 

The demographic employment make-up for the bidder/proposer must be identified and 
submitted with this bid/proposal.  In addition, if subcontractors will be utilized by the 
bidder/proposer to complete this project, then the demographic employment make-up of the 
subcontractor(s) must be identified and submitted with this bid. 

EMPLOYEES 
 

CATEGORY NATIVE 
AMERICAN 

AFRICAN 
AMERICAN 

ASIAN 
AMERICAN 

HISPANIC 
AMERICAN 

CAUCASIAN 
AMERICAN 

OTHER 

Male/Female M F M F M F M F M F M F 

Mgmt/Official             

Professional             

Supervisors             

Office / 
Clerical 

            

Craftsmen             

Laborers             

Other 
(specify) 

            

TOTALS             

 
FIRM’S NAME: _______________________________________________________________ 
ADDRESS: 
____________________________________________________________________________ 
____________________________________________________________________________ 
TELEPHONE NUMBER: ________________________________________________________ 
This completed form is for (Check one) _______ Bidder/Proposer ________ 
Subcontractor 
Submitted by: ________________________ Date Completed: ____________ 

 

END OF SECTION # 00400B 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION # 00400C 

EXHIBIT C - SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION 
 

If the bidder/proposer intends to subcontract any portion of this scope of work/service(s), this 
form must be completed and submitted with the bid/proposal.   All prime bidders/proposers 
must include Letter(s) of Intent (Exhibit D) in the bid document for all subcontractors who will be 
utilized under the scope of work/services. 

Prime Bidder/Proposer:________________________________________________________ 
ITB/RFP Number: _____________________________________________________________ 
Project Name or Description of 
Work/Service(s):______________________________________________________________ 
____________________________________________________________________________ 
____________________________________________________________________________ 
1. My firm, as Prime Bidder/Proposer on this scope of work/service(s) is _____ is not 

_____a minority or female owned and controlled business enterprise.  (Please indicate 
below the portion of work, including, percentage of bid/proposal amount that your firm 
will carry out directly): 

______________________________________________________________________ 

______________________________________________________________________ 

2. If the Prime Bidder/Proposer is a Joint Venture, please complete Exhibit F: Joint Venture 
Disclosure Affidavit and attach a copy of the executed Joint Venture Agreement. 

3. Sub-Contractors (including suppliers) to be utilized in the performance of this scope of 
work/service(s), if awarded, are: 

SUBCONTRATOR NAME: _____________________________________________________ 

ADDRESS: _________________________________________________________________ 

__________________________________________________________________________ 

PHONE:  __________________________________________________________________ 

CONTACT PERSON: _________________________________________________________ 

ETHNIC GROUP*:___________________________COUNTY 

CERTIFIED**____________________ 

WORK TO BE PERFORMED: ___________________________________________________ 

____________________________________________________________________________ 

DOLLAR VALUE OF WORK: $__________________ PERCENTAGE VALUE:__                  % 

*Ethnic Groups: African American (AABE); Asian American (ABE); Hispanic American 
(HBE); Native American (NABE); White Female American (WFBE);  **If yes, please attach 
copy of recent certification.  
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EXHIBIT C - SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION 

SUBCONTRATOR NAME: ____________________________________________________ 
ADDRESS: _________________________________________________________________ 
___________________________________________________________________________ 
PHONE:  ____________________________________________________________________ 
CONTACT PERSON: __________________________________________________________ 
ETHNIC GROUP*:__________________________COUNTY CERTIFIED**________________ 
WORK TO BE PERFORMED: ____________________________________________________ 
______________________________________________________________________ 
DOLLAR VALUE OF WORK: $___________________ PERCENTAGE VALUE:              __    % 

 

SUBCONTRATOR NAME: _____________________________________________________ 
ADDRESS: _________________________________________________________________ 
____________________________________________________________________________ 
PHONE:  ____________________________________________________________________ 
CONTACT PERSON: __________________________________________________________ 
ETHNIC GROUP*:__________________________COUNTY CERTIFIED**_______________ 
WORK TO BE PERFORMED: ____________________________________________________ 
__________________________________________________________________________ 
DOLLAR VALUE OF WORK: $____________________ PERCENTAGE VALUE: _                 % 

 

SUBCONTRATOR NAME: ____________________________________________________ 
ADDRESS: _________________________________________________________________ 
___________________________________________________________________________ 
PHONE:  ____________________________________________________________________ 
CONTACT PERSON: __________________________________________________________ 
ETHNIC GROUP*:__________________________COUNTY CERTIFIED**________________ 
WORK TO BE PERFORMED: ____________________________________________________ 
____________________________________________________________________________ 
DOLLAR VALUE OF WORK: $____________________ PERCENTAGE VALUE:    _              % 

 

SUBCONTRATOR NAME: ____________________________________________________ 
ADDRESS: _________________________________________________________________ 
__________________________________________________________________________ 
PHONE:  __________________________________________________________________ 
CONTACT PERSON: _________________________________________________________ 
ETHNIC GROUP*:__________________________COUNTY CERTIFIED**________________ 
WORK TO BE PERFORMED: ____________________________________________________ 
____________________________________________________________________________ 
DOLLAR VALUE OF WORK: $____________________ PERCENTAGE VALUE:   _               % 
 
*Ethnic Groups: African American (AABE); Asian American (ABE); Hispanic American 
(HBE); Native American (NABE); White Female American (WFBE); **If yes, please attach 
copy of recent certification.  
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EXHIBIT C - SCHEDULE OF INTENDED SUBCONTRACTOR UTILIZATION 

Total Dollar Value of Subcontractor Agreements: ($) 

Total Percentage Value: (%) 

CERTIFICATION:  The undersigned certifies that he/she has read, understands and agrees to 
be bound by the Bid/Proposer provisions, including the accompanying Exhibits and other terms 
and conditions regarding sub-contractor utilization.  The undersigned further certifies that he/she 
is legally authorized by the Bidder/Proposer to make the statement and representation in this 
Exhibit and that said statements and representations are true and correct to the best of his/her 
knowledge and belief.  The undersigned understands and agrees that if any of the statements 
and representations are made by the Bidder/Proposer knowing them to be false, or if there is a 
failure of the intentions, objectives and commitments set forth herein without prior approval of 
the County, then in any such event the Contractor’s acts or failure to act, as the case may be, 
shall constitute a material breach of the contract, entitling the County to terminate the Contract 
for default.  The right to so terminate shall be in addition to, and in lieu of, any other rights and 
remedies the County may have for other defaults under the contract. 

Signature: __________________________________ Title: ___________________________ 

Firm or Corporate Name: ______________________________________________________ 

Address: 
_______________________________________________________________________ 

_______________________________________________________________________ 

Telephone: (         ) ____________________________________________________________ 

Fax Number: (        ) ___________________________________________________________ 

Email Address: ______________________________________________________________ 

END OF SECTION # 00400C 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION # 00400D 

EXHIBIT D  
LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR OR PROVIDE MATERIALS 

OR SERVICES 
This form must be completed by ALL known subcontractor and submitted with the bid/proposal.  
The Prime Contractor must submit Letters of Intent for ALL known subcontractors at time of bid 
submission. 

To: 
____________________________________________________________________________ 

(Name of Prime Contractor Firm) 
From: 
__________________________________________________________________________ 

(Name of Subcontractor Firm) 
ITB/RFP Number: 
________________________________________________________________ 

Project Name: 
___________________________________________________________________ 

The undersigned is prepared to perform the following described work or provide materials or 
services in connection with the above project (specify in detail particular work items, materials, 
or services to be performed or provided): 
 

Description of Work 

Project 
Commence 

Date 

Project 
Completion 

Date 

Estimated 
Dollar 

Amount 
        

        

        

        

        

        

_______________________________________ _________________________________ 
 (Prime Bidder) (Subcontractor) 
Signature_______________________________ Signature_________________________ 

Title____________________________________ Title_____________________________ 

Date____________________________________ Date_____________________________ 

END OF SECTION # 00400D 
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S228 – BUTTERIELD LANE SEWER REPLACEMENT 
SECTION # 00400E 

EXHIBIT E - DECLARATION REGARDING SUBCONTRACTING PRACTICES 
 

If the bidder/proposer does not intend to subcontract any portion of the scope of work 
services(s), this form must be completed and submitted with the bid/proposal. 

__________________________________________hereby declares that it is my/our intent to 
(Bidder) 
perform 100% of the work required for__________________________________________ 

(ITB/RFP Number) 
____________________________________________________________________________ 

(Description of Work) 
In making this declaration, the bidder/proposer states the following: 

1. That the bidder/proposer does not customarily subcontract elements of this type 
project, and normally performs and has the capability to perform and will perform all 
elements of the work on this project with his/her own current work forces; 

2. If it should become necessary to subcontract some portion of the work at a later 
date, the bidder/proposer will comply with all requirements of the County’s Non-
Discrimination Ordinance in providing equal opportunities to all firms to subcontract 
the work.  The determination to subcontract some portion of the work at a later date 
shall be made in good faith and the County reserves the right to require additional 
information to substantiate a decision made by the bidder/proposer to subcontract 
work following the award of the contract.  Nothing contained in this provision shall be 
employed to circumvent the spirit and intent of the County’s Non-Discrimination 
Ordinances; 

3. The bidder will provide, upon request, information sufficient for the County to verify 
Item Number one. 

AUTHORIZED COMPANY REPRESENTATIVE 
Name: _________________________________ Title: __________________ Date: ________ 
Signature: __________________________________________________________________ 
Firm: ______________________________________________________________________ 
Address: ___________________________________________________________________ 
Phone Number: _____________________________________________________________ 
Fax Number: ________________________________________________________________ 
Email Address: ______________________________________________________________ 

END OF SECTION # 00400E 



FULTON INDUSTRIAL BLVD. NEAR 
SHIRLEY DRIVE SEWER 
RELOCATION  

Section# 00400F 

 EXHIBIT F – JOINT VENTURE DISCLOSURE AFFIDAVIT 
 

S228 - FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
March 2006 

Page 51 
 

S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION # 00400F 

EXHIBIT F - JOINT VENTURE DISCLOSURE AFFIDAVIT 
 

ITB/RFP No._____________________________ 
Project Name____________________________ 

This form must be completed and submitted with the bid/proposal if a joint venture approach is 
to be undertaken. 

In order to evaluate the extent of small, minority and female business involvement being 
proposed by a Bidder/Proposer, certain relevant information must be provided prior to contract 
award.  The information requested below is to clearly identify and explain the extent of small 
business participation in the proposed joint venture.  All items must be properly addressed 
before the business entity can be evaluated. 

1. Firms: 
1) Name of Business: _________________________________________ 

Street Address: ____________________________________________ 
Telephone No.: _____________________________________________ 
Nature of Business: _________________________________________ 

2) Name of Business: __________________________________________ 
Street Address: _____________________________________________ 
Telephone No.: _____________________________________________ 
Nature of Business: _________________________________________ 

3) Name of Business: __________________________________________ 
Street Address: _____________________________________________ 
Telephone No.: _____________________________________________ 
Nature of Business: _________________________________________ 

NAME OF JOINT VENTURE (If applicable): ___________________________________ 
ADDRESS: 
____________________________________________________________________________ 
____________________________________________________________________________ 
PRINCIPAL OFFICE: __________________________________________________________ 
OFFICE PHONE: _____________________________________________________________ 



FULTON INDUSTRIAL BLVD. NEAR 
SHIRLEY DRIVE SEWER 
RELOCATION  

Section# 00400F 

 EXHIBIT F – JOINT VENTURE DISCLOSURE AFFIDAVIT 
 

S228 - FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
March 2006 

Page 52 
 

Note:  Attach additional sheets as required 

1. Describe the capital contributions by each joint venturer and accounting thereof. 

2. Describe the financial controls of the joint venture, e.g., will a separate cost center be 
established?  Which venturer will be responsible for keeping the books?  How will the 
expense therefore be reimbursed?  What is the authority of each joint venture to commit 
or obligate the order? 

3. Describe any ownership, options for ownership, or loans between the joint ventures.  
Identify terms thereof. 

4. Describe the estimated contract cash flow for each joint venturer. 

5. To what extent and by whom will the on-site work be supervised? 

6. To what extent and by whom will the administrative office be supervised? 

7. Which joint venturer will be responsible for material purchases including the estimated 
cost thereof?  How will the purchase be financed? 

8. Which joint venturer will provide equipment?  What is the estimated cost thereof?  How 
will the equipment be financed? 

9. Describe the experience and business qualifications of each joint venturer. 

10. Submit a copy of all joint venture agreements and evidence of authority to do business in 
the State of Georgia as well as locally, to include all necessary business licenses. 

11. Percent of Minority/Female Business Enterprises ownership by each joint venture in 
terms of profit and loss sharing: 

______________________________________________________________________
______________________________________________________________________
______________________________________________________________________
______________________________________________________________________
________________________________ 

12. The authority of each joint venturer to commit or obligate the 
other:__________________________________________________________________
______________________________________________________________________
_______________ 
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13. Number of personnel to be involved in project, their crafts and positions and whether 
they are employees of the Minority/Female Business Enterprises enterprise, the majority 
firm or the joint venture:  
______________________________________________________________________
______________________________________________________________________
________________ 

14. Identification of control and participation in venture; list those individuals who are 
responsible for day-to-day management and policy decision-maker, including, but not 
limited to, those with prime responsibility for areas designated below; (use additional 
sheets if necessary) 

Financial           Supervision 

Name  Race  Sex  Decisions  Field Operations 

         

         

         

         

         

In connection with any work that these firms, as a joint venture, might be authorized to 
perform in connection with above captioned contract, we each do hereby authorize 
representatives of the Fulton County Department of Contract Compliance, Departments 
of Purchasing and Finance, under the direction of the County Manger’s Office, to 
examine, from time to time, the books, records and files to the extent that such relate to 
this County project. 
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WE DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT 
THE CONTENTS OF THE FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND 
THAT WE ARE AUTHORIZED, ON BEHALF OF THE ABOVE FIRMS, TO MAKE THIS 
AFFIDAVIT AND GRANT THE ABOVE PRIVILEGE. 

 FOR____________________________________ 
 (Company) 

Date: ________________________ ________________________________________ 
 (Signature of Affiant) 

 ________________________________________ 
 (Printed Name) 

 ________________________________________ 
 (Company) 

Date: _________________________ ________________________________________ 
 (Signature of Affiant) 

 ________________________________________ 
 (Printed Name) 

State of______________________________: 

County of____________________________: 

On this _______ day of ___________________________, 20_____, before me, 
appeared___________________________________, the undersigned known to me to be 
the person described in the foregoing Affidavit and acknowledge that he (she) executed 
the same in the capacity therein stated and for the purpose therein contained. 

END OF SECTION # 00400F 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION # 00400G 

EXHIBIT – G PRIME CONTRACTOR/SUB-CONTRACTOR UTILIZATION REPORT 
This report must be submitted by the tenth day of each month, along with a copy of your monthly invoice (schedule of values/payment application) to Contract 
Compliance.  Failure to comply shall result in the County commencing proceedings to impose sanctions to the prime contractor, in addition to pursuing any other 
available legal remedy.  Sanctions may include the suspending of any payment or part thereof, termination or cancellation of the contract, and the denial of 
participation in any future contracts awarded by Fulton County. 
REPORTING PERIOD PROJECT NAME: 

  
  

 
FROM: 

 PROJECT NUMBER:   

 
TO:  

  PROJECT LOCATION:   

  
 

PRIME CONTRACTOR 
Contract Award 

Date 
Contract Award 

Amount 
Change Order Amount Contract Period % Complete 

to Date 
Name:   

  
          

Address:   
  

          

 Telephone #:   
  

          

 
AMOUNT OF REQUISITION THIS PERIOD: $                                                                                               
TOTAL AMOUNT REQUISITION TO DATE: $                                                                                             

SUBCONTRACTOR UTILIZATION (add additional rows as necessary) 
 

Name of Sub-Contractor 
 

Description of Work 
Contract 
Amount 

Amount Paid To 
Date 

Amount Requisition 
This Period 

Contract Period 
Starting Date    Ending Date 

              
              
       
              
              
              

                                                    
TOTALS      

            

  
Executed By:                                                                                                                                                                                                                         
                                                (Signature)                                                                                                  (Printed Name) 
Notary:                                                                                                                             Date: _______________________________________________________ 
   
My Commission Expires:  __________________________________________ 

END OF SECTION # 00400G
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION # 00500 

INSURANCE REQUIREMENTS 

1.1 OWNER-CONTROLLED INSURANCE PROGRAM 
 
1.1.1 INTRODUCTION 
 
 Fulton County has implemented an Owner-Controlled Insurance Program ("OCIP") that 

covers this Project.  Certain relevant provisions of the County’s OCIP are outlined 
below. This OCIP does not affect Fulton County Government’s statutory immunity. 
Under the OCIP, the County shall furnish certain portions of the Workers' 
Compensation, General Liability, and Builder's Risk insurance associated with the 
County’s construction projects.  Insurance furnished under the OCIP covers the 
County, the Contractor and its Sub-Contractors of all tiers (with some exceptions, as 
described below), and other persons or interests as the County may designate in 
connection with the performance of the Work.    As detailed below, the Contractor still 
provides certain other portions of insurance coverage not included in the OCIP. 

1.1.2 DEFINITIONS SPECIFIC TO SECTION 
 
 1.1.2.1 “Owner-Controlled Insurance Program” (OCIP) means an insurance 

delivery method that assures the Contractor, and its Sub-Contractors of all tiers, and 
other persons or interests as the County may designate in connection with the 
performance of the work are insured for certain prescribed Statutory Workers' 
Compensation, Employers Liability and Commercial General Liability, and such other 
coverages as the County may in writing specifically add or delete for the Project.  

 
 1.1.2.2  “OCIP Administrator” means the administrator retained by the County to 

implement and administer the OCIP.  The OCIP Administrator is Resurgens Risk 
Management/Willis. 

 
  1.1.2.3  The term “enrolled” applies to the entities covered under the 

OCIP.  The Contractor is enrolled in the OCIP.  The Contractor’s Sub-Contractors of all 
tiers shall be enrolled in the OCIP, provided in general that they are performing 
construction work at the Project site and that the work being performed is not 
temporary to the project and is an elemental component of the completed project. The 
Contractor shall assure that all enrolled Sub-Contractors of all tiers satisfy all safety 
program obligations, claim management and applicable insurance requirements 
relative to the OCIP.  The Contractor understands that all Contractor obligations set 
forth in the County’s OCIP, whether performed directly by the Contractor obligations 
set forth in the County’s OCIP, whether performed directly by the Contractor or 
indirectly by its enrolled Sub-Contractors, are the responsibility of the Contractor.  
Whenever this Agreement establishes obligations for Contractor with respect to the 
OCIP, it shall also be deemed to establish obligations for enrolled Sub-Contractors.  
Certain exceptions apply to enrolled entities, as described below. 
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  1.1.2.4  The term “non-enrolled” applies to the entities not covered under 
the OCIP.  In general vendors, suppliers, fabricators, material dealers, drivers and 
others who merely transport, pick up, deliver or carry materials, personnel, parts or 
equipment or any other items or persons to or form the Project site shall be considered 
non-enrolled entities for the purpose of insurance coverage under the County’s OCIP. 
This non-enrolled OCIP Contractor status also applies to those contractors whose only 
work is temporary to the site and who are not involved in any project construction that 
is part of the work on the finished project.  The Contractor shall assure that all non-
enrolled Sub-Contractors of all tiers satisfy all safety program obligations, claim 
management and applicable insurance requirements relative to the OCIP. 

 

 1.1.2.5 “Agent” means the Fulton County’s designated Representative, as 
defined within this Agreement.  For purposes of the OCIP, the County’s designated 
Representative shall serve as the County’s primary contact for communication with the 
Contractor related to the OCIP. 

 
1.1.3 INSURANCE OBLIGATIONS OF THE COUNTY AND CONTRACTOR 
 
 1.1.3.1 INSURANCE PROVIDED BY THE COUNTY UNDER ITS OCIP. 
 
  (a) The County shall secure and thereafter maintain, except as otherwise 

provided herein, the insurance coverages described in Subparagraphs 1.1.3.2, 1.1.3.3, 
and 1.1.3.4 below, covering as insured parties the County, the Contractor and its Sub-
Contractors of all tiers (except as detailed below), and such other persons or interests 
as the County may designate in connection with the performance of the Work, and with 
limits not less than those specified for each coverage (“OCIP insurance coverage”). 

  (b) No insurance coverage provided by the County’s OCIP shall extend to the 
activities or products of the following: 

   (i) Any person and/or organization that fabricates and/or manufactures 
products, materials, and/or supplies away from the Project site(s). 

   (ii) Any non-enrolled architect, engineer or surveyor and their consultants 
except where required by the Contract Documents. 

   (iii) Truckers, material-delivery, vendors, suppliers, and operators (as 
independent contractors), whose operation(s) and/or employee(s) is/are engaged 
solely in the loading, hauling and/or unloading of material, supplies and/or equipment 
to or from the Project site(s). 

   (iv) Any employee(s) of the Contractor or an enrolled or non-enrolled Sub-
Contractor of any tier, including employee(s) of truckers, material-delivery, vendors, 
suppliers, and operators (as independent contractors), which is/are engaged solely in 
the loading, hauling and/or unloading of material, supplies and/or equipment to or from 
the Project site(s). 

   (v) Any employee(s) of the Contractor or an enrolled Sub-Contractor of any 
tier that does not work and/or generate payroll at the Project site(s). 

   (vi) Any employee(s) of the Contractor or an enrolled Sub-Contractor of any 
tier, not specifically required to perform Work at the Project site(s), that occasionally 
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visits the Project site(s) to make deliveries, pick up supplies and/or personnel, to 
perform supervisory and/or progress inspections, or for any other reason. 

(vii) Any other entity specifically to be determined by the County to be 
excluded. 

 

   (viii) Any leased or temporary laborers. 

 

 (c) Unless herein otherwise specifically indicated, the policies set forth in 
Subparagraphs 1.1.3.2, 1.1.3.3 and 1.1.3.4 below shall cover only those operations 
of the insured parties performed at the Project site or sites incidental to the Work 
called for in this Owner-Contractor Agreement. 

 
 (d) The County assumes no obligation to provide insurance other than that evidenced 

by the policies referred to in Subparagraphs 1.1.3.2, 1.1.3.3 and 1.1.3.4.  
Furthermore, any obligation of the County to provide insurance under its OCIP is 
expressly limited to the insurance referred to in Subparagraphs 1.1.3.2, 1.1.3.3 and 
1.1.3.4.  The County, however, reserves the right to furnish insurance coverage of 
various types and limits, provided that such coverage shall not be less than that 
specified below (so long as such insurance and limits are reasonably available in 
the insurance market) and provided that the costs of such insurance shall be borne 
by the County. 

 
1.1.3.2  WORKERS' COMPENSATION INSURANCE 
 
 Workers' Compensation insurance in statutory limits of the Workers' Compensation 

laws of the State of Georgia, with Coverage B - Employer's Liability, to limits of not less 
than one million dollars ($1,000,000) covering operations of the insured parties at the 
Project site.  Coverage under the Broad Form All States extension is also included.  
This insurance is primary for all occurrences at the Project site. 

 
1.1.3.3    LIABILITY INSURANCE (EXCLUDING MOTOR VEHICLE LIABILITY) 
 

(a) Liability insurance (excluding Motor Vehicle Liability) under a Commercial General 
Liability insurance policy and covering the insured parties in connection with the 
performance of the Work at the Project site, including hazards of operations 
(explosion, collapse and underground exposures), independent contractors, 
employees as additional insureds, completed operations (for 5 years after final 
completion of the Work), contractual liability coverage (for contracts related to the 
Work), personal injury liability coverage, and excess Employer's Liability coverage 
for claims arising out of the Work hereunder, for personal injury, bodily injury, and 
property damage, in policies of insurance such that the total available limits to all 
insureds combined will not be less than twenty-five million dollars ($25,000,000) 
combined single limits for each occurrence and aggregates, as applicable. 

 
(b) Notwithstanding the actual policy deductible, the Contractor shall be liable for a 

deductible not to exceed five thousand dollars ($5,000) each occurrence, to the 
extent losses payable are attributable to, involve, or relate to the performance, 
actions, errors, omissions, or negligence of the Contractor or its Sub-Contractors, 
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uninsured parties, or any other entity or person for whom it may be responsible.  
The Contractor's deductible shall include the costs of defense, including court 
costs and attorneys' fees of a covered OCIP claim and shall not be construed to 
affect the Contractor rights to indemnify the County under the contract. All such 
deductibles shall be collected as part of the Contract close-out process and final 
payment. 

 
(c) The insurance provided under the OCIP will not extend coverage for products 

liability to any insured party or uninsured party.  However, Products/Completed 
Operations liability arising from manufacturing or assembly of items manufactured 
or assembled at the Project site, as required by the contract, is covered. 

 
1.1.3.4 ALL RISK BUILDER'S RISK, INCLUDING TRANSIT 
 

(a) All Risk Builder's Risk, including transit and installation risks, insuring the interest of 
the County, the Contractor and its Sub-Contractors, providing coverage on an All 
Risk basis, including, but not limited to, coverage against flood, fire, lightning, wind 
damage, hail, explosion, riot or civil commotion, aircraft and other vehicles, and 
collapse. 

 
(b) The policies for such insurance will be secured and maintained by the County in a 

form and amount as determined by Fulton County.  The amount may be amended 
depending on the amount of a specific project. 

 
(c) Coverage will include materials, supplies and equipment that are intended for 

specific installation in the Work while such materials, supplies and equipment are 
located at the Project site, in transit or while temporarily located away from the 
Project site for the purpose of repair, adjustment or storage at the risk of one of the 
insured parties. 

 
(d) Except as otherwise provided in Subparagraph 1.1.3.4(c), this insurance will not 

include coverage for tools or clothing of workers, or tools, equipment, protective 
fencing, scaffolding, temporary structures, coffer damming, pipe stulling or bracing, 
or forms owned, rented or used by the Contractor, its Sub-Contractors, or 
uninsured parties and used in the performance of the Work, unless such items are 
specifically identified in this Agreement and their values declared under the 
Builder's Risk insurance policy. 

 
(e) The County, its officers, agents, employees and consultants rendering services at 

the Project site, and the OCIP Administrator will not be liable or responsible for loss 
or damage to the items excluded in Subparagraph 1.1.3.4(d), and the Contractor 
shall indemnify and hold harmless the County, its officers, agents, employees, its 
consultants rendering services at the Project site, the OCIP Administrator, and 
other Project contractors and their Sub-Contractors from claims or causes of action 
brought by any person or parties as a result of loss or damage to such excluded 
items. 

 
(f) The Builder's Risk policy will be endorsed waiving the carrier's rights of recovery 

under subrogation against the County, its officers, agents, employees and 
consultants rendering services at the Project site, the OCIP Administrator, and the 
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Contractor and its Sub-Contractors, whose respective interests are insured under 
such policy. 

 
(g) Notwithstanding the actual policy deductible, the Contractor shall be liable for a 

deductible not to exceed five thousand dollars ($5,000) each occurrence for all 
perils excluding theft and mysterious disappearance, and twenty-five thousand 
dollars ($25,000) each occurrence for theft and mysterious disappearance. All such 
deductibles shall be collected as part of the Contract close-out process and final 
payment.    

 
1.1.3.5 CONTRACTOR RETAINS VARIOUS OBLIGATIONS 
 
 Nothing contained herein, or in any document referenced herein, shall relieve, limit or 

be construed to relieve or limit the Contractor, its Sub-Contractors or uninsured parties 
of responsibility or obligations otherwise imposed by the Contract.  The OCIP shall not 
be construed as limiting, among other things: 

 
 (a) The extent to which the Contractor may be held legally responsible for damages to 

persons or property. 
 

 (b) The Contractor's indemnity obligations under this Agreement. 
 
1.1.3.6 CONTRACTOR RESPONSIBILITY TO REPAIR DEFECTIVE OR DAMAGED WORK 
 
 (a) Notwithstanding the provisions of this Agreement, and until final acceptance of the 

Work by the County, the Contractor shall have full and complete charge and care 
of the Work or any portion thereof (including the Owner-furnished supplies, 
material, equipment or other items to be utilized or incorporated in the Work). 

 
 (b) The Contractor shall rebuild, repair, restore and make good losses of, and injuries 

or damages to, the Work or any portion thereof (including the Owner-furnished 
supplies, material, equipment or other items to be utilized with, or incorporated in, 
the Work and which are in the Project site) before final acceptance of the Work.  
Such rebuilding, repair or restoration shall be at the Contractor's sole cost and 
expense provided, however, the County will make available applicable proceeds 
from the Builder's Risk policy provided by the County, as specified in Section 
1.1.3.4. 

 
1.1.3.7 ADDITIONAL INSURED  
 
 The Additional Insured on the County’s OCIP policies shall include Fulton County; the 

County’s officers, agents, employees, and consultants; the OCIP Administrator; and 
Contractors, including their Sub-Contractors of any tier (but excluding suppliers, 
vendors, material-delivery, truckers or haulers) whom Fulton County has contracted 
with and for whom the County has agreed to furnish coverage under the OCIP. 

 
1.1.3.8 OWNER'S RIGHT TO AUDIT 
 
 (a) The Contractor hereby warrants to the County the accuracy of the information 

provided on the OCIP Insurance Information Form submitted with its bid, and 
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agrees that the County, its officers, agents, insurance carriers and the OCIP 
Administrator may audit the records of the Contractor and its Sub-Contractors to 
confirm the accuracy of the information provided, including, but not limited to, the 
accuracy of all estimated payrolls, and to ascertain any effect on insurance 
resulting from changes in the Work.  The audit will be held during the Contractor's 
normal business hours at the office of the Contractor or at another mutually 
agreeable location. 

 
 (b) The County shall be entitled to credits in OCIP insurance premiums that may 

accrue as a result of the audit. 
 
 (c) The Contractor shall maintain or cause to be maintained sufficient records as may 

be necessary to audit its compliance and its Sub-Contractors' compliance with the 
requirements of the OCIP. 

 
1.1.3.9 ASSIGNMENT 
 
 The Contractor and each of its Sub-Contractors of any tier shall assign to the County 

all return premiums, premium refunds, dividends and other monies due or to become 
due in connection with the insurance provided by the County.  The Contractor and its 
Sub-Contractors of any tier shall execute such other further documentation as may be 
required by the County to effectuate this assignment. 

 
1.1.3.10 OCIP CLAIMS 
 
 The Contractor, its Sub-Contractors and uninsured parties shall assist the County, its 

agents, and the OCIP Administrator and provide the utmost cooperation in the 
adjustment of claims arising out of the operations conducted under, or in connection 
with, the Work and shall cooperate with the County's insurance carriers in claims and 
demands that arise out of the Work and that the insurance carriers are called upon to 
adjust or resist. 

 
1.1.3.11 LIMITATIONS ON OCIP COVERAGES 
 
 Although the scope of coverages afforded under this program may provide coverage 

beyond the scope required by the Owner-Contractor Agreement in the absence of an 
OCIP, the County makes no warranty or representation that such broad coverage will 
remain in effect throughout the duration of the Work.   The County further does not 
warrant or represent that the OCIP coverages constitute an insurance portfolio, which 
adequately addresses all the risk faced by the Contractor or its Sub-Contractor(s).  
The Contractor and Sub-Contractors of every tier shall satisfy themselves as to the 
existence, extent and adequacy of the OCIP coverages prior to the commencement of 
the Work. The cost to obtain any “extra” coverages shall be the responsibility of the 
Contractor.  The County shall not assume any responsibility for the premium cost of 
any “extra” insurance.  The County shall issue Certificates of Insurance and make 
available copies of specimen insurance policies at the time of the Notice to Proceed. 

 
1.1.3.12 ALTERNATIVE INSURANCE 
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 In the event the County, after commencement of the Work, is unable to furnish, or 
elects not to furnish or to continue to furnish, the insurance coverage herein described, 
and upon 30 days written notice from the County, the following shall be required: 

 
 (a) The Contractor shall secure and maintain all, or as much of the insurance herein 

described, as the County designates, at the County's expense, and the County will 
thereafter no longer be obligated to furnish such insurance. 

 
 (b) All insurance secured by the Contractor or its Sub-Contractors pursuant to this 

subparagraph shall be in policies subject to the prior written approval of the County 
as to form, content, limits of liability, cost and issuing company as outlined in the 
“Base Bid” version of this Section 00500, i.e., as if the OCIP had not been 
implemented for the Project. 

 
1.1.3.13 PROCEDURES AND SERVICES 
 
 The Contractor shall fully comply with, and shall require its Sub-Contractors of any tier 

to fully comply with, all of said plans, procedures and services, including but not limited 
to, completion of all necessary applications for coverage, prompt and full compliance 
with all audit requests and claim reporting procedures, and full compliance with the 
safety, loss prevention and loss control programs implemented by, or at the request of 
the County.  

 
1.1.3.14 INSURANCE NECESSARY FOR THE WORK, BUT COVERING OPERATIONS 

OUTSIDE 
THE OCIP 
 
 (a) The Contractor shall, for the duration of this Agreement, provide and maintain 

insurance and shall require each Sub-Contractor to provide and maintain insurance 
of the type and in the limits as described in Paragraph 1.2, which is intended to 
cover employee injury, personal injury, bodily injury and property damage liability 
for ongoing operations work performed away from the Project site.   

 
 (b) The insurance described in Subparagraphs 1.2.1.2.B (Motor Vehicle Liability) and 

1.2.1.2.D (Professional Liability) shall apply to Work performed by both enrolled 
and non-enrolled entities both at and away from the Project site, and shall be 
provided and maintained for the duration of this Agreement.  Such insurance shall 
name the parties required to secure same as insureds and shall be in a form and 
through issuing companies acceptable to the County.  Such insurance shall contain 
a defense of suits provision. 

 
 (c) The Contractor shall assure that all non-enrolled entities provide and maintain, for 

the duration of this Agreement, insurance of the type and in the limits as described 
in Paragraph 1.2, which shall cover those entities for employee injury, personal 
injury, bodily injury, and property damage liability for any Work performed at the 
Project site. 

 
1.1.3.15 CONTRACTOR OCIP OBLIGATIONS 
 
 (a) The Contractor and each of its Sub-Contractors shall: 
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  (i) Furnish to Fulton County’s designated Representative all information and 

documentation that the County may require from time to time, in connection 
with the issuance of policies under this Agreement, in such form and substance 
as the OCIP Administrator may prescribe. 

 
  (ii) Furnish to the County’s designated Representative monthly certified payroll 

and accident summary reports on forms provided by the OCIP Administrator, 
and payroll records, as required. 

 
  (iii) Segregate their respective reports relating to the Work for which OCIP 

coverage is herein provided, from their records relating to other work for which 
such coverage is not provided. 

 
  (iv) Promptly comply with the recommendations of the OCIP insurance carriers, as 

submitted through the County’s designated Representative. 
 
 (b) The Contractor shall not violate or knowingly permit to be violated any conditions of 

the policies of insurance provided by the County under the terms of this 
Agreement, and shall at all times satisfy the requirements of the issuing insurance 
companies. 

 
 (c) The Contractor shall assure that all OCIP requirements imposed upon and to be 

performed by the Contractor shall likewise be imposed upon, assumed and 
performed by each of its Sub-Contractors and uninsured parties with whom it or its 
Sub-Contractors have a contractual relationship and are performing work under the 
Contract. 

 
 (d) The Contractor shall furnish each bidding and negotiating Sub-Contractor, vendor, 

supplier, material dealer or other person or business entity that may provide goods 
or services in connection with the Work, a copy of this document describing the 
insurance requirements for the Contractor, and its Sub-Contractors shall require 
each to impose the same requirement in their subcontracting and procurement 
procedures. 

 
 (e) If the Contractor or any of its Sub-Contractors should fail to comply with the 

requirements of this document, the County may withhold payments due to the 
Contractor or suspend the Work until such time as the Contractor and its Sub-
Contractors have performed such obligations to the reasonable satisfaction of the 
County. 

 
 (f) The Contractor agrees that the Contract Sum includes all costs of complying with 

the OCIP, as herein described. 
 
1.1.3.16 NOTICES, COSTS AND LOSSES 
 
 (a) All policies of insurance that either the Contractor, its Sub-Contractors, or the 

County is required to secure and maintain, shall be endorsed to provide that the 
insurance company shall notify the County, the Contractor, and each Named 
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Insured at least thirty (30) days prior to the effective date of any cancellation or 
modification of such policies. 

 
(a) The Contractor shall furnish to the County’s designated Representative certificates 

of insurance for insurance required to be maintained by the Contractor and its Sub-
Contractors, as provided herein. Prior to the issuance of the Notice to Proceed, the 
Contractor shall not be permitted on the Project site. 

  
 (c) The County will pay the cost of the premiums for the insurance described above as 

being provided by the County, and the County will receive and pay, as the case 
may be, all adjustments in such costs, whether by way of dividends or otherwise.  
The Contractor shall execute such instruments of assignment as may be 
necessary to permit the County's receipt of such adjustments and shall cause all 
Sub-Contractors covered by such insurance to do the same. 

 
 (d) The Contractor shall be responsible for the payment of the deductible amounts 

indicated in Subparagraphs 1.1.3.3 and 1.1.3.4. If the actual County-provided 
OCIP policies have deductible amounts greater than those indicated in 
Subparagraphs 1.1.3.3 and 1.1.3.4, such excess amounts will be paid by the 
Contractor. 

 
(e) The Contractor shall be responsible for all losses greater than OCIP policy limits. 

 
 (f) Payments by the insurer for all losses covered under the All Risk Builder's Risk 

policy, as specified in Section 1.1.3.4, will be made to the County.  The County will 
make proceeds from the Builder's Risk policy available to the Contractor for 
rebuilding work damaged by covered perils. 

 
1.1.3.17 SUBROGATION AND WAIVER 
 
 (a) The Contractor shall require all policies of insurance that are related to the Work 

and that are secured and maintained by the Contractor and its Sub-Contractors to 
include clauses providing that each underwriter and carrier shall waive all of their 
respective rights of recovery, under subrogation or otherwise, against the County, 
its officers, agents, employees and consultants rendering services at the Project 
site, the OCIP Administrator, the Contractor and its Sub-Contractors, regardless of 
tier, and all other Project contractors and their Sub-Contractors, regardless of tier. 

 
 (b) The Contractor waives all rights of recovery against its Sub-Contractors, the 

County, its officers, agents, employees and consultants rendering services at the 
Project site, the OCIP Administrator, and other Project contractors and their Sub-
Contractors, regardless of tier, that the Contractor may have or acquire because of 
deductible clauses in or inadequacy of limits of policies of insurance that are in any 
way related to the Work and that are secured and maintained by the Contractor. 

 
(c) The Contractor shall require its Sub-Contractors of every tier to waive the rights of 

recovery in the same manner (as waived in the preceding paragraph by the 
Contractor) against the County, its officers, agents, employees and consultants 
rendering services at the Project site, the OCIP Administrator, the Contractor, and 
other Project contractors and their Sub-Contractors, regardless of tier. 
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1.1.3.18 COVERAGE DETERMINED BY POLICY 
 
 The coverages referred to above are set forth in full in the respective policy forms, and 

the foregoing descriptions of such policies are not intended to be complete, or to alter 
or amend any provision of the actual policies, and in matters, if any, in which the said 
description may be conflicting with such instruments, the provisions of the policies of 
the insurance shall govern. 

 
1.2 CONTRACTOR’S LIABILITY INSURANCE 
 
1.2.1 Pursuant to the exclusions of the Owner-Controlled Insurance Program (OCIP) 

described in Paragraph 1.1 above, the Contractor shall purchase and maintain during 
the life of this Agreement, from a company or companies licensed to do business in its 
agents and acceptable to the County, such insurance as shall fully protect him, the 
County, any other Professional Consultant or Architect or Engineer hired by the 
County, and any parties, consultants, or Sub-Contractors performing work covered by 
this Agreement from any and all claims, including those resulting from bodily injury 
(including accidental death), professional liability of the property damage (other than to 
the work itself) or personal injury which may arise or result from the Contractor's 
operations under this Agreement which are not covered under the OCIP, whether 
such operations be by himself or by any Sub-Contractor, or by anyone directly or 
indirectly employed by any of them, or by anyone for whose acts any of them may be 
liable. 

 
 (a) Said insurance shall specifically provide coverage during the life of this Agreement 

to the County, its agents, any Professional Consultant or Architect or Engineer 
hired by the County, and any Sub-Contractor performing work covered by this 
Agreement for claims made by any persons, including the employees and parties 
in privity of the contract with the Contractor, claiming injury as a result of the 
performance of the Project. 

 
 (b)  At a minimum, such insurance must include but not necessarily be limited to: 
 
  (i)  Worker's Compensation and Employer's Liability insurance (for all operations 

away from the Project site); 
 
  (ii) Motor Vehicle Liability insurance, covering all motor vehicles, whether owned, 

non-owned, or hired (for all operations both at and away from the Project 
site); 

 
  (iii) Comprehensive (or Commercial) General Liability insurance, with Broad Form 

Liability endorsement. Comprehensive (or Commercial) General Liability policy 
with Broad Form Liability endorsement shall be further endorsed naming 
County, Program Manager, Construction Manager, and County's Professional 
Consultants as additional insured (for all operations away from the Project 
site). 

 
(iv) Professional Liability insurance, specifying that the Contractor shall be 

responsible to the County for acts, errors and omissions of the Contractor's 
directors, officers, employees and parties in privity of the contract with the 
Contractor to perform a portion of the work, including their agents and 
employees (for all operations both at and away from the Project site).  
The Contractor shall require the architects and the engineers that are 
responsible for the design and engineering to purchase and maintain 
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liability insurance with no less coverage than $1,000,000.00 or 10% of the 
construction value of the Work, whichever is greater, throughout the 
duration of the project and for two years following the Date of Substantial 
Completion. 

 
11.2.2 The insurance required by Subparagraph 1.2.1 above shall be written for not less than 

the following liability limits, or greater if required by law.  Evidence of such insurance 
shall be provided PRIOR to the day of actual work being performed (refer to OCIP 
Enrollment procedures provided by the OCIP Administrator for more assistance, or 
contact Fulton County’s designated Representative.) 

 
   (a)  Worker's Compensation 
 
  Each Accident   GA Statutory Limits 
  Disease – Policy Limit   $500,000 
  Disease – Each Employee  $100,000 
  Employers Liability   $1,000,000 
   
  General Liability 
 
  Bodily Injury/Property Damage  $1,000,000 
  Personal Injury   $1,000,000 

General Aggregate   $2,000,000 
Automobile Liability 
 
Bodily Injury   $1,000,000 CLS 
 
 
Excess/Umbrella 
 
As specified and required in the Contract 
 
Professional Liability (if required by the specific Contract and Project) 
 
Limit of $1,000,000 or 10% of Contract value, whichever is greater. 

 
 
  Note: The Contractor shall provide and shall require all Sub-Contractors 

performing work under this Agreement to  obtain an insurance certificate 
showing proof of insurance coverage conforming to the above limits, and 
showing FULTON COUNTY GOVERNMENT as the “Certificate Holder” and 
“Additional Insured” without such certificate, the Contractor and any Sub-
contractor are considered NON-ENROLLED in OCIP, and cannot commence 
work. 

END OF SECTION # 00500 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION # 00540 

OCIP INSURANCE INFORMATION FORM 
 
The attached form is required to be completed and submitted by Bidder and its 
subcontractors.  Refer to the instruction sheet attached to the form for specific 
instructions. 

OCIP INSURANCE INFORMATION FORM 
OCIP Insurance Information Form Instructions (one page) follows 
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FULTON COUNTY OCIP 
INSURANCE COST IDENTIFICATION WORKSHEET 

Contractor  Indv  Ptshp  Corp  J/V  

Address  FEIN  

Office Contact:  Phone  Fax:  

Site Contact  Phone  Fax:  

Safety Contact  Phone  Fax:  

CONTRACT INFORMATION – Contract Value: $  JOB#:  

Job Name Description  

Awarding Contractor:  Prime Contractor:  

Start Date:  
Est. Completion 
Date  

%Self 
Performed  Est. Manhours  

% Subcontracted:  Est. # of Subcontractors  

CURRENT INSURANCE INFORMATION; REQUIRED INSURANCE COVERAGES AND LIMITS ARE SHOWN IN THE BID AND CONTRACT 
DOCUMENTATIONS.  INFORMATION DISCLOSED ON THIS FORM IS SUBJECT TO AUDIT AND ADJUSTMENT THROUGHOUT THE TERM OF THE 
CONSTRUCTION OF PROJECT 

CONTRACTOR’S INSURANCE BROKER OR AGENT: 

Company Name  Contract:  

City  Phone:  

WORKER’S COMPENSATION 

Current WC Ins. Co.:  Policy Period  

Experience Modifier:  Rate Date:  Deductible  Retention:  
 

A. Workers’ Compensation (Project Site Payroll Only) 
Attach additional pages if required 

W.C. Classification W.C. Code W.C. Rate/ $100 Payroll Estimated Payroll* Premium 
1.     
2.     
3.     
4.     
5.     
6.     

Subtotal   

Increases Limit Factor:_____% 

Experience Modifier 

Discounts or Surcharges 

$ 

$ 

$ 

Deductible/Self Insured Retention Credit* 
OR 

*Expected Losses within Deductible/Self 
Insured Retention 

$ 

$ 

* Although credits should be identified, the only allowable credits are 
Experience Modifier and Premium Discount 

It is extremely important to accurately estimate payrolls anticipated for this contract.  
Payroll should be raw wages without burden, fringes, or overtime premium: but 
should include sick, vacation, holiday pay and imputed income. 
Attach a copy of your declaration page and schedule rate sheets 
 

Total Workers’ Compensation 
Premium 

 
A $ 
 

NO CERTIFICATES OF INSURANCE OR POLICIES WILL BE PROVIDED UNDER THE OCIP UNTIL 
THIS FORM IS RECEIVED. 
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FULTON COUNTY OCIP 
INSURANCE COST IDENTIFICATION WORKSHEET 

GENERAL LIABILITY 
Current GL Ins. Co.:  Policy Period  

Current GL rate is based on  Payroll or  Receipts per  
$10
0  

$1,000 or Flat 
Premium  

Deductible  
Retention 
$:  

 
B. General Liability (Project Site Payroll/Receipts Only) 

Attach additional pages if required 
G.L Classification G. L. Code G.L. Rate Estimated Payroll/Receipts * Premium 

1.     
2.     
3.     
4.     
 
It is extremely important to accurately estimate payrolls 
anticipated for this contract. Attach a copy of your declaration 
page and schedule rate sheet. 

Deductible/Self Insured 
Retention Credit 

OR 
Expected Losses within 
Deductible/Self Insured 
Retention 

 
$ 
 
 
$ 

Total General Liability Premium B$ 
C.  Estimated Subcontractor Premiums 
FORM-1 MUST BE COMPLETED BY AWARDING CONTRACTOR FOR EACH 
SUBCONTRACTOR. 

 
C$ 

D.  Umbrella Excess                                                 Rate: _________  Per $  _____________ 
      Name of Insurer:______________________________________  Term: _____________ 
 

 
D$ 

E.  Builder’s Risk                                                      Rate: _________ Per $   _____________ 
     Name of Insurer: _______________________________________ Term: _____________ 
 

 
E$ 

F.  TOTAL PREMUIMS (A+B+C+D+E) 
      This amount must equal the insurance credit indicated on your bid proposal. 
 

F$ 

“Total Premiums” indicated in F represent the amount of insurance premiums the contractor has excluded from the 
bid amount since the Owner is furnishing the construction insurance. 

It is each Contractor’s responsibility to notify its own insurance carrier to exclude all work to be 
done under this contract from your current insurance program. 

 
AGREEMENT 

Fulton County, Georgia, as sponsor of the OCIP, or their Agent, is granted permission by 
Contractor to inspect the insurance and payroll records used in determining the above credit.  
Fulton County will deduct the above amount from Contractor’s bid to determine contract 
amount.  At completion of the Work, Fulton County’s Agent shall audit the project payroll 
records of Contractor and adjust Contract amount for final audited insurance premiums in 
accordance with the insurance premium audit provisions of the insurance policy.  Any and all 
returns of premiums, dividends, discounts or other adjustments to any OCIP policy is assigned, 
transferred and set over absolutely to Fulton County.  This assignment is valid for insurance 
policies whose premiums have been paid by Fulton County on behalf of such Contractor. 

Signed   Title   Date   
 

NO CERTIFICATES OF INSURANCE OR POLICIES WILL BE PROVIDED UNDER THE OCIP 
UNTIL THIS FORM IS RECEIVED. 
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INSTRUCTIONS 
Specific instructions for completing the "OCIP Insurance Information Form": 
Section I: Workers' Compensation 

A. For project site operations only, report the classifications, codes, experience 
modifier and rates and payroll estimates used in your appropriate workers 
compensation policy.  Provide the name of your regular workers' compensation 
carrier, along with your policy effective dates and Federal Employer ID#. 

B. If your regular W.C. program includes a deductible or retention level, include 
allocated losses you would expect within that deductible/retention on this Project. 

Section II: General Liability 
A. Use the appropriate rates and payroll estimates applicable to on-site project 

operations as outlined in your appropriate policy.   
B. If your regular G.L. program includes a deductible or retention level, include 

allocated losses you would expect within that deductible/retention on this Project. 
Section III: Excess/Umbrella Liability 

A. Use the appropriate rates applicable to on-site project operations as outlined in 
your appropriate policy.  

B. If you presently do not carry an Excess or Umbrella liability policy, contact your 
insurance representative or broker for an estimate. 

Section IV: Completed Operations (1 Year) 
Use the appropriate rates applicable to on-site project operations as outlined in 
your appropriate policy.   

Section V: Subcontractor Premiums and Allocated Losses (excluding Motor Vehicle) 
A. If lower-tier contractors (subcontractors or sub-subcontractors) are included in 

your bid, you must provide them with a set of these forms and instructions.  
Attach the lower-tier contractors’ forms to your submission.   (Reference O.C.I.P. 
contract language for information regarding which entities are eligible for 
coverage under the O.C.I.P.)   

B. If lower-tier contractors have a deductible or retention level within their insurance 
program, they must also include allocated losses which they would expect within 
that deductible/retention on this Project. 

Section VI: Overhead & Profit on Insurance Premiums 
Enter the overhead and profit percentage your firm adds to the insurance 
premiums (5%, 10%, etc.). 

END OF SECTION # 00540 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION # 00600 

SAMPLE CONTRACT AGREEMENT 

Contractor: ____________________________ Project No. ___________________ 

Address: _____________________________ Telephone: ___________________ 

Contact: ______________________________ Facsimile: ____________________ 

THIS AGREEMENT is effective as of the ________ day of _________________, 2006, by and 
between Fulton County, a political subdivision of the State of Georgia (hereinafter called the 
“County”), and the above named CONTRACTOR in accordance with all provisions of this 
Construction agreement, consisting of the following Contract Documents: 

General Conditions 
Special Conditions 
Bid Form 
Quantities and Pricing 
Scope of Work and Technical Specifications 
Drawings and Specifications 
Exhibits 
Insurance Forms 
Purchasing Forms 
Office of Contract Compliance Forms 

WITNESSETH:  That the said Contractor has agreed, and by these presents does agree with 
the said County, for an in consideration of a Contract Price of 
__________________($__________) and other good and valuable consideration, and under 
the penalty expressed on Bonds hereto attached, to furnish all equipment, tools, materials, skill, 
and labor of every description necessary to carry out and complete in good, firm, and 
substantial, and workmanlike manner, the Work specified, in strict conformity with the Drawings 
and the Specifications hereinafter set forth, which Drawings and Specifications together with the 
bid submittals made by the Contractor, General Conditions, Special Provisions, Detailed 
Specifications, Exhibits, and this Agreement, shall all form essential parts of this Contract. The 
Work covered by this Contract includes all Work indicated on Plans and Specifications and 
listed in the Bid entitled: 

Project Number: S228 
Project Name:  FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
The Contractor shall commence the Work with adequate force and equipment within 10 days 
from receipt of Notice to Proceed from the County, and shall complete the work within 90 
calendar days from the Notice to Proceed or the date work begins, whichever comes first.   The 
Contractor shall remain responsible for performing, in accordance with the terms of the contract, 
all work assigned prior to the expiration of the said calendar days allowed for completion of the 
work even if the work is not completed until after the expiration of such days. 

For each calendar day that any work remains uncompleted after the time allowed for completion 
of the work, the Contractor shall pay the County the sum of $500.00 not as a penalty but as 
liquidated damages, which liquidated damages the County may deduct from any money due the 
contractor.  At the County’s convenience and not to it prejudice the County may provide written 
notice of the commencement of the assessment of liquidated damages]. 
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As full compensation for the faithful performance of this Contract, the County shall pay the 
Contractor in accordance with the General Conditions and the prices stipulated in the Bid, 
hereto attached. 

It is further mutually agreed between the parties hereto that if, at any time after the execution of 
this Agreement and the Surety Bonds hereto attached for its faithful performance, the County 
shall deem the surety or sureties upon such bonds to be unsatisfactory, or, if, for any reason, 
such bonds cease to be adequate to cover the performance of the Work, the Contractor shall, at 
his expense, within five days after receipt of notice from the County so to do, furnish an 
additional bond or bonds in such form and amount, and with such surety or sureties as shall be 
satisfactory to the County.  In such event no further payment to the Contractor shall be deemed 
to be due under this Agreement until such new or additional security for the faithful performance 
of the Work shall be furnished in manner and form satisfactory to the County. 

The Contractor hereby assumes the entire responsibility and liability for any and all injury to or 
death of any and all persons, including the Contractor’s agents, servants, and employees, and 
in addition thereto, for any and all damages to property caused by or resulting from or arising 
out of any act or omission in connection with this contract or the prosecution of work hereunder, 
whether caused by the Contractor or the Contractor’s agents, Servants, or employees, or by any 
of the Contractor’s subcontractors or suppliers, and the Contractor shall indemnify and hold 
harmless the County, the Construction Manager, or any of their subcontractors from and against 
any and all loss and/or expense which they or any of them may suffer or pay as a result of 
claims or suits due to, because of, or arising out of any and all such injuries, deaths and/or 
damage, irrespective of County or Construction Manager negligence (except that no party shall 
be indemnified for their own sole negligence).  The Contractor, if requested, shall assume and 
defend at the Contractor’s own expense, any suit, action or other legal proceedings arising there 
from, and the Contractor hereby agrees to satisfy, pay, and cause to be discharged of record 
any judgment which may be rendered against the County and the Construction Manager arising 
there from. 

In the event of any such loss, expense, damage, or injury, or if any claim or demand for 
damages as heretofore set forth is made against the County or the Construction Manager, the 
County may withhold from any payment due or thereafter to become due to the Contractor 
under the terms of this Contract, an amount sufficient in its judgment to protect and indemnify it 
and the Construction Manager from any and all claims, expense, loss, damages, or injury; and 
the County, in its discretion, may require the Contractor to furnish a surety bond satisfactory to 
the County providing for such protection and indemnity, which bond shall be furnished by the 
Contractor within five (5) days after written demand has been made therefore.  The expense of 
said Bond shall be borne by the Contractor.  [See General Conditions for similar provisions] 
This Contract constitutes the full agreement between the parties, and the Contractor shall not 
sublet, assign, transfer, pledge, convey, sell or otherwise dispose of the whole or any part of this 
Contract or his right, title, or interest therein to any person, firm or corporation without the 
previous consent of the County in writing.  Subject to applicable provisions of law, this Contract 
shall be in full force and effect as a Contract, from the date on which a fully executed and 
approved counterpart hereof is delivered to the Contractor and shall remain and continue in full 
force and effect until after the expiration of any guarantee period and the Contractor and his 
sureties are finally released by the County.   

This agreement was approved by the Fulton County Board of Commissioner on [Insert approval 
date and item number].  

[SIGNATURES NEXT PAGE] 
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Attest: NAME OF CONTRACTOR 

_____________________________ By: _____________________________ 

Title: _________________________ 

Seal (Affix) 

Attest: FULTON COUNTY, GEORGIA 

By: _____________________________ By: _____________________________ 
      Mark Massey, Clerk to the Commission       Karen Handel, Chair  
       Board of Commissioners 

APPROVED AS TO FORM: APPROVED AS TO CONTENT: 

By: ____________________________ By: _____________________________ 
 County Attorney       Angela Parker, Director  
        Department of Public Works 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION # 00610 

PERFORMANCE BOND REQUIREMENTS 
 

No contract with Fulton County for work to be done shall be valid for any purpose unless the 
Contractor shall give a Performance Bond with good and sufficient surety payable to, in favor of 
and for the protection of Fulton County. The Performance Bond shall be in the amount of at least 
the total amount payable by the terms of the Contract and shall be written on the enclosed form. 

Surety companies executing Bonds must appear on the Treasury Department's most current list 
(Circular 570 as amended) and be authorized to transact business as a surety in Georgia. 

Attestation for the corporation must be by the corporate officer; for a partnership by another 
partner; for an individual by a notary with the corporate seal. 

(Remainder of the Page intentionally left blank.)
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PERFORMANCE BOND 
KNOW ALL MEN BY THESE PRESENTS  [insert name contractor] (hereinafter called 

the “Principal”) and [insert name of surety] (hereinafter called the “Surety”), are held and firmly 
bound unto FULTON COUNTY, a political subdivision of the State of Georgia (hereinafter called 
the “County”) and their successors and assigns, the penal sum of [100% of contract amount], 
lawful money of the United States of America, for the payment of which the principal and the 
Surety bind themselves, their administrators, executors, successors and assigns, jointly and 
severally, firmly by these presents.   

WHEREAS, the Principal has entered, or is about to enter, into a certain written contract 
(Contract) with the County, dated                         , which is incorporated herein by reference in 
its entirety, for the [name of project], more particularly described in the Contract (herein called 
the “Project”); and 

NOW, THEREFORE, the conditions of this obligation are as follows, that if the Principal 
shall fully and completely perform all the undertakings, covenants, terms, conditions, warranties, 
and guarantees contained in the Contract, including all modifications, amendments, changes, 
deletions, additions, and alterations thereto that may hereafter be made, then this obligation 
shall be void; otherwise it shall remain in full force and effect. 

Whenever the Principal shall be, and declared by the County to be, in default under the 
Construction-Type Contract, the Surety shall promptly remedy the default as follows: 

1. Complete the Contract in accordance with its terms and conditions; or, at the sole 
option of the County, 

2. Obtain a bid or bids for completing the Contract in accordance with its terms and 
conditions, and upon determination by the Surety and the County of the lowest 
responsible bidder, arrange for a contract between such bidder and County and 
make available as the work progresses (even though there should be a default or 
succession of defaults under the Contract or contracts of completion arranged 
under this paragraph) sufficient funds to pay the cost of completion less the 
balance of the contract price; but not exceeding, including other costs and 
damages for which the Surety may be liable hereunder, the penal sum set forth 
in the first paragraph hereof, as may be adjusted, and the Surety shall make 
available and pay to the County the funds required by this Paragraph prior to the 
payment of the County of the balance of the contract price, or any portion 
thereof.  The term “balance of the contract price,” as used in this paragraph, shall 
mean the total amount payable by the County to the Contractor under the 
Contract, and any amendments thereto, less the amount paid by the County to 
the Contractor; or, at the sole option of the County, 

3. Allow County to complete the work and reimburse the County for all reasonable 
costs incurred in completing the work. 

In addition to performing as required in the above paragraphs, the Surety shall indemnify 
and hold harmless the County from any and all losses, liability and damages, claims, judgments, 
liens, costs and fees of every description, including reasonable attorney’s fees, litigation costs 
and expert witness fees, which the County may incur, sustain or suffer by reason of the failure 
or default on the part of the Principal in the performance of any or all of the terms, provisions, 
and requirements of the Contract, including any and all amendments and modifications thereto, 
or incurred by the County in making good any such failure of performance on the part of the 
Principal. 
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The Surety shall commence performance of its obligations and undertakings under this 
Bond promptly and without delay, after written notice from the County to the Surety. 

The Surety hereby waives notice of any and all modifications, omissions, additions, 
changes, alterations, extensions of time, changes in payment terms, and any other 
amendments in or about the Contract, and agrees that the obligations undertaken by this Bond 
shall not be impaired in any manner by reason of any such modifications, omissions, additions, 
changes, alterations, extensions of time, change in payment terms, and amendments. 

The Surety hereby agrees that this Bond shall be deemed amended automatically and 
immediately, without formal or separate amendments hereto, upon any amendment to the 
Contract, so as to bind the Principal and the Surety to the full and faithful performance of the 
Contract as so amended or modified, and so as to increase the penal sum to the adjusted 
Contract Price of the Contract. 

No right of action shall accrue on this Bond to or for the use of any person, entity or 
corporation other than the County and any other obligee named herein, or their executors, 
administrators, successors or assigns. 

This Bond is intended to comply with O.C.G.A. Section 36-91-1 et seq., and shall be 
interpreted so; as to comply with; the minimum requirements thereof.  However, in the event the 
express language of this Bond extends protection to; the County beyond that contemplated by 
O.C.G.A. Section 36-91-1 et seq. and O.C.G.A. Section 13-10-1, as amended, or any other 
statutory law applicable to this Project, then the additional protection shall be enforced in favor 
of the County, whether or not such protection is found in the applicable statutes. 
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IN WITNESS WHEREOF the undersigned have caused this instrument to be executed and their 
respective corporate seals to be affixed and attested by their duly authorized representatives 
this                      day of                                          ,               . 

                                                                  (SEAL) 

(Principal) 

By:  

Attest: 

Secretary 

                                                                (SEAL) 
(Surety) 

By:  

Attest: 

Secretary 

______________________________________ 
(Address of Surety’s Home Office) 

 _____________________________________ 
 (Resident Agent of Surety) 

END OF SECTION # 00610 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION # 00620 

PAYMENT BOND REQUIREMENTS 
 

No Contract with Fulton County for work to be done shall be valid for any purpose unless the 
Contractor shall give a Payment Bond with good and sufficient surety payable to Fulton County 
for the use and protection of all sub-contractors and all persons supplying labor, materials, 
machinery, and equipment in the prosecution of the work provided for in the Contract. The 
Payment Bond shall be in the amount of at least the total amount payable by the terms of the 
Contract and shall be written on the following form. 

Surety companies executing Bonds must appear on the Treasury Department's most current list 
(Circular 570 as amended) and be authorized to transact business in the State of Georgia. 

Attestation for the corporation must be by the corporate officer; for a partnership by another 
partner; for an individual by a notary with the corporate seal. 

(Remainder of the Page intentionally left blank.)
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PAYMENT BOND 
KNOW ALL MEN BY THESE PRESENTS that [insert name of contractor] (hereinafter 

called the “Principal”) and [insert name of surety] (hereinafter called the “Surety”), are held and 
firmly bound unto FULTON COUNTY,  a political subdivision of the State of Georgia (hereinafter 
called the “County”), its successors and assigns as obligee, in the penal sum of [100% of 
contract amount], lawful money of the United States of America, for the payment of which the 
Principal and the Surety bind themselves, their administrators, executors, successors and 
assigns, jointly and severally, firmly by these presents. 

WHEREAS, the Principal has entered, or is about to enter, into a certain written contract 
with the County, dated [insert date of contract], which is incorporated herein by reference in its 
entirety (hereinafter called the “Contract”), for construction-type services of a project known as 
[insert name of project], as more particularly described in the Contract (hereinafter called the 
“Project”); 

NOW, THEREFORE, the condition of this obligation is such that if the Principal shall 
promptly make payment to all persons working on or supplying labor or materials under the 
Contract, and any amendments thereto, with regard to labor or materials furnished and used in 
the Project, and with regard to labor or materials furnished but not so used, then this obligation 
shall be void; but otherwise it shall remain in full force and effect. 

1. A “Claimant “ all be defined herein as any subcontractor, person, party, 
partnership, corporation or the entity furnishing labor, services or materials used, 
or reasonably required for use, in the performance of the Contract, without regard 
to whether such labor, services or materials were sold, leased or rented, and 
without regard to whether such Claimant is or is not in privity of contract with the 
Principal or any subcontractor performing work on the Project, including, but not 
limited to, the following labor, services, or materials: water, gas, power, light, 
heat, oil, gasoline, telephone service or rental of equipment directly applicable to 
the Contract. 

2. In the event a Claimant files a lien against the property of the County, and the 
Principal fails or refuses to satisfy or remove it promptly, the Surety shall satisfy 
or remove the lien promptly upon written notice from the County, either by bond 
or as otherwise provided in the Contract. 

3. The Surety hereby waives notice of any and all modifications, omissions, 
additions, changes, alterations, extensions of time, changes in the payment 
terms, and any other amendments in or about the Contract and agrees that the 
obligations undertaken by this Bond shall not be impaired in any manner by 
reason of any such modifications, omissions, additions, changes, alterations, 
extensions of time, changes in payment terms, and amendments. 

4. The Surety hereby agrees that this Bond shall be deemed amended 
automatically and immediately, without formal or separate amendments hereto, 
upon any amendment or modifications to the Contract, so as to bind the Principal 
and Surety, jointly and severally, to the full payment of any Claimant under the 
Contract, as amended or modified, provided only that the Surety shall not be 
liable for more than the penal sum of the Bond, as specified in the first paragraph 
hereof. 

5. This Bond is made for the use and benefit of all persons, firms, and corporations 
who or which may furnish any materials or perform any labor for or on account of 
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the construction-type services to be performed or supplied under the Contract, 
and any amendments thereto, and they and each of them may sue hereon. 

6. No action may be maintained on this Bond after one (1) year from the date the 
last services, labor, or materials were provided under the Contract by the 
Claimant prosecuting said action. 

7. This Bond is intended to comply with O.C.G.A. Section 36-91-1 et seq., and shall 
be interpreted so as to comply with the minimum requirements thereof.  
However, in the event the express language of this Bond extends protection to 
the County beyond that contemplated by O.C.G.A. Section 36-91-1 et seq. and 
O.C.G.A. Section 13-10-1, as amended, or any other statutory law applicable to 
this Project, then the additional protection shall be enforced in favor of the 
County, whether or not such protection is found in the applicable statutes.  
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IN WITNESS WHEREOF, the Principal and Surety have hereunto affixed their corporate 
seals and caused this obligations to be signed by their duly authorized representatives this              
of                                         ,              . 

                                                                  (SEAL) 
(Principal) 

By: 

Attest: 

Secretary 

                                                                (SEAL) 
(Surety) 

By: 

Attest: 

Secretary 

______________________________________ 
(Address of Surety’s Home Office) 

______________________________________ 
(Resident Agent of Surety) 

END OF SECTION # 00620 
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SAFETY POLICY STATEMENT 
It is the policy of Fulton County to establish a comprehensive accident and loss prevention 
process for all Capital Projects implemented by Fulton County or its agents. 

The goals of this comprehensive accident and loss prevention process are as follows: 

• To prevent personal injury, property damage, and injury to the public. 

• To implement safety and loss prevention processes as critical elements in the 
complete design and build process. 

• To establish a proactive safety and health process that complies with all laws, 
regulations, consensus standards, and good management practices. 

• To have the Contractors partner with Fulton County in the implementation of a Safety 
and Loss Prevention Process and Owner Controlled Insurance Program to minimize 
loss potential and to minimize risk. 

Fulton County requires safety, health and loss prevention requirements and expectations to be 
included in project design, in the invitation to bid, in bid award and project meetings, and in the 
post job evaluations.  The Contractor is required to develop and submit a project safety and 
health program for acceptance by Fulton County prior to Notice to Proceed. The Contractor is 
required to implement these requirements, and develop a management system to ensure 
compliance following the safety and health process outlined in this document and the bid 
documents. 

The Contractor and other entities placed under contract with Fulton County will be obligated to 
implement, adhere to and enforce this Policy.  The safety and health of the Contractor’s 
employees, Sub-Contractors, and the public are the sole responsibility of the Contractor.  The 
County may use and direct designated Representatives to implement and enforce this policy.  
Failure of the Contractor to comply with this policy or any Safety related obligations may 
be grounds for contract termination. 
Safety Professionals, Fulton County’s designated Representative and Insurance Carrier will 
periodically inspect all Fulton County construction projects to identify safety hazards and make 
recommendations to resolve the issues.  Contractor will be responsible for abating the identified 
issues in a timely manner, and submitting written description of corrective action within 48 hours 
to Fulton County designated Representatives.  Failure to bring timely resolution to the issues 
may result in work stoppage at Contractor’s expense. 

Prior to commencing work under this contract, Contractor’s Project Manager and Project 
Superintendent shall attend a Pre-Construction Meeting and Safety Pre-Planning meeting to 
address insurance and safety issues/requirements. 

********************************* 
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CONTRACTOR SAFETY AND HEALTH MANAGEMENT PROCESS 
1.0. NOT USED 

2.0 REFERENCES 

1.1 Occupational Safety and Health Regulations (OSHA)  29CFR1910 and 29CFR1926 

1.2 Environmental Protection Agency Regulations (EPA) 40CFR 

1.3 Fulton County Safety and Health and Requirements 

1.4 Georgia Department of Transportation Regulations and Requirements 

1.5 US Department of Transportation Requirements 

1.6 Manual of Uniform Traffic Control Devices for Streets and Highways (ANSI D6.1) 

1.7 Georgia Department of Natural Resources Environmental Protection Division 
Regulations 

Safety rules and regulations will be followed using federal, state or local regulations in 
force. Should a Contractor’s rule be in use which is more effective, the most stringent 
rule or regulation will be enforced by the Contractor, Sub-Contractor’s and Fulton County 
designated Safety Representative(s). 

3.0 RESPONSIBILITY 

The Contractor receiving the bid has the ultimate responsibility for the safety and health of all 
Sub-Contractors, all employees on the project, and the general public and complying with all 
governmental regulations and requirements (OSHA, EPA, DOT, state, local).   

Nothing contained herein shall relieve the Contractor or any Sub-Contractor of such 
responsibility or liability. 

4.0 PROCEDURE 

4.1 The Contractor and each Sub-Contractor must implement a written safety and health 
prevention process and program following the guidelines contained in this document 
and in any other relevant portion of the Contract Documents. This program must be 
accepted by Fulton County or its Representatives prior to Notice to Proceed. 

4.2 The Contractor and each Sub-Contractor must implement a drug and alcohol policy 
following the guidelines contained in this document and in the bid specific actions. 
This program must be accepted by Fulton County or its Representatives prior to 
Notice to Proceed. 

4.3 The Contractor must designate a person responsible for site safety.  Each Sub-
Contractor must designate a person responsible for site safety. 

4.4 Not Used. 

4.5 Contractor is responsible for providing all necessary safety supplies and personal 
protective equipment required to protect its employees, Sub-Contractors, and the 
general public. 

4.6 Contractor shall make available certified First-aid services, First-aid supplies, and 
provisions for medical care for all employees at the construction site prior to beginning 
work on site. 



FULTON INDUSTRIAL BLVD. NEAR 
SHIRLEY DRIVE SEWER 
RELOCATION  

Section# 00700B 

 EXHIBIT B – CONTRACTOR SAFETY AND HEALTH MANAGEMENT PROCESS 
 

S228 - FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
March 2006 

Page 86 
 

4.7 Contractor shall maintain a competent person at the construction site at all times with 
an OSHA 10-hour certification.  Said person shall have the knowledge to recognize 
hazards or potential hazards and has the authority to correct such hazards. 

4.8 The status of project safety shall be included in the Contractor’s agenda, which is 
required in Progress Meetings. 

5.0 DRUG AND ALCOHOL POLICY 

The Contractor and each Sub-Contractor must implement a drug and alcohol policy in order to 
maintain a safe and efficient work environment.  This policy must include the following elements. 

Written policy that prohibits the use, transportation, sale and possession of these materials. 

Disciplinary action plan for violations 

Any treatment or reinstatement/reemployment options  

Drug and alcohol testing schedule that includes pre-employment, periodic for safety 
sensitive or critical jobs, and for cause  

Note:  AGC, ABC and/or Fulton County programs may be used as guidance documents. 

6.0 OTHER CONTROLLED ITEMS 

The Contractor and each Sub-Contractor is required to include in the Project Safety Program a 
prohibition against the use, possession, concealment, transportation, promotion or sale of the 
following controlled items 

Firearms, weapons, and ammunition. 

Switchblades 

Unauthorized explosives including fireworks 

Stolen property or contraband 

Controlled chemicals or chemicals recognized as being able to be used for improper 
purposes. 

7.0 EMERGENCY PROCEDURES/GUIDELINES 

7.1 The Contractor is required to establish site specific emergency procedures in the 
Project Safety Program to manage emergencies that may occur at any time in the 
following categories: 

1. Fire 

2. Employee injury 

3. Pedestrian injury due to work activity of any kind 

4. Property damage and damage to various utilities (i.e., electrical, gas, sewerage, 
water, telephone or public roadways) 

5. Public demonstrations 

6. Bomb threats 

7. Flood, Wind, Lightening, Hail 

8. Terrorists Threats 
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9. Work place violence 

7.2 These Emergency Procedures will be made part of the Contractor's Project Safety 
Program submittal and shall include but not be limited to the following elements: 

1. A list of emergency phone numbers posted at the job site, along with information 
to be transmitted in such emergencies. 

2. An incident command structure defining duties and responsibilities 

3. A system to train supervisors and employees on this emergency plan 

4. Procedures on how to handle emergencies including access to the site by 
emergency responders, accounting for workers, and securing the area. 

5. Procedures for media releases.  These releases must be coordinated through the 
Fulton County Information and Public Affairs Office in coordination with the 
County’s designated Representative. 

6. A plan that addresses serious incidents that includes notification to Fulton 
County, Fulton County’s designated Representative, the OCIP Administrator, and 
the Insurance Carrier immediately after the incident.  

7. A review and updating frequency that includes forwarding a copy to Fulton 
County and the County’s designated Representative. 

8.0 ACCIDENT AND INCIDENT INVESTIGATION AND REPORTING 

8.1 The Contractor is responsible for reporting all accidents and incidents on the project 
site to the County’s designated Representative within (1) business day.  Accidents 
or incidents resulting in a fatality, property loss in excess of $5,000, or involvement 
with the general public must be reported immediately to Fulton County’s designated 
Representative and the investigation of the accident or incident coordinated with 
Fulton County Safety staff and Insurance Carrier. 

8.2 The Contractor will maintain a log of all injuries that occur on the job site.  This log 
will be current and available for review. 

8.3 For any incidents such as fires, explosions, fatalities, etc., the Contractor must notify 
Fulton County’s designated Representative immediately and must coordinate any 
releases to the news media through the County’s designated Representative and 
the County’s Information and Public Affairs Office. 

8.4 If a work-related injury should occur on this project, Contractor shall perform a 
thorough investigation of the incident and document the information on a worker’s 
compensation 1st Report of Injury.  This report shall be submitted to the Insurance 
Carrier within 24 hours of the incident. 

8.5 A written accident investigation report containing the following information as a 
minimum must be forwarded to the Fulton County’s designated Representative and 
OCIP Administrator within 24 hours of incident. 

1. Company Name 

2. Location 

3. Date and Time of incident 
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4. Description of incident 

5. Names of all parties involved and all witnesses 

6. Corrective action(s) taken to prevent recurrence 

7. If the incident involves injury or illness, the following information must be 
provided: 

a) A medical description of the injury or illness 

b) OSHA recordability status i.e. first aid, medical treatment, lost time, days 
of restricted work. 

c) If the public is involved, information about treatment and treatment location. 

8. Any pictures, site drawings, etc. if they assist in describing the incident. 

If the investigation cannot be completed in 24 hours, a preliminary report marked as such 
shall be forwarded and the report completed and forwarded as soon as possible. 

9.0 JOB SAFETY ANALYSIS 

9.1 The Contractor and each Sub-Contractor must implement a procedure to conduct 
a written job safety analysis or job hazard analysis for all project work tasks prior 
to beginning each task.  Reference Appendix A. 

9.2 The job safety analysis should follow National Safety Council, AGC, or other 
recognized guidelines and address all safety and health hazards for the work, 
identify personal protective and other safety equipment required, identify 
potential hazards to the general public if applicable, and identify any safety 
equipment, training, or controls that must be implemented prior to starting the 
work. 

9.3 The Contractor must maintain a file for all job safety analysis forms, which is 
accessible for review. 

10.0 SAFETY AND HEALTH COMPLIANCE AUDITING 

10.1 Self Auditing Requirements 

10.1.1 The Contractor and each Sub-Contractor must implement a procedure to 
assure that written safety and health audits or inspections are conducted 
at least biweekly (every 2 weeks).  Safety checklists used by Fulton 
County’s designated Representative may be used. The Contractor may 
use this checklist or an equivalent approved by Fulton County’s 
designated Representative. 

10.1.2 Each written safety audit must be filed on the site and a copy forwarded 
to Fulton County designated Representative.  This audit will be routed to 
Fulton County’s Insurance Carrier for review and comment and then filed 
in the Construction Project files. 

10.2 NOT USED 

10.3 INSPECTIONS BY REGULATORY AGENCIES 

10.3.1 The Contractor must notify the Fulton County designated Representative 
whenever an OSHA compliance officer, health inspector, or EPA or 
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Georgia Environmental Protection Division Representative arrives at the 
project site to conduct an inspection. 

10.3.2 The Contractor is required to forward a copy of all regulatory citations, 
notice of violations, or similar for this project to Fulton County’s 
designated Representative.  Copies must be forwarded to the Insurance 
Carrier. 

10.3.3 These records will be reviewed with Fulton County designated 
Representative and included in the Construction Project files. 

10.4 SAFETY INSPECTION AND AUDIT FOLLOW UP 

10.4.1 Every safety audit or regulatory inspection conducted per the 
requirements above may be reviewed by the Fulton County designated 
Representative and/or Insurance Carrier loss control staff.  This review 
may identify serious and repeat safety items, look at trends, identify risks 
and potential losses, and site safety and loss prevention activities. 

10.4.2  After this review the findings may identify areas needing improvement. 

10.4.3 A copy of the audit and any areas identified, as needing improvement will 
be forwarded to the Contractor’s senior management. 

10.4.4 For findings that indicate major loss potential or serious concerns about 
site safety, the areas identified as needing improvement and the overall 
performance may be reviewed in a meeting with the OCIP Administrator, 
Fulton County’s designated Representative, and the Insurance Carrier 
loss control staff.  A written action plan to address the Contractor’s 
performance issues may be developed. 

10.4.5 Fulton County or designated Representative may meet the Contractor’s 
senior management to discuss the findings, contract requirements, and 
their plans to address the findings. 

10.4.6 The number and frequency of safety audits and site visits may be 
increased until improvements are noted. 

11.0 SAFETY MEETINGS 

11.1 The Contractor will conduct weekly safety meetings with all Contractor and Sub-
Contractor employees on the site. 

11.2 The Contractor will keep safety-meeting records that include meeting topic(s), 
outline of items discussed, and attendance and sign in sheet.  At this meeting 
any accidents or audit findings and corrective actions from the previous week will 
be discussed. 

11.3 The Contractor will maintain a job site file that contains copies of the safety 
meeting records. 

12.0 TRAINING, INSPECTION AND CERTIFICATION 

12.1 Employee Training 
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12.1.1 The Contractor must be able to show when requested the required safety 
training for all Contractor and Sub-Contractor employees and competent 
persons working on the site including any required craft training. 

12.1.2 The Contractor must be able to show when requested that all employees 
operating mobile equipment or cranes have met or exceeded training and 
licensing requirements. 

12.1.3 The Contractor must be able to show when requested that all scaffolds 
are erected under the direction of a competent scaffold builder, that all 
users are properly trained, and that the scaffold is inspected daily. 

12.1.4 The Contractor shall ensure that each employee is properly trained in the 
recognition and avoidance of unsafe conditions and the regulations 
applicable to his or her work environment to control or eliminate any 
hazards or other exposure to illness or injury.  

12.1.5 If Contractor or Sub-Contractor employs anyone who cannot effectively 
communicate using the English language, a translator must be 
maintained on site who can relay instructions, questions, or concerns in a 
manner that the non-English and English-speaking employees will 
understand.  The identification of this translator shall be provided to 
Fulton County’s designated Representative. 

12.1.6 Contractor shall orient all supervision and employees concerning safety 
requirements before working on the project site. 

12.2 Equipment Certification and Inspection 

12.2.1 The Contractor must be able to document that all cranes and mobile 
equipment used on the job site have current inspections and 
certifications. 

12.2.2 The Contractor must assure that required daily and weekly equipment 
inspections are performed and documented in writing per governmental 
regulations and the requirements of this policy. 

12.2.3 The Contractor must maintain a job site file for these required inspections 
and certifications. 

12.2.4 Equipment identified as having safety problems or not meeting standards 
or codes shall be tagged as defective and shall not be used until those 
identified items have been corrected. 

12.2.5 Contractor shall maintain, and have available for viewing, safety 
inspection reports for ladder, electrical cords, scaffolds, and 
trenches/excavations. 

13.0 SAFETY AND HEALTH PROGRAM ELEMENTS 

Note:  Based on the project work activities and scope of work, some program elements 
may be not applicable to the project work and therefore do not have to be implemented.  
Elements marked with an asterisk are applicable to all Projects. 

13.1 Return to Work Policy* 
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The Contractor and each Sub-Contractor will be required to establish a 
transitional work program for employees injured at work, which provides modified 
duty within the employee’s physical limitations. 

13.2 Fire Prevention Program* 

The Contractor and each Sub-Contractor will be required to submit a temporary 
fire protection plan to be in effect for the duration of the contract.  This plan must 
be submitted as part of the Contractor’s Safety Program submittal.  It must 
include provisions for fire protection systems and equipment, as identified in 
OSHA Safety and Health for Construction 1926, Sub-Part F, Fire Protection and 
Prevention. 

13.1 Hazard Communication (HAZCOM)* 

The Contractor and each Sub-Contractor shall have a written HAZCOM Program.  
The program shall meet OSHA 1926 Requirements and provide for training so 
that all employees will be able to: 

• Understand the program and identify hazardous chemicals with which they 
work. 

• Understand product-warning labels. 

• Have MSDSs for all potentially hazardous materials brought onto, used on, or 
stored at the job site. 

• Know the physical location of the Material Safety Data Sheets (MSDS). 

13.2 Personal Protective Equipment(PPE)* 

All Contractor and Sub-Contractor employees and other site visitors will be 
required to wear the PPE necessary to accomplish the work in a safe manner.  
PPE required will vary from job to job and must be based on a written hazard 
assessment.  A list of PPE that is required is identified below: 

• Hard Hats shall be worn at all times on all projects 

• Hearing Protection for operations that create noise in excess of 85 dBA is 
required. 

• Contractor shall provide eye or face protection equipment when machines or 
operations present potential eye or face injury from physical, chemical, or 
radiation agents. 

• Work boots or work shoes made of leather shall be required.  No open toed 
shoes or canvas shoes are allowed 

• Shirts with sleeves at least 4 inches long are required.  Tank tops and mesh 
shirt are not allowed. 

• Full Body Safety Harnesses with shock absorbing lanyards for fall protection 
are required. 

• Full body and chemical splash protection is required when handling 
hazardous chemicals. 
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• Respirators are required when employees maybe exposed to dust and/or 
chemicals in excess of the OSHA permissible exposure limits. 

• Long pants are required. 

13.3 Confined Space Entry 

If the project work involves permit required confined spaces, a permit required 
confined space entry program that meets OSHA requirements must be 
established.  This program must include but is not limited to the following 
elements. 

• Confined Space Identification 

• Environmental Testing 

• Rescue 

• Communication with employees in the confined space 

• Employee Training 

• Permit System for entry 

13.4 Excavations 

If the Contractor or Sub-Contractor must make a cut, cavity, trench or depression 
in an earth surface formed by earth removal, the work must comply with the 
OSHA Regulations on trenching and excavations. A competent person must be 
assigned for each excavation.  Requirements include but are not limited to  

• Employee Training 

• Daily inspections 

• Soil testing 

• Protective or support systems.  

 

13.7 Electrical Tools, Equipment, and Systems* 

• The Contractor and each Sub-Contractor must implement Assured Grounding 
Program or use Ground Fault Circuit Interrupter (GFCI) devices on all 
electrical tools and extension cords. 

• All electrical work must be performed in accordance with the National 
Electrical Code (NEC) and OSHA. 

• All electrical tools and extension cords must be in good repair and the 
Contractor must establish a written inspection program for all electrical tools.  
The frequency of inspection shall be at least monthly. 

13.8 Lockout/Tagout Procedure 

The Contractor and each Sub-Contractor will be required to implement a written 
Lockout/Tag procedure that meets OSHA requirements if their work requires 
energy isolation.  Program elements include but are not limited to the following: 
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• Energy isolation lists for each piece of equipment 

• Employee training 

• Individually keyed locks and danger tags 

• Written Procedure that assigns responsibilities 

13.9 Fall Protection* 

Contractor shall provide an approved fall protection system for all employees 
working at an elevation of 6 feet or higher on this project, including scaffolding 
work and steel erection.  Employees will be responsible for utilizing the fall 
protection 100% of the time.  Sub-Contractor will be responsible for ascertaining 
their employees’ compliance with this requirement. The plan must address the 
following items: 

• Only full body harnesses with shock absorbing lanyards and double locking 
hooks shall be use. 

• Falls should be limited to less than 6 feet such than employee can neither fall 
more than 6 feet nor contact any lower level. 

• Fall protection systems must be planned into the job and must be designed to 
handle loads and forces expected. The project goal is 100% fall protection. 

• Employee training and enforcement of these requirements are mandatory to 
assure an effective program. 

13.10 Scaffolding* 

All scaffolds and work platforms shall be constructed to meet the requirements of 
OSHA 1926.451 and ANSI A10.8.  Some program elements include but are not 
limited to 

• User training for all employees who may use scaffolds 

• Scaffolding is to be designed and erected by competent person(s) following 
manufacturer’s guidelines.  Employees must use fall protection when erecting 
scaffolding. 

• Daily inspection by competent person.  Must implement daily tag system to 
document inspection. 

• Must have engineering approval for scaffolds above 100 feet in height. 

• Must be able to document competent person credentials. 

• Scaffolds must have proper egress (ladder/stairs) and should have 
guardrails, complete deck, toe boards and netting if anything can fall on 
people below.  If guardrails or decking is not complete, fall protection must be 
used. 

13.11 Cranes And Other Lifting Devices 

• Trained and experienced operators shall operate Cranes in accordance with 
the applicable OSHA and ANSI/ASME. 

• The Contractor is responsible for ensuring that the crane is properly sized for 
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the job and that all required inspections and maintenance required by OSHA 
and ANSI/ASME standards have been conducted. 

• All cranes should have anti-two block devices installed and operational.  
Cranes lifting employees in personnel baskets must have an anti-two block 
device to stops the crane if this condition occurs (positive acting). 

• Tag lines are required to secure materials while being moved or handled by 
cranes. 

• All cranes working in the vicinity of overhead power lines shall be grounded 
and be equipped with proximity guards. 

• A lift plan must be submitted for all lifts that exceed 20,000 pounds or 75% of 
the crane’s lift capacity.  This plan must be reviewed and approved by the 
Contractor. 

• Slings, hooks, and other lifting devices must be inspected on regular basis 
and stored properly. 

13.12 Use Of Personnel Baskets 

• Personnel baskets should only be used as the last practical means after 
documenting that all other means are unacceptable. 

• The personnel basket must be manufactured, tested, and used in accordance 
with OSHA 1926.550.  The crane lifting the basket must also meet OSHA 
requirements. 

13.13 Personal Lifts With Articulating Booms (Jlg) And Scissors Lifts 

• Operators must be trained in the safe operation of the lift including daily 
inspection procedures prior to use. 

• Operators of JLG lifts must wear a full body harness with shock absorbing 
lanyard and be tied off while the lift is operation.  Operators in a scissors lift 
must use fall protection anytime the guardrail system removed or altered. 

13.14 Ladders* 

• Ladders are acceptable means of access when used in compliance with 
OSHA 1926.1053. 

• Ladders must be in good repair, have safety feet and be inspected. 

• Extension ladders must be either held by an employee on the ground or tied 
off at the top. 

• Homemade ladders not meeting OSHA requirements should not be used. 

• Non-conducting ladders are required for electrical work. 

• Fall protection is encouraged for employees working on ladders especially if 
they will be leaning and turning in their work activities. 

13.15 Tools And Equipment* 

All tools and equipment used on the project must be in a safe operating 
condition, with all guards in place, and must meet or exceed all governmental 
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regulations (OSHA, EPA, DOT, etc.).  Tools and equipment must be maintained, 
inspected, tested, and used in accordance with OSHA regulations. 

13.16 Compressed Gas Cylinders* 

• Compressed gas cylinders must be used, stored, and transported in 
accordance with OSHA requirements, DOT requirements, and Compressed 
Gas Association standards. 

• Fuel and oxygen cylinders must be store separately or separated by a ½ hour 
rated firewall. 

• Compressed gas cylinders are not allowed inside confined spaces. 

13.17 Welding, Burning, And Cutting* 

• The Contractor’s program must meet or exceed OSHA and NFPA 
requirements. 

• All flammables must be removed from work area and a fire watch posted in 
area until 30 minutes after the job is completed. 

• At a minimum a 10 LB ABC rated fire extinguisher must be available in the 
immediate work area. 

• Regulators must be in good working order and must have anti-flash back and 
check valves. 

• Welding shields and burning goggles must be used. 

13.18 Sanitation And Housekeeping* 

• The project site shall have an adequate number of portable toilets and hand 
washing facilities. 

• The project site must establish a housekeeping plan that includes daily site 
clean up and trash and debris removal. 

13.19 Hearing Conservation* 

The Contractor and each Sub-Contractor who has employees exposed to noise 
levels exceeding 85 dBA must establish a hearing conservation program that 
meets or exceeds OSHA requirements.  Minimum program elements include 
audiometric testing, noise monitoring, use of hearing protectors, and employee 
training. 

13.20 Respiratory Protection 

The Contractor and each Sub-Contractor who has employees who wear 
respiratory protection must implement a respiratory protection program that 
meets or exceeds OSHA requirements.  Minimum program elements include risk 
based respirator selection, medical surveillance, employee training, respirator fit 
testing, and written operating procedures. 

14.0 SPECIALIZED SAFETY PROGRAM ELEMENTS 

If required by the project scope of work and specific work site or activities, specialized 
programs listed below shall be included in the Contractor’s Safety Program submittal. 
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The Contractor is required to implement the required programs and assure that they 
meet or exceed all contractual, regulatory and Fulton County’s requirements applicable.  
Details for specific program elements may be included in the contract documents. 

14.1 Asbestos Removal  

14.2 Lead Based Paint Removal  

14.3 Exposure Assessment and Employee Monitoring (Industrial Hygiene) 

14.4 Hazardous Waste Operations and Training 

14.5 Overhead Power Lines 

14.6 Locating underground utilities 

14.7 Dust Control 

14.8 Guarding for floor holes and roof openings 

14.9 Heavy Equipment, Truck and Earth Moving Equipment requirements 

14.10 Environmental Requirements 

15.0 ROAD AND TRANSPORTATION SAFETY REQUIREMENTS 

The Contractor shall implement the following into its safety program whether required by 
the contract or any other authority having jurisdiction if required to perform the work and 
maintain vehicular and pedestrian traffic safety: 

15.1 Barricades and Cones 

15.2 Traffic and Warning Signs 

15.3 Traffic control devices 

15.4 Equipment and materials storage 

15.5 Reflective Clothing and other personal protective equipment 

15.6 Excavation and road hole protection 

15.7 Erosion protection 

15.8 Trained flaggers 

16.0 ADDITIONAL REQUIREMENTS TO PROTECT THE GENERAL PUBLIC 

Based on the Contractor’s scope of work and specific work activities or location the 
Contractor may be required to implement the following into its safety program to protect 
the general public: 

16.1   Fencing and other measures for site security 

16.2   Warning, direction and no trespassing signs 

16.3   Alternate public walk ways 

16.4   Protection of the public from over head and other construction hazards 

16.5   Site Traffic Control  

16.6   Barricading off hazardous areas and open pits and holes 
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Appendix A Job Safety Analysis Worksheet Example and Information 

JOB SAFETY ANALYSIS/JOB PRE-PLANNING WORKSHEET 
 

Job Name and #:  Completed By:  

Date:  Phase/Operation:  

Task Hazard Control 
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PRE-OPERATIONAL PLANNING 
FACT FINDING GUIDE - GL 

Evaluate present conditions at job site to determine items that could lead to liability 
claims during work and after completion of the project. 
A. PRESENT OCCUPANCY OR USE OF THE SITE 

• Demolition to be done? 
• Structures will remain (condition)? 

B. HISTORY OF THE SITE 

• For what was the site used before? 
• Underground tanks? 
• Underground utilities? 

C. GEOLOGY OF THE SITE 

• Rock to be blasted? 
• Water to be removed/diverted? 
• Fill needed? (where and how obtained?) 
• Excavation needed? (where and how disposed of?) 

Evaluate controls needed in reference to site security and public protection. 
A. FENCING NEEDED? 
B. ACCESS/GATES 

• Can traffic be routed past office or checkpoint? 
• "Non-Vendor" visitors escorted? 
• Gate lockable after hours? 
• "Hard Hat" signs at entrance? 
• Dirt removal/tarping area at exit? 
• Ready Mix chute wash area? 

C. PEDESTRIANS 

• Sidewalk maintained outside fence? 
• Covered sidewalk needed? 
• Special access requirements for neighboring occupants? 
• Special after-hours considerations? 

D. ENVIRONMENTAL 

• Dust control? 
• Silt control? 
• Mud control on streets? 
• Vibration control? 

E. UTILITIES 

• Underground utilities located? 
• Overhead power lines in work area relocated, removed, or deenergized? 
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• Temporary power service away from high traffic areas? 

F. SUB-CONTRACTORS 

• Method to secure proof of adequate insurance coverage in place? 
• List of hazardous materials obtained? 
• List of hazardous materials provided? 
• Responsibilities established 
• Job site safety meetings 
• Materials delivery 
• Debris removal 
• Access to site 
• Weekly Sub-Contractors' meetings 
• Schedule of safety inspections 
• Emergency Procedures 

G. MATERIALS HANDLING 

• Crane selection criteria established 

o Maximum weight to be handled 
o Maximum lifting height 
o Maximum horizontal reach needed 
o Amount of travel needed 
o Swing radius available 
o Set-up area available 
o Ground bearing capacity 
o Approximate frequency of lifts 

• Crane operations responsibilities established 

o Triangle or leasing company crane to be used? 
o Operator trained and experienced on specific machine? 
o Operator can accurately read and interpret machine load chart? 
o Critical lift identified (75% of net capacity)? 
o Machine fully inspected by a qualified outside agency? 
o Rigging hardware properly selected? 
o Inspecting and maintaining the crane per owner/manufacturer 

specifications? 

Start Up. 
A. ELECTRICAL 

• Temporary Power 

o Underground service possible? 
o Maintenance responsibilities established? 
o Main circuit panel barricaded? 
o Lighting planned? 

• Circuit Protection 

o Ground fault circuit interrupt protection? 
o Assured grounding conductor program? 
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o Responsibilities established? 

B. FIRE PROTECTION 

• ABC extinguishers adequately distributed? 
• Properly sized? 
• Maintenance of fire extinguishers? 
• Stand pipe/hydrant available?  Adequate? 
• Housekeeping checks/inspections? 

C. FALL PROTECTION 

• Critical Job Phases Identified? 
• Critical exposures identified by phase?  (e.g. "Worker falls into basement 

excavation") 
• Scheduled start dates for critical phases? 
• General Fall Protection Procedures 
• Perimeters 
• Floor openings 
• Working deck 
• Work area access 
• Ladders 
• Elevator hatchways 

D. PERSONAL PROTECTIVE EQUIPMENT 

• General 
• Hard hats 
• Work shoes 
• Specific by Task 

E. HAZARD COMMUNICATION PROGRAM ESTABLISHED AND EMPLOYEES 
TRAINED 

F. CONFINED SPACE ENTRY 

• Procedures established and task(s) identified requiring use of procedures? 

G. TRENCHING 

• Procedures established and task(s) requiring procedures identified? 

H. PHASE PRE-PLANNING 

• Job schedules established? 
• Agreed upon target dates for meeting? 
• Follow up system 

END OF SECTION # 00700B 
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SECTION # 00700C 
EXHIBIT C 

FINAL AFFIDAVIT
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FINAL AFFIDAVIT 

 

TO FULTON COUNTY, GEORGIA 

I, _________________________, hereby certify that all suppliers of materials, equipment and 
service, subcontractors, mechanic, and laborers employed by ________________________ or 
any of his subcontractors in connection with the design and/or construction of ____________ at 
Fulton County have been paid and satisfied in full as of _____________, 200___, and that there 
are no outstanding obligations or claims of any kind for the payment of which Fulton County on 
the above-named project might be liable, or subject to, in any lawful proceeding at law or in 
equity. 

_________________________________ 

Signature 

_________________________________ 
Title 

Personally appeared before me this ___________ day of _____________________, 200_____. 
________________________________________, who under Oath deposes and says that he 
is ___________________________of the firm of _______________________, that he has read 
the above statement and that to the best of his knowledge and belief same is an exact true 
statement. 

_________________________________ 
Notary Public 

_________________________________ 
 My Commission expires 

END OF SECTION # 00700C 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION # 00700 

GENERAL CONDITIONS 
 

FOR FULTON COUNTY 

PUBLIC UTILITIES SEWER/WATER CONSTRUCTION CONTRACTS 

00700-1 FAMILIARITY WITH SITE 

Execution of this agreement by the Contractor is a representation that the Contractor has visited 
the site, has become familiar with the local conditions under which the work is to be performed, 
and has correlated personal observations with the requirements of this agreement. 

00700-2 CONTRACT DOCUMENTS 

This agreement consists of Owner's invitation for bid, instructions to bidders, bid form, 
performance bond, payment bond, acknowledgments, the contract, general conditions, special 
conditions, specifications, plans, drawings, exhibits, addenda, and written change orders.  

A. Notice of Award of Contract:  

B. Execution of Contract Documents 
Upon notification of Award of Contract, the Owner shall furnish the Contractor the conformed 
copies of Contract Documents for execution by the Contractor and the Contractor's surety. 

Within ten (10) days after receipt the Contractor shall return all the documents properly 
executed by the Contractor and the Contractor's surety. Attached to each document shall be an 
original power-of-attorney for the person executing the bonds for the surety and certificates of 
insurance for the required insurance coverage. 

After receipt of the documents executed by the Contractor and his surety with the power-of-
attorney and certificates of insurance, the Owner shall complete the execution of the 
documents. Distribution of the completed documents will be made upon completion. 

Should the Contractor and/or Surety fail to execute the documents within the time specified, the 
Owner shall have the right to proceed on the Bid Bond accompanying the bid. 

If the Owner fails to execute the documents within the time limit specified, the Contractor shall 
have the right to withdraw the Contractor's bid without penalty. 

Drawings and Specifications: 

The Drawings, Specifications, Contract Documents, and all supplemental documents, are 
considered essential parts of the Contract, and requirements occurring in one are as binding as 
though occurring in all. They are intended to define, describe and provide for all Work necessary 
to complete the Project in an acceptable manner, ready for use, occupancy, or operation by the 
Owner. 

In case of conflict between the Drawings and Specifications, the Specifications shall govern. 
Figure dimensions on Drawings shall govern over scale dimensions, and detailed Drawings 
shall govern over general Drawings. 
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In cases where products or quantities are omitted from the Specifications, the description and 
quantities shown on the Drawings shall govern. 

Any ambiguities or need for clarification of the Drawings or Specifications shall be immediately 
reported to the Construction Manager in writing. Any such ambiguity or need for clarification 
shall be handled by the Construction Manager in writing.  No clarification of the Drawings and 
Specifications hereunder by the Construction Manager shall entitle the Contractor to any 
additional monies unless a Change Order has been processed as provided by "Changes in the 
Contract" hereof. 

Any work done by the Contractor following a discovery of such differing site condition or 
ambiguity or need for clarification in the Contract Drawings and Specifications prior to a written 
report to the Construction Manager shall not entitle the Contractor to additional monies and shall 
be done at the Contractor's risk. 

The Construction Manager will furnish the Contractor five (5) copies of the Contract Drawings 
and the Specifications, one copy of which the Contractor shall have available at all times on the 
Project site. 

00700-3 DEFINITIONS 

The following terms as used in this agreement are defined as follows to the extent the 
definitions herein differ or conflict with those in the Instructions for Bidders, Section 00100, the 
definitions herein shall control.  

Change Order - A written order to the Contractor issued by the County pursuant to Fulton 
County Policy and Procedures 800-6 for changes in the work within the general scope of the 
contract documents, adjustment of the contract price, extension of the contract time, or 
reservation of determination of a time extension. 

Construction Manager - The Construction Manager is the person or entity identified as such in 
writing by the County.  The term “Construction Manager” means the Construction Manager or 
the Construction Manager’s authorized representative.  The Construction Manager is the 
County’s agent for purposes of administering this contract. 

Contract Price - The sum specified in the Agreement to be paid to the Contractor in 
consideration of the Work. 

County - Fulton County, Georgia, a political subdivision of the State of Georgia, acting by and 
through the Chairman of its Board of Commissioners; Owner. 

Day - A calendar day of twenty-four hours lasting from midnight of one day to midnight the next 
day. 

Director - Director of the Department of Public Works of Fulton County, Georgia or the designee 
thereof. 

Engineer – Shall be the Director of Public Works or his duly authorized representative.   

Notice to Proceed - A written communication issued by the County to the Contractor authorizing 
it to proceed with the work, establishing the date of commencement and completion of the work, 
and providing other direction to the Contractor. 

Program Manager - The Program Manager is the person or entity identified in writing by the 
County.  The term “Program Manager” means the Program Manager or the Program Manager’s 
authorized representative. 
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The County has contracted with the Program Manager to provide program planning that 
establishes direction and performance goals for the implementation of numerous projects 
contained in the County’s Capital Improvements Program.  

OCIP – “Owner-Controlled Insurance Program” is an insurance delivery method that assures 
the Contractor, and its subcontractors of all tiers, and other persons or interests as the County 
may designate in connection with the performance of the work are insured for certain prescribed 
Statutory Workers’ Compensation, Employers Liability and Commercial General Liability, and 
such other coverages as the County may in writing specifically add or delete for the Project.  
The OCIP and contractor’s insurance requirements are set out in Exhibit C – Insurance, 
attached hereto.   

Project Manual - The Contract Documents.  

Substantial Completion - The date certified by the Construction Manager when all or a part of 
the work, as established pursuant to General Condition 0700-81, is sufficiently completed in 
accordance with the requirements of the contract documents so that the identified portion of the 
work can be utilized for the purposes for which it is intended. 

Work - All of the services specified, indicated, shown or contemplated by the contract 
documents, and furnishing by the Contractor of all materials, equipment, labor, methods, 
processes, construction and manufacturing materials and equipment, tools, plans, supplies, 
power, water, transportation and other things necessary to complete such services in 
accordance with the contract documents to insure a functional and complete facility. 

00700-4 CODES 

All codes, specifications, and standards referenced in the contract documents shall be the latest 
editions, amendments and revisions of such referenced standards in effect as of the date of the 
request for proposals for this contract. 

00700-5 REVIEW OF CONTRACT DOCUMENTS 

Before making its proposal to the County, and continuously after the execution of the 
agreement, the Contractor shall carefully study and compare the contract documents and shall 
at once report to the Construction Manager any error, ambiguity, inconsistency or omission that 
may be discovered, including any requirement which may be contrary to any law, ordinance, 
rule, or regulation of any public authority bearing on the performance of the work.  By submitting 
its proposal, the Contractor agrees that the contract documents, along with any supplementary 
written instructions issued by or through the Construction Manager that have become a part of 
the contract documents, appear accurate, consistent and complete insofar as can be 
reasonably determined. If the Contractor has timely reported in writing any error, inconsistency, 
or omission to the Construction Manager, has properly stopped the affected work until instructed 
to proceed, and has otherwise followed the instructions of the Construction Manager, the 
Contractor shall not be liable to the County for any damage resulting from any such error, 
inconsistency, or omission in the contract documents.  The Contractor shall not perform any 
portion of the work without the contract documents, approved plans, specifications, products 
and data, or samples for such portion of the work.  For purposes of this section “timely” is 
defined as the time period in which the contractor discovers, or should have discovered, the 
error, inconsistency, or omission, with the exercise of reasonable diligence. 

00700-6 STRICT COMPLIANCE 
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No observation, inspection, test or approval of the County or Construction Manager shall relieve 
the Contractor from its obligation to perform the work in strict conformity with the contract 
documents except as provided in General Condition 00700-48.  

00700-7 APPLICABLE LAW 

All applicable State laws, County ordinances, codes, and rules and regulations of all authorities 
having jurisdiction over the construction of the project shall apply to this agreement.  The 
Contractor shall comply with the requirements of any Fulton County program concerning non-
discrimination in contracting, hereto, and the Fulton County Safety Management Program, as 
set out in the Contractor Safety and Health Management Process, attached hereto as Exhibit 
“B”, and the Owner Controlled Insurance Program and contractor’s insurance requirements, as 
set out in Exhibit “C” hereto.  All work performed within the right of way of the Georgia 
Department of Transportation and any railroad crossing shall be in accordance with Georgia 
Department of Transportation regulations, policies and procedures and, where applicable, those 
of any affected railroad.  The Contractor shall comply with all laws, ordinances, codes, rules and 
regulations bearing on the conduct of the work as specified and the Contractor agrees to 
indemnify and hold harmless the County, its officers, agents and employees, as well as the 
Construction Manager and the Program Manager against any claim or liability arising from or 
based on the violation of any law, ordinance, regulation, order or decree affecting the conduct of 
the work, whether occasioned by the Contractor, his agents or employees. 

00700-8 PERMITS, LICENSES AND BONDS 

All permits and licenses necessary for the work shall be secured and paid for by the Contractor.  
If any permit, license or certificate expires or is revoked, terminated, or suspended as a result of 
any action on the part of the Contractor, the Contractor shall not be entitled to additional 
compensation or time.  The Contractor shall obtain and keep in force at all times performance 
and payment bonds payable to Fulton County in penal amounts equal to 100% of the Contract 
price. 

00700-9 TAXES 

A. The Contractor shall pay all sales, retail, occupational, service, excise, old age benefit 
and unemployment compensation taxes, consumer, use and other similar taxes, as well 
as any other taxes or duties on the materials, equipment, and labor for the work provided 
by the Contractor which are legally enacted by any municipal, county, state or federal 
authority, department or agency at the time bids are received, whether or not yet 
effective.  The Contractor shall maintain records pertaining to such taxes and levies as 
well as payment thereof and shall make the same available to the County at all 
reasonable times for inspection and copying. The Contractor shall apply for any and all 
tax exemptions which may be applicable and shall timely request from the County such 
documents and information as may be necessary to obtain such tax exemptions.  The 
County shall have no liability to the Contractor for payment of any tax from which it is 
exempt. 

B. The Contractor is obligated to comply with all local and State Sales and Use Tax laws.  
The Contractor shall provide the Owner with documentation to assist the Owner in 
obtaining sales and/or use tax refunds for eligible machinery and equipment used for the 
primary purpose of reducing or eliminating air or water pollution as provided for in 
Chapter 48-8-3 (36) and (37) of the Official Code of Georgia.  All taxes shall be paid by 
the Contractor.  All refunds will accrue to the Owner. 
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Acceptance of the project as complete and final payment will not be made by the Owner until 
the Contractor has fully complied with this requirement. 

00700-10 DELINQUENT CONTRACTORS 

The County shall not pay any claim, debt, demand or account whatsoever to any person firm or 
corporation who is in arrears to the County for taxes.  The County shall be entitled to a 
counterclaim, backcharge, and offset for any such debt in the amount of taxes in arrears, and no 
assignment or transfer of such debt after the taxes become due shall affect the right of the 
County to offset any taxes owed against said debt.  

00700-11 LIEN WAIVERS 

The Contractor shall furnish the County with evidence that all persons who have performed 
work or furnished materials pursuant to this agreement have been paid in full prior to submitting 
its demand for final payment pursuant to this agreement. A final affidavit, Exhibit D, must be 
completed, and submitted to comply with requirements of 00700-11. In the event that such 
evidence is not furnished, the County may retain sufficient sums necessary to meet all lawful 
claims of such laborers and materialmen.  The County assumes no obligation nor in any way 
undertakes to pay such lawful claims from any funds due or that may become due to the 
Contractor. 

00700-12 MEASUREMENT 

All items of work to be paid for per unit of measurement shall be subject to inspection, 
measurement, and confirmation by the Construction Manager. 

00700-13 ASSIGNMENT 

The Contractor shall not assign any portion of this agreement or moneys due therefrom (include 
factoring of receivables) without the prior written consent of the County.  The Contractor shall 
retain personal control and shall provide personal attention to the fulfillment of its obligations 
pursuant to this agreement.  Any assignment without the express written consent of the County 
shall render this contract voidable at the sole option of the County.   

00700-14 FOREIGN CONTRACTORS 

In the event that the Contractor is a foreign corporation, partnership, or sole proprietorship, the 
Contractor hereby irrevocably appoints the Secretary of State of Georgia as its agent for service 
of all legal process for the purpose of this contract only. 

00700-15 INDEMNIFICATION [there are two indemnification clauses, the other is in the 
Contract Cover Sheet] 

The Contractor hereby assumes the entire responsibility and liability for any and all injury to 
or death of any and all persons, including the Contractor’s agents, servants, and employees, 
and in addition thereto, for any and all damages to property caused by or resulting from or 
arising out of any act or omission in connection with this contract or the prosecution of work 
hereunder, whether caused by the Contractor or the Contractor’s agents, servants, or 
employees, or by any of the Contractor’s subcontractors or suppliers, and the Contractor 
shall indemnify and hold harmless the County, the Construction Manager and the Program 
Manager, or any of their subcontractors from and against any and all loss and/or expense 
which they or any of them may suffer or pay as a result of claims or suits due to, because of, 
or arising out of any and all such injuries, deaths and/or damage, irrespective of County or 
Construction Manager or Program Manager negligence (except that no party shall be 
indemnified for their own sole negligence).  The Contractor, if requested, shall assume and 
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defend at the Contractor’s own expense, any suit, action or other legal proceedings arising 
therefrom, and the Contractor hereby agrees to satisfy, pay, and cause to be discharged of 
record any judgment which may be rendered against the County, the Construction Manager 
and the Program Manager arising therefrom. 

In the event of any such loss, expense, damage, or injury, or if any claim or demand for 
damages as heretofore set forth is made against the County or the Construction Manager or 
the Program Manager, the County may withhold from any payment due or thereafter to 
become due to the Contractor under the terms of this Contract, an amount sufficient in its 
judgment to protect and indemnify it and the Construction Manager and the Program 
Manager from any and all claims, expense, loss, damages, or injury; and the County, in its 
discretion, may require the Contractor to furnish a surety bond satisfactory to the County 
providing for such protection and indemnity, which bond shall be furnished by the Contractor 
within five (5) days after written demand has been made therefore.  The expense of said 
Bond shall be borne by the Contractor. 

00700-16 SUPERVISION OF WORK AND COORDINATION WITH OTHERS 

The Contractor shall supervise and direct the work using the Contractor's best skill and 
attention.  The Contractor shall be solely responsible for all construction methods and 
procedures and shall coordinate all portions of the work pursuant to the contract subject to the 
overall coordination of the Construction Manager.  All work pursuant to this agreement shall be 
performed in a skillful and workmanlike manner.  

The County reserves the right to perform work related to the Project with the County’s own 
forces and to award separate contracts in connection with other portions of the project, other 
work on the site under these or similar conditions of the contract, or work which has been 
extracted from the Contractor’s work by the County. 

When separate contracts are awarded for different portions of the project or other work on the 
site, the term “separate contractor” in the Contract Documents in each case shall mean the 
contractor who executes each separate County Agreement.  

The Contractor shall cooperate with the County and separate contractors in arranging the 
introduction and storage of materials and equipment and execution of their work, and shall 
cooperate in coordinating connection of its work with theirs as required by the Contract 
Documents. 

If any part of the Contractor’s Work depends for proper execution or results upon the work of the 
County or any separate contractor, the Contractor shall, prior to proceeding with that portion of 
the Work, promptly report to the Construction Manager any apparent discrepancies or defects in 
such other work that render it unsuitable for such proper execution and results within fourteen 
(14) days of discovery of such discrepancy or defect. Failure of the Contractor to so report in 
writing shall constitute an acceptance of the County’s or separate contractor’s work as fit and 
proper to receive the Work, except as to any defects which may subsequently become apparent 
in such work by others. 

Any costs caused by defective or untimely work shall be borne by the party responsible 
therefore. 

Should the Contractor wrongfully cause damage to the work or property of the County, or to 
other work or property on the site, including the work of separate contractors, the Contractor 
shall promptly remedy such damage at the Contractor’s expense. 
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Should the Contractor be caused damage by any other contractor on the Project, by reason of 
such other contractor’s failure to perform properly his contract with the County, no action shall 
lie against the County or the Construction Manager inasmuch as the parties to this agreement 
are the only beneficiaries hereof and there are no third party beneficiaries and neither the 
County nor the Construction Manager shall have liabilities therefore, but the Contractor may 
assert his claim for damages solely against such other contractor.  The Contractor shall not be 
excused from performance of the contract by reason of any dispute as to damages with any 
other contractor or third party. 

Where the Work of this Contract shall be performed concurrently in the same areas as other 
construction work, the Contractor shall coordinate with the Construction Manager and the 
separate contractors in establishing mutually acceptable schedules and procedures that shall 
permit all jobs to proceed with minimum interference. 

If a dispute arises between the Contractor and separate contractors as to their responsibility for 
cleaning up, the County may clean up and charge the cost thereof to the Contractor or 
contractors responsible therefore as the County shall determine to be just.  

00700-17 ADMINISTRATION OF CONTRACT 

The Program Manager and the Construction Manager shall provide administration services as 
hereinafter described. 

For the administration of this Contract, the Construction Manager shall serve as the County’s 
primary representative during design and construction and until final payment to the Contractor 
is due.  The Construction Manager shall advise and consult with the County and the Program 
Manager.  The primary point of contact for the Contractor shall be the Construction Manager.  
All correspondence from the Contractor to the County shall be forwarded through the 
Construction Manager.  Likewise, all correspondence and instructions to the Contractor shall be 
forwarded through the Construction Manager. 

The Construction Manager will determine in general that the construction is being performed in 
accordance with design and engineering requirements, and will endeavor to guard the County 
against defects and deficiencies in the Work. 

The Construction Manager will not be responsible for or have control or charge of construction 
means, methods, techniques, sequences, or procedures, or for safety precautions and 
programs in connection with the Work, nor will it be responsible for the Contractor’s failure to 
carry out the Work in accordance with the Contract Documents.  The Construction Manager will 
not be responsible for or have control or charge over  the acts or omissions of the Contractor, its 
engineers, consultants, subcontractors, or any of their agents or employees, or any other 
persons performing the Work. 

Based on the Construction Manager’s observations regarding the Contractor’s Applications for 
Payment, the Construction Manager shall determine the amounts owing to the Contractor, in 
accordance with the payment terms of the Contract, and shall issue Certificates for Payment in 
such amount to the County. 

The Construction Manager shall render interpretations necessary for the proper execution or 
progress of the Work.  Either party to the Contract may make written requests to the 
Construction Manager for such interpretations. 

Claims, disputes and other matters in question between the Contractor and the County relating 
to the progress of the Work or the interpretation of the Contract Documents shall be referred to 
the Construction Manager for interpretation. 
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All interpretations of the Construction Manager shall be consistent with the intent of and 
reasonably inferable from the Contract Documents and shall be in writing or in graphic form. 

Except as otherwise provided in this Contract, the Construction Manager shall issue a decision 
on any disagreement concerning a question of fact arising under this Contract.  The 
Construction Manager shall reduce the decision to writing and mail or otherwise furnish a copy 
thereof to the Contractor.  The decision of the Construction Manager shall be final and 
conclusive unless, within thirty (30) days from the date of receipt of such copy, the Contractor 
files a written appeal with the Director of Public Works and mails or otherwise furnishes the 
Construction Manager a copy of such appeal.  The decision of the Director of Public Works or 
the Director’s duly authorized representative for the determination of such appeals shall be final 
and conclusive. Such final decision shall not be pleaded in any suit involving a question of fact 
arising under this Contract, provided such is not fraudulent, capricious, arbitrary, so grossly 
erroneous as necessarily implying bad faith, or is not supported by substantial evidence.  In 
connection with any appeal proceeding under this Article, the Contractor shall be afforded an 
opportunity to be heard and to offer evidence in support of Contractor’s appeal. Pending any 
final decision of a dispute hereunder, the Contractor shall proceed diligently with the 
performance of the Contract as directed by the Construction Manager. 

The Construction Manager shall have authority to reject Work which does not conform to the 
Contract Documents.  Whenever, in the Construction Manager’s opinion, it is considered 
necessary or advisable for the implementation of the intent of the Contract Documents, the 
County shall have authority to require special inspection or testing of the Work whether or not 
such Work be then fabricated, installed or completed.  The Contractor shall pay for such special 
inspection or testing if the Work so inspected or tested is found not to comply with the 
requirements of the contract; the County shall pay for special inspection and testing if the Work 
is found to comply with the contract.  Neither the Construction Manager’s authority to act under 
this Subparagraph, nor any decision made by the Construction Manager in good faith either to 
exercise or not to exercise such authority, shall give rise to any duty or responsibility of the 
Construction Manager to the Contractor, any subcontractor, any of their agents or employees, 
or any other person performing any of the Work. 

The Contractor shall provide such shop drawings, product data, and samples as may be 
required by the Construction Manager and/or as required by these Contract Documents.  

The Construction Manager shall conduct inspections to determine Substantial Completion and 
Final Completion, and shall receive and forward to the County for review written warranties and 
related documents required by the Contract Documents and assembled by the Contractor.  The 
Construction Manager shall approve and issue Certificates for Payment upon compliance with 
Substantial and Final Completion requirements indicated in General Conditions 00700-81, 
00700-82, 00700-84 and 00700-85 of this Agreement. 

Except as provided in General Condition 00700-48, the Contractor shall not be relieved from the 
Contractor's obligations to perform the work in accordance with the contract documents by the 
activities or duties of the County or any of its officers, employees, or agents, including 
inspections, tests or approvals, required or performed pursuant to this agreement.  

00700-18 RESPONSIBILITY FOR ACTS OF EMPLOYEES 

The Contractor shall employ only competent and skilled personnel.  The Contractor shall, upon 
demand from the Construction Manager, immediately remove any superintendent, foreman or 
workman whom the Construction Manager may consider incompetent or undesirable. 
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The Contractor shall be responsible to the County for the acts and omissions of the Contractor’s 
employees, subcontractors, and agents as well as any other persons performing work pursuant 
to this agreement for the Contractor. 

00700-19 LABOR, MATERIALS, SUPPLIES, AND EQUIPMENT 

Unless otherwise provided in this agreement, the Contractor shall make all arrangements with 
necessary support agencies and utility companies, provide and pay for all labor, materials, 
equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, 
and other facilities and services necessary for the execution and completion of the work. 

00700-20 DISCIPLINE ON WORK SITE 

The Contractor shall enforce strict discipline and good order among its employees and 
subcontractors at all times during the performance of the work, to include compliance with the 
Fulton County Drug Free Work Place Policy.  The Contractor shall not employ any 
subcontractor who is not skilled in the task assigned to it.  The Construction Manager may, by 
written notice, require the Contractor to remove from the work any subcontractor or employee 
deemed by the Construction Manager to be incompetent.  

00700-21 HOURS OF OPERATION 

All work at the construction site shall be performed during regular business hours of the 
FULTON County government, except upon the Construction Manager’s prior written consent to 
other work hours.  It is further understood that the Contractor’s construction schedule is based 
on a normal 40 hours, five day work week, less Fulton County-recognized holidays.  Contractors 
work schedule shall not violate Fulton County Noise Ordinance by working hours inconsistent 
with the Fulton County Noise Ordinance.  The County’s current noise ordinance or other 
applicable ordinance shall govern.  If the Contractor desires to work in excess of this limit, the 
Contractor shall submit a written request to the Construction Manager, a minimum of five days 
prior to the desired work date. The Contractor shall be responsible for any additional expenses 
incurred by the Owner as a result of the extended work hours, including resident inspection 
overtime.  The cost associated with resident inspector overtime shall be deducted form the 
Contractor monthly payment request. 

00700-22 FAMILIARITY WITH WORK CONDITIONS 

The Contractor shall take all steps necessary to ascertain the nature and location of the work 
and the general and local conditions which may affect the work or the cost thereof.  The 
Contractor's failure to fully acquaint itself with the conditions which may affect the work, 
including, but not limited to conditions relating to transportation, handling, storage of materials, 
availability of utilities, labor, water, roads, weather, topographic and subsurface conditions, other 
separate contracts to be entered into by the County relating to the project which may affect the 
work of the Contractor, applicable provisions of law, and the character and availability of 
equipment and facilities necessary prior to and during the performance of the work shall not 
relieve the Contractor of its responsibilities pursuant to this agreement and shall not constitute a 
basis for an equitable adjustment of the contract terms.  The County reserves the right to 
perform with its own forces or to contract with other entities for other portions of the project 
work, in which case the Contractor’s responsibility to assure its familiarity with work conditions 
hereunder shall include all coordination with such other contractors and the County necessary 
to insure that there is no interference between contractors as will delay or hinder any contractor 
in its prosecution of work on the project. The County assumes no responsibility for any 
understandings or representations concerning conditions of the work made by any of its officers, 
agents, or employees prior to the execution of this agreement.  
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00700-23 RIGHT OF ENTRY 

The County reserves the right to enter the site of the work by such agent, including the 
Construction Manager, as it may elect for the purpose of inspecting the work or installing such 
collateral work as the County may desire.  The Contractor shall provide safe facilities for such 
access so that the County and its agents may perform their functions. 

00700-24 NOTICES 

Any notice, order, instruction, claim or other written communication required pursuant to this 
agreement shall be deemed to have been delivered or received as follows: 

1. Upon personal delivery to the Contractor, its authorized representative, or 
the Construction Manager on behalf of the County.  Personal delivery 
may be accomplished by in-person hand delivery or bona fide overnight 
express service. 

2. Three days after depositing in the United States mail a certified letter 
addressed to the Contractor or the Construction Manager for the County.  
For purposes of mailed notices, the County's mailing address shall be 141 
Pryor Street, 6th Floor, Atlanta, Georgia 30303, or as the County shall 
have otherwise notified the Contractor.  The Contractor's mailing address 
shall be the address stated in its proposal or as it shall have most recently 
notified the Construction Manager in writing. 

00700-25 SAFETY 
A.COUNTY-CONTRACTOR SAFETY, HEALTH AND LOSS PREVENTION PROGRAM 

(1) The Contractor shall be responsible for designing and implementing a 
comprehensive project-specific safety, health and loss prevention process 
and/or program and employee substance abuse program for this project.  
All Sub-Contractors must either implement their own program that meets 
these requirements or follow the Contractor’s safety, health and loss 
prevention process and/or employee substance abuse program.   

(2) Safety, health and loss prevention process and/or employee substance 
abuse program must meet or exceed all governmental regulations 
(OSHA, EPA, DOT, State, local), comply and other specific Fulton County 
or Owner Controlled Insurance Program (OCIP) requirements, and with 
any other safety, health and loss prevention requirements detailed in the 
contract documents including the requirements of the Contractor Safety 
and Health Management Process which is attached hereto and 
incorporated herein. 

(3) Within ten (10) business days of receipt of the Notice of Award (NOA), the 
Contractor shall submit in writing to the County’s designated 
Representative, the Contractor’s written Safety, Health and Loss 
Prevention Process and/or Program and Employee Substance Abuse 
Program and those of Sub-Contractors that meet or exceed the 
requirements referenced in the contract documents.  Included in this 
submittal will be the name and qualifications of the site safety 
representative.   

a) Prior to issuing the Notice to Proceed (NTP), a meeting will be 
held with the Contractor and all Sub-Contractors to review the 
safety, health and loss prevention process and/or program 
requirements, submittals to be provided by the Contractor, OCIP 
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requirements and procedures, and the OCIP accident prevention 
process. 

These program submittals must be reviewed and accepted by the 
County’s designated Representative as meeting or exceeding safety, 
health, and loss prevention process and/or program requirements.  A 
Notice To Proceed (NTP) with the work may not be issued until these 
submittals have been accepted. 

B. DESIGNATION OF SAFETY REPRESENTATIVE 
a. The Contractor will designate an employee by (name, phone number, pager 

number) as Site Safety Representative.  This employee will have sufficient 
training and knowledge of safety and health principles, regulations, and 
procedures to report to the Contractor’s Project Manager and/or 
Superintendent.  Sub-Contractors must also designate a similar employee 
responsible for safety and health. The Sub-Contractor’s safety designee will 
coordinate safety activities with the general contractor’s safety designee. 

b. For projects with significant risk or hazard potential or for any project for 
which the Contractor and its Sub-Contractors of any tier have 50 total 
employees or greater on site, Contractor must designate a qualified 
employee to be the full time Site Safety Representative.  This person should 
address safety, health and loss prevention activities for the complete project 
including Sub-Contractors. 

C. COUNTY’S SAFETY, HEALTH, AND LOSS PREVENTION PROCESS 
GUIDELINES AND REQUIREMENTS 
(1) The County and its agents reserve the right, but assume no duty, to 

establish and enforce safety, health, and loss prevention guidelines and 
to make the appropriate changes in the guidelines, for the protection of 
persons and property and to review the efficiency of all protective 
measures taken by the Contractor.  The Contractor shall comply with all 
safety, health, and loss prevention process guidelines and requirements 
and changes made by the County or its agent(s).  The issuance of any 
such guidelines or changes by the County or its agent(s) shall not relieve 
the Contractor of its duties and responsibilities under this Agreement, and 
the County or its agent(s) shall not thereby assume, nor be deemed to 
have assumed, any such duties or responsibilities of the Contractor. 

D. COMPLIANCE OF WORK, EQUIPMENT, AND PROCEDURES WITH ALL 
APPLICABLE LAWS and REGULATIONS 
(1) All Work, whether performed by the Contractor or its Sub-Contractors of 

any tier, or anyone directly or indirectly employed by any of them, and all 
equipment, appliances, machinery, materials, tools and like items 
incorporated or used in the Work, shall be in compliance with and 
conform to: 

(a) All applicable laws, ordinances, rules, regulations and orders of 
any public, quasi-public or other governmental authority relating to 
the safety of persons and their protection against injury, 
specifically including, but in no event limited to, the Federal 
Occupational Safety and Health Act of 1970, as amended, and all 
rules and regulations now or hereafter in effect pursuant to said 
Act. 

(b) All rules, regulations, and requirements of the County or its 
agent(s) and its insurance carriers relating there to.  In the event 
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of a conflict or differing requirements the more stringent shall 
govern. 

 

E. PROTECTION OF THE WORK 

(1) The Contractor shall, throughout the performance of the Work, maintain 
adequate and continuous protection of all Work and temporary facilities 
against loss or damage from whatever cause, shall protect the property of the 
County and third parties from loss or damage from whatever cause arising 
out of the performance of the Work, and shall comply with the requirements 
of the County or its agent(s) and its insurance carriers, and with all applicable 
laws, codes, rules and regulations, (as same may be amended) with respect 
to the prevention of loss or damage to property as a result of fire or other 
hazards. 

(2) The County or its agent(s) may, but shall not be required to, make periodic 
inspections of the Project work area.  In such event, however, the Contractor 
shall not be relieved of its aforesaid responsibilities and the County or its 
agent(s) shall not assume, nor shall it be deemed to have assumed, any 
responsibility otherwise imposed upon the assurance of Contractor by this 
Agreement. 

F. SAFETY EQUIPMENT 

1. The Contractor shall provide to each worker on the Project work area the 
proper safety equipment for the duties being performed by that worker 
and will not permit any worker on the Project work area who fails or 
refuses to use the same.  The County or its agent shall have the right, but 
not the obligation, to order the removal of a worker from the Project work 
site for his/her failure to comply with safe practices or substance abuse 
policies, and the Contractor shall promptly comply with the Safety 
Program or Substance Abuse Program and all such orders. 

G. EMERGENCIES 

1. In any emergency affecting the safety of persons or property, or in the 
event of a claimed violation of any federal or state safety or health law or 
regulation, arising out of or in any way connected with the Work or its 
performance, the Contractor shall act immediately to prevent threatened 
damage, injury or loss and to remedy said violation.  Failing such action 
the County or its agent(s) may immediately take whatever steps it deems 
necessary including, but not limited to, suspending the Work as provided 
in this Agreement. 

2. The County or its agent(s) may offset any and all costs or expenses of 
whatever nature, including attorneys' fees, paid or incurred by the County 
or its agent(s) (whether such fees are for in-house counsel or counsel 
retained by the County or its agent), in taking the steps authorized by 
Section 00700-25(G)(1) above against any sums then or thereafter due to 
the Contractor.  The Contractor shall defend, indemnify and hold the 
County, its officers, agents, employees and the County’s O.C.I.P. 
Administrator harmless against any and all costs or expenses caused by 
or arising from the exercise by the County of its authority to act in an 
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emergency as set out herein.  If the Contractor shall be entitled to any 
additional compensation or extension of time change order on account of 
emergency work not due to the fault or neglect of the Contractor or its 
Sub-Contractors, such additional compensation or extension of time shall 
be determined in accordance with General Condition 00700-52 and 
General Condition 00700-87 of this Agreement. 

 

 

H. SUSPENSION OF THE WORK 

1. Should, in the judgment of the County or its agent(s), the Contractor or 
any Sub-Contractor fail to provide a safe and healthy work place or fail to 
follow the safety requirements defined in the contract documents and 
approvals, the County or its agent shall have the right, but not the 
obligation, to suspend work in the unsafe areas until deficiencies are 
corrected.  All costs of any nature (including, without limitation, overtime 
pay, liquidated damages or other costs arising out of delays) resulting 
from the suspension, by whomsoever incurred, shall be borne by the 
Contractor. 

2. Should the Contractor or any Sub-Contractor fail to provide a safe and 
healthy work place or fail to follow the safety requirements defined in the 
contract documents and approvals after being formally notified in writing 
by the County or its agents of such non-compliance, the contract may be 
terminated following the termination provision of the contract.  

I. CONTRACTOR’S INDEMNITY OF THE COUNTY FOR CONTRACTOR’S NON-
COMPLIANCE WITH SAFETY PROGRAM 

1. The Contractor recognizes that it has sole responsibility to assure its 
Safety Program is implemented and to assure its construction services 
are safely provided.  The Contractor shall indemnify, defend and hold the 
County and its agents harmless, from and against any and all liability 
(whether public or private), penalties (contractual or otherwise), losses, 
damages, costs, attorneys' fees, expenses, causes of action, claims or 
judgments resulting, either in whole or in part, from any failure of the 
Contractor, its Sub-Contractors of any tier or anyone directly or indirectly 
employed by any of them or for whose acts any of them may be liable, to 
comply with the safety requirements of the contract. The Contractor shall 
not be relieved of its responsibilities under the safety requirements of the 
Contract should the County or its agent(s) act or fail to act pursuant to its 
rights hereunder.  The County, its agents, and the County’s O.C.I.P. 
Administrator shall not assume, nor be deemed to have assumed, any 
responsibilities otherwise imposed upon the Contractor by this 
Agreement, by virtue of providing the Safety Program Guidelines. 

2. The Contractor shall not raise as a defense to its obligation to indemnify 
under this Subparagraph I any failure of those indemnified hereunder to 
assure Contractor operates safely, it being understood and agreed that 
no such failure shall relieve the Contractor from its obligation to assure 
safe operations or from its obligation to so indemnify. The Contractor also 
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hereby waives any rights it may have to seek contribution, either directly 
or indirectly, from those indemnified hereunder. 

3. In any and all claims against those indemnified hereunder by any 
employee of the Contractor, any Sub-Contractor of any tier or anyone 
directly or indirectly employed by any of them or anyone for whose acts 
any of them may be liable, the indemnification obligation under this 
Subparagraph I shall not be limited in any way as to the amount or type of 
damages, compensation or benefits payable by or for the Contractor or 
any Sub-Contractor of any tier under any workers' compensation act, 
disability benefit or other employee benefit acts. 

00700-26  BLASTING AND EXCAVATION 

The Contractor acknowledges that it is fully aware of the contents and requirements of O.C.G.A. 
§ 25-9-1 through 25-9-12 concerning blasting and excavation near underground gas pipes and 
facilities and shall fully comply therewith. 

00700-27 HIGH VOLTAGE LINES 

The Contractor acknowledges that it is fully aware of the contents and requirements O.C.G.A. § 
46-3-30 through 46-3-39 concerning safeguards against contact with high voltage lines, and the 
Contractor shall fully comply with said provisions. 

00700-28 SCAFFOLDING AND STAGING 

The Contractor acknowledges that it is the person responsible for employing and directing 
others to perform labor within the meaning of O.C.G.A. § 34-1-1 and agrees to comply with said 
provisions.  

00700-29 CLEAN-UP 

The Contractor shall clean up all refuse, rubbish, scrap materials, and debris caused by its 
operations to the end that the site of the work shall present a neat, orderly and workmanlike 
appearance at all times. 

00700-30 PROTECTION OF WORK 

The Contractor shall be responsible for maintenance and protection of the work, which shall 
include any County-furnished supplies, material, equipment, until final completion of this 
agreement and acceptance of the work as defined herein.  Any portion of the work suffering 
injury, damage or loss shall be considered defective and shall be corrected or replaced by the 
Contractor without additional cost to the County.  

00700-31 REJECTED WORK 

The Contractor shall promptly remove from the project all work rejected by the Construction 
Manager for failure to comply with the contract documents and the Contractor shall promptly 
replace and re-execute the work in accordance with the contract documents and without 
expense to the County.  The Contractor shall also bear the expense of making good all work of 
other Contractors destroyed or damaged by such removal or replacement.  

00700-32 DEFECTIVE WORK 

If the Contractor defaults or neglects to carry out any portion of the work in accordance with the 
contract documents, and fails within three days after receipt of written notice from the 
Construction Manager to commence and continue correction of such default or neglect with 
diligence and promptness, the County may, after three days following receipt by the Contractor 
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of an additional written notice and without prejudice to any other remedy the County may have, 
make good such deficiencies and complete all or any portion of any work through such means 
as the County may select, including the use of a separate Contractor.  In such case, an 
appropriate change order shall be issued deducting from the payments then or thereafter due 
the Contractor the cost of correcting such deficiencies.  In the event the payments then or 
thereafter due the Contractor are not sufficient to cover such amount, the Contractor shall pay 
the difference to the County on demand.  

The County may, at its option, accept defective or nonconforming work instead of requiring its 
removal or correction.  In such case, a change order shall be issued reducing the price due the 
contractor to the extent appropriate and equitable.  Such contract price adjustment shall be 
effected whether or not final payment has been made. 

00700-33 WARRANTY OF NEW MATERIALS 

The Contractor warrants to the County that all materials and equipment furnished under this 
contract will be new unless otherwise specified, and the Contractor further warrants that all work 
will be of good quality, free from faults and defects, and in conformance with the contract 
documents.  The warranty set forth in this paragraph shall survive final acceptance of the work. 

00700-34 CONTRACTOR'S WARRANTY OF THE WORK 

If within one year after the date of issuance of the certificate of final payment pursuant to 
General Condition 84, or within such longer period of time as may be prescribed by law or by 
the term of any applicable special warranty required by the contract documents, any of the work 
is found to be defective or not in accordance with the contract documents, the Contractor shall 
correct such work promptly after receipt of written notice from the Construction Manager to do 
so.  This obligation shall survive both final payment for the work and termination of the contract. 

00700-35 ASSIGNMENT OF MANUFACTURERS' WARRANTIES 

Without limiting the responsibility or liability of the Contractor pursuant to this agreement, all 
warranties given by manufacturers on materials or equipment incorporated in the work are 
hereby assigned by the Contractor to the County.  If requested, the Contractor shall execute 
formal assignments of said manufacturer's warranties to the County.  All such warranties shall 
be directly enforceable by the County.  

00700-36 WARRANTIES IMPLIED BY LAW 

The warranties contained in this agreement, as well as those warranties implied by law, shall be 
deemed cumulative and shall not be deemed alternative or exclusive.  No one or more of the 
warranties contained herein shall be deemed to alter or limit any other. 

00700-37 STOP WORK ORDERS 

In the event that the Contractor fails to correct defective work as required by the contract 
documents or fails to carry out the work in accordance with contract documents, the 
Construction Manager, in writing, may order the Contractor to stop work until the cause for such 
order has been eliminated.  This right of the County to stop work shall not give rise to any duty 
on the part of the County or the Construction Manager to execute this right for the benefit of the 
Contractor or for any other person or entity. 

00700-38 TERMINATION FOR CAUSE 

If the Contractor is adjudged bankrupt, makes a general assignment for the benefit of creditors, 
suffers the appointment of a receiver on account of its insolvency, fails to supply sufficient 
properly skilled workers or materials, fails to make prompt payment to subcontractors or 
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materialmen, disregards laws, ordinances, rules, regulations, or orders of any public authority 
having jurisdiction, fails to diligently prosecute the work, or is otherwise guilty of a material 
violation of this agreement and fails within seven days after receipt of written notice to 
commence and continue correction of such default, neglect, or violation with diligence and 
promptness, the County may, after seven days following receipt by the Contractor of an 
additional written notice and without prejudice to any other remedy the County may have, 
terminate the employment of the Contractor and take possession of the site as well as all 
materials, equipment, tools, construction equipment and machinery thereon.  The County may 
finish the work by whatever methods the County deems expedient.  In such case, the Contractor 
shall not be entitled to receive any further payment until the work is completed.  If the unpaid 
balance of the contract price exceeds the cost of completing the work, such excess shall be 
paid to the Contractor.  If such costs exceed the unpaid balance, the Contractor shall pay the 
difference to the County on demand.   This obligation for payment shall survive the termination 
of the contract. Termination of this agreement pursuant to this paragraph may result in 
disqualification of the Contractor from bidding on future County contracts. 

00700-39 TERMINATION FOR CONVENIENCE 

The County may, at any time upon written notice to the Contractor, terminate the whole or any 
portion of the work for the convenience of the County. The effective data of the terminations 
shall be provided in the written notice. Said termination shall be without prejudice to any right or 
remedy of the County provided herein.  In addition, in the event this agreement has been 
terminated due to the default of the Contractor, and if it is later determined that the Contractor 
was not in default pursuant to the provisions of this agreement at the time of termination, then 
such termination shall be considered a termination for convenience pursuant to this paragraph. 

00700-40 TERMINATION FOR CONVENIENCE - PAYMENT 

If the Contract is terminated for convenience by the Owner as provided in this article, Contractor 
will be paid compensation for those services actually performed as approved by the Owner or 
his representative.  Partially completed tasks will be compensated for based on a signed 
statement of completion prepared by the Project Manager and submitted to the Contractor 
which shall itemize each task element and briefly state what work has been completed and what 
work remains to be done.  Contractor shall also be paid for reasonable costs for the orderly filing 
and closing of the project. 

00700-41 TERMINATION FOR CONVENIENCE - PAYMENT LIMITATIONS 

Except for normal spoilage, and except to the extent that the County shall have otherwise 
expressly assumed the risk of loss, there shall be excluded from the amounts payable to the 
Contractor the fair value, as determined by the Construction Manager, of property which is 
destroyed, lost, stolen or damaged so as to become undeliverable to the County or to another 
buyer. 

00700-42 COST TO CURE 

If the County terminates for cause the whole or any part of the work pursuant to this agreement, 
then the County may procure upon such terms and in such manner as the Construction 
Manager may deem appropriate, supplies or services similar to those so terminated, and the 
Contractor shall be liable to the County for any excess costs for such similar supplies or 
services.  The Contractor shall continue the performance of this agreement to the extent not 
terminated hereunder. 

00700-43 ATTORNEY'S FEES 
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Should the Contractor default pursuant to any of the provisions of this agreement, the 
Contractor and its surety shall pay to the County such reasonable attorney's fees as the County 
may expend as a result thereof and all costs, expenses, and filing fees incidental thereto. 

00700-44 CONTRACTOR'S RESPONSIBILITIES UPON TERMINATION 

After receipt of a notice of termination from the County, and except as otherwise directed by the 
Construction Manager, the Contractor shall: 

1. Stop work under the contract on the date and to the extent specified in the notice 
of termination; 

2. Place no further orders or subcontracts for materials, services or facilities, except 
as may be necessary for completion of such portion of the work under the 
agreement as is not terminated; 

3. Terminate all orders and subcontracts to the extent that they relate to the 
performance of work terminated by the notice of termination; 

4. Assign to the County in the manner, at the times, and to the extent directed by 
the Construction Manager, all of the rights, title and interest of the Contractor 
under the orders and subcontracts so terminated, in which case the County shall 
have the right, at its discretion, to settle or pay any and all claims arising out of 
the termination of such orders or subcontracts; 

5. Settle all outstanding liabilities and all claims arising out of such termination of 
orders and subcontracts with the approval or ratification of the Construction 
Manager, to the extent the Construction Manager may require, which approval or 
ratification shall be final for all purposes; 

6. Transfer title and deliver to the entity or entities designated by the Construction 
Manager, in the manner, at the times, and to the extent, if any, directed by the 
Construction Manager, and to the extent specifically produced or specifically 
acquired by the Contractor for the performance of such portion of the work as 
has been terminated: 

a. The fabricated or un-fabricated parts, work, and progress, partially 
completed supplies, and equipment, materials, parts, tools, dyes, jigs, 
and other fixtures, completed work, supplies, and other material produced 
as a part of or acquired in connection with the performance of the work 
terminated by the notice of termination; and 

b. The completed or partially completed plans, drawings, information, and 
other property to the work. 

7. Use its best efforts to sell in the manner, at the times, to the extent, and at the 
prices directed or authorized by the Construction Manager, any property 
described in Section 6 of this paragraph, provided, however, that the Contractor 
shall not be required to extend credit to any buyer and further provided that the 
proceeds of any such transfer or disposition shall be applied in reduction of any 
payments to be made by the County to the Contractor pursuant to this 
agreement.   

8. Complete performance of such part of the work as shall not have been 
terminated by the notice of termination; and 
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9. Take such action as may be necessary, or as the Construction Manager may 
direct, for the protection and preservation of the property related to the 
agreement which is in the possession of the Contractor and in which the County 
has or may acquire an interest. 

00700-45 RECORDS 

The Contractor shall preserve and make available to the County all of its records, books, 
documents and other evidence bearing on the costs and expenses of the Contractor and any 
subcontractor pursuant to this agreement upon three days advance notice to the Contractor.  

00700-46 DEDUCTIONS 

In arriving at any amount due the Contractor pursuant to the terms of this agreement, there shall 
be deducted all liquidated damages, advance payments made to the Contractor applicable to 
the termination portion of the contract, the amount of any claim which the County may have 
against the Contractor, the amount determined 

By the Construction Manager to be necessary to protect the County against loss due to 
outstanding potential liens or claims, and the agreed price of any materials acquired or sold by 
the Contractor and not otherwise recovered by or credited to the County. 

00700-47 REIMBURSEMENT OF THE COUNTY 

In the event of termination, the Contractor shall refund to the County any amount paid by the 
County to the Contractor in excess of the costs properly reimbursable to the Contractor. 

00700-48 SUSPENSION, INTERRUPTION, DELAY, DAMAGES 

The Contractor shall be entitled to only those damages and that relief from termination by the 
County as specifically set forth in this agreement.  The Construction Manager may issue a 
written order requiring the Contractor to suspend, delay or interrupt all or any part of the work for 
such period of time as the County may determine to be appropriate for the convenience of the 
County.  If the performance of the work is interrupted for an unreasonable period of time by an 
act of the County or any of its officers, agents, employees, contractors, or consultants in the 
administration of this agreement, an equitable adjustment shall be made for any increase in the 
Contractor's costs of performance and any increase in the time required for performance of the 
work necessarily caused by the unreasonable suspension, delay, or interruption.  Any equitable 
adjustment shall be reduced to writing and shall constitute a modification to this agreement.  In 
no event, however, shall an equitable adjustment be made to the extent that performance of this 
agreement would have been suspended, delayed or interrupted by any other cause, including 
the fault or negligence of the Contractor.  No claim for an equitable adjustment pursuant to this 
paragraph shall be permitted before the Contractor shall have notified the Construction Manager 
in writing of the act or failure to act involved, and no claim shall be allowed unless asserted in 
writing to the Construction Manager within ten days after the termination of such suspension, 
delay or interruption. 

00700-49 COMMENCEMENT AND DURATION OF WORK 

The County may issue a Notice to Proceed at any time within 120 days following execution of 
the contract by the County.  The Contractor shall commence work pursuant to this agreement 
within ten days of mailing or delivery of written notice to proceed.  The Contractor shall diligently 
prosecute the work to completion within the time specified therefore in the Agreement.  The 
capacity of the Contractor's construction and manufacturing equipment and plan, sequence and 
method of operation and forces employed, including management and supervisory personnel, 
shall be such as to insure completion of the work within the time specified in the Agreement.  
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The Contractor and County hereby agree that the contract time for completion of the work is 
reasonable taking into consideration the average climatic conditions prevailing in the locality of 
the work and anticipated work schedules of other contractors whose activities are in conjunction 
with or may affect the work under this contract. 

00700-50 TIME OF THE ESSENCE 

All time limits stated in this agreement are of the essence of this contract. 

00700-51 IMPACT DAMAGES 

Except as specifically provided pursuant to a stop work order or change order, the Contractor 
shall not be entitled to payment or compensation of any kind from the County for direct or 
indirect or impact damages including, but not limited to, costs of acceleration arising because of 
delay, disruption, interference or hindrance from any cause whatsoever whether such delay, 
disruption, interference or hindrance is reasonable or unreasonable, foreseeable or 
unforeseeable, or avoidable, provided, however, that this provision shall not preclude the 
recovery of damages by the Contractor for hindrances or delays due solely to fraud or bad faith 
on the part of the County, its agents, or employees.  The Contractor shall be entitled only to 
extensions in the time required for performance of the work as specifically provided in the 
contract. 
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00700-52 DELAY 

The Contractor may be entitled to an extension of the contract time, but not an increase in the 
contract price or damages, for delays arising from unforeseeable causes beyond the control and 
without the fault or negligence of the Contractor or its subcontractors for labor strikes, acts of 
God, acts of the public enemy, acts of the state, federal or local government in its sovereign 
capacity, by acts of another separate contractor, or by an act or neglect of the County. 

00700-53 INCLEMENT WEATHER 

The Contractor shall not be entitled to an extension of the contract time due to normal inclement 
weather.  Unless the Contractor can substantiate to the satisfaction of the Construction 
Manager that there was greater than normal inclement weather and that such greater than 
normal inclement weather actually delayed the work, the Contractor shall not be entitled to an 
extension of time therefore.  The following shall be considered the normal inclement weather 
days for each month listed, and extensions of time shall be granted in increments of not less 
than one half day only for inclement weather in excess of the days set out. 

January 10 days 

February 10 days 

March 7 days 

April 6 days 

May 4 days 

June 3 days 

July 4 days 

August 2 days 

September 2 days 

October 3 days 

November 6 days 

December 9 days 

00700-54 DELAY - NOTICE AND CLAIM 

The Contractor shall not receive an extension of time unless a Notice of Delay is filed with the 
Construction Manager within ten days of the first instance of such delay, disruption, interference 
or hindrance and a written Statement of the Claim is filed with the Construction Manager within 
20 days of the first such instance.  In the event that the Contractor fails to comply with this 
provision, it waives any claim which it may have for an extension of time pursuant to this 
agreement. 
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00700-55 STATEMENT OF CLAIM - CONTENTS 

The Statement of Claim referenced in the preceding 00700-54 shall include specific information 
concerning the nature of the delay, the date of commencement of the delay, the construction 
activities affected by the delay, the person or organization responsible for the delay, the 
anticipated extent of the delay, and any recommended action to avoid or minimize the delay. 

00700-56 WORK BEHIND SCHEDULE, REMEDY BY CONTRACTOR 

If the work actually in place falls behind the currently updated and approved schedule, and it 
becomes apparent from the current schedule that work will not be completed within the contract 
time, the Contractor agrees that it will, as necessary, or as directed by the Construction 
Manager, take action at no additional cost to the County to improve the progress of the work, 
including increasing manpower, increasing the number of working hours per shift or shifts per 
working day, increasing the amount of equipment at the site, and any other measure reasonably 
required to complete the work in a timely fashion. 

00700-57 DILIGENCE 

The Contractor's failure to substantially comply with the requirements of the preceding 
paragraph may be grounds for determination by the County that the Contractor is failing to 
prosecute the work with such diligence as will insure its completion within the time specified.  In 
such event, the County shall have the right to furnish, from its own forces or by contract, such 
additional labor and materials as may be required to comply with the schedule after 48 hours 
written notice to the Contractor, and the Contractor shall be liable for such costs incurred by the 
County.   

00700-58 SET-OFFS 

Any monies due to the Contractor pursuant to the preceding paragraph of this agreement may 
be deducted by the County against monies due from the County to the Contractor. 

00700-59 REMEDIES CUMULATIVE 

The remedies of the County under General Condition 56, 57, and 58 are in addition to and 
without prejudice to all of the rights and remedies of the County at law, in equity, or contained in 
this agreement. 

00700-60 TITLE TO MATERIALS 

No materials or supplies shall be purchased by the Contractor or by any Subcontractor subject 
to any chattel mortgage or under a conditional sales contract or other agreement by which any 
interest is retained by the seller.  The Contractor hereby warrants that it has good and 
marketable title to all materials and supplies used by it in the work, and the Contractor further 
warrants that all materials and supplies shall be free from all liens, claims, or encumbrances at 
the time of incorporation in the work. 

00700-61 INSPECTION OF MATERIALS 

All materials and equipment used in the construction of the project shall be subject to adequate 
inspection and testing in accordance with accepted standards and in accordance with the 
requirements of the contract documents.  Additional tests performed after the rejection of 
materials or equipment shall be at the Contractor's expense. 

00700-62 CONSTRUCTION MANAGER’S PRESENCE DURING TESTING 

All tests performed by the Contractor shall be witnessed by the Construction Manager unless 
the requirement therefore is waived in writing.  The Construction Manager may perform 
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additional tests on materials previously tested by the Contractor, and the Contractor shall 
furnish samples for this purpose as requested. 

 

00700-63 MATERIALS INCORPORATED IN WORK 

The Contractor shall furnish all materials and equipment to be incorporated in the work.  All 
such materials or equipment shall be new and of the highest quality available.  Manufactured 
materials and equipment shall be obtained from sources which are currently manufacturing such 
materials, except as otherwise specifically approved by the Construction Manager. 

00700-64 STORAGE OF MATERIALS 

Materials and equipment to be incorporated in the work shall be stored in such a manner as to 
preserve their quality and fitness for the work and to facilitate inspection.   

00700-65 PAYROLL REPORTS 

The Contractor may be required to furnish payroll reports to the Construction Manager as 
required by the Owner Controlled Insurance Program. 

00700-66 CONTRACTORS' REPRESENTATIVE 

Before beginning work, the Contractor shall notify the Construction Manager in writing of one 
person within its organization who shall have complete authority to supervise the work, receive 
orders from the Construction Manager, and represent the Contractor in all matters arising 
pursuant to this agreement.  The Contractor shall not remove its representative without first 
designating in writing a new representative.  The Contractor's representative shall normally be 
present at or about the site of work while the work is in progress.  When neither the Contractor 
nor its representative is present at the work site, the superintendent, foreman, or other of the 
Contractor’ employee in charge of the work shall be an authorized representative of the 
Contractor. 

00700-67 SPECIALTY SUB-CONTRACTORS 

The Contractor may utilize the services of specialty subcontractors on those parts of the project 
which, under normal contracting practices, are performed by specialty subcontractors.  The 
Contractor shall not award more than seventy-five percent of the work to subcontractors. 

00700-68 INSPECTION BY THE CONSTRUCTION MANAGER 

All work pursuant to this agreement shall be subject to inspection by the Construction Manager 
for conformity with contract drawings and specifications.  The Contractor shall give the 
Construction Manager reasonable advance notice of operations requiring special inspection of a 
portion of the work.   

00700-69 WORK COVERED PRIOR TO CONSTRUCTION MANAGER’S INSPECTION 

In the event that work is covered or completed without the approval of the Construction 
Manager, and such approval is required by the specifications or required in advance by the 
Construction Manager, the Contractor shall bear all costs involved in inspection notwithstanding 
conformance of such portion of the work to the contract drawings and specifications. 

00700-70 SCHEDULING OF THE WORK 

A. The work of this contract shall be planned, scheduled, executed, and reported using the 
critical path method (CPM) as established in Section 01320 of these Contract 
Documents. 
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B. With ten (10) calendar days after the Notice to Proceed, the Contractor shall submit a 
Detailed Construction Schedule according to the requirements established herein. 
(Section 01 310) 

00700-71 PROGRESS ESTIMATES 

The Contractor shall prepare a written report for the Construction Manager’s approval, on 
County forms, of the total value of work performed and materials and equipment obtained to the 
date of submission.  Such a report must accompany each request for a progress payment and 
is subject to review and approval by the Construction Manager.  Approval of a progress 
estimate or tendering of a progress payment shall not be considered an approval or acceptance 
of any work performed, and all estimates and payments shall be subject to correction in 
subsequent estimates.  Progress payments shall be made for all completed activities and for 
materials suitably stored on-site.   

00700-72 PROGRESS PAYMENTS 

Upon approval of each monthly estimate of work performed and materials furnished, the 
Construction Manager shall approve payment to the Contractor for the estimated value of such 
work, materials, and equipment, less the amount of all prior payments and any liquidated 
damages.  The Contractor will be paid 100 percent, less retainage, of the cost of materials 
received and properly stored on-site but not incorporated into the work.  Payments for materials 
or equipment stored on the site shall be conditioned upon submission by the Contractor of bills 
of sale to establish the County's title to such materials or equipment.  The Contractor’s request 
for payment shall provide sufficient detail as to the work completed or materials purchased for 
which payment is requested to permit meaningful review by the Construction Manager.  

00700-73 TIME OF PAYMENT 

The Contractor will be paid within 30 days following receipt of an approved Progress Estimate.  
The Contractor expressly agrees that the payment provisions within this Contract shall 
supersede the rates of interest, payment periods, and contract and subcontract terms provided 
for under the Georgia Prompt Pay Act, O.C.G.A. Section 13-11-1 et seq., and that the rates of 
interest, payment periods, and contract and subcontract terms provided for under the Prompt 
Pay Act shall have no application to this Contract.  The County shall not be liable for any late 
payment interest or penalty. 

00700-74 RETAINAGE 

The County shall retain from each progress payment ten percent of the estimated value of the 
work performed until the progress payments, including retainage, total 50 percent of the contract 
price.  If a contract includes two or more projects or assignments that have been separately 
priced and have separate budgets, and the performances of such projects or assignments are 
not related to or dependent upon the performance of any other, the 50 per cent limit shall be 
based upon the price for each individual project or assignment.  Thereafter, no further retainage 
shall be withheld so long as the Contractor is making satisfactory progress to insure completion 
of the work within the time specified therefore.  The County may reinstate the ten percent 
retainage in the event the Construction Manager determines that the Contractor is not making 
satisfactory progress to complete the work within the time specified in this agreement or in the 
event that the Construction Manager provides a specific cause for such withholding.  The 
County may also withhold retainage upon substantial completion of the work as provided in 
O.C.G.A. §13-10-81(c).  Interest may be paid upon the retainage in accordance with Georgia 
law. 

00700-75 PAYMENT OF SUBCONTRACTORS 
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The Contractor shall promptly pay each subcontractor upon the receipt of payment from the 
County.  Such payment shall be made from the amount paid to the Contractor pursuant to the 
subcontractor's work.  The Contractor shall also maintain the records of the percentage retained 
from payments to the Contractor pursuant to such subcontractor's work.  The Contractor shall 
procure agreements from each subcontractor requiring each subcontractor to pay their 
subcontractors, agents and employees in a similar manner.  The County reserves the right to 
inquire of any subcontractor, supplier, materialman, or subconsultant, the status of any 
indebtedness of the Contractor.  The County further reserves the right to require the Contractor 
to designate on each instrument of payment exceeding $400.00 to subcontractors, suppliers, 
materialmen, and subconsultants that such payment is on account of the work under this 
Contract. 

 

 

00700-76 COUNTY'S RESPONSIBILITIES TO SUBCONTRACTORS 

Neither the County nor the Construction Manager shall have any obligation to pay any 
subcontractor except as otherwise required by law. 

00700-77 PROGRESS PAYMENTS - ACCEPTANCE OF WORK 

Certification of progress payments, as well as the actual payment thereof, shall not constitute 
the County’s acceptance of work performed pursuant to this agreement. 

00700-78 PAYMENTS IN TRUST 

All sums paid to the Contractor pursuant to this agreement are hereby declared to constitute 
trust funds in the hands of the contractor to be applied first to the payment of claims of 
subcontractors, laborers, and suppliers arising out of the work, to claims for utilities furnished 
and taxes imposed, and to the payment of premiums on surety and other bonds and on 
insurance for any other application. 

00700-79 JOINT PAYMENTS 

The County reserves the right to issue any progress payment or final payment by check jointly 
to the Contractor and any subcontractor or supplier.  

00700-80 RIGHT TO WITHHOLD PAYMENT 

The Construction Manager may decline to approve payment and may withhold payment in 
whole or in part to the extent reasonable and necessary to protect the County against loss due 
to defective work, probable or actual third party claims, the Contractor's failure to pay 
subcontractors or materialmen, reasonable evidence that the work will not be completed within 
the contract time or contract price or damage to the County or any other contractor on the 
project. 

00700-81 CERTIFICATE OF SUBSTANTIAL COMPLETION 

Upon the Contractor's submission of a request for a certificate of Substantial Completion, the 
Construction Manager shall inspect the work and determine whether the work is Substantially 
Complete.  If the work is Substantially Complete, the Construction Manager shall issue a 
certificate of Substantial Completion of the work which shall establish the date of Substantial 
Completion, shall state the responsibilities of the County and the Contractor for security, 
maintenance, heat, utilities, damage to the work and insurance, and shall fix the time within 
which the Contractor shall complete the items submitted by the Contractor as requiring 
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correction or further work.  The certificate of substantial completion of the work shall be 
submitted to the County and the Contractor for their written acceptance of the responsibilities 
assigned to them pursuant to such certificate. 

If in the sole opinion of the Construction Manager, the work is not substantially complete, the 
Construction Manager shall notify the Contractor of such, in writing, and outline requirements to 
be met to achieve Substantial Completion. 

00700-82 PAYMENT UPON SUBSTANTIAL COMPLETION 

Upon Substantial Completion of the work and upon application by the Contractor and approval 
by the Construction Manager, the County shall make payment reflecting 100% work completed, 
less value of work remaining as determined by Construction Manager and any authorized 
retainage.  

00700-83 COMMENCEMENT OF WARRANTIES 

Warranties required by this agreement shall commence on the date of final completion of the 
project as determined under General Condition 00700-84 unless otherwise provided in the 
certificate of Substantial Completion.   

 

00700-84 FINAL PAYMENT - WAIVER OF CLAIMS, DISPUTE OF FINAL PAYMENT 

The acceptance of the Substantial Completion payment shall constitute a waiver of all claims by 
the Contractor except those previously made in writing and identified by the Contractor as 
unsettled at the time of application for payment at Substantial Completion and except for the 
retainage sums due at final acceptance.  Following the Construction Manager’s issuance of the 
certificate of Substantial Completion and the Contractor's completion of the work pursuant to 
this agreement, the Contractor shall forward to the Construction Manager a written notice that 
the work is ready for final inspection and acceptance. If after inspection the Construction 
Manager certifies that the work is complete and issues written notification of such to the 
Contractor, the Contractor shall forward to the Construction Manager a final application for 
payment. The Construction Manager shall issue a certificate for payment, which shall approve 
final payment to the Contractor and shall establish the date of final completion. 

In the event the Contractor timely disputes the amount of the final payment, the amount due the 
CONTRACTOR shall be deemed by the CONTRACTOR and the COUNTY to be an 
unliquidated sum and no interest shall accrue or be payable on the sum finally determined to be 
due to the CONTRACTOR for any period prior to final determination of such sum, whether such 
determination be by agreement of the CONTRACTOR and the COUNTY or by final judgment of 
the proper court in the event of litigation between the COUNTY and the CONTRACTOR.  The 
CONTRACTOR specifically waives and renounces any and all rights it may have under Section 
13-6-13 of the Official Code of Georgia and agrees that in the event suit is brought by the 
CONTRACTOR against the COUNTY for any sum claimed by the CONTRACTOR under the 
Contract or for any extra or additional work, no interest shall be awarded on any sum found to 
be due from the COUNTY to the CONTRACTOR in the final judgment entered in such suit.  All 
final judgments shall draw interest at the legal rate, as specified by law.  

00700-85 DOCUMENTATION OF COMPLETION OF WORK 

Neither the final payment nor the remaining retainage shall become due until the Contractor 
submits the following documents to the Construction Manager: 
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A. An affidavit that all payrolls, bills for materials and equipment, and other 
indebtedness connected with the work have been paid other otherwise satisfied; 

B. The surety's consent to final payment; and 

C. Any other data reasonably required by the County or Construction Manager 
establishing payment or satisfaction of all such obligations, including releases, 
waivers of liens, and documents of satisfaction of debts. 

In the event that a subcontractor refuses to furnish a release or waiver as required by the 
County or Construction Manager, the Contractor may furnish a bond satisfactory to the County 
to indemnify the County against such loss.  In the event that any lien or indebtedness remains 
unsatisfied after all payments are made, the contractor shall refund to the County all moneys 
that the County may become compelled to pay in discharging such lien or other indebtedness, 
including all costs and reasonable attorney's fees. 

00700-86 GOVERNING LAW 

Each and every provision of this agreement shall be construed in accordance with and 
governed by Georgia law.  The parties acknowledge that this contract is executed in FULTON 
County, Georgia and that the contract is to be performed in FULTON County, Georgia.  Each 
party hereby consents to the FULTON Superior Court's sole jurisdiction over any dispute which 
arises as a result of the execution or performance of this agreement, and each party hereby 
waives any and all objections to venue in the FULTON Superior Court. 

 

00700-87  CHANGES IN THE WORK 

A. CHANGE ORDERS 
1. A Change Order is a written order to the Contractor signed to show the 

approval and the authorization of the County, issued after execution of the 
Contract, authorizing a change in the Work and/or an adjustment in the 
Contract Sum or the Contract Time. Change Orders shall be written using 
forms designated by the County with Contractor providing supporting 
documentation as required by the Construction Manager. The Contract Sum 
and the Contract Time may be changed only by approved Change Order 
pursuant to Fulton County Procedure 800-6. The amount payable by the 
Change Order is payment in full for all direct and indirect costs incurred and 
related to the work under said Change Order, including but not limited to 
delays, imports, acceleration, disruption and extended overhead.  A Change 
Order signed by the Contractor indicates the Contractor’s agreement 
therewith, including the adjustment in either or both of the Contract Sum or 
the Contract Time. 

2. The County, without invalidating the Contract, may order changes in the Work 
within the general scope of the Contract as defined in General Condition 2.  
The time allowed for performance of the work and the contract price to be 
paid to the Contractor may be adjusted accordingly. 

3. The cost or credit to the County resulting from a change in the Work shall be 
determined in one or more of the following ways: 

a. By mutual acceptance of a lump sum properly itemized and 
supported by sufficient substantiating data to permit evaluation; 
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b. By unit prices stated in the Contract Documents or subsequently 
agreed upon; 

c. By cost to be determined in a manner agreed upon by the parties 
and a mutually acceptable fixed or percentage fee; or 

d. By the method provided in Subparagraph A4 below. 

4. If none of the methods set forth in Subparagraphs 3a, 3b, or 3c above is 
agreed upon, the Contractor, provided a written order signed by the 
Construction Manager is received, shall promptly proceed with the Work 
involved.  The cost of such Work shall then be determined by the 
Construction Manager on basis of the reasonable expenditures and savings 
of those performing the Work attributable to the change.  The cost of the 
change shall include only the items listed in Subparagraph 5a below, and in 
the case of either a decrease or an increase in the Contract Sum, an 
allowance for overhead and profit in accordance with the schedules set forth 
in Subparagraphs 5b and 6 below shall be applied to the cost or credit. 

a. In such case, and also under Subparagraph 3a above, the 
Contractor shall keep and present, in such form as the Construction 
Manager may prescribe, an itemized accounting of all actual costs 
expended, together with appropriate supporting data for inclusion in 
a Change Order. 

b. All hourly rate charges shall b submitted to the Construction 
Manager for prior review and approval.  All hourly rate charges shall 
be properly supported as required by the Construction Manager with 
certified payrolls, or their acceptable equivalent.  When authorized 
to proceed for a given change and actual expenditures have been 
made prior to execution of a Change Order for the entire change, 
such actual expenditures may be summarized monthly, and if 
approved, incorporated into a Change Order.  When both additions 
and credits covering related Work or substitutions are involved in 
any one change, the allowance for overhead and profit shall be 
figured on the basis of the net increase or decrease, if any, with 
respect to that change. 

5. In Subparagraphs 3 and 4 above, the items included in “Cost and “Overhead” 
shall be based on the following schedule: 

a. Unless otherwise provided in the Contract Documents, “Cost” shall 
be limited to the following: cost of materials incorporated into the 
Work, including sales tax and cost of delivery; cost of direct labor 
(labor cost may include a pro rata share of foreman’s account of the 
change) including social security, old age and unemployment 
insurance, and fringe benefits required by agreement or custom; 
workers’ or workmen’s compensation insurance; rental value of 
equipment and machinery; costs for preparing Shop Drawings. 

b. Unless otherwise provided in the Contract Documents, “Overhead” 
shall include the following: bond and insurance premiums including 
increase and decreases from change in the Work, supervision, 
superintendence, construction parking, wages of timekeepers, 
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watchmen and clerks, small tools, consumable supplies, 
expendables, incidentals, general office expense, the cost of 
additional reproduction for the Contractor’s subcontractors beyond 
that agreed upon in the Contract Documents, construction parking, 
any additional costs of craft supervision by the Contractor’s or 
subcontractors’ superintendents, and overhead charges which 
would be customary and expended regardless of the change in the 
Work due to other overlapping activities which are included as part 
of the original Contract, and all other expenses not included in 
“Cost” above. 

c. In the event that a change is issued by the County which would 
require the expenditure of substantial amounts of special 
supervision (beyond the foreman level) by the Contractor, the 
Contractor may, at the sole direction of the Construction Manager, 
be allowed to incorporate these charges into the agreement cost for 
the change. 

6. In Subparagraphs 3 and 4 above, the allowance for overhead and profit 
combined, included in the total cost or credit to the County, shall be based on 
the following schedule: 

a. For the Contractor, for any work performed by the Contractor’s 
own forces, ten (10) percent of the cost. 

b. For the Contractor, for any work performed by a Contractor’s 
subcontractor, five (5) percent of the amount due the 
subcontractor. 

c. For each subcontractor or sub-subcontractor involved, for any 
work performed by that subcontractor’s or sub-subcontractor’s 
own forces, ten (10) percent of the cost. 

d. For each subcontractor, for work performed by a sub-
subcontractor, five (5) percent of the amount due to the sub-
subcontractor. 

e. Cost to which overhead and profit is to be applied shall be 
determined in accordance with Subparagraph 5 above unless 
modified otherwise. 

7. In order to facilitate checking of quotations for extras or credits, all proposals 
or bids, except those so minor that their propriety can be seen by inspection, 
shall be accompanied by a complete itemization of costs, including labor cost, 
materials and subcontracts.  Labor and materials shall be itemized in the 
manner defined in Subparagraph 4 above.   Where major cost items are 
subcontracts, they shall be itemized also.  In no case shall a change be 
approved without such itemization. 

8. No payment shall be made for any changes to the contract that are not 
included in a fully executed Change Order. 

B. CONCEALED, UNKNOWN AND DIFFERING CONDITIONS 

a. Should concealed conditions be encountered in the performance of the Work 
below the surface of the ground, or should concealed or unknown conditions 
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in an existing structure be at variance with the conditions indicated by the 
Contract Documents, or should unknown physical conditions below the 
surface of the ground or concealed or unknown conditions in an existing 
structure of an unusual nature, differing materially from those ordinarily 
encountered and generally recognized as inherent in work of the character 
provided for in this Contract, be encountered, the Contract Sum and Contract 
Time shall be equitably adjusted by Change Order upon request by either 
party made within twenty (20) days after the first observance of the 
conditions.  No such request for equitable adjustment shall be valid unless 
the Contractor complies with this (20) days notice and Subparagraph C.1. 
below. 

b. The Contractor shall promptly, and before such conditions are disturbed, 
notify the Construction Manager in writing of any claim of concealed, 
unknown or differing conditions pursuant to this paragraph.  The Construction 
Manager shall authorize the Engineer to investigate the conditions, and if it is 
found that such conditions do materially so differ and cause an increase or 
decrease in the Contractor's cost of, or the time required for, performance of 
any part of the Work under this Contract, whether or not changed as a result 
of such conditions, an equitable adjustment shall be recommended to the 
Construction Manager. 

c. No claim of the Contractor under this clause shall be allowed unless the 
Contractor has given the notice required in (a) above, prior to disturbing the 
condition. 

d. No claim by the Contractor for an equitable adjustment shall be allowed if 
asserted after final payment under this Contract. 

e. Any materially differing site condition as between what is shown on the 
Drawings and Specifications and actually found on site shall be immediately 
reported to the Construction Manager in writing prior to the commencement 
of Work at the site. Failure of the Contractor to notify the Construction 
Manager in writing of the differing site condition prior to performance of Work 
at the site shall constitute a waiver of any claim for additional monies. Any 
Change Order necessitated by the differing site condition shall be processed 
as provided under "Changes in the Contract". 

C. REQUESTS FOR ADDITIONAL COST 

a. If the Contractor wishes to request an increase in the Contract Sum, the 
Contractor shall give the Construction Manager written notice thereof within 
twenty (20) days after the occurrence of the event, or identification of the 
conditions, giving rise to such request.  This notice shall be give by the 
Contractor before proceeding to execute the Work, except in an emergency 
endangering life or property in which case the Contractor shall proceed in 
accordance with Paragraph 10.7 of this Agreement, and Subparagraph A.4 
above.  No such request shall be valid unless so made within the twenty (20) 
days specified above.  If the County and the Contractor cannot agree on the 
amount of the adjustment in the Contract Sum, it shall be determined by the 
Construction Manager.  Any change in the Contract Sum resulting from such 
claim shall be documented by Change Order. 
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b. If the Contractor claims that addition cost is involved because of, but not 
limited to (1) any written interpretation pursuant to General Condition 00700-
17 of this Agreement, (2) any order by the County to stop the Work pursuant 
to General Conditions 00700-25 and 00700-37 of this Agreement where the 
Contractor was not at fault, or any such order by the Construction Manager 
as the County’s agent, or (3) any written order for a minor change in the Work 
issued pursuant to Paragraph D below, the Contractor shall submit a request 
for an increase in the Contract Sum as provided in Subparagraph C.1 above.  
No such claim shall be valid unless the Contractor complies with 
Subparagraph C.1 above and approved by the County pursuant to Change 
Order Policy 800-6. 

D. MINOR CHANGES IN THE WORK 

a. The Construction Manager may order minor changes in the Work not 
involving an adjustment in the Contract Price, extension of the time allowed 
for performance of the work and not inconsistent with the intent of the 
Contract Documents.  Such changes shall be effected by a written Change 
Directive issued by the Construction Manager, and shall be binding on the 
County and the Contractor.  The Contractor shall carry out such written 
orders promptly. 

E. BONDS 
a. If any change order results in an increase in the contract price, the contractor 

shall increase the penal sum of the performance and payment bonds to equal 
the increased price. 

00700-88  DISAGREEMENT WITH ORDERS FOR CHANGE 

Contractor's written acceptance of a Change Order or other order for changes shall constitute 
his final and binding agreement to the provisions thereof and a waiver of all claims in connection 
therewith, whether direct or consequential in nature.  Should Contractor disagree with any order 
for changes, he may submit a notice of potential claim to the Construction Manager, at such 
time as the order is set forth in the form of a Change Order.  Disagreement with the provisions 
of an order for changes shall not relieve Contractor of his obligation under Clause 00700-87, 
Change Orders. 

00700-89 NO WAIVER OF REMEDIES 

Exercise by the County of any remedy is not exclusive of any other remedy available to County 
and shall not constitute a waiver of any such other remedies.  Failure of the County to exercise 
any remedy, including breach of contract remedies, shall not preclude the County from 
exercising such remedies in similar circumstances in the future. 

00700-90 LAND AND RIGHTS-OF-WAY 

The owner will provide, as indicated in the Contract Documents and prior to Notice to Proceed, 
the lands upon which the work is to be done, right-of-way for access thereto, and such other 
lands which are designated for the use of the Contractor.  The Contractor shall confine the 
Contractor’s work and all associated activities to the easements and other areas designated for 
the Contractor’s use.  The Contractor shall comply with any limits on construction methods and 
practices which may be required by easement agreements.  If, due to some unforeseen reason, 
the necessary easements are not obtained, the Contractor shall receive an equitable extension 
of contract time dependent upon the effect on the critical path of the project schedule or the 
County may terminate the Contract for its convenience. 
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00700-91 COORDINATION WITH STATE DEPARTMENT OF TRANSPORTATION 

a. No clearing or grading shall be completed by Contractor within the State 
Department of Transportation (DOT) area under construction.  The Contractor 
must coordinate his construction scheduling with DOT. 

b. If the Contractor begins work before DOT’s completion date, he must obtain the 
approval of DOT before starting work in the area.  The state DOT has the right to 
stop the Contractor’s work the DOT area. 

c. The Contractor shall receive no additional compensation or damages resulting 
from delay or work stoppage from DOT actions or scheduling. 

d. Contractor shall obtain DOT drawings of the DOT, project area for verification of 
road geometry, storm drains, etc. from Georgia Department of Transportation or 
Fulton County. The Contractor is responsible for obtaining any pertinent DOT 
revisions. 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION 01010 

 
SUMMARY OF WORK 

 
 

PART 1  GENERAL 
 
1.01 PROJECT DESCRIPTION 

This project consists of relocating approximately 355 linear feet of 10-inch sewer pipe located in 
South Fulton in undeveloped property off of Interstate 20 at Fulton Industrial Boulevard near 
Shirley Drive.  This project is required by EPD Consent Order EPD-WQ-4317.  The existing pipe 
is exposed and must be replaced, sealed, abandoned and relocated to eliminate an aerial span as 
generally described in the Project Drawings and the site survey is complete with relocation details.  
(See Reference Documents – attached)   

    
 
1.02 PROJECT REQUIREMENTS 
 
This project shall include, but not be limited to site inspection, verification of utility locations, 
permitting, manhole replacement, pipe connection to existing manholes, bypass pumping, traffic 
control plan, site restoration, clearing, paving, safety plan and requirements to seal, abandon and 
relocate existing sanitary sewer line and install ductile iron pipe by the open cut method and 
reconnecting to existing sewer system (“Work”).  The Contractor shall be responsible for quality 
control including testing procedures and television inspection in accordance with the Contract 
documents.  The Work is further described as follows: 
 

1. The Contractor shall conduct a site reconnaissance to review and examine the project 
area.  The Contractor will inspect the site for site access, work, equipment, material 
storage, installation and relocation requirements and observe site conditions including 
elevations of manholes (inverts, surface, etc.) and land within the existing and proposed 
relocation easement and property lines.  All field measurements, equipment requirements 
and proper installation procedures in conformance with the Contract Documents are the 
sole responsibility of the Contractor.   

 
2. The Contractor shall verify all overhead and underground utility locations prior to 

construction and shall be responsible for notifying all utility companies prior to 
commencing work in the project area.  The Contractor shall be responsible for 
coordinating its work and that of the involved utilities in the project area.  The Contractor 
shall be responsible for repair, replace or otherwise make good to the satisfaction of the 
utility owner all utilities damaged by the Contractors work. 

 
3. The Contractor shall obtain, maintain and comply with all permits required for the 

construction of the project.  
 

4. The Contractor will be responsible for post-television inspection of pipelines which shall be 
performed by experienced personnel trained in locating breaks, obstacles and verification 
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of service connections by closed circuit color television.  Television inspection shall include 
the following: 

a. Video tapes or DVDs (post-) shall be submitted to the County through the 
Construction Manager. 

b. The Contractor shall submit a minimum of three (3) copies of the Video tapes or 
DVDs to the County.  Video tapes or DVDs shall remain property of the County; 
Contractor may a copy for its records. 

c. All flows tributary to reach of sewer being inspected are to be completely by-
passed around the reach during inspection if necessary or as required by the 
County. 

d. Post- construction video taping shall be performed for each reach of sewer 
including voice description and stationing of services indicated.  Data and 
stationing shall be displayed on video. 

e. Should any portion of the inspection tapes be of inadequate quality or coverage, as 
determined by the County, the Contractor shall have the rejected portion re-
inspected and video taped at no additional cost or time to the County. 

 
5. Contractor shall remove aerial span of approximately 200 linear feet of existing 10-inch 

sewer pipe and perform an open cut removal of the remaining approximately 143 linear 
feet of sewer pipe along Segment 5 as shown in the project Drawings and site survey. 

 
6. Contractor shall abandon in place (underground) approximately 90 linear feet of sewer 

pipe and lid seal two (2) manholes along Segment 4 as shown in the project Drawings and 
site survey. 

 
7. Contractor shall install approximately 355 linear feet of 10-inch ductile iron pipe along 

proposed relocation area as detailed in the site survey and project Drawings.    
 
8. Contractor shall replace manhole 18.0 and manhole 20.0 and connect to newly installed 

pipe as shown in project Drawings attached. 
 

9. The Contractor, when and where required, shall provide bypass pumping for the relocation 
process.  The pumps and by-pass lines shall be of adequate capacity and size to handle 
all flows under different weather conditions.  The Contractor shall be responsible for 
continuity of sanitary sewer service during the execution of the work.  If sewage backup 
occurs the Contractor shall be solely responsible for clean-up, repair, property damage 
cost and claims. 

 
10. The Contractor shall transport, handle, and store pipe and fittings as recommended by the 

manufacturer and as required to prevent damage.  If new pipe and fittings become 
damaged before or during installation, it shall be repaired as recommended by the 
manufacturer or replaced as required by the Construction Manager at the Contractor’s 
expense, before proceeding further.   
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11. After the sewer pipe line has been installed, internal inspection with CCTV shall be carried 
out as required.  The finished tape shall be continuous over the entire length of the sewer 
between two manholes and be free from visual defects.  Defects which may affect the 
integrity, strength or the performance of the pipe in the opinion of the Construction 
Manager shall be repaired or replaced at the Contractor’s expense. 

 
12. The Contractor is responsible for re-seeding, restoring landscaping and asphalt access 

road that was impacted from the construction activities.    
 

13. Final as-built construction drawings shall be provided.  As-built construction drawings shall 
be true to the installed location, layout and details of pipe, manholes, structures and 
utilities. 

 
14. The Work performed under this contract shall be warranted to be free from defects in 

material and workmanship for a period of ten (10) years from the date of acceptance.  
 

All Work including purchasing, permitting, installing new sanitary sewer pipe and re-paving must 
be completed within 90 calendar days of the Owner’s Notice to Proceed.  The Work shall be 
performed according to the requirements of the drawings and specifications. 
 
 

END OF SECTION 01010 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION NO. 01011 

UNIQUE REQUIREMENTS 
 

PART 1 GENERAL 
1.01 SCOPE 

A. The scope of this Section is to convey to the Contractor unique and unusual 
stipulations and requirements which have been established for this Project.  Some 
of the stipulations and requirements are a result of negotiations with various entities 
and organizations which have an interest in this Project.  Some requirements are 
based on technical aspects of the Project which are not otherwise conveyed to the 
Contractor.  The provisions of this Section shall supersede the provisions of the 
Division 1 through 17 Specifications but shall not supersede the Bidding 
Requirements, Contract Forms or Conditions of the Contract. 

 

1.02 EXISTING OPERATIONS (not used) 
1.03 SEQUENCING 

A. General 

1. The Contractor shall be solely responsible for sequencing of all activities. 

2. The completion of specific preliminary sequencing tasks indicated will be required 
prior to any significant site demolition. 

B. Notify the Owner at least 72 hours prior to starting to relocate piping or taking 
existing components out of service. 

C. Sequence Submittal 

1. Submit a proposed sequence in accordance with Section 01340 with appropriate 
times of starting and completion of tasks to Engineer for review. 

2. The Contractor may propose alternatives to the sequencing constraints to that 
shown in this Section in an attempt to reduce the disruption of the operation of the 
existing facility or streamline the tasks of this Contract.  The Owner and Engineer 
are not obligated to accept any of these alternatives. 

1.04 SEQUENCING CONSTRAINTS 
A. The following construction sequencing constraints are to emphasize critical tasks of 

the Work in this Contract.  It is not a complete list of all work to be completed. 

1. All work and activities must remain within County easements. 

2. Clearing and grubbing within the easement must be done in order to gain access to 
portions of the pipeline. 

1.05 CONTRACTOR’S SUPERINTENDENCE 
A. The CONTRACTOR shall submit, with the initial Detailed Construction Schedule, 

a detailed manpower organization chart indicating the management and 
supervisory personnel for the control and supervision of all aspects the WORKS.  
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Particular reference must be made to those personnel proposed for overall 
project direction, co-ordination and programming roles.  Only in exceptional 
circumstances will substitute candidates be allowed when work commences.  
Under these exceptional circumstances only a candidate may be submitted with 
equivalent or better experience. 

B. Particulars of nominees for all key positions shall be provided, including detailed 
resume, giving qualifications and previous experience.  The key positions, which 
may be combined or separate, shall include: 

1. Project Director 
2. Project Manager 
3. Site Safety Manager/Supervisor 
4. Clearing and Grubbing Manager/Supervisor 
5. Internal Sewer Condition Assessment Manager/Supervisor 
6. Sewerage Rehabilitation Installation Manager/Supervisor 
7. Sewerage Rehabilitation Testing Manager/Supervisor 

In general, managers shall have a minimum of five years experience and 
supervisors a minimum of three years experience.  

C. The organization chart shall be an accurate statement of the CONTRACTOR’S intention. 

1.06 WORKING HOURS 
A. The CONTRACTOR’S representative on site directly responsible for the work 

shall be immediately contact-able at any time during the normal working day and 
shall immediately respond to all or any query by the CONSTRUCTION 
MANAGER. 

B. Adequate means of communication by telephone, portable radio, CB, walkie-
talkies, or other electronic means of communication must be established at all 
times as part of the routine work methodology and in case of an emergency, 
between all relevant points of any activity along the length of the sewer. 

C. Daytime working is defined as 0700 to 1900 hours.  No work shall be carried out 
at any other time or on a bank holiday, including Saturday and Sunday, without 
permission in writing from the CONSTRUCTION MANAGER except when the 
work is unavoidable or absolutely necessary for the saving of life, property or for 
the safety of the works, in which case the CONTRACTOR shall immediately 
notify the CONSTRUCTION MANAGER of such works. 

D. Night work shall be defined as the period of 1900 to 0700 hours. 

E. Weekend working shall be defined as the period from 0700 hours Saturday to 
0700 hours Monday. 

F. Work on principal highway routes shall be restricted to certain hours as directed 
by the CONSTRUCTION MANAGER.  No work will be permitted outside these 
hours. 

1.07 NOISE CONTROL 
A. The CONTRACTOR shall employ the “best practicable means” to minimize and 

mitigate noise as well as vibration resulting from operations.  Mitigation measures 
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shall include the utilization of sound suppression devices on all equipment and 
machinery particularly in residential areas and in the near vicinity of hospitals and 
schools, especially at night. 

B. Sound reduced equipment is defined as equipment which emits a sound 
pressure level t exceeding 75dB(A) at 30-feet in any direction from the center of 
the machine if the equipment is to be used between the hours of 0700 and 1900, 
and 65 dB(A) if used outside those hours. 

C. The CONTRACTOR shall inform the CONSTRUCTION MANAGER before the 
commencement of the Works, or of any significant phase thereof, or immediately 
any change in the method of working not previously notified is affected. 

D. Any pumps, generators, combination cleaners or other noise emitting equipment 
shall be suitably screened to minimize nuisance and pollution. 

E. This shall not be taken as preventing or prohibiting the execution of works which 
are absolutely necessary for the saving of life or property or for the safety of the 
works.  The use of machinery or equipment in an emergency situation shall be 
notified as soon as practicable to the CONSTRUCTION MANAGER 

1.08 TRAFFIC MANAGEMENT 
A. The CONTRACTOR shall comply with the relevant provisions related to traffic 

control and safety published by Fulton County and the Georgia Department of 
Transportation. 

B. The work shall be carried out so as not to interfere unnecessarily or improperly 
with the passage of pedestrians and vehicles or the access to use public or 
private roads; footpaths and properties. 

C. For work requiring occupation of the public highway the CONTRACTOR shall 
comply at all times with the requirements of the relevant Traffic Signs Manual 
concerning construction works in the highway.  The CONTRACTOR shall supply 
and place and maintain warning signs to the satisfaction of the CONSTRUCTION 
MANAGER.  These signs shall be removed when work is not in progress. 

D. The CONTRACTOR shall not commence any works which affect vehicular 
passage along the highway until details of all traffic management safety and 
control measures necessitated by the works have been submitted to the 
CONSTRUCTION MANAGER for consideration and are fully operational. 

E. If conditions are such that temporary traffic signals and signs, illuminated or 
otherwise, are necessary, then these will be provided and maintained by the 
CONTRACTOR. 

F. Where the volume of traffic on any road makes it impracticable or hazardous to 
carry out work during normal working hours, the CONTRACTOR shall apply to 
the CONSTRUCTION MANAGER for permission to work at night or weekends.  
The CONTRACTOR shall also make all necessary arrangements to enable work 
to be carried out at manholes which are covered by parked vehicles. 

G. Should the CONTRACTOR wish to divert traffic onto any temporary routes or to 
close a roadway or lane of traffic he shall submit any such request to 
CONSTRUCTION MANAGER at least 8 weeks in advance of the proposed 
diversion. 
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H. The CONTRACTOR shall provide and allow for watching and lighting the site, 
provide safe passage to pedestrians and vehicular traffic at all times at no 
additional cost to the OWNER. 

I. If the use of traffic lights and associated signs is requested by Fulton County or 
requested by CONSTRUCTION MANAGER during the course of the work, then 
the CONTRACTOR shall make his own arrangements to provide these at no 
additional cost to the OWNER. 

J. The CONTRACTOR shall notify the local police of his presence when working on 
highways and shall keep the police aware of his appropriate area of working at all 
times.  The CONTRACTOR shall make available to the police a telephone 
number of a person who may be contacted during the survey in order to resolve 
any queries. 

K. Where the volume of traffic or parked vehicles makes it impracticable or 
hazardous to carry out the work during normal working hours the CONTRACTOR 
shall apply to CONSTRUCTION MANAGER for permission to work outside of 
normal working hours. 

L. The CONTRACTOR shall comply with any special traffic requirements of Fulton 
County and any other municipality in which the work may be conducted. 

1.09 WARRANTIES  
For the purposes of this project the following assumptions shall be made by the Contractor: 

A. The design life of all lining systems shall be 50 years. 
B. The warranty period against any defects being found in CONTRACTORS 

workmanship shall be two years. 
C. The warranty period against any shortcoming in material performance shall be 

five years. 
D. Warranty against sealants breaking down shall be given for a period of ten years. 

OWNER reserves the right to inspect all rehabilitated and sealed manholes and sewers at any 
time within twelve months of construction for defects in workmanship and effectiveness.  If any 
form of defect is found then the CONTRACTOR shall carry out approved remedial work to 
ensure that the rehabilitation or seal is/are fully effective.  Payment may be either withheld from 
retention monies or other outstanding payments due to the contractor, whichever the 
CONSTRUCTION MANAGER deems appropriate in order to complete the remedial work. 

END OF SECTION # 01011 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION NO. 01016 

OCCUPANCY 
PART 1 - GENERAL 
1.01 PARTIAL OCCUPANCY BY OWNER 

A. Whenever, in the opinion of the Owner, any section or portion of the Work is in suitable 
condition, it may be put into use upon the written order of the Owner and such usage 
will not be held in any way as an acceptance of said work, or any part thereof, or as a 
waiver of any of the provisions of these Specifications and the Contract.  Pending final 
completion and acceptance of the Work, all necessary repairs and replacements, due 
to defective materials or workmanship or operations of the Contractor, for any section 
of the Work so put into use shall be performed by the Contractor at Contractor’s own 
expense. 

END OF SECTION # 01016 



FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  Section # 01025 
 APPLICATIONS FOR PAYMENT 

 

S228 - FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
March 2006 

Page 143 
 

S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION NO. 01025 

APPLICATIONS FOR PAYMENT 

1. 01 SUBMITTAL OF APPLICATION FOR PAYMENT 
A. The County will make payments to the Contractor on the basis of a duly certified 

and approved estimate of the Work completed through the 25th day of each 
calendar month, as reviewed by the Construction Manager, provided the estimate 
was submitted in accordance with the following requirements: 

B. The Applications for Payment shall be itemized as directed by the Construction 
Manager. Applications for Payment are to serve as certification by the Contractor 
as to the status of the Work. All monthly payments invoiced by the Contractor to 
the County shall be based on Completion of the work in accordance with the 
cost-loaded Construction Schedule, and Schedule of Values. 

C. On or prior to the 20th day of each month, the Contractor will prepare a 
preliminary, itemized Application for Payment for work completed and the value 
of any stored materials, projected through the 25th of the current month, as well 
as additional information required herein or as Construction Manager may require 
to verify and approve the amount of payment applied for. The Contractor may be 
requested to review the Application for Payment with the Construction Manager 
on the jobsite in order to verify work in place or the location of stored materials. 

D. After the Construction Manager has advised the Contractor of the acceptability of 
the Application for Payment, and on or before the 25th day of each month, the 
Contractor shall submit to the Construction Manager an itemized, notarized 
Application for Payment.  The Contractor  shall also submit items in paragraph (I) 
and if requested, additional documentation, including, but not limited to, all sworn 
statements, waivers and releases of liens and claims, including those required of 
sub-contractors of any tier as may be requested by the Construction Manager, 
reflecting all retainage, previous Applications for Payment, payment for labor and 
material, payment for materials stored and other documentation and 
requirements related to Work performed as provided elsewhere in the Contract 
Documents or as required by the Construction Manager. 

E. Late applications will not be accepted for any reason whatsoever.  If the 
Contractor is late with its pay application, it will not be processed until the next 
pay cycle. 

F. The Contractor shall submit the Application for Payment in four (4) paper 
hardcopies and one electronic copy on CD-ROM.  An electronic version of the 
standard forms will be provided to the Contractor at or before the Pre-
Construction Conference.  Each copy shall display an original signature by a duly 
authorized agent of the Contractor.  The application shall be generated by the 
use of Microsoft Excel or other applications package acceptable to the 
Construction Manager, and provided that the forms generated are in the format 
acceptable to the Construction Manager.  All four copies shall be individually 
notarized. 

G. Nothing in this section is meant to be in conflict with the Contract.  Any 
inconsistencies between this section and the contract, the contract shall prevail. 
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H. For a payment submittal to be accepted by the Construction Manager all the 
conditions as defined in the contract must be met by the Contractor.  Failure to 
meet these requirements constitutes non-submittal of the payment request.   

I. With each payment submittal the Contractor must include: 

1. a reasonably detailed description of all Work actually completed during 
the period of the payment submittal 

2. an up-to-date and annotated Construction Schedule which shall reflect 
the status of the Contractor ’s Construction Schedule since the date of the 
last payment submittal 

3. an up-to-date and annotated Schedule of Values indicating the 
percentage of Work completed by activity and milestone for the project. 

4. revisions to the critical path schedule which shall reflect changes in the 
critical path schedule since the date of the last payment submittal. 

5. notice of any liens or “Encumbrances which have been filed, together with 
evidence that the Contractor  has bonded or discharged such liens or 
encumbrances 

6. a complete and filled-out Exhibit G, Technical Proposal Form 8 

7. construction Progress Photos  

8. any other documents or information relating to the Work or this Contract 
requested by the Construction Manager as my be required by Applicable 
Law or this Contract 

J. Schedule Of Values Utilization 

1. Applications for Payment:  The Schedule of Values, that is acceptable to 
the County, shall be the basis for the Contractor’s applications for 
payment. 

2. Changes to the Schedule of Values:  The County shall have the right to 
require the Contractor  to alter the value or add/delete categories listed on 
the Schedule of Values at any time for the following reasons: 

a) The Schedule of Values appears to be incorrect or unbalanced. 

b) A revision to the segregation of values is required due to the 
Contractor revising the sequence of construction or assembly of 
building components, which in turn invalidates the Schedule of 
Values. 

c) Change Orders are issued to the Contractor and require incorporation 
into the Schedule of Values. 

K. At no time during the contract will the Contractor  be allowed to bill for an amount 
which is in excess of the amount of its contract (total bid amount), including all 
signed and executed change orders. 

 

1.02 PAYMENT FOR MATERIALS STORED ON SITE 
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A. As provided in the Contract Documents, payments will be made on account of 
materials or equipment not incorporated in the Work, but delivered and suitably 
stored at the site, provided such materials are stored according to the provisions 
of the Contract Documents and the satisfaction of the Construction Manager.  

B. The Contractor shall include with his payment request an itemization of the 
quantity of such materials, and shall document with invoices, Bills of Sale or other 
documentation acceptable to the Construction Manager, the cost of said 
materials. 

1.03 PAYMENT FOR MATERIALS STORED OFF SITE 
A. Payment for materials stored at a location off the project site will not be made 

under any circumstance. 

1.04 PROGRESS PAYMENTS 
A. If the Contractor has made Application for Payment as detailed herein, the 

Construction Manager will confirm the amounts to be paid to the Contractor, 
certify each copy by original signature, retain one signed copy for its project files, 
and transmit the remaining copies as Certification for Payment to the County.  

B. The Contractor may expect payment from the County within forty-five (45) days of 
the Certification by the Construction Manager of the Contractor’s submittal of an 
Application for Payment per Paragraph 1.01 of this Section.  Any follow-up 
inquiries on the status of payments shall be through the Construction Manager.  
The Contractor is not permitted to contact the County directly with any payment 
inquiries.  

C. No approval of any application for progress payment, or any progress payment, 
or any partial or entire use of occupancy of the Work or the Project by the 
County, shall constitute an acceptance of any Work not in accordance with the 
Contract Documents. 

D. Progress Payments will be delivered to the Contractor via U.S. Mail only. 

1.05 RETAINAGE 
A. The County shall withhold a retainage amount of each monthly payment 

otherwise due and payable to the Contractor in the amount of 10 percent.  Such 
holdbacks shall continue until the Contractor satisfactorily completes 50 percent 
of the value of the Design/Build Work performed is satisfactory to the County, at 
which time further payments will not be subject to retainer holdbacks.  The 
County may, however, withhold additional retainage after 50 percent of the work 
is complete pursuant to the Design/Build Contract.  The retained amount shall be 
released upon Acceptance except for amounts equal to 200 percent of the value 
of any outstanding Design/Build Work. 

1.06 FINAL PAYMENT/CLOSE-OUT OF PROJECT 
A. Following acceptance and the project milestone “Complete” has been achieved 

the project must be closed-out for the Contractor to receive the Final Payment.  
The Contractor shall provide as part of the project submittals the following 
documents: 

1. An affidavit that all payrolls, bills for materials and equipment, and other 
indebtedness connected with the work have been paid otherwise 
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satisfied; each subcontractor must also provide an affidavit. 

2. The surety’s and guarantor’s consent to final payment 

3. Certificate of Occupancy when applicable 

4. Contractor Statement of Completion of all Work 

5. OCIP Signoff –Exhibit B 

6. A Final Exhibit G – Prime Contractor and Sub-contractor Utilization 
Report (TPP8) 

7. Notification of Warranty Period for all major pieces of equipment 

8. Transmittals signed by Construction Manager for all deliverables 

9. A final invoice for the Work                               
END OF SECTION # 01025 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION NO. 01045 
CUTTING PATCHING 

1. GENERAL 
A. "Cutting, Coring and Patching" is hereby defined to include, but not necessarily be 

limited to, removal, cutting (including excavation), coring, fitting and patching of 
nominally completed and previously existing Work, as shown or required in order to 
accommodate the coordination of Work, installation of new Work, to uncover other Work 
for access or inspection, remove and replace defective Work or Work not conforming to 
the Contract Documents, or to obtain samples for testing or for similar purposes. 

B. For existing buildings, the sizes, dimensions, and elevations shown on the drawings 
represent measurements which should be regarded as typical dimensions; actual 
dimensions may and will vary due to prevailing building practices at the time of 
construction, and building settlement over time. 

C. The requirements of this section apply generally to all aspects of the Work, including 
mechanical, electrical and special systems work, unless otherwise indicated. 

D. The Design/Builder shall note that it is its responsibility to coordinate the locations and 
sizes and to cut or core all openings and penetrations for all trades involved in the Work 
of this Contract.  Any openings and penetrations which may be shown on drawings 
provided by the County are intended only to assist the Design/Builder in coordinating the 
major openings and penetrations and are not representative of all openings which will be 
required to complete the work. 

2. QUALITY ASSURANCE 
A. The Design/Builder shall not cut, core and patch structural work in a manner resulting in 

a reduction of load-carrying capacity or load/deflection ratio.  Prior to cutting, coring and 
patching structural work, obtain Construction Manager's approval to proceed with cutting 
and patching as proposed in a written submittal by the Design/Builder. 

B. The Design/Builder's submittal requesting consent to proceed with cutting, coring and 
patching structural work must include: 

1. Identification of the Project 

2. Description of the affected Work 

3. Necessity for cutting or coring 

4. Affects on other Work, and on the structural integrity of the Work 

5. Description of the proposed Work, which designates: 

a. Scope of cutting, coring and patching 

b. Subcontractor who will execute the work 

c. Products proposed to be used 

d. Extent of refinishing required 

6. Alternates to cutting, coring and patching 
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7. Designation of the responsibility for the costs associated with the cutting, coring 
and patching 

8. Evidence of review and approval of proposed cutting or coring by 
Design/Builder’s Structural Engineer 

B. Prior to performing any cutting, coring and patching as extra work, the Design/Builder 
shall have submitted a written cost proposal and received written direction from the 
Construction Manager. 

C. The Design/Builder shall be responsible for providing, locating, and installing all embeds 
necessary for the completion of the Work, so as to avoid unnecessary cutting and 
patching. 

3. OPERATIONAL AND SAFETY LIMITATIONS 
A. The Design/Builder shall not cut and patch operational elements and safety-related 

components in a manner resulting in a reduction of capacities to perform in the manner 
intended including energy performances, or resulting in decreased operational life, 
increased maintenance, or decreased safety. 

B. The Design/Builder shall not cut, core drill or otherwise penetrate any post-tensioned 
cast-in-place concrete elements. 

4. VISUAL REQUIREMENTS 
The Design/Builder shall not cut and patch work which is exposed on the exterior, or 
exposed on the interior in occupied spaces of the building, in a manner resulting in a 
reduction of visual qualities, or resulting in substantial evidence of cut and patch work, as 
judged by the Construction Manager.  The Design/Builder shall remove and replace work 
judged by the Construction Manager to be cut and patched in a visually unsatisfactory 
manner. 

5. MATERIALS 
The Design/Builder shall provide materials for cutting and patching which will result in equal 
or better work than work being cut and patched, in terms of performance characteristics and 
including visual effect where applicable.  The Design/Builder shall comply with requirements, 
and use materials identical with original materials where feasible and where recognized that 
satisfactory results can be produced thereby. 

6. PREPARATION 
A. Inspection of Concealed Conditions (for construction existing prior to this Contract) if 

prior to beginning installation or preparation of shop drawings for each unit of work 
involving exposure of existing concealed construction, the Design/Builder shall remove 
the minimum of finishes, substrates and other existing construction as necessary to 
expose existing conditions where work is required behind existing surfaces.  The 
Design/Builder shall verify that work can proceed in accordance with the requirements of 
the Contract Documents.  The Design/Builder shall prepare detailed drawings of any 
existing conditions which differ substantially from conditions indicated or implied by the 
Contract Documents and the existing construction visible prior to exposure of concealed 
conditions.  Submit drawings and a cost proposal to the Construction Manager a 
minimum of fourteen (14) calendar days prior to the scheduled installation of work in that 
area or the preparation of any required submittals relating to the area in question. 
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B. Inspection of Concealed Conditions (for Work installed under this Contract) – In the 
event work is required behind existing surfaces previously installed under this Contract, 
the Design/Builder shall remove the minimum of finishes, substrates and other existing 
construction as necessary to expose existing conditions where work is required behind 
existing surfaces.  Inspect and assess all conditions affecting the continued performance 
of the Work, and immediately report any circumstances which could have an adverse 
effect on the performance of the Work to the Construction Manager. 

B. Temporary Support - The Design/Builder shall provide shoring and protection and/or 
temporary support for work to be cut, to prevent failure.  Do not endanger other work. 

C. Protection - The Design/Builder shall provide protection of other work during cutting and 
patching, to prevent damage and provide protection of the Work from adverse weather 
conditions.  The Design/Builder shall not cut or alter work of another contractor without 
written consent of the Construction Manager. 

7. CUTTING AND PATCHING 
A. The Design/Builder shall employ skilled tradesmen to perform all cutting, coring and 

patching and who have experience working with the materials involved.  Except as 
otherwise indicated or approved by the Construction Manager, the Design/Builder shall 
proceed with cutting and patching at earliest feasible time in each instance, and 
complete work without delay. 

B. The Design/Builder shall cut work by methods least likely to damage work to be retained 
and work adjoining.  Employ the original installing subcontractor to perform cutting and 
patching for weather-exposed or moisture-resistant elements, and for exterior or interior 
surfaces exposed to view. 

C. In general, where physical cutting action is required, the Design/Builder shall cut work 
with sawing and grinding tools, not with hammering and chopping tools.  Make cuttings 
to neat, straight lines and only to the size required to accommodate the construction to 
be installed.  Core drill openings through finished concrete work. 

D. The Design/Builder shall patch with seams which are durable and as invisible as 
possible.  Comply with specified tolerances for the work.  Where feasible, inspect and 
test patched areas to demonstrate integrity of work. 

E. The Design/Builder shall restore exposed finishes of patched areas and extend finish 
restoration onto retained work adjoining, in a manner which will eliminate evidence of 
patching and refinishing.  Where a patch occurs in a smooth painted surface, the 
Design/Builder shall extend the final paint coat over entire unbroken surface containing 
patch, after patched area has received prime and base coats. 

F. Wherever existing concrete floors are required to be patched or leveled, and where 
slabs are chopped out to provide for installation of new concrete floors, and where 
existing concrete is to be extended, the Design/Builder shall apply concrete bonding 
agent before placing new concrete.  Apply such bonding agent in accordance with the 
manufacturer's specifications. 

END OF SECTION # 01045 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION NO. 01150 

MEASUREMENT AND PAYMENT-ALLOWANCE 

PART 1  

1.01 GENERAL 
A. This section identifies each Measurement of Payment for items in the Bid Sheet and 

describes the methods by which evaluation of work complete will be based.  This section 
should be used to assist in the development of the Construction Schedule, the Schedule 
of Values and in determination for completion of work the following measurement criteria 
shall be used. 

1.02 NON-PAYMENTS 
A. No separate payment shall be made for excavation, disposal of rubbish and debris, pipe 

bedding, backfill, dewatering of trench, repair of damaged properties. All testing required 
for the execution of the work shall be done as part of the price for the item involved. 

B. No separate payment shall be made for any traffic control, work area protection, 
recording, safety measures, set-up of equipment and set-up of staging area except as 
indicated below. Payment for these items shall be part of the unit price bid for each 
particular item of work.  

C. The contractor shall allow the County a minimum of 15 days after the issue of a RFI.  No 
payment shall be made for “down time”. 

 

PART 2 - MEASUREMENT AND PAYMENT 
2.01 SCOPE 

A. The Bid lists each item of Work for which payment will be made. No payment will be 
made for any items other than those listed in the Bid.  

B. Required items of work and incidentals necessary for the satisfactory completion of the 
Work which are not specifically listed in the Bid, and which are not specified in this 
section to be measured or to be included in one of the items listed in the Bid, shall be 
considered as incidental to the Work. All costs thereof, including Contractor’s overhead 
costs and profit, shall be considered as included in the lump sum or unit prices bid for 
the various Bid items. The Contractor shall prepare his Bid accordingly. 

C. Work includes furnishing all plant, labor, equipment, tools, and materials, which are not 
furnished by the County, and performing all operations required to complete the Work 
satisfactorily, in place, as indicated on the Drawings, specified or directed by the 
Construction Manager. 

2.02 DESCRIPTIONS 
A. Measurement of an item of Work will be by percent completion of activities and 

milestones as indicated on the schedule of value. 

B. Unless otherwise stated in individual sections of the Specifications or in the Bid 
Schedule, no separate payment will be made for any item of Work, materials, parts, 
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equipment, supplies or related items required to perform and complete the Work. The 
costs for all such items required shall be included in the Contract Price bid of which it is 
a part. 

C. Payment will be made at the Contract Price per unit indicated in the Bid Schedule, with 
the total price of the Contract being equal to the Total Bid and then summing the 
extended prices to reflect actual work. Such price and payment shall constitute full 
compensation to the Contractor for furnishing all plant, labor, equipment, tools, and 
materials not furnished by the County, and for performing all operations required to 
provide to the County the entire Project, complete in place, as specified and as indicated 
on the Drawings. 

D. “Products” shall mean materials or equipment permanently incorporated into the work. 

E. “Provide” shall mean furnish and install. 

2.03 CLEARING AND GRUBBING 
A. Payment for Clearing and Grubbing shall be made for the area cleared and grubbed 

within the permanent and construction easements limits only, where the area, in the 
opinion of the Construction Manager is considered thickly dense with trees and 
vegetation. The area cleared outside the limits shall not be included unless directed by 
the Construction Manager. 

B. Clearing and Grubbing shall include removal and disposal off site materials which 
include all trees, stumps, roots, growth, debris, stumps and other objectionable matter. 

C. The cost of moving and reestablishing landscape features within the right-of-way and 
easements shall be included in the unit prices bid for sewer easement clearing. 

D. No separate payment will be made for clearing in grass area and in non-established 
vegetation area within the right-of-way where water line is to be laid.  Cost of such work 
should be included in the unit price bid for sewer easement clearing. 

2.04 TRENCH EXCAVATION AND BACKFILL 
A. No separate payment or additional payment shall be made for any special unique 

method, means, techniques or equipment necessary for the Contractor’s compliance 
with these Specifications, regulatory requirements, permits, laws or regulations which 
govern the project. All costs shall be included in the unit price bid for pipeline. 

B. No separate payment shall be made for trench excavation. All costs shall be included in 
the unit price bid for pipelin.  

2.04.1 SHEETING, BRACING, AND SHORING 
A. No separate payment will be made for providing sheeting, bracing, and timbering as 

specified, shown on the Drawings or necessary due to the Contractor’s means of 
construction. All costs for sheeting, bracing, and shoring shall be included in the unit 
price bid for pipeline. 

B. No payment will be made for sheeting removed or for sheeting left in place for the 
Contractor’s convenience. 

 

2.04.2 BEDDING AND HAUNCHING 
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A. No separate payment will made for material used to provide specified bedding and 
haunching. The cost of all bedding and haunching materials shall be included in the 
unit price bid for the item to which it relates except for trench stabilization. 

B. No additional payment will be made for improved bedding required to compensate for 
over excavation of the trench. 

C. Additional bedding required to compensate for removed unsuitable materials, as 
directed by the Construction Manager will be paid through the unit price bid for 
Trench Stabilization. 

2.04.3 INITIAL BACKFILL 
A. No separate payment shall be made for initial backfill. 

B. No separate payment shall be made for drying out the initial backfill material in order 
to meet the compaction requirements. 

C. No separate payment shall be made for the adding of moisture to the initial backfill 
materials in order to meet compaction requirements. 

D. No separate payment shall be made for providing select material if the unsuitable 
material cannot meet the compaction requirements. 

2.04.5 FINAL BACKFILL 
A. No additional payment will be made for additional material. 

B. No additional payment will be made for select backfill material. Payment for select 
material shall be included in the unit price bid for pipeline. 

C. No additional payment will be made for disposal off site of surplus excavated 
materials. 

D. No additional payment will be made for placing temporary crusher run backfill or 
granular material on top portion of trench on paved areas. Such cost shall be 
included for constructing the pipeline. 

2.05 ROCK EXCAVATION IN PIPE TRENCHES 
A. Rock excavation shall be paid for as an extra addition to payment for pipe provided for 

elsewhere in the specifications. Payment will be made for the measured quantity of rock 
excavated, at the sum of the unit prices bid for Rock Excavation. 

B. The maximum allowable volume of rock excavated for payment shall be based on a 
trench width equal to the outside diameter of the pipe barrel plus eighteen (18) inches, 
but not less than 36-inches, and depth of rock on the pipe centerline, from the top of the 
rock to the bottom of the rock or the specified bottom of trench, whichever has the higher 
elevation. 

C. The County must be given reasonable notice to measure all rock. Payment shall be 
made based on a quantity certified correct by the County based on a joint measurement 
conducted by and between the Contractor and the County. 

D. No allowance shall be made for excavation to the extra width for construction of 
manholes or other appurtenances, for excavation to sloping sides, or for excavations 
made necessary by the physical limitations of the Contractor’s equipment. Cost of such 
additional rock excavation shall be included in the unit price bid for the item to which it 
pertains. 
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E. If rock is encountered that requires removal by blasting, the County will require the 
Contractor to employ a Blasting Construction Manager to supervise the Work. The 
Blasting Construction Manager must be approved by the Construction Manager. It will be 
the Blasting Construction Manager’s duty to advise the blaster of hole spacing and 
loading and to make seismic and concussion measurements   where deemed 
necessary.  

F. No extra payment will be made for blasting. All costs of equipment, labor and materials 
required for blasting shall be included in the unit price bid for Rock Excavation.  

G. Payment for blast monitoring shall be made under the Task Allowances provided for 
Blast Monitoring. A fee must be agreed upon by the County prior to the Contractor 
employing an independent, qualified specialty subcontractor to monitor the blasting. If 
the Contractor employs the specialty subcontractor prior to the County’s approval of the 
fee, all such costs are subject to non-reimbursement. 

2.06 OPEN CUT INSTALLATION WITH STEEL CASING 

A. Payment for installing steel casing in an open cut trench shall be made at the unit price 
bid for Open Cut Installation with Steel Casing, and shall include: labor, equipment, 
casing, supports, grout and accessories for installing casing and carrier pipe per details, 
and all other related work necessary for the completion of the work.  

B. No additional payment shall be made for excavation, dewatering, shoring and backfilling. 

C. Payment for carrier pipe shall be included in the unit price bid for pipeline. 

2.07 MANHOLES REPLACEMENT 

A. Manholes will be counted in place and the depth measured as the vertical distance 
between the manhole invert and the top of the cover frame as shown on the manhole 
detail on the Contract Drawings.  No extra payment will be made for manholes installed 
higher than called for on the Contract Drawings unless the change has been approved 
by the construction manager prior to installation.  Unit process bid shall include bypass 
pumping, connections to gravity sewers, inverts, installation of gaskets, steps, pipe 
collars, testing, etc. 

B. TIE-IN TO MANHOLE 

a. The unit price for Tie-in to Manhole shall include excavation, sheeting and 
shoring, dewatering, diverting of flow, coring of existing manhole, link seal, 
grouting, rebuild invert, backfilling, related items and the furnishing of all labor, 
material, equipment and tools to complete the work. 

C. REBUILD EXISTING PRECAST CONCRETE MANHOLE 

a. The Engineer shall order the Contractor to rebuild an existing precast concrete 
manhole if in his opinion, the existing manhole is deteriorated, structurally 
unsound, needs reconfiguration, and other valid reasons. 

b. Payment for rebuilding existing manhole shall be measured based on vertical 
feet of manhole rebuilt which shall include removal of existing manhole, disposal, 
excavation dewatering, sheeting and shoring, ceasing and diverting of flow, 
installation of new concrete manhole base, riser and cone sections, bedding, 
coring, connection to exisiting pipe, build invert, brick work, grouting, steps, 
backfilling, compaction, all related items and the furnishing of all labor, material, 
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equipment, and tools necessary to complete the work as shown on the Drawings, 
specified or as directed by the Engineer. 

2.10 ASPHALT PAVEMENT WORK 

A. Payment for removing and replacing pavements will be made as a separate item based 
on the measured quantity at the unit price bid for pavement type.  The quantity shall be 
defined by the limits indicated in the Standard Details. 

B. The unit price for Removing and Replacing Concrete Pavement shall include cutting, 
removing and disposing existing pavement and replacing and compaction of base, 
subbase, concrete and all related items, as shown on the Drawings, specified or as 
directed by the Construction Manager.  

C. The unit price for Removing and Replacing Asphalt Pavement shall include cutting, 
removing and disposing existing pavement and replacing and compaction of base, 
subbase, asphalt, concrete and all related items, as shown on the Drawings, specified or 
as directed by the Construction Manager. This applies to areas where standard utility cut 
replacement is not required.  

D. The unit price for FC Standard Utility Cut Replacement shall include cutting, removing 
and disposing existing pavement, compaction of subbase, concrete base, asphalt 
courses and all related items, as shown on the Drawings, specified or as directed by the 
Construction Manager. 

E. The unit price for Type “F” Asphalt Topping shall include the overlaying of approximately 
1- inch of Type “F” asphalt on existing pavement. Areas within utility trenches which 
require standard utility cut replacement shall be paid separately under the FC Standard 
Utility Cut Replacement. 

F. The unit price for Milling of Existing Asphalt Pavement shall include milling up to 2-
inches thick of existing pavement and disposing of waste materials, and all related items. 

G. Payment for soil, asphalt and concrete testing shall be made from the Task Allowances 
for Soil, Asphalt and Concrete Testing. No payment shall be made for tests which fail to 
verify required results. 

H. No additional payment will be made for removing and replacing damaged adjacent 
pavement. 

 

2.11 PAVEMENT MARKING AND STRIPING 

A. Payment for pavement marking and striping will be included in the unit price bid for 
Asphalt Pavement work. 

2.13 GRASSING 

A. Payment for temporary grassing shall be included in site restoration and landscaping/re-
seeding. Temporary grassing shall be applied to all disturbed area to be left exposed for 
a period greater than 14 days. 

B. The unit price for temporary grassing shall include spreading of fast growing seed, 
mulching, watering and all related items. No additional payment will be made for 
maintenance and repairing damaged work. 
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C. Payment for permanent grassing shall be included in site restoration and landscaping/re-
seeding. Permanent grassing shall be applied to disturbed area where final grading and 
dress-up have been completed.  

D. The unit price for permanent grassing shall include fine grading of area disturbed, raking, 
pulverizing soil, removal of rocks, coarse soil and other objectionable materials, 
fertilizing, seeding, mulching , watering and all related items. No additional payment will 
be made for maintenance and repairing damaged work. 

E. In no case shall one area be paid more than once for temporary and permanent 
grassing. Where an area is temporarily grassed, which is left permanently, as directed 
by the Construction Manager, shall only be paid once for temporary grassing. No 
additional payment shall be made for permanent grassing in this case. 

2.14 SODDING 

A. Sodding shall be planted as directed by the Construction Manager. Payment for sodding 
will be included in site restoration and landscaping/re-seeding based on measured 
quantity installed for any type. Unit price shall include preparation of surface to be 
planted as described in permanent grassing, installation of sod, rolling, compacting, 
watering ,all related items including the furnishing of all labor, materials, equipment and  
tools necessary to complete the work. 

B. No additional payment will be made for maintenance and repairing damaged work. 

2.15 EROSION AND SEDIMENT CONTROL 

A. The cost for silt fencing for erosion control purposes, including all materials, labor, 
equipment and tools, as shown on the Drawings, specified or directed by the 
Construction Manager shall be included in the unit price bid for Erosion and Sediment 
Control. 

B. No additional payment will be made for the cost of maintenance and repair work for 
damaged work. 

C. No additional payment will be made for the cost of removal and disposal of used 
materials. Removal of silt fence shall be done only when construction area has been 
completely stabilized with permanent vegetation and all roadways and driveways have 
been paved and/or as directed by the Construction Manager. 

D. Payment for installing haybales shall be included in the unit price bid for Erosion and 
Sediment COntrol based on actual quantity installed. Installed haybales that do not 
serve its primary purpose to control erosion will not be paid, unless shown on the 
Drawings or specified or directed by the Construction Manager. 

E. The unit price for staked haybales shall include installation, maintenance, replacement of 
damaged unit, disposal and the furnishing of all labor, materials, equipment and tools 
necessary to complete the work. 

2.16 CONSTRUCTION EXIT/ENTRANCE 

A. The unit price for installing construction exit/entrance shall include geotextile underliner, 
stone (NRA R-2 1.5 to 3.5 inches stone), maintenance, repair, disposal and furnishing of 
all labor, materials, equipment and tools necessary to complete the work. 
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B. If the action of the vehicle traveling over the gravel pad does not sufficiently remove the 
mud, the tires should be washed prior to entrance onto public right-of-way. No additional 
payment will be made for the cost of washing of tires. 

C. The construction pad may require periodic top dressing with 1.5 to 3.5 stone, as 
condition demand as part of maintenance. Such cost should be included in the unit price 
bid for Construction Exit/Entrance. 

D. No. 57 stone is not an acceptable material for construction pad. No additional payment 
will be made should this material is used for this purpose. 

2.17 RIPRAP 

A. The cost of all riprap, including filter fabric, shown on the Drawings, specified or directed 
by the Construction Manager shall be included in the unit price bid for site restoration 
and landscaping/re-seeding.  Quantities shall be measure and paid for in square yards. 

B. When crossing a stream or ditch, the quantity eligible for payment shall be limited to 10 
feet upstream and 10 feet downstream from any disturbed area. Extend filter fabric and 
riprap from 5 feet from top of bank, across stream bed to 5 feet past the top of the bank. 
Any other areas at creeks or ditches disturbed by the Contractor, which requires riprap, 
shall be rip rapped at no additional cost to the County. 

2.18 REPLACE TOP SOIL 

A. During clearing of site, lawn sod shall be removed by cutting into maximum size which 
can be handled without tearing, stripping sod and underlying topsoil, and stockpiling for 
use in restoring the surface area. The cost of this work will not be made as a separate 
item but should be included in the unit price bid for site restoration and landscaping/re-
seeding. 

B. Payment for top soil shall be made only as directed by the Construction Manager where 
in his opinion, the existing surface soil is not viable for grass and vegetative growth. The 
unit price shall include the removal and disposal of exiting surface soil, importing 
acceptable top soil, spreading, raking, fine grading and the furnishing of all labor, 
materials, equipment and tools necessary to complete the work. 

2.19 GABION 

A. Payment for gabion shall be included in the unit price bid for site restoration and 
landscaping/re-seeding, based on quantity installed as shown on the Drawings, as 
specified or directed by the Construction Manager. The unit price shall include the 
furnishing of stones, reinforcing basket, stakes, excavation, grading, compaction, and all 
other labor, materials, equipment and tools necessary to complete the work. 

2.20 GEOTEXTILE MATTING 

A. Geotextile matting or soil stabilization mat are used to establish permanent vegetation 
on steep slopes, channels, or shorelines. 

B. The cost of all materials, labor, equipment and tools to install matting required to 
established permanent vegetation as shown on the Drawings, specified or directed by 
the Construction Manager, shall be included in the unit price bid for site restoration and 
landscaping/re-seeding. 

2.21 DIRT BAG 
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A. Payment for dirt bag shall be included in the unit price bid for site restoration and 
landscaping/re-seeding based on quantity installed for the purpose of controlling silt 
during dewatering operation. The unit price shall include the furnishing of non-woven 
bag, gravel bed, straps, and all other labor, materials, equipment and tools necessary for 
a complete work. 

B. The dirt bag is considered full and should be removed from the site when it is impractical 
for the bag to filter the sediment out at a reasonable flow rate and should be replaced 
with a new dirtbag. 

C. No additional payment will be made for cleaning, maintenance and disposal of dirtbag. 

2.22 TREE PROTECTION 

A. Payment for tree protection fence shall be included in the unit price bid for site 
restoration and landscaping/re-seeding based on quantity installed per linear foot.  No 
additional payment will be made for tree protection fence that has been damaged and 
has to be reestablished due to Contractor’s negligence.  

2.23 TRENCH STABILIZATION 

A. Where the subgrade is, by nature, too soft and mucky, in the opinion of the Construction 
Manager, for proper installation of pipe, the Construction Manager may order the 
Contractor to undercut the ditch and backfill with granular material (crushed stone, #57). 
The crushed stone shall be brought to grade and compacted. When the unsuitable 
nature of in-place material arises out of wet trench conditions, granular material will be 
authorized only where alternative techniques (including dewatering methods) are 
impractical as determined by the Construction Manager. 

B. Measurement for payment of Trench Stabilization (crushed stone, #57) will not be made 
where such material is a part of a required pipe foundation bedding or where such 
material is used by the Contractor to increase production or utilize a lesser strength pipe 
when permitted by an improved pipe foundation. Such additional use of granular material 
in bedding pipe or for other purposes is considered an incidental cost of constructing 
pipeline and no separate payment will be made therefore. 

C. When use of granular material is authorized, its volume in cubic yards will be computed 
by multiplying (1) the horizontal length of the granular material construction along the 
pipeline centerline by (2) the authorized depth of granular material measured at the side 
of the pipe by (3) the narrowest maximum trench width authorized in the specifications 
and drawings. 

D. If during excavation, the subgrade in-place material under roadway or other paved areas 
is  found unsuitable, in the opinion of the Construction Manager for proper backfilling of 
trench  and installation of pavement, the Construction Manager may order the Contractor 
to remove such material and replace it with trench stabilization material such as suitable 
earth material (borrow), crusher run or M-10 sand. Where trench stabilization is 
provided, the trench stabilization material shall be compacted to the requirement of the 
specifications. However if the excavated material is found suitable but becomes 
unsuitable later due to improper handling and stockpiling by the Contractor, the 
Contractor shall be responsible for providing suitable backfill material acceptable to the 
Construction Manager. 

E. Payment for Trench Stabilization shall be full compensation for removing and disposing 
the unsuitable material, furnishing trench stabilization material, over-excavation of 
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trench, dewatering, compaction and other related work. Trench Stabilization materials 
will be measured similar to computing granular material described in item C above.  

F. Backfilling the top portion of trench on paved areas temporarily with crusher run or 
granular material to make the road passable or for other purposes is considered as an 
incidental cost of constructing pipeline, and shall be the responsibility of the Contractor. 
No separate payment will be made for this work. 

A. No additional payment will be made for disposing surplus material offsite. 

2.24 TASK ALLOWANCES: 

A. All Task Allowances shall be determined and approved by the Fulton County Project 
Manager. 

B. General 

C. The Contractor shall include in the Total Bid all allowances stated in the Contract 
Documents. The allowances shall cover the net cost of the services provided by a firm 
selected by the County. The Contractor’s handling costs, labor, overhead, profit and 
other expenses contemplated for the original allowance shall be included in the items to 
which they pertain and not in allowances. 

D. No payment will be made for nonproductive time on the part of testing personnel due to 
the Contractor’s failure to properly coordinate testing activities with the work schedule or 
the Contractor’s problems with maintaining equipment in good working condition. 

E. No payment shall be provided for services, which fail to verify required results. The 
Contractor shall be responsible for payment of failed tests. 

1. Documentation 
a. Submit copies of the invoices with each periodic payment request from the firm 

providing the services. 
b. Clearly identify project information, date and type of service. 
c. Submit invoice back up for all direct expenses. 
d. Submit reports documenting the results of services provided which verify compliance 

with the contract requirements. 
e. Schedule of Task Allowances  

 

The following items may qualify for Allowance allocation to be utilized only at the discretion of 
the Construction Manager: 
 

2. Soil, Asphalt and Concrete Testing, Material Testing 

a. Services of a geotechnical Construction Managing firm and testing laboratory to 
verify soils conditions including trench excavation and backfill, pile bearing 
resistance, asphalt coring and density tests, testing of concrete cylinders and other 
similar issues as directed as directed by the Construction Manager. 

3. Utility Conflict Resolution 
a. To resolve any unforeseen utility conflicts including relocating and/or replacement. 
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b. Payment for conflicts with existing utilities shall be made only when the pipeline can 
not be routed to avoid the conflict. 

c. No payment will be made for any delay or extra cost encountered by the Contractor 
due to protection, avoidance, or relocation of existing utilities, main or services or 
changing the horizontal or vertical alignment of the pipeline. 

4. Materials Testing 

a. Services of a testing laboratory for the Testing of materials to be furnished on the 
project. 

 

END OF SECTION # 01150 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION NO. 01200 

PROJECT MEETINGS 

1.01 GENERAL 
 
 A. The Construction Manager will determine the agenda for and chair the meetings 

described below and also shall prescribe the format for the documentation of the 
meetings to be produced by the Design/Builder. 

 
B. Periodic progress meetings and specially called progress meetings throughout the 

progress of the Work shall be held at times to be determined by the Construction 
Manager.  

 
C. The Construction Manager shall schedule and administer project meetings 

throughout progress of Work where specified or required 
 

D. The Design/Builder shall have the following specific responsibilities: 
 
    1. Distribute Construction Manager’s agenda for meetings 
    2. Distribute written notice of each meeting a minimum of seven days in 

advance of meeting date to all parties involved 
    3. Make physical arrangements for meetings 

4. Record minutes, in the format to be provided by the Construction Manager, to 
include significant proceedings, decisions and action items 

5. Provide and record a sign-in sheet for all attendees 
6. Reproduce and submit word-processed minutes, within two working days 

after each meeting, to the Construction Manager for approval before further 
distribution.  After approval, distribute copies as follows: 

 
      a. to all participants in the meeting 
      b. to all parties affected by decisions made at meeting 

c. to all other parties as may be designated by the County or 
Construction Manager 

 
  7. Video-tape all meetings. The original of the video tape is to be submitted 
to the Construction Manager along with the draft of the meeting minutes for approval.  A 
copy of the video-tapes is to be kept on-site at the Design/Builder’s job site office. 

 
 C. Representatives of Design/Builder, subcontractors and suppliers attending the 

meetings shall be qualified and authorized to act on behalf of the entity each 
represents. 

 
 D. Related Requirements: 
 
  1. Section 01010:Summary of Work 
 
  2. Section 01310:Construction Schedules 
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  3. Section 01340:Shop drawings, Product Data, and Samples 
 
 
 1.02 PROJECT INITIATION MEETING 
 

A. The Construction Manager will schedule the Project Initiation Meeting within 10 
days of issuance of the Notice to Proceed. 

 
B. The location of the meeting will be designated by the Construction Manager. 
 
C. The following parties shall attend the meeting: 

 
1. Owner’s Representative 
2. Program Manager 
3. Design/Builder’s Project Manager 
4. Design/Builder’s Lead Engineer 
5. Major Design Subcontractors, as appropriate 
6. Others as appropriate 
 

D. Suggested agenda: 
 

1. Distribution and discussion of Projected Schedules 
a. Design. 
b. Construction. 

 
2. Design Progress Meetings 

 
3. Project Coordination 

 
4. Procedures and processing of: 

a. Design submittals. 
b. Field decisions. 
c. Proposal requests. 
d. Change Orders. 
e. Applications for Payment. 

 
5. Procedures for maintaining Record Documents 

 
6. Safety and first aid procedures 

 
E. The Construction Manager will schedule meetings to monitor and discuss the 

progress of the design based on the schedule provided by the Design/Builder.  At a 
minimum, progress meetings shall be held every two weeks. 

 
 1.03 PRECONSTRUCTION MEETING 
 
 A. The Construction Manager will schedule this meeting upon submittal of the 

completed design by the Design/Builder.  The completed design is defined as a 
fully permitted set of drawings and specifications. 
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 B. The location of the meeting will be designated by the Construction Manager. 
 
 C. The following parties shall attend the meeting: 
 
  1. Owner's Representative 
  2. Program Manager 
  3. Resident Project Representative 
  4. Design/Builder's Superintendent 
  5. Major Subcontractors 
  6. Major Suppliers 
  7. Others as Appropriate 
 
 D. Suggested Agenda: 
 
  1. Distribution and discussion of: 
   a. List of major subcontractors and suppliers. 
   b. Projected Construction Schedule. 
 
  2. Critical work sequencing. 
 
  3. Major equipment deliveries and priorities. 
 
  4. Project Coordination. 
   a. Designation of responsible personnel. 
 
  5. Procedures and processing of: 
   a. Field decisions. 
   b. Proposal requests. 
   c. Submittals. 
   d. Change Orders. 
   e. Applications for Payment. 
 
  6. Adequacy of distribution of Contract Documents. 
 
  7. Procedures for maintaining Record Documents. 
 
  8. Use of premises: 
   a. Office work and storage areas. 
   b. Owner's requirements. 
 
  9. Construction facilities, controls and construction aids. 
 
  10. Temporary utilities. 
 
  11. Safety and first aid procedures. 
 
  12. Security procedures. 
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1.03 CONSTRUCTION PROGRESS MEETINGS 
 

A. Scheduling:  Meetings shall be conducted at least bi-weekly throughout the 
construction phase of the Work. 

 
B. Location of the Meetings:  Project field office of Design/Builder or other location 

designated by Construction Manager. 
 

C. Attendance:  
 

1. Owner/user group representative(s), as appropriate 
2. Program Manager’s representative (at its option) 
3. Construction Manager’s representative 
4. Design/Builder’s Project Manager, Superintendent, and other 

representative(s) as appropriate 
5. Subcontractors and suppliers as appropriate to the agenda 
6. Others as appropriate 

 
D.  Suggested Minimum Agenda: 

 
1. Review and approval of minutes of previous meeting  
2. Actual vs. scheduled progress since previous meeting 
3. Planned construction activities for the next four weeks 
4. Problems with and revisions to construction schedule 
5. Review of off-site fabrication and delivery schedules 
6. Corrective measures and procedures to regain projected schedule 
7. Submittal schedules and expediting 
8. Construction Document clarifications 
9. Field observations, problems, conflicts 
10. Quality control 
11. Actual and potential changes and their impacts 
12. Review proposed changes for: 
 a.  Effect on Construction Schedule and on completion date. 
 b.  Effect on other components of the Project. 
13. Safety issues 

 
1.04 PRE-INSTALLATION MEETINGS 
 

A. Scheduling:  Schedule pre-installation meetings for installation of various aspects 
of the Work prior to the start of installation, or as otherwise specified in the 
Project Manual.  Do not schedule pre-installation meetings until required 
submittals have been approved. 

 
B. Location:  At jobsite. 
 
C. Meeting Requirements:   
 

1. Prior to installation of work, conduct pre-installation meeting at project site 
with Design/Builder's superintendent and foreman, primary materials 
installer, installer of each component of associated work, 
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representative(s) of materials manufacturer(s), inspection and testing 
agency representative (if any), installers of other work requiring 
coordination, Construction Manager, and Owner's representative for the 
purpose of reviewing job mock-up (if any), job conditions, project 
requirements and procedures to be followed in performing work. 

 
2. At pre-installation meeting, examine areas and conditions under which 

work is to be performed.  Report in writing of conditions detrimental to 
proper and timely completion of work.  Do not proceed with work until 
unsatisfactory conditions have been corrected.  Commencement of work 
shall constitute acceptance of substrate conditions. 

 
3. At pre-installation meeting, the manufacturer's authorized representative 

shall inspect storage of job site materials, establish scheduling of initial 
and final installation of products, and establish the method of preparing 
written progress reports to Design/Builder (with copy to Construction 
Manager) of job conditions and installation. 

 
4. At pre-installation meeting, review manufacturer's product data 

publications and other published instructions for material installation 
compliance including shop drawings. Shop drawings and submittals shall 
be reviewed and approved prior to pre-installation meetings.  
Design/Builder shall provide a set of approved shop drawings and 
submittals for meeting use. 

 
5. Where manufacturer's representative offers recommendations on material 

use, such recommendations shall be submitted in writing and 
substantiated by dated, printed, published product data or material use 
statement which is complete, definite, and clear, and signed by 
authorized company official. 

 
6. Meeting Report:  Submit copy of pre-installation job meeting report.  

Include copy of manufacturer's inspection report, manufacturer's recom-
mendations, and any statement of non-compliance as applicable. 

 
7. Pre-Installation meetings shall include, but not be exclusive of the 

following portions of the Work: 
 
 a. Commencement of construction 

b. Open cut installation 
 

1.05 INSPECTION TOURS 
 
A. Formal inspection tours shall be made of the job progress for the Owner and any 

other officials as the occasion warrants and as scheduled by the Construction 
Manager. 

 
B. If requested by the Construction Manager, the Design/Builder shall be prepared 

to show and explain work completed and in progress throughout the Project to 
the inspection parties. 
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END OF SECTION # 01200 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION NO. 01310 

SCHEDULING OF THE WORK 

1.0 INTRODUCTION 
This Section describes the Construction Scheduling and progress reporting requirements of 
the Contract.  The primary objectives of the requirements are: 

1. To insure adequate planning and execution of the work by the Contractor 
; 

2. To assist the County and Construction Manager in evaluating the 
progress of the work; 

3. To provide for optimum coordination by the Contractor  of its sub-
contractors, trades, and suppliers, and of its Work with the work or 
services provided by the County or any separate contractors; and 

4. To permit the timely prediction or detection of events or occurrences 
which may affect the timely prosecution of the Work? 

5. To provide for a basis of progress of work for invoicing and payment to 
Contractor. 

Contract Term 

The Contract will have a Term of 200.  This term is the maximum time that the 
Contract is in effect and constitutes the maximum period of time during which the 
Work can be accomplished and completed without change order.  The Contractor 
shall prepare their detailed Construction Schedule to be less than or equal to the 
term of the Contract. 

2.0 GENERAL SCHEDULING REQUIREMENTS 
A. The work of this contract shall be planned, scheduled, executed, and reported using 

the critical path method (CPM).  The Contractor shall use one of the following 
software programs to develop its detailed Construction Schedule: 

1. Microsoft Project, latest version  

2. SureTrak Project Manager, latest version 

3. Primavera Project Planner 

B. The detailed Construction Schedule shall represent the Contractor’s commitment 
and intended plan for completion of the Work in compliance with the Contract 
completion date and interim milestone dates specified.  The detailed Construction 
Schedule shall take into account all foreseeable activities to be accomplished by any 
separate Contractors or the County, and interface dates with utility companies, the 
County’s operations, and others.  The detailed Construction Schedule shall 
anticipate all necessary manpower and resources to complete the Work within the 
dates set forth. 

C. Once approved by the Construction Manager, the detailed Construction Schedule 
will become the Baseline Schedule and Schedule of Record for coordinating the 
Work, scheduling the Work, monitoring the Work, reviewing the progress payment 
requests, evaluating time extension requests, and all other objectives listed above. 
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D. The Contractor is responsible for determining the sequence of activities, the time 
estimates of the detailed construction activities and the means, methods, techniques 
and procedures to be employed.  The detailed Construction Schedule shall represent 
the Contractor’s best judgment of how it will prosecute the Work in compliance with 
the Contract requirements.  The Contractor shall ensure that Detailed Construction 
Schedule is current and accurate and is properly and timely monitored, updated and 
revised as Project conditions and the Contract Documents may require. 

E. When there are separate contractors working concurrently on the Project whose 
work must interface or be coordinated with the Work of the Contractor, the 
Contractor shall coordinate its activities with the activities of the separate contractors, 
and the Detailed Construction Schedule shall take into account and reflect such work 
by others. 

F. The Contractor shall be solely responsible for expediting the delivery of all materials 
and equipment to be furnished by it so that the progress of construction shall be 
maintained according to the currently approved Construction Schedule for the Work.  
The Contractor shall notify the Construction Manager in writing, and in a timely and 
reasonable manner, whenever the Contractor determines or anticipates that the 
delivery date of any material or equipment to be furnished by the Contractor  will be 
later than the delivery date indicated by the currently approved Construction 
Schedule, or required consistent with the completion requirements of this Contract, 
subject to schedule updates as herein provided. 

3.0 DETAILED CONSTRUCTION SCHEDULE 
A.  Initial Schedule was submitted with the successful Contractor’s bid in response to the 

ITB. Within 14 days after the Notice to Proceed, the Contractor shall submit a 
detailed Construction Schedule according to the requirements.  The Construction 
Manager will review the Construction Schedule and will return the reviewed copy 
within the time-period specified for submittals.  If required,  the Contractor  shall 
resubmit schedule to the Construction Manager making any required revisions within 
ten (10) days following the  return date, and then again similarly for all such partial 
approvals and the final approval. 

B. The detailed Construction Schedule shall consist of a time-scaled, detailed network 
graphic representation of all activities that are part of the Contractor ’s construction 
plan and an accompanying listing of activity’s dependencies and interrelationships. 
The detailed Construction Schedule submission shall include, but not be limited to, 
the following information: 

1. Project name 
2. The Work shall be divided into logical and identifiable subdivisions called 

activities.  All activities will be assigned to a Milestone.  The total cost of the 
all the work represented by all the Milestones shall equal the Total Bid 
Amount (section 00300). Work shall be further subdivided into Activities as 
defined below. 

3. Activities for all aspects of the work, with durations not exceeding fourteen 
(14) calendar days for all activities for which the Contractor will perform 
actual construction work. Material procurement, submittals, concrete curing 
and other similar activities may exceed fourteen (14) calendar days if 
approved by the Construction Manager.  Related activities, each of duration 
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of five (5) calendar days or less, may be shown as one activity together, if 
not on the critical path of timely job completion. 

4. The Construction schedule shall indicate the Critical Path for the work.  This 
can be accomplished on the Construction Schedule, on a separate 
schedule. 

5. Outage schedules for existing utility services, if any, that will be interrupted 
during the performance of the Work 

6. Acquisition and installation of equipment and materials supplied and/or 
installed by the County or separate contractors 

7. All start dates, milestones, float and completion dates 
8. An accounting of the number of workdays anticipated to be lost due to 

weather. This accounting shall be in accordance with allowable days per 
month provided elsewhere in the Contract Documents. 

9. A tabular report listing all predecessor and successor activities for each 
activity 

10. A legible time scaled network diagram 
11. A listing of the project calendar, indicating the anticipated days of work 

performance 
12. A CD-ROM in a form and format acceptable to the Construction Manager, 

of the detailed Construction Schedule including all required submission 
information resident in the computer system and containing all of the files 
associated with the schedule; or a legible spreadsheet report with activity 
number, description, duration and successor activities. 

C. All Milestones and Activities are to appear on the detailed Construction Schedule 
shall include, but not be limited to, preliminary construction activities, pre-
construction meetings, site work, structure erection, roof close-in, exterior wall 
systems, paving, major material fabrication and delivery, shop drawings submittals, 
bi-weekly progress meetings, furniture delivery and installation, equipment delivery 
and installation, coordination requirements, mock-up installations and inspections, 
dates of Substantial and Final Completion, Certificate of Occupancy inspection, 
systems testing and instruction, and special County decision points that impact the 
Work. 

D. Schedule Reports:  Schedule submissions will contain the following minimum 
information for each activity: 

1. Activity number, description and estimated duration 
2. Anticipated start and finish dates 
3. Responsibility for activity 
4. The cost loading values for each activity. 

E. For all major equipment and materials to be fabricated or supplied for the Project, the 
Detailed Construction Schedule shall show a sequence of activities including: 

1. Preparation of shop drawings and sample submissions 
2. A reasonable time for review of shop drawings and samples or such 

time as specified in the Contract Documents 
3. Shop fabrication, delivery and storage 
4. Erection or installation 
5. Testing of equipment and materials. 
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F. The Contractor shall submit, as a part of the data submitted to the Construction 
Manager, a narrative report indicating the anticipated allocation by the Contractor of 
the following resources and work shifts for each activity which he proposes to be 
utilized on the Project: 

1. Labor resources; 

2. Equipment resources; and 

3. Whether it proposes the Work to be performed on single, double or triple 
shifts, and whether it is to be done on a 5, 6 or 7 day work week basis. 
(see work hours) 

G The Construction Manager shall have the right to require the Contractor to modify 
any portion of the Contractor’s Detailed Construction Schedule, or Recovery 
Schedule, including cost loading with the Contractor bearing the expense thereof, 
which the Construction Manager reasonably determines to be: 

1. Impractical; 

2. Based upon erroneous calculations or estimates; 

3. Unreasonable; 

4. Not in compliance with other provisions of the Contract Documents; 

5. Required in order to ensure proper coordination by the Contractor  of the 
Work of its sub-contractors and with the work or services being provided 
by any separate contractor; 

6. Necessary to avoid undue interference with the County’s operations or 
those of any utility companies or adjoining property owners; 

7. Necessary to ensure completion of the Work by the milestone and 
completion dates set forth in the Contract Documents; 

8. Required in order for the Contractor to comply with the requirements of 
this Appendix or any other requirements of the Contract Documents; or 

9. Not in accordance with the Contractor’s actual operations. 

4.0 BASELINE SCHEDULE 

A. Upon final approval, the detailed Construction Schedule shall be used as a Baseline 
Schedule.  The Baseline Schedule will be change only under the following 
circumstances after review and approval of the Construction Manager. 

1. An approved Change Order to the Work, which constitutes an adjustment to 
the original scope of work and requires additional time to complete.  The 
baseline schedule will be change to reflect the additional time of the change 
order. 

2. Unavoidable delays, not the fault of the Contractor, contained in a time-only 
approved Change Order.  The baseline schedule will have the additional time 
added to the schedule. 

3. A Change Order approved by the County that has an additional time 
extension. 
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4. A request by the Contractor for a revision to the Detailed Construction 
Schedule that does not extend the Acceptance Date beyond the term of the 
Contract. 

B. It should be noted that delays attributed to the Contractor or failure of the Contractor 
to make major milestones that require a subsequent recovery schedule does not 
change the baseline (original) schedule.  Recovery schedules, when required, will be 
used until the project regains the baseline schedule or until the Work is complete, the 
term of the contract reached or the contract terminated.  The baseline schedule 
remains the baseline unless changed by an approved change order or is revised and 
equals the term of the contract. 

5.0 SCHEDULE OF VALUES 
A. As part of the submission of the detailed Construction Schedule, the Contractor shall 

submit a breakdown of the expected value of each of the schedule activities for 
which payment will be requested.  Activities shall roll-up into Milestones.  .  The total 
cost of all Milestones will be equal to the Total Bid Amount (section 00300).  The cost 
breakdown of the detailed Construction Schedule shall have a direct correlation to 
the Schedule of Values to be used as the basis for Applications for Payment. 

B. Draw Down Schedule:  Upon acceptance, by the County of the Schedule of Values, 
the Contractor shall prepare and submit to the County a schedule of draw down 
payments, referred to as Draw Down Schedule, totaling the Total Amount of Bid.  
This Draw Down Schedule will be used by the County to anticipate the cash flow 
needed to meet its financial obligations under the Design/Build Contract.  Any 
change in the Schedule of Values, as specified below, will require that the Draw 
Down Schedule be revised and resubmitted. 

6.0 UPDATING OF CONSTRUCTIONSCHEDULE—DESIGN AND CONSTRUCTION 
PROGRESS REPORTS 
A. The Contractor shall submit for the monthly progress report and for all payment requests an 

update of the Construction Schedule. The Construction Manager will review the 
Construction Schedule contained in Monthly Progress Report or payment request to 
determine the Contractor’s actual progress.  Prepared by the Contractor, said schedule 
updates shall set forth current and accurate progress data and shall be based upon the 
Contractor’s best judgment.  Said schedule updates shall be prepared by the Contractor in 
consultation with all principal sub-contractor and suppliers. 

B. The updated Schedule shall show the activities, or portions of activities, completed during 
the reporting period, the actual start and finish dates for these activities, remaining duration 
and/or estimated completion dates for activities currently in progress, and quantities of 
material installed during the reporting period.  The Construction Manager will produce a 
computerized update worksheet for the Contractor to complete as a part of this process. 

C. At the monthly progress meeting held in accordance with Appendix 10, a total review of the 
Project will take place including but not limited to, the following: 

1. Current update of the Detailed Construction Schedule 
2. Anticipated detailed construction activities for the subsequent report period 
3. Critical items pending 
4. Contractor’s requested changes to the detailed Construction Schedule.  These 

changes shall be accompanied by a change order to the scope of work and term 
or a change order to the term only. 
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D. The Contractor shall submit a narrative with the progress report which shall include, but not 
be limited to, a description of problem areas, current and anticipated delaying factors and 
their impact, explanations of corrective actions taken or planned, any proposed newly 
planned activities or changes in sequence, and proposed logic for a Recovery Schedule, if 
required, as further described herein.  The report shall also include: 

1. A narrative describing actual work accomplished during the reporting period 
2. A list of major construction equipment used on the Project during the reporting 

period 
3. The total number of men by craft actually engaged in the work during the 

reporting period, with such total stated separately as to office, supervisory, and 
field personnel 

4. A manpower and equipment forecast for the succeeding thirty (30) days, stating 
the total number of men by craft, and separately stating such total as to office, 
supervisory and field personnel 

5. A list of Contractor  supplied materials and equipment, indicating current 
availability and anticipated job site delivery dates 

6. Anticipated changes or additions to Contractor’s supervisory personnel. 
E As part of the updating process, the Construction Manager will calculate, based upon 

progress data provided by the Contractor  and agreed to by the Construction 
Manager, the value of Work completed based on the sum of the cost loading 
amounts for all activities, including activities specifically defined for stored materials, 
less the amount previously paid.  Summation of all values of each activity less the 
appropriate percent of retainage shall be the maximum amount payable to the 
Contractor, provided that the Contractor has complied with all requirements of the 
Contract Documents. 

7.0 RECOVERY SCHEDULE   
A. Should the updated detailed Construction Schedule, at any time during the 

Contractor ’s performance, show, in the sole opinion of the Construction Manager, 
that the Contractor  is fourteen (14) or more days behind schedule for any milestone 
or completion date for any location or category of work, the Contractor , at the 
request of the Construction Manager, shall prepare a Recovery Schedule within 5 
days, at no additional cost to the County (unless the County is solely responsible for 
the event or occurrence which has caused the schedule slippage), explaining and 
displaying how the Contractor  intends to reschedule its Work in order to regain 
compliance with the detailed Construction Schedule. 

B. The Contractor in preparing a recover schedule shall prepare and submit to the 
Construction Manager a Recovery Schedule, incorporating the best available 
information from sub-contractors and others that will permit a return to the Detailed 
Construction (baseline) Schedule at the earliest possible time.  The Contractor shall 
prepare a Recovery Schedule to the same level of detail as the detailed Construction 
Schedule.  The Recovery Schedule shall be prepared in coordination with other 
separate contractors on the Project. 

C. Within two (2) days after submission of the Recovery Schedule to the Construction 
Manager, the Contractor and any of the necessary sub-contractors, suppliers, 
vendors, manufacturers, etc. shall participate in a conference with the Construction 
Manager to review and evaluate the Recovery Schedule.  Each of the participants 
will give a written commitment to comply with the Recovery Schedule.  Within two (2) 
days of the conference, the Contractor shall submit the revisions necessitated by the 
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review for the Construction Manager’s review and approval.  The Contractor shall 
use the approved Recovery Schedule as its plan for returning to the detailed 
Construction Schedule. 

D. The Contractor shall confer continuously with the Construction Manager to assess 
the effectiveness of the Recovery Schedule.  As a result of these conferences, the 
Construction Manager will direct the Contractor as follows: 

1. If the Construction Manager determines the Contractor continues behind 
schedule, the Construction Manager will direct the Contractor to prepare a 
Schedule Revision.  If the submitted Schedule Revisions will exceed the 
term of the Contract then the Contractor must also submit and change 
order request.  This change order request will be for the amount of time the 
project has been delayed.  All conditions effecting the requested change 
order and liquidated damages or construction claims that might arise from 
the delay or from the change order must be included in the Change Order 
request. 

2. If the Construction Manager determines the Contractor has successfully 
complied with provisions of the Recovery Schedule, the Construction 
Manager will direct the Contractor to return to the use of the approved 
detailed Construction Schedule. 

1.0 SCHEDULE REVISIONS 
A. If the Contractor cannot recover the detailed Construction Schedule via the Recovery 

Schedule then the Contractor must prepare a Schedule Revision and if this revision 
extends the detailed Construction Schedule beyond the term of the Contract, a 
request for a Change Order must be submitted.  If the Schedule does not exceed the 
term of the contract the Construction Manager can approve the revision that now 
becomes the new Detailed Construction Schedule and Baseline.  If the Term of the 
Contract is exceeded then a Change Order request must be submitted and the 
schedule revision with reasons for the delay.  If the delay is the fault of the 
Contractor then only the detailed Construction Schedule is revised with the Baseline 
remaining unchanged.  If the delay is County’s fault or request or an uncontrollable 
circumstance then the detailed Construction Schedule and baseline will be revised 
following approval of the Change Order.  Change Orders within Fulton County can 
take several months.  The requests for a Change Order must be well thought out and 
analyzed to insure that all delays are requested and documented. 

B. Requests for revision will be accompanied by evidence acceptable to the 
Construction Manager that the Contractor’s suppliers, and sub-contractor are in 
agreement with the proposed revisions.  If there are separate contractors on the 
Project, the approval of the separate contractors shall be obtained to make the 
proposed schedule revisions.  If accepted by the Construction Manager and County, 
the revisions shall be binding upon the Contractor and all separate contractors on the 
Project. 

9.0 FLOAT TIME 
A. Float or slack time associated with one chain of activities is defined as the amount of 

time between earliest start date and latest start date or between earliest finish date 
and latest finish date for such activities, as calculated as part of the currently 
approved Construction Schedule. Float or slack time shown on the currently 
approved Construction Schedule is not for exclusive use or benefit of either the 
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County or the Contractor and is available for use by either of them according to 
whichever first needs the benefit of the float to facilitate the effective use of available 
resources and to minimize the impact of Project problems, delays, impact, 
acceleration or changes in the Work which may arise during performance.  The 
Contractor specifically agrees that the County or Construction Manager in 
conjunction with their review activities or to resolve Project problems may use float 
time.  The Contractor agrees that there will be no basis for any modification of the 
milestone or completion dates or an extension of the Contract Time, or a claim for 
additional compensation as a result of any Project problem, delay, impact, 
acceleration, or change order which only results in the loss of available float on the 
currently approved Construction Schedule. 

B Float time shown on any Construction Schedule shall not be used arbitrarily by the 
Contractor in a manner, which, in the opinion of the Construction Manager, 
unnecessarily delays separate contractors from proceeding with their work in a way 
which is detrimental to the interests of the County 

 

END OF SECTION # 01310 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION NO. 01410 

TESTING LABORATORY SERVICES 

1.01 SCOPE 

A. This Section includes testing which the County may require, beyond that testing required 
of the manufacturer, to determine if materials provided for the Project meet the 
requirements of these Specifications. 

B. This work also includes all testing required by the County to verify work performed by the 
Contractor is in accordance with the requirements of these Specifications, i.e., concrete 
strength and slump testing, soil compaction. Etc. 

C. This work does not include materials testing required in various sections of these 
Specifications to be performed by the manufacturer, e.g., testing of pipe. 

D. The testing laboratory or laboratories will be selected by the County. The testing laboratory 
or laboratories will work for the County. 

1.02 PAYMENT FOR TESTING SERVICES 

A. The cost of testing services required by the Contract to be provided by the Contractor shall 
be paid for by the County through their respective TASK ALLOWANCE. 

B. The cost of additional testing services not specifically required in the Specifications, but 
requested by the County or Construction Manager, shall be paid for by the County through 
the TASK ALLOWANCE. 

C. The cost of material testing described in various sections of these Specifications or as 
required in referenced standards to be provided by a material manufacturer, shall be 
included in the price bid for that item and shall not be paid for by the County. 

D. The cost of retesting any item that fails to meet the requirements of these Specifications 
and/or false starts due to the Contractor's failure to properly schedule testing technicians 
shall be paid for by the Contractor. Retesting shall be performed by the testing laboratory 
working for the County. 

1.03 LABORATORY DUTIES 

A. Cooperate with the County, Construction Manager and Contractor. 

B. Provide qualified personnel promptly on notice. 

C. Perform specified inspections, sampling and testing of materials. 

1. Comply with specified standards, ASTM, other recognized authorities, and as 
specified. 

2. Ascertain compliance with requirements of the Contract Documents. 

D. Promptly notify the Construction Manager and Contractor of irregularity or deficiency of 
work which are observed during performance of services. 

E. Promptly submit three copies (two copies to the Construction Manager and one copy to 
the Contractor) of report of inspections and tests in addition to those additional copies 
required by the Contractor with the following information included: 
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3. Date issued 

4. Project title and number 

5. Testing laboratory name and address 

6. Name and signature of inspector 

7. Date of inspection or sampling 

8. Record of temperature and weather 

9. Date of test 

10. Identification of product and Specification section 

11. Location of Project 

12. Type of inspection or test 

13. Results of test 

14. Observations regarding compliance with the Contract Documents 

F. Perform additional services as required. 

G. The laboratory is not authorized to release, revoke, alter or enlarge on requirements of the 
Contract Documents, or approve or accept any portion of the Work. 

1.04 CONTRACTOR RESPONSIBILITIES 

A. Cooperate with laboratory personnel, provide access to Work and/or manufacturer's 
requirements. 

B. Provide to the laboratory, representative samples, in required quantities, of materials to be 
tested. 

C. Furnish copies of mill test reports. 

D. Furnish required labor and facilities to: 

1. Provide access to Work to be tested; 

2. Obtain and handle samples at the site; 

3. Facilitate inspections and tests; 

4. Build or furnish a holding box for concrete cylinders or other samples as required 
by the laboratory. 

E. Notify the laboratory sufficiently in advance of operation to allow for the assignment of 
personnel and schedules of tests. 

F. Laboratory Tests: Where such inspection and testing are to be conducted by an 
independent laboratory agency, the sample(s) shall be selected by such laboratory or 
agency, or the Construction Manager, and shipped to the laboratory by the Contractor at 
Contractor's expense. 

G. Copies of all correspondence between the Contractor and testing agencies shall be 
provided to the Construction Manager. 

1.05 QUALITY ASSURANCE 



FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  Section # 01410 
 TESTING LABORATORY SERVICES 

 

S228 - FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
March 2006 

Page 176 
 

A. Testing shall be in accordance with all pertinent codes and regulations and with 
procedures and requirements of the American Society for Testing and Materials (ASTM). 

1.06 PRODUCT HANDLING 

A. Promptly process and distribute all required copies of test reports and related instructions 
to insure all necessary retesting or replacement of materials with the least possible delay 
in the progress of the Work. 

1.07 FURNISHING MATERIALS 

A. The Contractor shall be responsible for furnishing all materials necessary for testing. 

1.08 CODE COMPLIANCE TESTING 

A. Inspections and tests required by codes or ordinances or by a plan approval authority, and 
made by a legally constituted authority, shall be the responsibility of, and shall be paid for 
by the Contractor, unless otherwise provided in the Contract Documents. 

1.09 CONTRACTOR'S CONVENIENCE TESTING 

A. Inspection or testing performed exclusively for the Contractor's convenience shall be the 
sole responsibility of the Contractor. 

1.10 SCHEDULES FOR TESTING 

A. Establishing Schedule 

1. The Contractor shall, by advance discussion with the testing laboratory selected by 
the County, determine the time required for the laboratory to perform its tests and 
to issue each of its findings, and make all arrangements for the testing laboratory 
to be on site to provide the required testing. 

2. Provide all required time within the construction schedule. 

B. When changes of construction schedule are necessary during construction, coordinate all 
such changes of schedule with the testing laboratory as required. 

C. When the testing laboratory is ready to test according to the determined schedule, but is 
prevented from testing or taking specimens due to incompleteness of the Work, all extra 
costs for testing attributable to the delay will be back-charged to the Contractor and shall 
not be borne by the County. 

1.11 TAKING SPECIMENS 

A. Unless otherwise provided in the Contract Documents, all specimens and samples for 
tests will be taken by the testing laboratory or the Construction Manager. 

1.12 TRANSPORTING SAMPLES 

A. The Contractor shall be responsible for transporting all samples, except those taken by 
testing laboratory personnel, to the testing laboratory. 

 

END OF SECTION # 01410 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION NO. 01420 

INSPECTION OF WORK 

1.01 CONSTRUCTION MANAGER'S INSPECTION 

A. The Construction Manager shall have the right of access to and inspection of the work 
at all times. Materials, equipment and products shall be subject to the Construction 
Manager's review as specified herein. 

B. The Construction Manager is responsible for general surveillance of the work on behalf 
of the County. The Construction Manager is not responsible for construction means, 
methods, sequences, or procedures or for safety precautions and programs in 
connection with the work. The Construction Manager is not responsible for supervision 
of the work and shall not give instruction to the Contractor's personnel as to methods 
of execution of the work. The Construction Manager is not responsible for the 
Contractor's failure to carry out the work in accordance with the Contract Documents. 

1.02 CONTRACTOR'S DUTIES 

A. The Contractor is responsible for all materials, equipment, methods, and procedures in 
execution of the work. 

B. The Contractor shall correct to the satisfaction of the Construction Manager any work 
or material found to be defective or of deficient quality. Such corrections shall be made 
by the Contractor at no additional expense to the County. 

1.03 RIGHT OF ENTRY 

A. Representatives of Fulton County System, the Environmental Protection Division of the 
Georgia Department of Natural Resources, and the U.S. Department of Agriculture, 
Soil Conservation Services and others as may be identified by the County shall have 
access to the work wherever it is in preparation or progress. The Contractor shall 
provide proper facilities for such access and inspection. 

 

END OF SECTION # 01420 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION NO. 01440 

CONTRACTORS QUALITY CONTROL 

PART 1  GENERAL 

1.01 REFERENCES 
D. The publications listed below form a part of this specification to the extent referenced.  

The publications are referred to in the text by basic designation only. 

a. American Society for Testing and Materials (ASTM): 

1.02 SUBMITTALS 
A. A plan to identify personnel, procedures, control, instructions, test, records, and forms to 

be used for quality control. 

B. A report containing record of quality control operations, activities, and tests performed 
shall be submitted to Construction Manager daily. 

C. Weekly Quality Control Reports. 

PART 2 -  PRODUCTS (Not Used) 
PART 3  EXECUTION 

3.01 GENERAL 
A. The Contractor is responsible for quality control and shall establish and maintain an 

effective quality control system in compliance with the Contract requirements.  The 
quality control system shall consist of plans, procedures, and organization necessary to 
produce an end product, which complies with the Contract Documents.  The system 
shall cover all construction operations, both onsite and offsite, and shall be keyed to the 
proposed construction sequence. 

3.02 QUALITY CONTROL PLAN 
A. General: The Contractor shall furnish for review by Construction Manager, not later than 

15 calendar days after receipt of Notice to Proceed, a Contractor Quality Control (CQC) 
Plan proposed to monitor quality of the work.  The plan shall identify personnel, 
procedures, control, instructions, test, records, and forms to be used.  Construction will 
be permitted to begin only after acceptance of the CQC Plan. 

B. Content of the CQC Plan: 

a. The CQC plan shall include, as a minimum, the following to cover all construction 
operations, both onsite and offsite, including work by Contractors, fabricators, 
suppliers and purchasing agents: 

i. A description of the quality control organization, including a chart showing 
lines of authority and acknowledgment that the CQC staff shall implement 
the three phase control system specified hereinafter for all aspects of the 
work specified.  The staff shall include a CQC System Manager who shall 
report to the Construction Supervisor or someone higher in the 
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Contractor’s organization.  Construction Supervisor in this context shall 
mean the individual with responsibility for the overall management of the 
project including quality and production. 

ii. The name, qualifications (in resume format), duties, responsibilities, and 
authorities of each person assigned a quality control (QC) function. 

iii. Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of Contractors, suppliers and purchasing 
agents.  These procedures shall be in accordance with Section 01300, 
SUBMITTALS. 

iv. Submittal register. 

v. Procedures for correcting nonconforming work. 

vi. Testing requirements associated with the project. 

C. Approval of Plan: Approval of the Contractor’s plan is required prior to the start of 
construction.  Approval is conditional and will be predicted on satisfactory performance 
during the construction.  Construction Manager reserves the right to require the 
Contractor to make changes in his CQC plan and operations, as necessary, to obtain the 
quality specified. 

D. Notification of Changes: After approval of the CQC plan, the Contractor shall notify 
Construction Manager in writing a minimum of 7 calendar days prior to any proposed 
change.  Proposed changes are subject to acceptance by Construction Manager. 

3.03 PRE-CONSTRUCTION OR KICKOFF MEETING 
A. During the Preconstruction Conference or prior to approval by Construction Manager of 

the CQC Plan, the Contractor shall meet with Construction Manager and discuss the 
Contractor’s quality control system.  During the meeting, a mutual understanding of the 
system details shall be developed, including the forms for recording the CQC operations, 
control activities, testing, administration of the system for both onsite and offsite work 
and the interrelationship of Contractor’s management and control with Construction 
Manager.  There may be occasions when subsequent conferences will be called, by 
either party, to reconfirm mutual understandings and/or address deficiencies in the CQC 
system or procedures which may require corrective action by the Contractor. 

3.04 SUBMITTAL REVIEW 
A. The CQC organization shall be responsible for certifying that all submittals are in 

compliance with the Contract Documents. 

3.05 CONTROL 
A. Contractor Quality Control is the means by which the Contractor ensures that the 

construction, to include that of second-tier Contractors and suppliers, complies with the 
requirements of the Contract Documents.  The controls shall be adequate to cover all 
construction operations, including both onsite and offsite fabrication, and will be keyed to 
the proposed construction sequence.  The controls shall include at least three phases of 
control to be conducted by the CQC System Manager for all definable features of work, 
as follows: 

a. Preparatory Phase: The phase shall be performed prior to beginning work on 
each definable feature of work and shall include: 
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i. A review of each paragraph of applicable specifications. 

ii. A review of the Contract Drawings. 

iii. A check to assure that all materials and/or equipment have been tested, 
submitted, and approved. 

iv. A check to assure that provisions have been made to provide required 
control inspection and testing. 

v. Examination of the work area to assure that all required preliminary work 
has been completed and is in compliance with the Contract Documents. 

vi. A physical examination of required materials, equipment, and sample 
work to assure that they are on hand, conform to approve submittal date, 
and are properly stored. 

vii. A review of the appropriate activity hazard analysis to assure that both 
safety and health requirements are met. 

viii. Discussion of procedures for constructing the work including repetitive 
activities.  Document construction tolerances and workmanship standards 
for that phase of work. 

ix. A check to ensure that any required submittals for the work to be 
performed has been accepted by Construction Manager. 

x. Construction Manager shall be notified at least 48 hours in advance of 
beginning any of the required action of the preparatory phase.  This 
phase shall include a meeting conducted by the CQC System Manager 
and attended by the superintendent, other CQC personnel (as 
applicable), and the foreman responsible for the definable feature.  The 
results of the preparatory phase actions shall be documented by separate 
minutes prepared by the CQC System Manager and attached to the next 
QC report submitted.  The Contractor shall instruct applicable workers as 
to the acceptable level of workmanship required in order to meet Contract 
Specifications. 

b. Initial Phase: This phase shall be accomplished at the beginning of a definable 
feature of work.  The following shall be accomplished: 

i. A check of preliminary work to ensure that it is in compliance with 
Contract requirements.  Review minutes of the preparatory meeting. 

ii. Verification of control inspection and testing necessary to document full 
Contract compliance. 

iii. Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards. 

iv. Resolve all differences. 

v. Check health and safety to include compliance with and upgrading of the 
health and safety plan and activity hazard analysis.  Review the activity 
hazard analysis with each worker. 

vi. Construction Manager shall be notified at least 48 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall be 
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prepared by the CQC System Manager and attached to the next QC 
report submitted.  Exact location of initial phase shall be indicated for 
future reference and comparison with follow-up phases. 

vii. The initial phase should be repeated for each new crew to work onsite, or 
anytime acceptable specified quality standards are not being met. 

c. Follow-Up Phase: Daily checks shall be performed to assure continuing 
compliance with Contract requirements, including control testing, until completion 
of the particular definable feature of work.  The checks shall be made a matter of 
record in the CQC documentation.  Final follow-up checks shall be conducted 
and all deficiencies corrected prior to the start of additional features of work, 
which may be affected by the deficient work.  The Contractor shall not build 
upon, conceal, or fail to repair nonconforming work. 

3.06 TESTS 
A. Testing Procedure: The Contractor shall perform tests specified or required to verify that 

control measures are adequate to provide a product which conforms to Contract 
requirements.  Testing includes operation and/or acceptance tests when specified.  The 
Contractor shall procure the services of a testing laboratory.  A list of tests to be 
performed shall be furnished as a part of the CQC plan.  The list shall give the test 
name, frequency, specification paragraph containing the test requirements, the 
personnel, and laboratory responsible for each type of test, and an estimate of the 
number of tests required.  The Contractor shall perform the following activities and 
record and provide the following data: 

a. Verify that testing procedures comply with Contract requirements. 

b. Verify that facilities and testing equipment are available and comply with testing 
standards. 

c. Check test instrument calibration data against certified standards. 

d. Verify that recording forms and test identification control number system, 
including all of the test documentation requirements, have been prepared. 

e. Results of all tests taken, both passing and failing tests, shall be recorded for the 
date taken.  Specification paragraph reference, location where tests were taken, 
and the sequential control number identifying the test will be given.  Actual test 
reports may be submitted later, if approved by the Contractor, with a reference to 
the test number and date taken.  An information copy of tests performed by an 
offsite or commercial test facility shall be provided directly to Construction 
Manager.  Failure to submit timely test reports, as stated, may result in non 
payment for related work performed and disapproval of the test facility for this 
Contract. 

B. Offsite Testing Laboratories: 

a. Capability Check: Construction Manager reserves the right to check laboratory 
equipment in any proposed laboratory for compliance with the standards set forth 
in the Contract Documents and to check the laboratory technician’s testing 
procedures and techniques.  Laboratories utilized for testing solid, concrete, 
asphalt, and steel shall meet criteria detailed in ASTM D3740 and ASTM E329. 
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C. Onsite Testing Laboratories:  Construction Manager reserves the right to utilize the 
Contractor’s onsite testing laboratory and equipment to make assurance tests and to 
check the Contractor’s testing procedures, techniques, and test results at the 
Contractor’s sole expense. 

D. Furnishing or Transportation of Samples for Testing: Samples of materials for test 
verification and acceptance testing by Construction Manager shall be delivered to 
Construction Manager shall be delivered to Construction Manager.  Coordination for 
each specific test, exact delivery location, and dates shall be made Construction 
Manager. 

 

 

3.07 DOCUMENTATION 
A. Content of Report: The Contractor shall maintain current records of quality control 

operations, activities, and tests performed, including the work of Contractors and 
suppliers.  These records shall be in a form approved by Construction Manager and 
shall include factual evidence that required quality control activities and/or tests have 
been performed, including but not limited to the following: 

a. Construction Manager/Contractor area of responsibility. 

b. Operating plant/equipment with hours worked, idle, or down for repair. 

c. Work performed each day, giving location, description, and by whom. 

d. Test and/or control activities performed with results and references to 
Specifications and QC plan requirements.  The QC phase should be identified 
(Preparatory, Initial, Follow-up).  List deficiencies noted along with corrective 
action. 

e. Material received with statement as to its acceptability in storage. 

f. Identify submittals reviewed, with Contract reference, by whom, and action taken. 

g. Offsite surveillance activities, including actions taken. 

h. Job safety evaluations stating what was checked, results, and instructions or 
corrective actions. 

i. List instructions given/received and conflicts in Drawings and/or Specifications. 

j. Contractor’s verification statement.  These records shall cover both conforming 
and deficient features and shall include a statement that equipment and materials 
incorporated in a work and workmanship comply with the Contract Documents. 

k. Indicate a description of trades working on the project; the number of personnel 
working; weather conditions encountered; and any delays encountered. 

B. Frequency of Reporting: The original and one copy of the records in report form shall be 
furnished to Construction Manager for each week period of work.  As a minimum, one 
report shall be prepared and submitted for every 7-day period.  All calendar days shall 
be accounted for throughout the life of the Contract.  The reports shall be submitted 
within 24 hours following the 7-day period reported.  Reports shall be signed and dated 
by the CQC System Manager.  The report from the CQC System Manager shall include 
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copies of test reports and copies or reports prepared by all subordinate quality control 
personnel. 

3.08 NOTIFICATION OF NONCOMPLIANCE 
A. Construction Manager will notify the Contractor of any noncompliance with the foregoing 

requirements.  The Contractor shall, after receipt of such notice, immediately take 
corrective action.  If the Contractor fails or refuses to comply promptly, Construction 
Manager may issue an order stopping all or part of the work until satisfactory corrective 
action has been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time, or for excess costs or damages by the 
Contractor. 

END OF SECTION # 01440 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION NO. 01600 

MATERIAL AND EQUIPMENT 

PART 1 – GENERAL 
1.01 SCOPE 

A. These requirements for material and equipment apply, in general, to all equipment. 
They supplement the detailed equipment specifications. In case of conflict, the 
detailed material and equipment specification shall govern. 

1.02 COORDINATION 

A. The Contractor shall assume full responsibility for the coordination of the installation 
of all equipment, materials and products furnished under these Contract Documents. 
The Contractor shall be completely responsible for verification that all structures, 
piping and equipment components furnished by him and/or his subcontractors and 
suppliers are compatible. 

1.03 PATENT ROYALTIES 

A. All royalties and fees for patents covering materials, articles, apparatus, devices, or 
equipment shall be included in prices bid by the Contractor. Attention is directed to 
the requirements of the General Conditions concerning patents. 

1.04 ERECTION AND SETTING 

A. The Contractor shall take all measurements necessary to properly fit his work in the 
field, and he shall be governed by and responsible for those measurements and the 
proper working out of all details. 

1.05 SPECIAL TOOLS AND ACCESSORIES 

A. Equipment, including valves and hydrants, requiring periodic repair and adjustment 
shall   be furnished complete with all special tools, instrument, and accessories 
required for proper maintenance. Equipment requiring special devices for lifting or 
handling shall be furnished complete with those devices.  

1.06 PAINTING 

A. Unless otherwise specified in the detailed specifications, all equipment including 
valves and hydrants shall be hop painted. Shop painting shall consist of preparing 
surfaces in accordance with the requirements of the manufacturer and applying the 
manufacturer’s standard primer.  

1.07 TRANSPORTATION HANDLING AND STORAGE 

A. The Contractor shall be responsible for providing satisfactory storage facilities which 
are acceptable to the Construction Manager. In the event that satisfactory facilities 
cannot be provided on site, a satisfactory warehouse, acceptable to the Construction 
Manager, will be provided by the Contractor for such time until equipment, materials, 
and products can be accommodated at the site.  

B. The Contractor shall be responsible for the maintenance and protection of all 
equipment, materials, and products placed in storage and shall bear all costs of 
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storage, preparation for transportation, transportation, rehandling and preparation for 
installation. 

END OF SECTION # 01600 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION NO. 01700 

PROJECT CLOSEOUT 

1. GENERAL REQUIREMENTS 
A. Comply with requirements for administrative procedures stated in this and other sections 

of the Project Manual in closing out the Work.  Closeout procedures are summarized in 
this Section. 

B. Contract requirements shall be met when design and construction activities have 
successfully produced, in order, completion of these three closeout stages: 

1. Substantial Completion 

2. Final Completion 

3. Final Payment 

C. The Contractor shall provide all written notices and supporting documentation as 
described in Paragraphs 2 and 3 below when requesting Substantial Completion and 
Final Completion, respectively.  Partial submittals of the required documents shall not 
represent a valid request, and the County and Construction Manager shall not be liable 
for any delays in the Substantial and Final Completion dates arising there from. 

2. SUBSTANTIAL COMPLETION 
A. Reference the DEFINITIONS, regarding Substantial Completion. 

B. When the Work is substantially complete, the Contractor shall submit to the Construction 
Manager: 

1. a written notice that the Work, or designated portion thereof, is substantially 

i. Complete. 

2. An original Certificate of Occupancy for the Project (as applicable). 

3. a list of items to be completed or corrected (hereinafter referred to as a 

i. "Punch List"). 

4. A request for a Substantial Completion inspection on a date acceptable to the 
County and the Construction Manager. 

5. Project record documents, operation & maintenance manuals, warranties, and 
certificates for review and approval. 

D. Within a reasonable time after receipt of such notice, the Construction Manager, the 
Contractor, and at its option, the County, will make an inspection to determine the status 
of completion. 

E. The Punch List submitted by the Contractor will be reviewed in detail, with items added 
or deleted to indicate Work to be corrected or completed. 

1. The Construction Manager reserves the right to issue a revised Punch List. 
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2. The Construction Manager will reproduce and distribute all necessary copies of 
any revised Punch List to the Contractor and see that the items requiring 
correction or completion are given prompt attention by the Contractor. 

3. The Construction Manager may withhold the issuance of the Certificate of 
Substantial Completion until corrections required by said Punch List are made or 
all parties are satisfied that they will be made. 

F. Should the Construction Manager determine that the Work is not substantially complete: 

1. The Construction Manager will promptly notify the Contractor in writing, giving the 
reasons therefore. 

2. The Contractor shall remedy the deficiencies in the Work, and then send a 
second written notice of Substantial Completion to the Construction Manager. 

G. Paragraphs 2.B through 2.D will be repeated. 

H. Should it become necessary to perform more than one (1) re-inspection due to the 
inaccurate claims of the status of completion made by the Contractor, the Construction 
Manager may deduct the costs of such re-inspections from the final payment, including 
but not limited to costs incurred by the Construction Manager, and costs incurred by the 
Owner for payment of compensation to the Construction Manager, for services 
performed for the re-inspection(s).  Also refer to General Requirements Section 01 400, 
Quality Control. 

I. When the Construction Manager concurs that the Work is substantially complete, the 
Construction Manager will: 

1. Prepare a Certificate of Substantial Completion accompanied by the Contractor's 
Punch List of items to be completed or corrected, as verified and amended by the 
Construction Manager and the County.  (Note:  Contract responsibilities are not 
altered by inclusion or omission of required Work for the Punch List.) 

2. Sign the Certificate of Substantial Completion and submit it to the County and the 
Contractor for their written acceptance of the responsibilities assigned to them in 
the Certificate. 

3. FINAL COMPLETION 
A. Reference the Definitions, regarding Final Completion. 

B. To attain Final Completion, the Contractor shall complete the activities pertaining to 
Substantial Completion Certificate and complete work on all Punch List items.  Only then 
shall a written request to the Construction Manager for final inspection be submitted. 

C. When the Work is complete, the Contractor shall submit to the Construction Manager 
written certification, signed jointly with its Architect and Engineers of Record (as 
required), that: 

1. The Contract Documents have been complied with in their entirety. 

2. The Work has been inspected for compliance with Contract Documents. 

3. The Work has been completed in accordance with Contract Documents. 

4. The Work is completed and ready for final inspection. 

D. The Construction Manager, Contractor and County will make an inspection to verify the 
status of completion with reasonable promptness after receipt of such certification. 
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E. Should the Construction Manager determine that the Work is incomplete or defective: 

5. The Construction Manager will promptly notify the Contractor in writing, listing the 
incomplete or defective Work. 

6. The Contractor shall take immediate steps to remedy the stated deficiencies, and 
send a second written certification to the Construction Manager that the Work is 
complete. 

F. Paragraphs 3.B through 3.D will be repeated. 

G. Should it become necessary to perform more than one (1) re-inspection due to failure of 
the Work to comply with the claims of status of completion made by the Contractor, the 
Construction Manager may deduct the costs of such re-inspections from the final 
payment, including but not limited to costs incurred by the Construction Manager, and 
costs incurred by the Owner for payment of compensation to the Construction Manager, 
for services performed for the re-inspection(s).  Also refer to General Requirements 
Section 01 400, Quality Control. 

H. When the Construction Manager finds that the Work is acceptable under the Contract 
Documents, the Contractor will be requested to make a final closeout submittal. 

4. CONTRACTOR'S CLOSEOUT SUBMITTALS 
A. The Contractor shall provide to the Construction Manager the following documents in the 

quantity of one original and one copy unless otherwise noted.  Note that with the 
exception of Subparagraphs 4.G, 4.H, 4.J, and 4.K below, submittal for approval shall 
have already been made prior to Substantial Completion.  Submittal under this 
Paragraph would be for a final submittal should revisions or additional copies be 
required of previously submitted documentation. 

B. Evidence of Compliance with all requirements of governing authorities: 

1. Certificate(s) of Occupancy (as applicable) 

2. Certificates of Inspection, for Mechanical, Electrical, Plumbing, Fire Protection, 
and others as may be required. 

C. Project Record Documents:  Refer to Section 01 720 of the General Requirements.   

D. As-Built Drawings 

E. Operation & Maintenance Manuals:  Refer to Section 01 730 of the General 
Requirements.  

F. Subcontractor List:  A complete listing of all subcontractors and their suppliers, indicating 
business addresses, telephone numbers, contact names, and items supplied by each. 

G. Manufacturer List:  A listing of manufacturers of major materials, equipment and systems 
installed in the Work, and local contact addresses and phone numbers. 

H. Warranties:  Refer to Section 01 740 of the General Requirements, and individual 
sections of the Technical Specifications. 

I. Payment of Debts and Claims and Consent of Surety:  The Contractor shall submit 
adequate evidence that the Contractor has paid all obligations to date arising out of the 
Contract. Contractor shall also submit written consent of its Surety to final payment. 
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J. Release of Claims and Liens:  The Contractor and each subcontractor shall also submit 
a certified Release of Claims and Liens, indicating that the releases for waivers 
submitted are complete to the best of its knowledge and information. 

K. Final Approvals and Certificates: 

1. Plans and Certificates approved by the Fulton County Development Services 
Department which were maintained at the jobsite shall be amended to show 
construction changes and resubmitted as required by law. 

2. Contractors requiring filing shall complete all Fulton County inspections and 
permits records before Application for Final Payment.  Submit all approvals and 
certificates required by the Specifications, Drawings and applicable codes and 
regulations of all relevant departments or agencies of Fulton County, State of 
Georgia, and local authority having jurisdiction. 

L. Shop Drawings, Manufacturer's Literature and Test Data (one copy only):  The 
Contractor shall submit through the Construction Manager to the County, before final 
acceptance, all reviewed shop drawings (with all corrections noted), plus sets of all 
approved catalog cuts, equipment manuals, etc.  All materials shall be indexed by 
Specification section.  This submittal shall include a list of each room and its paint 
manufacturers and/or wall covering number (as applicable) for the County's use. 

M. Keys and Maintenance Materials:  All keys, maintenance kits or stock, replacement parts 
or materials, spare construction materials, and equipment required under the Contract 
Documents shall be delivered or made available to the County.  Also refer to Section 01 
760 of the General Requirements. 

N. No partial submittals of the above items are to be made to the Construction Manager.  
All items of each category are to be collected by the Contractor and delivered at one 
time to the Construction Manager, together with a letter of transmittal listing all items.  
Where items are to be delivered to the County's representative, the Contractor shall 
include a copy of the transmittal letter listing all enclosures, signed by the County's 
representative acknowledging receipt. 
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UNCONDITIONAL WAIVER AND RELEASE 
UPON FINAL PAYMENT 

STATE OF GEORGIA 
COUNTY OF __________ 

 The undersigned mechanic and/or materialman has been employed by 
_______________________ (name of contractor) to furnish _______________________ 
(describe materials and/or labor) for the construction of improvements known as 
_______________________ (title of the project or building) which is located in the City of 
______________, County of ________, and is owned by _________________________ 
(name of owner) and more particularly described as follows: 

(DESCRIBE THE PROPERTY UPON WHICH THE IMPROVEMENTS WERE MADE BY 
USING EITHER A METES AND BOUNDS DESCRIPTION, THE LAND LOT 

DISTRICT, BLOCK AND LOT NUMBER, OR STREET ADDRESS OF THE PROJECT.) 

Upon the receipt of the sum of $__________, the mechanic and/or materialman waives and 
releases any and all liens or claims of liens or any right against any labor and/or material bond it 
has upon the foregoing described property. 

Given under hand and seal this ______ day of ______________, 20__. 

_________________ (Seal) 

_______________________ 
_______________________ 

(Witness) 
_______________________ 

(Address) 

END OF SECTION # 01700 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION NO. 01710 

CLEANING 

PART 1 - GENERAL 

1.01 SCOPE 

A. This Section covers the general cleaning which the Contractor shall be required to perform 
both during construction and before final acceptance of the Project unless otherwise 
shown on the Drawings or specified elsewhere in these Specifications. 

1.02 QUALITY ASSURANCE 

A. Daily, and more often if necessary, conduct inspections verifying that requirements of 
cleanliness are being met. 

B. In addition to the standards described in this Section, comply with all pertinent 
requirements of governmental agencies having jurisdiction. 

1.03 HAZARDOUS MATERIAL AND WASTE 

A. The Contractor shall handle hazardous waste and materials in accordance with applicable 
local, state, and federal regulations. Waste shall also be disposed of in WFPA approved 
landfills as applicable. 

B. The Contractor shall prevent accumulation of wastes which create hazardous conditions. 

C. Burning or burying rubbish and waste materials on the site shall not be allowed. 

D. Disposal of hazardous wastes or materials into sanitary or storm waters shall not be 
allowed. 

1.04 DISPOSAL OF SURPLUS MATERIALS 

A. Unless otherwise shown on the Drawings, specified or directed, the Contractor shall 
legally dispose off the site all surplus materials and equipment from demolition and shall 
provide suitable off-site disposal site, or utilize a site designated by the County. 

PART 2 - PRODUCTS 

2.01 CLEANING MATERIALS AND EQUIPMENT 

A. Provide all required personnel, equipment and materials needed to maintain the specified 
standard of cleanliness. 

2.02 COMPATIBILITY 

A. Use only the cleaning materials, methods and equipment which are compatible with the 
surface being cleaned, as recommended by the manufacturer of the material or as 
approved by the Construction Manager. 

PART 3 - EXECUTION 

3.01 PROGRESS CLEANING 

A. General 
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1. Do not allow the accumulation of scrap, debris, waste material and other items 
not required for construction of this Work. 

2. At least each week, and more often if necessary, completely remove all scrap, 
debris and waste material from the job site. 

3. Provide adequate storage for all items awaiting removal from the job site, 
observing all requirements for fire protection and protection of the environment. 

B. Site 

1. Daily and more often if necessary, inspect the site and pick up all scrap, debris 
and waste material. Remove all such items to the place designated for their 
storage. 

2. Re-stack materials stored on site weekly. 

3. At all times maintain the site in a neat and orderly condition which meets the 
approval of the Construction Manager. 

C. Structures 

1. Weekly and more often if necessary, inspect the structures and pick up all 
scrap, debris and waste material. Remove all such items to the place 
designated for their storage. 

2. Weekly and more often if necessary, sweep all interior spaces clean. "Clean", 
for the purpose of this subparagraph, shall be interpreted as meaning free from 
dust and other material capable of being removed by using a hand-held broom. 

3. As required preparatory to installation of successive materials, clean the 
structures or pertinent portions as recommended by the manufacturer of the 
successive material. 

4. Following the installation of finish floor materials, clean the finish floor daily. 
"Clean", for the purpose of this paragraph, shall be interpreted as meaning free 
from all foreign material which, in the opinion of the Construction Manager, may 
be injurious to the finish floor material. 

5. Schedule cleaning operation so that dust and other contaminants resulting from 
cleaning operations will not fall on wet, recently painted surfaces. 

3.02 FINAL CLEANING 

A. Definitions: Unless otherwise specifically specified, "clean" for the purpose of this Article 
shall be interpreted as the level of cleanliness generally provided by commercial building 
maintenance subcontractors using commercial quality building maintenance equipment 
and materials. 

B. General: Prior to completion of the Work, remove from the job site all tools, surplus 
materials, equipment, scrap, debris and waste. Conduct final progress cleaning as 
described in 3.01 above. 

C. Site: Unless otherwise specifically directed by the Construction Manager, hose down all 
paved areas on the site and all sidewalks; rake clean other surfaces of the grounds. 
Completely remove all resultant debris. 

D. Structures 
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1. Remove all traces of soil, waste material, splashed material, and other foreign 
matter to provide a uniform degree of exterior cleanliness. Visually inspect all 
exterior surfaces and remove all traces of soil, waste material, and other 
foreign matter. Remove all traces of splashed materials from adjacent 
surfaces. If necessary to achieve a uniform degree of exterior cleanliness, hose 
down the exterior of the structure. In the event of stubborn stains not 
removable with water, the Construction Manager may require light 
sandblasting or other cleaning at no additional cost to the County. 

2. Visually inspect all interior surfaces and remove all traces of soil, waste 
material, smudges and other foreign matter. Remove all paint droppings, spots, 
stains and dirt from finished surfaces. 

3. Clean all glass inside and outside. 
4. Polish all surfaces requiring the routine application of buffed polish. Provide 

and apply polish as recommended by the manufacturer of the material being 
polished. 

E. Post-Construction Cleanup: All evidence of temporary construction facilities. Haul roads, 
work areas, structures, foundations of temporary structures, stockpiles of excess or waste 
materials, or any other evidence of construction, as directed by the Construction Manager. 

F. Restoration of Landscape Damage: Any landscape feature damaged by the Contractor 
shall be restored as nearly as possible to its original condition at the Contractor's expense. 
The Construction Manager will decide what method of restoration shall be used. 

G. Timing: Schedule final cleaning as approved by the Construction Manager to enable the 
County to accept the Project. 

3.03 CLEANING DURING COUNTY'S OCCUPANCY 

A. Should the County occupy the Work or any portion thereof prior to its completion by the 
Contractor and acceptance by the County, responsibilities for interim and final cleaning of 
the occupied spaces shall be as determined by the Construction Manager in accordance 
with the Supplementary Conditions of the Contract Documents. 

END OF SECTION # 01710 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION NO. 01720 

PROJECT RECORD DOCUMENTS 

1.01 GENERAL 

A. The Contractor shall maintain at the site for the County one record copy of: 

1. Drawings. 
2. Specifications. 
3. Addenda. 
4. Change orders and other modifications to the Contract. 
5. Construction Manager field orders or written instructions. 
6. Approved shop drawings, product data, and samples. 
7. Field test records. 

B. Related Requirements: 

1. Section 01050: Construction Layout 
2. Section 01200: Project Meetings 
3. Section 01340: Shop Drawings, Product Data, and Samples 
4. Section 01500: Construction Facilities and Temporary Controls 

1.02 MAINTENANCE OF DOCUMENTS AND SAMPLES 

A. The Contractor shall store record documents and samples in the field office apart from 
documents used for construction. 

1. Provide files and racks for storage of documents. 
2. Provide locked cabinet or secure storage space for storage of samples. 

B. Documents and samples shall be filed in accordance with Data Filing Format of the 
Uniform Construction Index. 

C. Documents shall be maintained in a clean, dry, legible condition and in good order. Record 
documents shall not be used for construction purposes. 

D. Documents and samples shall be available at all times for inspection by the Construction 
Manager. 

1.03 MARKING DEVICES 

A. The Contractor shall provide felt tip marking pens for recording information in the color 
code designated by the Construction Manager. 

1.04 RECORDING 

A. Each document shall be labeled "PROJECT RECORD" in large printed letters. 

B. Record information shall be kept current with construction progress. 

C. Record Drawings: 

1. The Contractor shall keep an accurate record of variations between the work 
actually provided and that shown on the Contract Drawings. The representation of 
such variations shall conform to standard drafting practice and shall include such 
supplementary notes, legends and details as may be necessary for legibility and 
clear portrayal of the construction. 
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2. Do not conceal any work until required information is recorded. 
3. Following the construction of the project, Contractor shall provide a Record Survey 

performed by a Registered Professional Land Surveyor. Survey shall accurately 
reflect installed location, depth, pipe size and other pertinent details. Cost for the 
survey shall be included in the price bid for pipe and no separate payment will be 
made for this survey. 

1.05 SUBMITTAL 

A. Sketches showing the "Record" information shall be provided monthly to the Construction 
Manager and submitted with the partial pay request. 

B. The Contractor shall have the complete set of Record Documents certified as to their 
completeness and correctness by the Resident Inspector and shall deliver the certified 
Record Documents to the Construction Manager with the final pay estimate. 

C. Each submittal shall be accompanied by a transmittal letter in duplicate, containing: 

1. Date. 
2. Project title and number. 
3. Contractor's name and address. 
4. Title and number of each Record Document. 
5. Signature of the Contractor or his authorized representative. 

END OF SECTION # 01720 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION NO. 01740 

WARRANTIES AND BONDS 

PART 1 - GENERAL 

1.01 PROJECT MAINTENANCE AND WARRANTY 

A. Maintain and keep in good repair the Work covered by these Drawings and Specifications 
until acceptance by County. 

B. Warranties specified in other Sections shall be in addition to, and run concurrent with, 
other warranties required by the Contract Documents.  Manufacturer's disclaimers and 
limitations on product warranties do not relieve Contractor of obligations under 
requirements of the Contract Documents.  Manufacturer's disclaimers and limitations on 
product warranties do not relieve suppliers, manufacturers, and subcontractors required to 
countersign special warranties with the Contractor, if required in the Contract Documents. 

C. The Contractor shall furnish to the County four (4) copies of bound and indexed notebook 
containing written warranties for equipment/products furnished under the contract, and a 
complete listing of such equipment/products.  The equipment/products list shall state the 
specification section applicable to the equipment/product, duration of the warranty 
therefore; start date of the warranty, ending date of the warranty, and the point of contact 
for fulfillment of the warranty.  

D. The Contractor shall warrant for a period of one year from the date of County’s written 
acceptance of certain segments of the Work and /or County’s written final acceptance of 
the Project, as defined in the Contract Documents, that the completed Work is free from all 
defects due to deficient or faulty products or workmanship.  The Contractor shall promptly 
make such corrections as may be necessary by reason of such defects at no additional 
cost to the County, irrespective of beneficial use of deficient or defective work the County 
has received through a portion of anticipated useful service lives. 

E. The County will give notice of observed defects with reasonable promptness. In the event 
that the Contractor should fail to make such corrections, the County may do so and charge 
the Contractor the cost thereby incurred. The Performance Bond shall remain in full force 
and effect throughout the warranty period. 

F. The Contractor shall not be obligated to make replacements which become necessary 
because of Force Majeure conditions, ordinary wear and tear, or as a result of improper 
operation or maintenance or as a result of improper work or damage by another 
Contractor or the County, or to perform work which is normally performed by a 
maintenance crew during routine maintenance and operation. 

G. In the event of malfunctions or failures prior to the expiration of the one year warranty 
described above, the County will notify the Contractor of the malfunctions or failures.  The 
Contractor shall disassemble, inspect and modify or replace the affected unit, as 
necessary to prevent further occurrences. All related components which may have been 
damaged or rendered non-serviceable as a consequence of the failure shall be replaced. 
A new 12 month warranty against defective or deficient design, workmanship, and 
materials shall commence on the day that the item is reassembled and placed back into 
operation. As used herein, failure may include, but are not limited to, cracked or broken 
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housings, piping, or vessels, excessive deflections, bent or broken shafts, broken or 
chipped gear teeth, premature bearing failure, excessive wear or excessive leakage 
around seals. Failures which are directly and clearly traceable to operator abuse, such as 
operations in conflict with published operating procedures or improper maintenance, such 
as substitution of unauthorized replacement parts, use of incorrect lubricants or chemicals, 
flagrant over-or under-lubrication and using maintenance procedures not conforming with 
published maintenance instructions, shall be exempted from the scope of the one year 
warranty. Should multiple (two or more) failures occur in a given item, all products of the 
same size and type shall be disassembled, inspected, modified or replaced as necessary 
and re-warranted for one year. 

H. The Contractor shall, at Contractor’s expense, furnish all labor, materials, tools, equipment 
and services, including packaging, handling and shipping, required and shall make such 
repairs and removals and shall perform such work or reconstruction as may be necessary 
by any structural or functional defect or failure resulting from deficiency, neglect, faulty 
workmanship or faulty materials, in any part of the Work performed by the Contractor. 
Such repair shall also include refilling of trenches, excavations or embankments which 
show settlement or erosion after backfilling or placement. 

I. Except as noted on the Drawings or as specified, all structures such as embankments and 
fences shall be returned to their original condition prior to the completion of the Contract. 
Any and all damage to any facility not designated for removal, resulting from the 
Contractor’s operations, shall be promptly repaired by the Contractor at no cost to the 
County. 

J. The Contractor shall be responsible for all road and entrance reconstruction and repairs 
and maintenance of the same for a period of one year from the date of final acceptance. In 
the event of the repairs and maintenance are not made immediately and it becomes 
necessary for the County of the road to make such repairs, the Contractor shall reimburse 
the County of the road for the cost of such repairs. 

K. At no additional cost to the County, the Contractor shall provide temporary equipment, 
materials and services to adequately maintain the functionality of the system, as 
necessitated by the reason of defective or deficient Work by the Contractor.  The 
Contractor shall provide the necessary provide temporary equipment, materials and 
services until the Contractor’s defective or deficient Work has been corrected and the 
Contractor-provided temporary equipment, materials and services are no longer required 
to adequately maintain the functionality of the system. 

L. In the event the Contractor fails to proceed to remedy the defects upon notification within 
15 days of the date of such notice, the County reserves the right to cause the required 
materials to be procured and the work to be done, as described in the Drawings and 
Specifications, and to hold the Contractor and the sureties on Contractor’s bond liable for 
the cost and expense thereof. 

M. Notice to contractor for repairs and reconstruction will be made in the form of a registered 
letter addressed to the Contractor at Contractor’s home office. 

N. Neither the foregoing paragraphs nor any provision in the Contract Documents, nor any 
special guarantee time limit implies any limitation of the Contractor’s liability within the law 
of the place of construction. 

1.02 TRANSFER OF WARRANTIES TO OWNER 
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A. The Contractor shall transfer all residual Coincidental Product Warranties to the Owner at 
the end of the warranty period required by the Contract Documents.  Coincidental Product 
Warranty is a warranty which is not specifically required by Contract Documents (other 
than as specified in this Section), but which is available on a product incorporated into the 
Work, by virtue of the fact that manufacturer of product has published a warranty in 
connection with purchases and uses of product without regard for specific applications 
except as otherwise limited by terms of warranty. 

 

END OF SECTION # 01740 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION NO. 02100 

SITE PREP 

PART 1 GENERAL 
1.01 Scope 

A. This Section described materials and equipment to be utilized and requirements 
for their use in preparing the work site for construction.  The Design-Builder shall 
furnish all materials, equipment and labor necessary to complete the work. 

B. Comply with applicable codes, ordinances, rules, regulations and laws of local, 
municipal, state or federal authorities having jurisdiction. 

1.02 Clearing and Grubbing 

A. Within the limits shown on the Drawings, the site will be cleared and grubbed to 
prepare for construction. 

B. Clearing  

1. All vegetable growth such as trees, shrubs, brush, logs, upturned stumps 
and roots of down trees, and other similar items shall be removed and 
disposed of properly by the Design-Builder as specified below.  Cultivated 
growth shall be removed and trees felled as necessary within the 
construction work site and as indicated. 

2. Where the tree limb structure interferes with utility wires, or where the 
trees to be felled are in close proximity to utility wires, the tree shall be 
taken down in sections to eliminate the possibility of damage to the 
appropriate utility. 

3. All buildings, fences, lumber piles, trash and obstructions, except utility 
poles shall be removed and disposed of by the Design-Builder.  Any work 
pertaining to utility poles shall comply with the requirements of the 
appropriate utility. 

4. All fences adjoining any excavation or embankment that may be 
damaged or buried shall be carefully removed, stored and replaced. 

C. All stumps, roots, foundations and planking embedded in the ground shall be 
removed and disposed of properly by the Design-Builder as specified below.  
Piling and butts of utility poles shall be removed to a minimum depth of two feet 
below the limits of excavation for structures, trenches and roadways or two feet 
below finish grade, whichever is lower. 

1.03 Preliminary Grading 

A. Before beginning construction, the Design-Builder shall grade the entire work site 
to conform, in general, to the finish elevations shown on the Drawings.  The 
Drawings show both existing contour elevations and finished contour elevations. 

1.04 Testing and Inspection Services 
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A. Soil testing will be performed by an independent testing laboratory selected by 
the Owner.  Payment for soil testing shall be made by the Design-Builder from 
the “Soils And Concrete Testing” cash allowance. 

B. The soils testing laboratory is responsible for the following: 

1. Compaction tests in accordance with ASTM D 698. 

2. Field density tests for each two feet of lift; one test for each 5,000 square 
feet of fill. 

3. Inspecting and testing stripped site, subgrades and proposed fill 
materials. 

C. The Design-Builder’s duties relative to testing include: 

1. Notifying the laboratory of conditions requiring testing. 

2. Coordinating with the laboratory for field testing. 

3. Providing representative fill soil samples to laboratory for test purposes.  
Provide 50 pound samples of each fill soil. 

4. Paying costs for additional testing performed beyond the scope of that 
required and for retesting where initial tests reveals non-conformance 
with specified requirements. 

D. Inspection: 

1. Earthwork operations, suitability of excavated materials for fill and backfill, 
and placing the compaction of fill and backfill is subject to inspection.  The 
Engineer will observe earthwork operations. 

2. Foundations and shallow spread footing foundations are required to be 
inspected by a geotechnical engineer to verify suitable bearing and 
construction. 

PART 2 PRODUCTS (NOT USED) 
PART 3 EXECUTION 
3.01 Preparation 

A. Maintain bench marks, monuments and other reference points.  Re-establish, at 
no cost to the Owner, any such reference points if disturbed or destroyed. 

3.02 Clearing  

A. Clear areas required for access to site and execution of work. 

B. Remove trees and shrubs within the area to be cleared. 

C. Clear undergrowth and deadwood, without disturbing subsoil. 

3.03 Disposal of Refuse 

A. The refuse resulting from the clearing and grubbing operation shall be hauled to 
a disposal site secured by the Design-Builder and shall be disposed of in 
accordance with all requirements of federal, state, county and municipal 
regulations.  No debris of any kind shall be deposited in any stream or body of 
water, or in any street or alley.  No debris shall be deposited upon any private 
property except with written consent of the property owner.  In no case shall any 
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material be left on the Project, shoved onto abutting private properties, or be 
buried in embankments or trenches on the Project. 

B. When approved in writing by the Engineer and when authorized by the proper 
authorities, the Design-Builder may dispose of such refuse by burning on the site 
of the Project provided all requirements set forth by the authorities are met.  The 
authorization to burn shall not relieve the Design-Builder in any way from 
damages which may result from Design-Builder's operations.  On easements 
through private property, the Design-Builder shall not burn on the site. 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION NO. 02126 

STREAM CROSS AND CONSTRUCTION EXITS 

PART 1   GENERAL 
1.01 SCOPE 

A. The section shall apply to all temporary road construction, including stream 
crossings and access roads. 

B. Temporary road construction includes, but is not limited to, providing all 
construction exits, rip-rap, traffic control, and excavation work necessary to 
create vehicular access throughout the entire length of the project. 

1.02 DEFINITIONS 
A. A “construction exit” is defined as a stone-stabilized pad located at any point 

where traffic will be leaving a construction site to a public right-of-way, street, 
alley, sidewalk, or parking area. 

B. A “stream crossing” is defined as a temporary structure installed across a flowing 
stream or watercourse for use by construction equipment. 

1.03 JOB CONDITIONS 

A. Location of the Work: The area to be constructed as shown schematically on the 
Drawings or specified below. 

PART 2   PRODUCTS 
2.01 EQUIPMENT 

A. The Contractor shall furnish equipment of the type normally used in temporary 
road construction operations, including, but not limited to, tractors, trucks, 
loaders, graders, bulldozers, and cranes. 

PART 3   EXECUTION 
3.01 CONSTRUCTION EXIT 

A. Provide temporary stone exit/entrance pad located at points of vehicular ingress 
and egress to the site and maintain in service until instructed otherwise by the 
Construction Manager. Minimum pad thickness shall be 6 inches; minimum 
length shall be 50 feet. Maintain in a condition that will prevent tracking or flow of 
mud onto public road. Construction Exits shall conform with the requirements 
setforth in the Manual for Erosion and Sediment Control in Georgia Fifth Edition 
(2000), Georgia Soil and Water Conservation Commission. Excerpts from the 
manual are included in this Specification. 

3.02 STREAM CROSSINGS 
A. Provide temporary stream crossings located at points of vehicular crossings and 

maintain in service until instructed otherwise by the Construction Manager. 
Structures shall be protected from washout during periods of peak discharges by 
diverting water around the structures. Structures shall be designed to withstand 
flows from a 10-year, 24 hour frequency storm or the storm specified in Title 12-
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7-1 of the Official Code of the Georgia Annotated. Contractor shall obtain the 
services of a licensed Georgia Professional Engineer (P.E.) to size these 
structures and certify that the design has met the above referenced criteria. 
Excerpts from the Manual for Erosion and Sediment Control in Georgia Fifth 
Edition (2000) are included in this specification for reference.  

(Remainder of this page intentionally blank.) 

------------------------------------------ 
END OF SECTION # 02126 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION NO. 02200 

EARTHWORK 

PART 1 GENERAL 
1.01 SCOPE 

A. This Section includes earthwork and related operations, including, but not limited to, 
clearing and grubbing the construction site, dewatering, excavating all classes of 
material encountered, pumping, draining and handling of water encountered in the 
excavations, handling, storage, transportation and disposal of all excavated and 
unsuitable material, construction of fills and embankments, backfilling around 
structures and pipe, backfilling all trenches and pits, compacting, all sheeting, 
shoring and bracing, preparation of subgrades, surfacing and grading, and any 
other similar, incidental, or appurtenant earthwork operation which may be 
necessary to properly complete the work. 

B. The Design-Builder shall provide all services, labor, materials and equipment 
required for all earthwork and related operations necessary or convenient to the 
Design-Builder for furnishing complete Work as shown on the Drawings or specified 
in these Contract Documents. 

1.02 GENERAL 

A. The elevations shown on the Drawings as existing are taken from the best existing 
data and are intended to give reasonably accurate information about the existing 
elevations.  They are not precise and the Design-Builder shall become satisfied as 
to the exact quantities of excavation and fill required. 

B. Earthwork operations shall be performed in a safe and proper manner with 
appropriate precautions being taken against all hazards. 

C. All excavated and filled areas for structures, trenches, fills, topsoil areas, 
embankments and channels shall be maintained by the Design-Builder in good 
condition at all times until final acceptance by the Owner.  All damage caused by 
erosion or other construction operations shall be repaired by the Design-Builder 
using material of the same type as the damaged material. 

D. Earthwork within the rights-of-way of the Department of Transportation, the County 
Road Department and the respective cities shall be done in accordance with 
requirements and provisions of the permits issued by those agencies for the 
construction within their respective rights-of-way.  Such requirements and 
provisions, where applicable, shall take precedence and supersede the provisions 
of these Specifications. 

E. The Design-Builder shall control grading in a manner to prevent surface water from 
running into excavations.  Obstruction of surface drainage shall be avoided and 
means shall be provided whereby storm water can be uninterrupted in existing 
gutters, other surface drains or temporary drains.  Free access must be provided to 
all fire hydrants, watergates and meters. 

F. No classification of excavated materials will be made.  Excavation work shall 
include the removal and subsequent handling of all materials excavated or 



FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  Section # 02200 
 EARTHWORK 

 

S228 - FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
March 2006 

Page 205 
 

otherwise removed in performance of the work, regardless of the type, character, 
composition or condition thereof. 

G. Tests for compaction and density shall be conducted by the Engineer or by an 
independent testing laboratory selected by the Engineer.  Costs of compaction tests 
performed by an independent testing laboratory shall be paid for directly by the 
Owner and not as a part of this Contract.  The Design-Builder shall make all 
necessary excavations and shall supply any samples of materials necessary for 
conducting compaction and density tests.  The cost of all retests made necessary 
by the failure of materials to conform to the requirements of these Contract 
Documents shall be paid by the Design-Builder. 

H. All earthwork operations shall comply with the requirements of OSHA Construction 
Standards, Part 1926, Subpart P, Excavations, Trenching, and Shoring, and 
Subpart O, Motor Vehicles, Mechanized Equipment, and Marine Operations, and 
shall be conducted in a manner acceptable to the Engineer. 

I. It is understood and agreed that the Design-Builder has made a thorough 
investigation of the surface and subsurface conditions of the site and any special 
construction problems which might arise as a result of nearby watercourses and 
floodplains, particularly in areas where construction activities may encounter 
water-bearing sands and gravels or limestone solution channels.  The Design-
Builder shall be responsible for providing all services, labor, equipment and 
materials necessary or convenient to the Design-Builder for completing the work 
within the time specified in these Contract Documents. 

PART 2 PRODUCTS 
2.01 MATERIALS AND CONSTRUCTION 

A. Earthwork Materials 

1. Fill Material, General 

a. Approval Required:  All fill material shall be subject to the approval of the 
Engineer. 

b. Notification:  For approval of imported fill material, notify the Engineer at 
least one week in advance of intention to import material, designate the 
proposed borrow area and permit the Engineer to sample as necessary 
from the borrow area for the purpose of making acceptance tests to prove 
the quality of the material. 

2. On-Site Fill Material:  All on-site fill material shall be soil exclusive of organic 
matter, frozen lumps or other deleterious substances.  On-site fill material 
shall contain no rocks or lumps over 3-inches maximum in dimension. 

3. Imported Fill Materials:  All imported fill material shall meet the requirements 
of on-site fill material. 

4. Sand Cushions and Sand Fill:  Sand cushions and sand fill shall consist of a 
sand-gravel fill of such gradation that 100 percent will pass a 3/8-inch sieve 
and not more than 10 percent by weight is lost by washing. 

5. Coarse Aggregate:  Coarse aggregate shall conform to the Georgia 
Department of Transportation Standard Specifications for Construction of 
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Road and Bridges, 800.01 for No. 57 Stone, Group II and shall have the 
following gradation: 

Sieve Size Percent Passing 

2-inch - 

1-1/2-inch 100 

1-inch 95 - 100 

1/2-inch 25 - 60 

No. 4 0 - 10 

No. 8 0 - 5 

6. Fine Aggregate:  All fine aggregate shall conform to the Georgia 
Department of Transportation Standard Specifications for Construction of 
Road and Bridges, 801.01 and shall have the following gradation: 

Sieve Size Percent Passing 

No. 4 100 

No. 16 25 - 75 

No. 100 0 - 25 

7. Pea Gravel:  Pea gravel shall be clean, naturally rounded aggregate, 1/8 to 
3/4-inch in diameter per ASTM C 33. 

8. Top Soil:  Dark organic weed free loam, free of muck. 

B. Sheeting, Bracing and Timbering:  The Design-Builder shall furnish, place and 
maintain all sheeting, bracing and timbering required to properly support trenches 
and other excavations in open cut and to prevent all movement of the soil, 
pavement, structures or utilities outside of the trench or pit. 

1. General 

a. Cofferdams and bracing design, including computations, shall be prepared 
before commencing construction operations.  Drawings and design 
computations shall be signed and sealed by a professional engineer 
registered in the State of Georgia.  The drawings and design computations 
shall not be submitted to the Engineer. 

b. Sheeting, bracing and timbering shall be so placed as to allow the work to 
be constructed to the lines and grades shown on the Drawings and as 
ordered by the Engineer. 

c. If at any time the method being used by the Design-Builder for supporting 
any material or structure in or adjacent to any excavation is not reasonably 
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safe, the Design-Builder shall provide additional bracing and support 
necessary to furnish the added degree of safety. 

d. All sheeting in contact with the concrete or masonry shall be cut off as 
directed by the Engineer and left in place. 

2. Timber:  Timber may be substituted for steel sheet piling when approved by 
the Engineer.  Timber for shoring, sheeting or bracing shall be sound and 
free of large or loose knots and in good condition.  Size and spacing shall 
be in accordance with OSHA regulations. 

3. Steel Sheet Piling:  Steel sheet piling shall be the continuous interlock type.  
The weight, depth and section modulus of the sheet piling shall be sufficient 
to restrain the loads of earth pressure and surcharge from existing 
foundations and/or live loads.  Procedure for installation and bracing shall 
be so scheduled and coordinated with the removal of the earth that the 
ground under existing structures shall be protected against lateral 
movement at all times.  The Design-Builder shall provide closure and 
sealing between sheet piling and existing facilities.  Steel piling within three 
feet of an existing building, structure or pipeline shall remain in place, unless 
otherwise directed by the Engineer. 

4. Remove bracing and sheeting in units when backfill reaches the point 
necessary to protect the structures and adjacent property.  Leave sheeting 
in place when in the opinion of the Engineer it cannot be safely removed.  
Cut off sheeting left in place at least two feet below the surface. 

C. Other Materials:  All other materials, not specifically described but required for proper 
completion of the work of this Section, shall be as selected by the Design-Builder 
subject to the approval of the Engineer. 

D. Stockpile Area:  The stockpile area shown on the Drawings, or as directed by the 
Engineer, shall be used to stockpile soil material for backfilling around structures and 
to stockpile needed topsoil. 

PART 3 EXECUTION 
3.01 GENERAL 

A. Safety:  Comply with local regulations and with the provisions of the “Manual of 
Accident Prevention in Construction” of the Associated General Contractors of 
America, Inc., Occupational Safety and Health Act and all other applicable safety 
regulations. 

B. Topsoil 

1. Remove all topsoil to a depth at which subsoil is encountered, from all areas 
under buildings, pavements, and from all areas which are to be cut to lower 
grades or filled. 

2. With the Engineer's approval, topsoil to be used for finish grading may be 
stored on the site. 

3. Other topsoil may be used for fill in non-critical areas with approval of the 
Engineer. 

4. Properly dispose of all excess topsoil off site. 
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C. Bracing and Sheeting 

1. Furnish, put in place, and maintain all sheeting, bracing and shoring as may 
be required to properly support the sides of all excavations and to prevent 
all movement of earth which could in any way injure the work, adjacent 
property or workers. 

2. Properly support all excavations in locations indicated on the Drawings and 
where necessary to conform to all pertinent rules and regulations and these 
Specifications, even though, such locations are not indicated on the 
Drawings. 

3. Exercise care in the removal of sheeting, shoring, bracing and timbering to 
prevent collapse or caving of the excavation faces being supported and 
damage to the work and adjacent property. 

4. Do not leave any sheeting or bracing in the trench or excavation after 
completion of the work, unless approved by the Engineer. 

D. Obstructions 

1. Remove and dispose of all trees, stumps, roots, boulders, sidewalks, 
driveways, pavement, pipes and the like, as required for the performance of 
the work. 

2. Exercise care in excavating around catch basins, inlets and manholes so as 
not to disturb or damage these structures. 

3. Avoid removing or loosening castings or pushing dirt into catch basins, 
inlets and manholes. 

4. Damaged or displaced structures or casting shall be repaired, replaced and 
dirt entering the structures during the performance of the work shall be 
removed at no additional cost to the Owner. 

E. Utilities to be Abandoned 

1. When pipes, conduits, sewers or other structures are removed from the 
trench leaving dead ends in the ground, such ends shall be fully plugged or 
sealed with brick and non-shrink grout. 

2. Abandoned structures such as manholes or chambers shall be entirely 
removed unless otherwise specified or indicated on the Drawings. 

3. All materials from abandoned utilities which can be readily salvaged shall be 
removed from the excavation and stored on the site at a location as directed 
by the Owner. 

4. All salvageable materials will remain the property of the Owner unless 
otherwise indicated by the Owner. 

F. Extra Earth Excavation 

1. In case soft or excessively wet material which, in the opinion of the 
Engineer, is not suitable, is encountered below the final subgrade elevation 
of an excavation or underneath a structure, the Engineer may order the 
removal of this material and its replacement with crushed stone or other 
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suitable material in order to make a suitable foundation for the construction 
of the structure. 

G. Cutting Paved Surfaces and Similar Improvements 

1. Remove existing pavement as necessary for installing pipe utilities and 
appurtenances or as otherwise shown on the Drawings. 

2. Before removing any pavement, mark the pavement neatly, paralleling pipe 
lines and existing street lines.  Space the marks the width of the trench. 

3. Break asphalt pavement along the marks using jack hammers or other 
suitable tools.  Break concrete pavement along the marks by use of jack 
hammers or by scoring with a rotary saw and breaking below the score by 
the use of jack hammers or other suitable tools. 

4. Do not pull pavement with machines until completely broken and separated 
from pavement to remain. 

5. Do not disturb or damage the adjacent pavement.  If the adjacent 
pavement is disturbed or damaged, remove and replace the damaged 
pavement.  No additional payment will be made for removing and 
replacing damaged adjacent pavement. 

6. Remove and replace sidewalks disturbed by construction for their full width 
and to the nearest undisturbed joint. 

7. The Design-Builder may tunnel under curbs that are encountered.  Remove 
and replace any curb disturbed by construction to the nearest undisturbed 
joint. 

3.02 EXCAVATION 
A. Method 

1. All excavation shall be by open cut from the surface except as indicated on 
the Drawings. 

2. All excavations for pipe appurtenances and structures shall be made in such 
manner and to such depth and width as will give ample room for building the 
structures and for bracing, sheeting and supporting the sides of the 
excavation, for pumping and draining groundwater and wastewater which 
may be encountered, and for the removal from the excavation of all 
materials excavated. 

3. Take special care so that the soil below the bottom of the structure to be 
built is left undisturbed. 

B. Grades 

1. Excavate to grades indicated on the Drawings. 

2. Where excavation grades are not indicated on the Drawings, excavate as 
required to accommodate installation. 

C. Disposal of Excavated Material 

1. Remove and properly dispose of all excavated material not needed to 
complete filling, backfilling and grading. 
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2. Dispose of excavated material off site at locations secured by the Design-
Builder and in accordance with all requirements of federal, state, county and 
municipal regulations.  No debris of any kind shall be deposited in any 
stream or body of water, or on any street or alley.  No debris shall be 
deposited on any private property except by written consent of the property 
owner.  In no case shall any material be left on the Project, shoved onto 
abutting private properties, or be buried in embankments or trenches on the 
Project. 

3.03 EXCAVATION FOR STRUCTURES 
A. Earth Excavation 

1. Earth excavation shall include all substances to be excavated other than 
rock.  Earth excavation for structures shall be to limits not less than two feet 
outside wall lines, to allow for formwork and inspection, and further as 
necessary to permit the trades to install their work.  All materials loosened or 
disturbed by excavation shall be removed from surfaces to receive concrete 
or crushed stone. 

2. No separate payment will be made for earth excavation.  The cost of such 
work and all costs incidental thereto shall be included in the price bid for the 
item to which the work pertains. 

B. Rock Excavation 

1. Definition of Rock:  Any material which cannot be excavated with a 
single-tooth ripper drawn by a crawler tractor having a minimum draw bar 
pull rated at not less than 56,000 pounds (comparable to Caterpillar D 8K or 
comparable to Caterpillar 977 front-end loader, and occupying an original 
volume of at least one cubic yard).  The Engineer shall be the sole 
determinant as to the limits to which the material is classified as rock. 

2. Excavation:  Where rock is encountered within excavation for structures, it 
shall be excavated to the lines and grades indicated on the Drawings or as 
otherwise directed by the Engineer.  The Design-Builder shall be 
responsible for obtaining any blasting permits required. 

3. Blasting:  Blasting operations shall be conducted in accordance with all 
existing ordinances and regulations.  All structures shall be protected from 
the effects of the blast.  The blasting shall be done by licensed experienced 
workers.  Dispose of excavated rock in accordance with applicable federal, 
state, county and local regulations. 

a. If, in the sole opinion of the Engineer, the Design-Builder persistently 
uses excessive blasting charges or blasts in an unsafe or improper 
manner, the Engineer will direct the Design-Builder to employ an 
independent, qualified blasting consultant, approved by the 
Engineer, to supervise the preparation for each blast and approve 
the quantity of each charge.  The cost of the blasting consultant will 
be paid for by the Design-Builder and the Design-Builder shall not 
be reimbursed through the Contract allowance.  The qualified 
blasting consultant when required to perform drilling and blasting will 
be paid for by the Design-Builder. 
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b. The Design-Builder will notify the Inspector before any charge is set 
and prior to blasting.  Following review by the inspector regarding 
the proximity (normally within 300 linear feet) of permanent 
structures to the blasting site, the Engineer may direct the Design-
Builder to employ an independent qualified specialty subcontractor, 
approved by the Engineer, to monitor the blasting by use of 
seismograph, identify areas where light charges must be used, 
conduct pre-event and post-event inspections of all structures, 
including photographs or videos, and maintain a detailed written log.  
The cost of this independent qualified specialty subcontractor will be 
paid for through the Contract allowance.  The specialty 
subcontractor allowance will be used only to pay for a specialty 
subcontractor when directed by the Engineer to monitor blast, 
conduct pre-event and/or post-event inspections and maintain a log 
of these activities. 

c. Any damage done shall be promptly repaired by the Design-Builder 
at the Design-Builder's own expense. 

d. Rock excavation will be paid for as an extra in addition to payment for 
earth excavation provided for elsewhere in these Specifications.  
Payment will be made for measured quantity of rock excavated, at 
the unit price bid per cubic yard.  The unit price for rock excavation 
shall include the cost of rock excavation, the cost of handling 
sufficient and suitable fill material and all costs incidental thereto.  
The allowable volume of rock excavation for payment, unless 
otherwise authorized by the Engineer, shall be based on the 
following measurements: 

i. Horizontal measurement shall be to the actual dimension of the 
excavation, but not exceeding one foot in the clear outside the 
outer surface of the structure or a minimum of two feet from a 
wall. 

ii. Depth measurement shall be made from the original top of rock to 
the bottom of the structure as constructed, or to the bottom of the 
rock, if above grade. 

4. No allowance shall be made for overcutting or for excavation below the required 
elevations.  The Engineer must be given reasonable notice to measure all rock. 

5. If excess excavation is made or the material becomes disturbed so as to require 
removal below final subgrade elevations or beyond the prescribed limits, the 
resulting space shall be refilled with Class “C” concrete in accordance with 
Section 03300 of these Specifications. 

C. Excavation for Foundations:  Footings and slabs on grades shall rest on 
undisturbed earth, rock or compacted materials to insure proper bearing. 

1. Unsuitable Foundation Material 

a. Any material in the opinion of the Engineer which is unsuitable for 
foundation shall be removed and replaced with compacted crushed 
stone, or with compacted fill material as directed by the Engineer.  
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Crushed stone shall meet the requirements of the Georgia 
Department of Transportation Specification 800.01 for No. 57 stone. 

b. No determination of unsuitability will be made until all requirements 
for dewatering are satisfactorily met. 

2. Foundation in Rock 

a. Foundations for a structure shall be on similar materials.  Should 
excavation for a foundation be partially in rock, the Design-Builder 
shall undercut that portion of the rock 12-inches and bring the 
excavation to grade with compacted crushed stone. 

b. Where ordered by the Engineer, undercutting of rock and 
replacement with crushed stone will be paid for at the unit price bid 
for rock excavation. The quantity shall equal one foot of depth over 
the horizontal dimensions authorized by the Engineer. 

3. Pipe Trenches Beneath Structures 

a. Where piping or conduit passes beneath footings or slabs resting on 
grade, trenches shall be excavated to provide a minimum of 6-inches 
clearance from all surfaces of the pipe or conduit.  The trench shall be 
backfilled to the base of the structure with concrete. 

b. No separate payment will be made for concrete backfill of trenches 
beneath structures.  The cost of this work and all costs incidental to it 
shall be included in the price bid for the item to which the work 
pertains. 

4. Unauthorized Excavation 

a. Care shall be taken that excavation does not extend below bottom 
levels of footings or slabs on earth or rock.  Should the excavation, 
through carelessness or neglect, be carried below such levels, the 
Design-Builder shall fill in the resulting excess excavation with 
concrete under footings and compacted crushed stone or other 
approved material under slabs.  Crushed stone or gravel shall meet 
the Georgia Department of Transportation Specification 800.01 for 
No. 57 stone.  Should excavation be carried beyond outside lines of 
footings such excess excavation shall be filled with concrete, or 
formwork shall be provided, as directed by the Engineer. 

b. Additional costs of corrective work, made necessary by unauthorized 
excavation of earth or rock, shall be borne by the Design-Builder. 

D. Unsuitable Bearing 

1. If suitable bearings for foundations are not encountered at the elevations 
indicated on the Drawings, immediately notify the Engineer. 

2. Do not proceed further until instructions are received and necessary 
measurements made for purposes of establishing additional volume of 
excavation. 

3.04 FILL 
A. Controlled Fill 
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1. The fill for roadways, parking areas, walks, structures, and building slabs on 
grade shall be controlled fill. 

2. After the existing ground or excavated area has been proofrolled and 
examined by the Engineer, all holes and other irregularities shall be filled 
and compacted before the main fill is placed. 

3. The fill shall be placed in even layers not exceeding 10-inches in depth and 
shall be thoroughly compacted as herein specified. 

4. If an analysis of the soil being placed shows a marked difference from one 
location to another, the fill being placed shall not be made up of a mixture of 
these materials. 

5. Each different type of material shall be handled continuously so that field 
control of moisture and density may be based upon a known type of 
material. 

6. No fill shall be placed following a heavy rain without first making certain on 
isolated test areas that compaction can be obtained without damage to the 
already compacted fill. 

B. Proofrolling 

1. All areas where roadways, parking areas, sidewalks, structures, and 
buildings are to be constructed on cut areas, compacted fill, and other areas 
where indicated on the Drawings, shall be proofrolled to detect soft spots 
prior to the placement of fill material and after placement of fill, which shall 
be construction of foundations. 

2. Proofrolling shall consist of moving a 20-30 ton loaded dump truck or other 
pneumatic tire roller over the subgrade before the subgrade is shaped.  
Proofrolling shall be witnessed by the Engineer. 

3. Pneumatic-tired rollers shall have not fewer than four pneumatic tired 
wheels which shall be of such size and ply that tire pressures can be 
maintained between 80 and 100 pounds per square inch for 25,000 pound 
wheel load during rolling operations.  Unless otherwise required, rolling shall 
be done with tires inflated to 90 psi.  The roller wheels shall be located 
abreast in a rigid steel frame.  Each wheel shall be loaded with an individual 
weight box so that each wheel will bear an equal load when traversing 
uneven ground.  The weight boxes shall be suitable for ballast loading such 
that the load per wheel shall be 25,000 pounds.  The spacing of the wheels 
shall insure that the distance between the nearest edges of adjacent tires 
shall be not greater than one-half of the tire width of a single tire at the 
operating pressure for a 25,000 pound wheel load.  The roller shall be 
operated no faster than 10 miles per hour. 

4. Subgrade shall be proofrolled with six passes of the truck or roller.  
Depressions that develop during the proofrolling operation shall be filled with 
suitable material and those filled areas shall be proofrolled with six passes 
of the roller.  If, after having been filled and proofrolled, the subgrade still 
contains depressions, the area shall be undercut to the full depth of the soft 
material or five feet whichever is less, backfilled, recompacted, and rolled to 
achieve a subgrade acceptable to the Engineer. 
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5. After the proofrolled subgrade has been accepted by the Engineer, the 
surface of the subgrade shall be finish rolled with a smooth steel wheel roller 
weighing not less than 10 tons.  Finished surface of the subgrade shall be 
within a tolerance of 1/4-inch at every point. 

6. Conduits, pipes, culverts and underdrains shall be neither disturbed nor 
damaged by proofrolling operations.  Rollers shall neither pass over, nor 
approach closer than five feet to, conduits, pipes, culverts and underdrains 
unless the tops of those products are deeper than three feet. 

C. Placement 

1. Prior to placement of any material in embankments, the area within 
embankment limits shall be stripped of topsoil and all unsuitable materials 
removed as described under Article 3.02.  The area shall then be scarified 
to a depth of at least 6-inches. 

2. Fill materials shall be placed in continuous approximately horizontal layers 
extending the full width of the embankment cross-section and the full 
dimension of the excavation where practical and having a net compacted 
thickness of not over 6-inches. 

3. Fill materials shall be placed at optimum moisture content within practicable 
limits (not less than one percent below optimum).  Optimum moisture shall 
be maintained by sprinkling the layers as placed or by allowing materials to 
dry before placement. 

D. Compaction 

1. Fill materials shall be compacted to dry densities as determined by the 
Standard Proctor Compaction Test performed in accordance with ASTM D 
698. 

2. Fill materials supporting roadways, parking areas, sidewalks, structures, 
and buildings, and backfill around structures, buildings, and walls shall be 
compacted to 95 percent of the maximum dry density.  The top 12-inches of 
fill material supporting roadways, parking areas, sidewalks, structures, and 
buildings shall be compacted to 98 percent of the maximum dry density.  Fill 
placed for general site grading shall be compacted to 90 percent of the 
maximum dry density. 

3. Compaction of embankments shall be by sheepsfoot rollers with staggered, 
uniformly spaced knobs and suitable cleaning devices.  The projected area 
of each knob and the number and spacing of the knobs shall be such that 
the total weight of the roller and ballast when distributed over the area of 
one row of knobs shall be 250 psi.  Placement and compaction of materials 
shall extend beyond the final contours sufficiently to insure compaction of 
the material at the resulting final surface.  Final contours shall then be 
achieved by a tracked bulldozer shaping the face of the embankment. 

4. Compaction of backfill around structures shall be accomplished by heavy 
power tamping equipment. 

5. If tests indicate that density of fill is less than that specified, the area shall be 
either recompacted or undercut, filled, and compacted until specified density 
is achieved. 
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E. Final Grading: 

1. Upon completion of construction operations, the area shall be graded to 
finish contour elevations and grades shown on the Drawings.  Graded areas 
shall be made to blend into conformation with remaining ground surfaces.  
All surfaces shall be left smooth and free to drain. 

F. Excess Material 

1. Any excess earth excavation and unsuitable materials shall be placed on the 
site as directed by the Engineer.  Surfaces and slopes of waste fills shall be left 
smooth and free to drain. 

2. No separate payment will be made for backfilling.  The cost of all such work and 
all costs incidental thereto shall be included in the price bid for the item to which 
the work pertains. 

G. Moisture 

1. All fill shall be compacted with the moisture content as established by the 98 
percent intercept on the moisture density curves on the moisture content at the 
shrinkage limit, whichever is less. 

2. If fill material is too wet, provide and operate approved means to assist the 
drying of the fill until suitable for compaction. 

3. If fill material is too dry, provide and operate approved means to add moisture to 
the fill layers. 

3.05 BACKFILLING 
A. Backfill carefully to restore the ground surface to its original condition.  Dispose of 

surplus material. 

B. Compact backfill underlying roadways, parking areas, sidewalks, structures, and 
buildings to 95 percent of the maximum dry density. 

C. Backfill for Pipe 

1. Initial:  Place initial backfill material carefully around the pipe above bedding in 
uniform 6-inch layers to a depth of at least 18-inches above the pipe bell.  
Compact each layer thoroughly with suitable hand tools.  Do not disturb or 
damage the pipe.  Backfill on both sides of the pipe simultaneously to prevent 
side pressures.  Initial backfill material is earth material excavated from the 
trench which is clean and free of rock, organics, and other unsuitable material.  
If materials excavated from the trench are not suitable for use as initial backfill 
material, obtain suitable materials elsewhere. 

2. Final:  After initial backfill material has been placed and compacted, backfill with 
general excavated material.  Place backfill material in uniform layers and 
thoroughly compact with heavy power tamping tools of the “Wacker” type. 

3. Settlement:  If trenches settle, re-fill and grade the surface to conform to the 
adjacent surfaces. 

4. Additional Material 

a. Where final grades above the pre-existing grades are required to maintain 
minimum cover, additional fill material will be shown on the Drawings. 
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b. Utilize excess material excavated from the trench if the material is suitable.  No 
additional payment will be made for additional material when excavated 
materials are used. 

c. If excess excavated materials are not suitable, or if the quantity available is not 
sufficient, provide suitable additional fill material.  Payment for additional 
material imported to the job site will be made for the quantity of materials 
provided at the unit price bid. 

D. Backfilling Around Structures 

1. General 

e. Remove debris from excavations before backfilling. 

f. Do not backfill against foundation walls until so directed by the 
Engineer or until all indicated perimeter insulation and/or 
waterproofing is in place. 

g. Protect such insulation and/or waterproofing during filling operations. 

h. Wherever possible, backfilling shall be simultaneous on both sides of 
walls to equalize lateral pressures. 

i. Do not backfill against walls until all permanent construction is in 
place to furnish lateral support on both top and bottom of wall. 

j. Backfilling against walls is to take place after all the concrete in the 
affected members has attained the specified strengths. 

2. Materials:  Backfill material placed against structures built or encountered 
during the work of this Section shall be suitable fill material.  No broken 
concrete, bricks or similar materials will be permitted as backfill. 

3.06 GRADING 
A. General:  Perform all rough and finish grading required to attain the elevations 

indicated on the Drawings.  Perform finish grading to an accuracy of + 0.10 foot. 

B. Compact backfill underlying roadways, parking areas, sidewalks, structures and 
buildings to 95 percent of the maximum dry density.  The top 12-inches of backfill 
shall be compacted to 98 percent of the maximum dry density. 

C. Backfilling Around Structures 

1. General 

a. Remove debris from excavations before backfilling. 

b. Do not backfill against foundation walls until so directed by the 
Engineer nor until all indicated perimeter insulation and/or 
waterproofing is in place. 

c. Protect such insulation and/or waterproofing during filling operations. 

d. Wherever possible, backfilling shall be simultaneous on both sides 
of walls to equalize lateral pressures. 

e. Do not backfill against walls until all permanent construction is in 
place to furnish lateral support on both top and bottom of wall. 



FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  Section # 02200 
 EARTHWORK 

 

S228 - FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
March 2006 

Page 217 
 

f. Backfilling against walls shall take place after all the concrete in the 
affected members has attained the specified strengths. 

2. Materials:  Backfill material placed against structures built or encountered 
during the work of this Section shall be suitable fill material.  No broken 
concrete, bricks or similar materials will be permitted as backfill. 

D. Treatment After Completion of Grading 

1. After grading is completed, permit no further excavation, filling or grading, 
except with the approval of the Engineer. 

2. Use all means necessary to prevent the erosion of freshly graded areas 
during construction and until such time as permanent drainage and erosion 
control measures have been installed. 

3.07 EXCESS WATER CONTROL 
A. Regulations and Permits:  Obtain all necessary soil erosion control permits in 

accordance with the Georgia Soil Erosion and Sedimentation Control Act and all 
pertinent rules, laws, and regulations of all applicable federal, state, county and 
municipal regulatory agencies. 

B. Unfavorable Weather 

1. Do not place, spread or roll any fill material during unfavorable weather 
conditions. 

2. Do not resume operations until moisture content and fill density are 
satisfactory to the Engineer. 

C. Provide berms or channels to prevent flooding of subgrade.  Promptly remove all 
water collected in depressions. 

D. Pumping and Drainage 

1. Provide, maintain and use at all times during construction adequate means 
and devices to promptly remove and dispose of all water from every source 
entering the excavations or other parts of the work. 

2. Dewater by means which will insure dry excavations, preserve final lines 
and grades, do not disturb or displace adjacent soil. 

3. All pumping and drainage shall be done with no damage to property or 
structures and without interference with the rights of the public, owners of 
private property, pedestrians, vehicular traffic or the work of other 
Contractors, and in accordance with all pertinent laws, ordinances and 
regulations. 

4. Do not overload or obstruct existing drainage facilities. 

3.08 SETTLEMENT 
A. The Design-Builder shall be responsible for all settlement of backfill, fills and 

embankments which may occur within one year after final acceptance of the Work 
by the Owner. 

B. The Design-Builder shall make, or cause to be made, all repairs or replacements 
made necessary by settlement within 30 days after receipt of written notice from the 
Engineer or Owner. 
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3.09 CLEANING 
A. Upon completion of the work of this Section, remove all rubbish, trash and debris 

resulting from construction operations.  Remove surplus equipment and tools.  
Leave the site in a neat and orderly condition acceptable to the Engineer, and in 
conformance with Section 01710 of these Specifications. 

 

END OF SECTION # 02200 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION NO. 02528 

PAVEMENT PATCHING 

PART 1 - GENERAL 
1.01 (Not Used) 
1.02 DESCRIPTION OF WORK 

A. The extent of pavement patching consists of the repair of all pavement removed 
or damaged in the course of constructing the Project. 

1. Pavement patching includes repair of paved roads, streets, highways, 
walkways, driveways, patios, slabs on grade, and parking lots together with 
walls, curbing, gutters and headers, and other pavements and 
appurtenances.  Pavement referred to under this Section, refers to asphaltic, 
cementious, brick, cobble or other large stone pavement materials together 
with underlying construction, irrespective of its composition. 

1.03 JOB CONDITIONS 

A. Traffic Control: Schedule and conduct Work in a manner which will minimize 
inconvenience to vehicular and pedestrian traffic.  Provide flaggers, barricades, 
warning signs, warning lights, and other warning means as appropriate. 

B. Weather Limitations: Conduct all operations during weather conditions 
appropriate to the Work being performed. 

C. Grade Control: Establish and maintain lines and elevations which will assure 
finished pavement patch having desirable appearance, function and strength. 

1.04    SUBMITTALS 
A. Submit detailed material descriptions as required. 

PART 2 - PRODUCTS 
2.01   MATERIALS 

A. General: For products not described below, use materials and gradations which 
have locally exhibited a satisfactory record of previous usage, and which for 
finished visible surfaces will permit obtaining appearance, color and texture 
reasonably matching remaining adjacent pavement of the same type. 

B. Asphalt Concrete:  Bituminous plant mixture of asphalt cement and aggregates 
complying with Type E or F hot plant mix of Section 828 of the Georgia 
Department of Transportation "Standard Specifications for Road and Bridge 
Constructions". 

C. Graded Aggregate Base:  Uniform graded aggregate material complying with 
Section 815 of the Georgia Department of Transportation "Standard 
Specifications for Road and Bridge Construction". 

D. Bituminous Prime:  Cutback asphalt complying with Section 821 of the Georgia 
Department of Transportation "Standard Specifications for Road and Bridge 
Construction". 
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E. Bituminous Tack Coat:  Asphalt material complying with Section 413, topics 
413.01 through 413.04 of the Georgia Department of Transportation "Standard 
Specifications for Road and Bridge Construction". 

F. Portland Cement Concrete:  Concrete mix of Portland cement, aggregates, 
water, and air entraining admixture to produce the following properties:  3500 psi 
minimum compressive strength at 28 days per ASTM C39, 4 inches maximum 
slump per ASTM C143, and air content between 3% and 6%. 

G. Cold Mix:  Uniform bituminous mixture of aggregate, asphaltic material and, if it is 
required, mineral filler complying with Type E or F cold mix of Section 401 of the 
Georgia Department of Transportation "Standard Specifications for Road and 
Bridge Construction". 

PART 3 - EXECUTION 
3.01 PAVEMENT CUTS 

A. Saw cut trench edges in paved areas to neat, straight lines before starting to 
break the pavement slab.  Completely backfill the open half before opening the 
other half of pavement. 

3.02 BACKFILL PLACEMENT 
A. Place trench backfill materials in layers not more than six inches compacted 

thickness.  Commence backfill immediately after utility is installed.  Complete 
new replacement base construction immediately after trench backfill. 

3.03 INSPECTION 
A. Examine areas and conditions under which pavement patching will be 

conducted, giving special attention to stability of sub base.  Do not proceed with 
pavement patching work until unsatisfactory conditions have been corrected. 

3.04 PREPARATION 
A. Saw cut any ragged edges of existing pavement, or in the case of concrete work, 

remove existing pavement to nearest joint.  Remove all loose material from 
underlying and adjacent surfaces. 

3.05 STRENGTH AND STABILITY 
A. Use materials and construction techniques as necessary to obtain strength, 

stability and durability of pavement patch at least equal to that of remaining 
adjacent pavement of the same type.  As a minimum, conform with pavement 
patch details, if any, required elsewhere by the Contract Documents; and where 
such details are not provided, accomplish pavement patching utilizing strengths, 
thicknesses, etc. not less than that of remaining adjacent pavement of the same 
type. 

3.06   PLACING 

A. Construct pavement using methods and equipment in general use for the type of 
work being performed. 

B. Immediately after new base construction, cover pavement cut with steel plates or 
similar devices of sufficient thickness to span the cut without noticeable 
deflection.  Maintain plates in place for not less than 24 hours and not more than 
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7 days and until the concrete base (if used) has gained sufficient strength to 
withstand traffic loads.  Traffic may resume after installation of metal plates. 

C. Upon removal of the metal plates or similar devices, provide new pavement 
surface in accordance with one of the following options: 

1. Immediately apply new permanent pavement surface materials 
indicated or 

2. Immediately apply bituminous cold mixture over bond breaker 
paper over new base.  Monitor performance and repair or replace 
materials regularly to maintain smooth traffic surface until 
placement of permanent pavement surface materials.  At 
Contractor's time selection prior to substantial completion, remove 
cold mix and bond breaker paper and provide new permanent 
pavement surface materials.  If performance or maintenance of 
cold mix patch is unsatisfactory in the opinion of the Owner or 
Engineer, remove materials and provide new permanent 
pavement surface materials within 72 hours of notice by the 
Owner or Engineer. 

D. Traffic control devices in lieu of cover plates are permitted for pavement patching 
longitudinal to the street centerline in excess of 20 feet.  Use traffic barricades, 
warning signs and lights, flagmen, and other means as appropriate to 
continuously control traffic 24 hours per day.  Use devices such that at least 12 
feet wide, one-way through traffic access is provided at all times.  Upon removal 
of traffic control devices, install permanent pavement surface. 

E. Contractor assumes all responsibility for maintaining repairing and or replacing 
concrete base that may be damaged during curing period. 

F. For existing surface of Portland cement concrete, furnish new Portland cement 
concrete structure thickness, including base and pavement surface, of not less 
than eight inches; except for driveways and sidewalks which shall be not less 
than four inches thick. 

G. Provide not less than eight inches thickness of new graded aggregate base for 
replacement of asphalt concrete pavement at driveways, sidewalks and parking 
lots. 

H. For repair of asphalt concrete pavement, clean base and adjacent surfaces and 
apply bituminous tack coat or bituminous prime (as appropriate) to such surfaces 
before placing new asphalt concrete surface. 

3.07 FINISH 
A. Accomplish pavement patching using materials and techniques which result in 

visible, finished surfaces having appearance, color, and texture reasonably 
matching remaining adjacent pavement of the same type.  Do not permit the 
finished surface to have dips, objectionable roughness or discontinuity or non-
draining areas.  Do not create any unsafe pavement condition. 

3.08 REPAIRS 
A. If pavement patch or adjacent pavement settles or shows evidence of other 

distress resulting from the Work, cut pavement out, repair sub grade, and 
reconstruct patch.  Do not place additional pavement material on top of 
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unsatisfactory previously repaired surfaces.  At expense of Contractor, repair any 
pavement which he damages beyond that minimum amount necessary to 
construct the Work. 

 

END OF SECTION # 02528 
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S228 – FULTON INDUSTRIAL BLVD. NEAR SHIRLEY DRIVE SEWER RELOCATION  
SECTION NO. 02575 

REMOVING AND REPLACING PAVEMENT 

PART 1 - GENERAL 
1.01 SCOPE 

A. The work to be performed under this Section shall consist of removing and 
replacing existing pavement, sidewalks and curbs in paved areas where such 
have been removed for construction of utilities and appurtenances. 

B. Existing pavement, sidewalks and curbs shall be replaced to the current County 
standards or to match existing, whichever is more stringent. 

1.02 SUBMITTALS 

A. If required by the County or Engineer, provide certificates stating that materials 
supplied comply with Specifications.  Certificates shall be signed by the asphalt 
producer and the Contractor. 

1.03 CONDITIONS 

A. Weather Limitations 

1. Apply bituminous tack coat only when the ambient temperature in the shade 
has been at least 50 degrees F for 12 hours immediately prior to application. 

2. Do not conduct paving operations when surface is wet or contains excess of 
moisture which would prevent uniform distribution and required penetration. 

3. Construct asphaltic courses only when atmospheric temperature in the 
shade is above 40 degrees F, when the underlying base is dry and when 
weather is not rainy. 

4. Place base course when air temperature is above 35 degrees F and rising. 

B. Grade Control: Establish and maintain the required lines and grades for each 
course during construction operations. 

PART 2 - PRODUCTS 

2.01 MATERIALS AND CONSTRUCTION 

A. Graded Aggregate Base Course: Graded aggregate base course shall be of 
uniform quality throughout and shall meet the requirements of Section 815.01 of 
the Georgia Department of Transportation Standard Specifications. 

B. Black Base: Black base course shall be of uniform quality throughout and shall 
conform to the requirements of Section 828 of the Georgia Department of 
Transportation Standard Specifications. 

C. Bituminous Tack Coat: The bituminous tack coat shall conform to the requirements 
of Section 400 of the Georgia Department of Transportation Standard 
Specifications. 

D. Surface Course: The surface course for all asphaltic concrete pavement shall 
conform to the requirements of Section 400, Type “E” of the Georgia Department of 
Transportation Standard Specifications. 
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E. Concrete:  Provide concrete and reinforcing for concrete pavement or base courses 
in accordance with the requirements of the Georgia Department of Transportation 
Standard Specifications, Section 430.  Concrete shall be of the strength 
classifications shown on the Drawings. 

F. Special Surfaces: Where driveways or roadways are disturbed or damaged which 
are constructed of specialty type surfaces, e.g., brick or stone, these driveways and 
roadways shall be restored utilizing similar, if not original, materials.  Where the 
nature of these surfaces dictate, a specialty contractor shall be used to restore the 
surfaces to their previous or better condition.  Special surfaces shall be removed 
and replaced to the limits to which they were disturbed. 

2.02 TYPES OF PAVEMENTS 

A. General:  All existing pavement removed, destroyed or damaged by construction 
shall be replaced with the same type and thickness of pavement as that existing 
prior to construction, unless otherwise directed by the Engineer.  Materials, 
equipment and construction methods used for paving work shall conform to the 
Georgia Department of Transportation specifications applicable to the particular 
type required for replacement, repair or new pavements. 

B. Aggregate Base: Aggregate base shall be constructed in accordance with the 
requirements of Section 310 of the Georgia Department of Transportation Standard 
Specifications.  The maximum thickness to be laid in a single course shall be 
6-inches compacted.  If the design thickness of the base is more than 6-inches, it 
shall be constructed in two or more courses of approximate equal thickness.  After 
the material placed has been shaped to line, grade and cross-section, it shall be 
rolled until the course has been uniformly compacted to at least 100 percent of the 
maximum dry density when Group 2 aggregate is used, or to at least 98 percent of 
maximum dry density when Group 1 aggregate is used. 

C. Concrete Pavement: Concrete pavement or base courses shall be replaced with 
concrete.  The surface finish of the replaced concrete pavement shall conform to 
that of the existing pavement.  The surface of the replaced concrete base course 
shall be left rough.  The slab depth shall be equivalent to the existing concrete 
pavement or base course, but in no case less than 6-inches thick.  Transverse and 
longitudinal joints removed from concrete pavement shall be replaced at the same 
locations and to the same types and dimensions as those removed.  Concrete 
pavements or concrete base courses shall be reinforced. 

D. Asphaltic Concrete Base, Bituminous Tack Coat and Surface Course: Asphaltic 
concrete base, tack coat and surface course construction shall conform to Georgia 
Department of Transportation Standard Specifications, Section 400.  The pavement 
mixture shall not be spread until the designated surface has been previously 
cleaned and prepared, is intact, firm, properly cured, dry and the tack coat has been 
applied.  Apply and compact the base in maximum layer thickness by asphalt 
spreader equipment of design and operation approved by the Engineer.  After 
compaction, the black base shall be smooth and true to established profiles and 
sections.  Apply and compact the surface course in a manner approved by the 
Engineer.  Immediately correct any high, low or defective areas by cutting out the 
course, replacing with fresh hot mix, and immediately compacting to conform and 
thoroughly bond to the surrounding area. 
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E. Surface Treatment Pavement: Bituminous penetration surface treatment pavement 
shall be replaced with a minimum thickness of 1-inch conforming to Section 424, 
Georgia Department of Transportation Standard Specifications. 

F. Gravel Surfaces: Existing gravel road, drive and parking area replacement shall 
meet the requirements of graded aggregate base course.  This surfacing may be 
authorized by the Engineer as a temporary surface for paved streets until 
replacement of hard surfaced pavement is authorized. 

G. Temporary Measures: During the time period between pavement removal and 
complete replacement of permanent pavement, maintain highways, streets and 
roadways by the use of steel running plates anchored to prevent movement.  The 
backfill above the pipe shall be compacted, as specified in Section 02225 of these 
Specifications, up to the existing pavement surface to provide support for the steel 
running plates.  All pavement shall be replaced within seven calendar days of its 
removal. 

PART 3 - EXECUTION 

3.01 LOCATIONS FOR PAVEMENT REPLACEMENT 

A. Pavement Replacement (see Detail No. 905) shall be used for all pavement 
replacement. 

B. “Graded Aggregate” pavement repair shall be used only where approved by the 
Engineer. 

3.02 REMOVING PAVEMENT 

A. General:  Remove existing pavement as necessary for installing the pipe line and 
appurtenances. 

B. Marking:  Before removing any pavement, mark the pavement neatly paralleling 
pipe lines and existing street lines.  Space the marks the width of the trench. 

C. Breaking:  Break asphalt pavement along the marks using pavement shearing 
equipment, jack hammers or other suitable tools.  Break concrete pavement along 
the marks by scoring with a rotary saw and breaking below the score by the use of 
jack hammers or other suitable tools. 

D. Machine Pulling:  Do not pull pavement with machines until the pavement is 
completely broken and separated from pavement to remain. 

E. Damage to Adjacent Pavement:  Do not disturb or damage the adjacent pavement.  
If the adjacent pavement is disturbed or damaged, remove and replace the 
damaged pavement. 

F. Sidewalk:  Remove and replace any sidewalks disturbed by construction for their 
full width and to the nearest undisturbed joint. 

G. Curbs:  Tunnel under or remove and replace any curb disturbed by construction to 
the nearest undisturbed joint. 

3.03 REPLACING PAVEMENT 

A. Preparation of Subgrade: Upon completion of backfilling and compaction of the 
backfill, arrange to have the compaction tested by an independent testing 
laboratory approved by the Engineer.  After compaction testing has been 
satisfactorily completed, replace all pavements, sidewalks and curbs removed. 
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1. The existing street pavement or surface shall be removed along the lines of 
the work for the allowable width specified for the trench or structure.  After 
the installation of the sewerage or water works facilities and after the backfill 
has been compacted suitably, the additional width of pavement to be 
removed, as shown on the Drawings, shall be done immediately prior to 
replacing the pavement. 

2. Trench backfill shall be compacted for the full depth of the trench as 
specified in Section 02225 of these Specifications. 

3. Temporary trench backfill along streets and driveways shall include 6-inches 
of crushed stone or cherty clay as a temporary surfacing of the trenches.  
This temporary surface shall be maintained carefully at grade and dust-free 
by the Contractor until the backfill of the trench has thoroughly compacted in 
the opinion of the Engineer and permission is granted to replace the street 
pavement. 

4. When temporary crushed stone or chert surface is considered by the 
Engineer to be sufficient surface for gravel pavement, the surface shall be 
graded smooth and to an elevation that will make the final permanent 
surfacing level with the adjacent surfacing that was undisturbed. 

A. Pavement Replacement 

1. Prior to replacing pavement, make a final cut in concrete pavement 9-inches 
back from the edge of the damaged pavement with a concrete saw.  
Remove asphalt pavement 9-inches back from the edge of the damaged 
pavement using pavement shearing equipment, jack hammers or other 
suitable tools.  Pavement cuts shall be parallel or perpendicular to the road 
centerline as much as practical.  On parallel installations the final cut shall 
be long and straight and consistent. 

2. Replace all street and roadway pavement as shown on the Drawings.  
Replace driveways, sidewalks and curbs with the same material, to nearest 
existing undisturbed construction joint and to the same dimensions as those 
existing. 

3. If the temporary crushed stone or chert surface is to be replaced, the top 
6-inches shall be removed and the crushed stone surfacing for unpaved 
streets or the base for the bituminous surface shall be placed. 

4. Following this preparation, the chert or crushed stone base shall be primed 
with a suitable bituminous material and surfaced with the proper type of 
bituminous surface treatment.  

5. Where the paved surface is to be replaced with asphaltic concrete 
pavement, concrete pavement or with a concrete base and a surface 
course, the temporary chert or crushed stone surface and any necessary 
backfill material, additional existing paving and new excavation shall be 
removed to the depth and width shown on the Drawings.  All edges of the 
existing pavement shall be cut to a straight, vertical edge.  Care shall be 
used to get a smooth joint between the old and new pavement and to 
produce an even surface on the completed street.  Concrete base slabs and 
crushed stone bases, if required, shall be placed and allowed to cure for 
three days before bituminous concrete surface courses are applied.  
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Expansion joints, where applicable, shall be replaced in a manner equal to 
the original joint. 

6. Where driveways or roadways, constructed of specialty type surfaces, e.g., 
brick or stone are disturbed or damaged, these driveways and roadways 
shall be restored utilizing similar materials.  Where the nature of these 
surfaces dictate, a specialty contractor shall be used to restore the surfaces 
to their previous or better condition.  Special surfaces shall be removed and 
replaced to the limits to which they were disturbed. 

B. Pavement Resurfacing 

1. Certain areas to be resurfaced are specified or noted on the Drawings.  
Where pavement to be resurfaced has been damaged with potholes, the 
Contractor shall remove all existing loose pavement material and fill the hole 
with black base, as specified, to the level of the existing pavement.  After all 
pipe line installations are complete and existing pavement has been 
removed and replaced along the trench route, apply tack coat and surface 
course as specified. 

2. Resurfacing limits shall be perpendicular to the road centerline.  The limits 
of resurfacing shall be 10 feet beyond the edge of the pavement 
replacement on the main road being resurfaced, and to the point of 
tangency of the pavement on the side streets. 

C. Pavement Striping:  Pavement striping removed or paved over shall be replaced 
with the same type, dimension and material as original unless directed otherwise by 
the Engineer. 

3.04 SIDEWALK AND CURB REPLACEMENT 

A. Construction 

1. All concrete sidewalks and curbs shall be replaced with concrete. 

2. Preformed joints shall be 1/2-inch thick, conforming to the latest edition of 
AASHTO M 59 for sidewalks and AASHTO M 123 for curbs. 

3. Forms for sidewalks shall be of wood or metal, shall be straight and free 
from warp, and shall be of sufficient strength, when in place, to hold the 
concrete true to line and grade without springing or distorting. 

4. Forms for curbs shall be metal and of an approved section.  They shall be 
straight and free from distortions, showing no vertical variation greater than 
1/8-inch in 10 feet and no lateral variation greater than 1/4-inch in 10 feet 
from the true plain surface on the vertical face of the form.  Forms shall be 
of the full depth of the structure and constructed such to permit the inside 
forms to be securely fastened to the outside forms. 

5. Securely hold forms in place true to the lines and grades indicated on the 
Drawings or to match existing. 

6. Wood forms may be used on sharp turns and for special sections, as 
approved by the Engineer.  Where wooden forms are used, they shall be 
free from warp and shall be the nominal depth of the structure. 

7. All mortar and dirt shall be removed from forms and all forms shall be 
thoroughly oiled or wetted before any concrete is deposited. 
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A. When a section is removed, the existing sidewalk or curb shall be cut to a neat line, 
perpendicular to both the centerline and the surface of the concrete slab.  Existing 
concrete shall be cut along the nearest existing construction joints; if such joints do 
not exist, the cut shall be made five feet back. 

B. Existing concrete sidewalks and curbs that have been cut and removed for 
construction purposes shall be replaced with the same width and surface as the 
portion removed.  Sidewalks shall have a minimum uniform thickness of 4-inches.  
The new work shall be neatly jointed to the existing concrete so that the surface of 
the new work shall form an even, unbroken plane with the existing surfaces. 

C. The subgrade shall be formed by excavating to a depth equal to the thickness of 
the concrete, plus 2-inches.  Subgrade shall be of such width as to permit the 
proper installation and bracing of the forms.  Subgrades shall be compacted by 
hand tamping or rolling.  Soft, yielding or unstable material shall be removed and 
backfilled with satisfactory material.  Place 2-inches of porous crushed stone under 
all sidewalks and curbs and compacted thoroughly, then finish to a smooth, 
unyielding surface at proper line, grade and cross section. 

D. Joint for Curbs 

1. Joints shall be constructed to match existing and as specified.  Construct 
joints true to line with their faces perpendicular to the surface of the 
structure and within 1/4-inch of their designated position. 

2. Thoroughly spade and compact the concrete at the faces of all joints filling 
all voids. 

3. Install expansion joint materials at the point of curve at all street returns.  
Install expansion joint material behind the curb at abutment to sidewalks 
and adjacent structures. 

4. Place contraction joints every 10 feet along the length of the curbs and 
gutters.  Form contraction joints using steel templates or division plates 
which conform to the cross section of the structure.  Leave the templates in 
place until the concrete has set sufficiently to hold its shape, but remove 
them while the forms are still in place.  Contraction joint templates or plates 
shall not extend below the top of the steel reinforcement or they shall be 
notched to permit the reinforcement to be continuous through the joint.  
Contraction joints shall be a minimum of 1-1/2-inches deep. 

E. Expansion joints shall be required to replace any removed expansion joints or in 
new construction wherever shown on the Drawings.  Expansion joints shall be true 
and even, shall present a satisfactory appearance, and shall extend to within 
1/2-inch of the top of finished concrete surface.  

F. Finishing 

1. Strike off the surface with a template and finish the surface with a wood float 
using heavy pressure, after which, contraction joints shall be made and the 
surface finished with a wood float or steel trowel. 

2. Finish the face of the curbs at the top and bottom with an approved finishing 
tool of the radius to match existing. 

3. Finish edges with an approved finishing tool having a 1/4-inch radius. 
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4. Provide a final broom finish by lightly combing with a stiff broom after 
troweling is complete. 

5. The finished surface shall not vary more than 1/8-inch in 10 feet from the 
established grade. 

G. Driveway and Sidewalk Ramp Openings 

1. Provide driveway openings of the widths and at the locations indicated on 
the Drawings and as directed by the Engineer or to match existing. 

2. Provide sidewalk ramp openings to match existing in conformance with the 
applicable regulations and as directed by the Engineer. 

H. Concrete shall be suitably protected from freezing and excessive heat. It shall be 
kept covered with burlap or other suitable material and kept wet until cured.  
Provide necessary barricades to protect the work.  All damage caused by people, 
vehicles, animals, rain, the Contractor's operations and the like shall be repaired by 
the Contractor, at no additional expense to the County. 

 

3.05 MAINTENANCE 

A. The Contractor shall maintain the surfaces of roadways built and pavements 
replaced until the acceptance of the Project.  Maintenance shall include 
replacement, scraping, reshaping, wetting and rerolling as necessary to prevent 
raveling of the road material, the preservation of reasonably smooth surfaces and 
the repair of damaged or unsatisfactory surfaces, to the satisfaction of the Engineer.  
Maintenance shall include sprinkling as may be necessary to abate dust from the 
gravel surfaces. 

3.06 SUPERVISION AND APPROVAL 

A. Pavement restoration shall meet the requirements of the regulatory agency 
responsible for the pavement.  Obtain agency approval of pavement restorations 
before requesting final payment. 

B. Obtain the Engineer's approval of restoration of pavement, such as private roads 
and drives, that are not the responsibility of a regulatory agency. 

C. Complete pavement restoration as soon as possible after backfilling. 

D. Failure of Pavement:  Should any pavement restoration or repairs fail or settle 
during the life of the Contract, including the bonded period, promptly restore or 
repair defects. 

3.07 CLEANING 
A. The Contractor shall remove all surplus excavation materials and debris from the 

street surfaces and rights-of-way and shall restore street, roadway or sidewalk 
surfacing to its original condition. 

 

END OF SECTION # 02575
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